



Resettlement Plan (RP)

For

Improvement Of The 'Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra' Highway Into 4-Lanes (Including Link to Chattogram Road Intersection and Access to Tarabo) Through Public Private Partnership (PPP)

SUBMITTED BY

Roads and Highways Department (RHD)

Sarak Bhaban, Tejgaon, Dhaka-1208, Bangladesh

February 2023

TABLE OF CONTENTS

EXECUTIVE SUMMARY	xiv
I. PROJECT BACKGROUND	1
A. Background	1
B. Objectives of RP Study	3
C. Methodology of RP Study	4
1. Reconnaissance Survey & Field Investigation.....	4
2. Demarcation of Project Right of Way (ROW)	4
3. Verification & Identification of Affected Structures/Entities.....	4
a) Strip Plans	4
b) Pilot Survey	4
c) Census Survey	5
4. Video Filming and Still Photographs of Structures	5
5. Prepare Inventory of Loses	5
6. Stakeholders Consultation	5
7. Valuation of Property	5
8. Additional Works.....	6
9. Analysis of Data.....	6
II. LAND ACQUISITION & RESETTLEMENT IMPACT OF THE PROJECT	7
A. Introduction	7
B. Summary of Impacts	7
C. Scope of Land Acquisition and Resettlement	8
1. Scope of Land Acquisition	8
2. Affected Households and Structures.....	10
a) Ownership of Affected Households Losing Business, Commercial & Common Property Structures.....	10
b) Area of Affected Primary Structures	11
c) Affected Secondary Structures.....	12
d) Affected Structures along the Project RoW.....	12
3. Affected Trees.....	12
4. Impacts on Business.....	13
5. Impacts on Wage Earners	14
6. Impacts on Commercial Tenants.....	14
7. Impacts Vulnerable Households.....	15
8. Impacts on Common Property Resources (CPR)	15
III. SOCIO-ECONOMIC PROFILE OF THE AFFECTED POPULATIONS.....	17
A. Introduction	17
B. Profile of the Affected Households	17
1. Age and Sex Distribution of Affected Populations.....	18
2. Marital Status of Affected Population.....	18
3. Religion	18
4. Education	19

5. Occupation	19
6. Income and Poverty	20
7. Vulnerable Households	21
IV. CONSULTATION, PARTICIPATION & INFORMATION DISCLOSURE	22
A. Introduction	22
B. Objectives of Stakeholder Consultation Meeting.....	22
C. Consultation and Participation Framework and Methodology	23
D. Key Stakeholder Identification	23
E. Venue and Nature of Participants of the Stakeholder & Consultation Meeting	24
F. Particulars of the Public Consultation	24
G. Summary of findings of Public Consultation	25
H. Particular of the Focus Group Discussions (FGD)	33
I. Summary of Finding from Focus Group Discussions (FGD)	34
J. Overall Outcome of the Stakeholder Consultation Meeting & Policy Issue	36
K. Disclosure of RP	37
L. Consultation & Participation during Project Implementation	38
V. POLICY & LEGAL FRAMEWORK ON LAND ACQUISITION & RESETTLEMENT	39
A. Introduction	39
B. GoB Legal Framework	39
1. Land Acquisition Policy of Bangladesh Government	39
C. AIIBs Legal Framework	41
1. Applicability of AIIB ESS.....	42
2. Categorization by AIIB	42
3. Gap Analysis Between AIIB's Requirements and National Laws	43
4. Eligibility Criterion for Compensation and Resettlement Assistance	48
5. Property Valuation and Compensation	48
6. Principles and Standard for RAD Project	49
7. Ensuring Replacement Cost.....	50
VI. ENTITLEMENT, ASSISTANCE & BENEFITS.....	51
A. Introduction	51
B. Eligibility & Cutoff Date	52
C. Definition of Entitlements	52
D. Compensation Entitlement Matrix.....	52
E. Compensation Payment Procedure	59
F. Valuation and Compensation Rates	60
VII. GRIEVANCE REDRESS MECHANISM	62
A. General	62
B. Objectives of the GRM	62
C. Formation and Composition of GRC.....	62
1. Composition of Local GRC	62
2. Composition of Project GRC	63
D. Scope and Jurisdiction of GRM.....	63
E. Grievance Register & Documentation.....	64

F.	Steps to Grievance Resolution Process	64
G.	Communication & Awareness Raising on GRM	66
H.	Project-Affected People's Mechanism on Grievance Redress Activity.....	66
I.	Monitoring & Reporting	66
VIII.	RELOCATION & LIVELIHOOD RESTORATION.....	68
A.	Introduction	68
B.	Impact on Livelihood and Risk.....	68
C.	Impacts on Livelihood and Income.....	68
D.	Households and Affected Entity to be Relocated.....	68
E.	Relocation of Utilities	69
F.	Relocation Requirement and Strategies.....	70
1.	Project Relocation Strategy	70
a)	Self-Relocation	70
b)	Temporary Relocation	70
c)	Options and Preferences for Relocation	70
d)	Relocation of Gov't and Community Property Structures	71
2.	Livelihood Restoration	71
a)	Measures to Restore Income and livelihood	72
b)	Preparation for Relocation and Resettlement.....	72
G.	Income-Restoration Measures.....	73
1.	Allowance for Loss of Income for Business Owners	73
2.	Allowance for Loss of Income for Employees, Wage Earners.....	73
3.	Allowance for Loss of Income from Agricultural Land and Pond	73
4.	Assistance for Loss of Income from Fruit Tree Production	73
5.	Allowance for Loss of Income due to Renting Residential/Commercial Structures.....	73
6.	Livelihood Restoration and Development Programme	73
7.	Special Assistance Measures	73
a)	Assistance to Vulnerable Households	73
b)	Additional Assistance to Poor Female-Headed Households.....	74
c)	Assistance to Poor Disabled Headed Households	74
d)	Livelihood Restoration and Development Programme	74
IX.	RESETTLEMENT COST & BUDGET	75
A.	Introduction	75
B.	Replacement Cost of Land	76
C.	Replacement Cost of Structures.....	81
1.	Replacement Cost for Primary Structures	81
2.	Replacement Costs for Secondary Structures	81
D.	Market Price of Trees	82
E.	Compensation for Fishes.....	83
F.	Other Resettlement Benefits	83
G.	Resettlement Plan Implementation Costs.....	84
H.	Administrative Cost and Contingency for Resettlement Plan	85
X.	INSTITUTIONAL & IMPLEMENTATION ARRANGEMENT.....	86

A.	Introduction	86
B.	Institutional Framework for Implementation of RP of RAD	86
C.	Project Implementation Unit (PIU) at PD Office.....	86
D.	Roles of Implementing Agency (RHD)	87
1.	Roles of Project Director	88
2.	Roles of Project Manager (PM)	88
3.	Role of Social Safeguard Specialist (National)	89
4.	Responsibilities of RP Implementing NGO	89
5.	Roles of Deputy Commissioners.....	90
6.	Property Assessment Valuation Committee (PAVC).....	90
7.	Grievance Redress Committee	92
8.	Role of Private Agency	92
XI.	IMPLEMENTATION SCHEDULE	93
A.	Introduction	93
B.	Community Participation in Implementation.....	93
C.	Issue-wise Implementation Schedule.....	93
XII.	MONITORING & REPORTING	97
A.	Introduction	97
B.	Objectives of Monitoring	97
C.	Approach & Methodology for Monitoring	97
D.	Stage for Monitoring	98
1.	Preparatory Stage	98
2.	Implementation Stage.....	98
E.	Monitoring Indicator	99
F.	Institutional Arrangement for Monitoring	100
1.	Internal Monitoring.....	100
2.	External Monitoring	100
G.	Reporting Requirement.....	100
	APPENDICES	102

List of Tables

Table II-1: Summary of Project Impacts	7
Table II-2: Summary of the land acquisition by District wise (area in acres)	8
Table II-3: Mouza-Wise Different Type of Land to be Acquired (area in acres).....	9
Table II-4: Summary of the Impact Affected Households.....	11
Table II-5: Number of Affected Households by Ownership	11
Table II-6: Quantity (sft) of Affected Primary Structures.....	11
Table II-7: Quantity of Affected Secondary Structures	12
Table II-8: Details of Total Primary & Secondary Impacted Structures	12
Table II-9: Total Number of Affected Trees by Category and Size	13
Table II-10: Impacts on Business by Category	13
Table II-11: Impacts on Vendors by Income	14
Table II-12: Numbers of Affected Wage earners by Salary Level	14
Table II-13: Numbers of Affected Commercial Tenants by Income	14

Table II-14: Vulnerable Households information	15
Table II-15: Number of affected CPR Structures	15
Table II-16: Quantity (sft) of Affected CPR Structures	15
Table III-1: Area Wise Distribution of Household Heads by Sex	17
Table III-2: Age wise sex distribution among the affected people	18
Table III-3: Marital Status by Age Group in the Project Area	18
Table III-4: Distribution of Affected Population by Religion	18
Table III-5: Distribution of Affected Population (7 Years and Above) by Education Level	19
Table III-6: Occupation of the Head of the Household	19
Table III-7: Annual Income of the Affected Households	21
Table III-8: List of the Vulnerable Households	21
Table IV-1: List of Stakeholder Consultation meeting	24
Table IV-2: Summary Consultation meeting at Chittagong Road	25
Table IV-3: Summary of Consultation meetings of Banasree Health Care	28
Table IV-4: Summary of Focus Group Discussion (FGD)	33
Table IV-5: Summary of the findings from FGD	34
Table V-1: Land Acquisition Process under ARIPA, 2017	40
Table V-2: Applicability of AIIB ESS	42
Table V-3: Proposed Project Categorization as per AIIB's ESF	43
Table V-4: Summary of Gaps between ARIPA (2017) and the AIIB's ESS2	43
Table VI-1: Entitlement Matrix	54
Table VII-1: Local Level GRC members	62
Table VII-2: Project Level GRC members	63
Table VII-3: Steps of GRC Solutions	65
Table VIII-1: Type of Impact on Income of Affected Households	68
Table VIII-2: Households and Affected Entity Required Relocation	69
Table VIII-3: Number of Households Losing Utilities and Need to be relocated	69
Table VIII-4: Number of Utilities shifting from govt land	69
Table VIII-5: APs' Choice for Resettlement Options	71
Table VIII-6: Number of Common Property Resources, Govt. Office, NGO and Association Requiring Relocation	71
Table IX-1: Costs and Budget Summary	75
Table IX-2: Estimated Amount for Compensation for Land	76
Table IX-3: Summary of land acquisition budget (BDT)	77
Table IX-4: Estimated Compensation Amount for Primary Structures	81
Table IX-5: Estimated Compensation Amount for Secondary Structures	81
Table IX-6: Estimated Amount of Compensation for Trees	82
Table IX-7: Estimated Amount of Compensation for Fish Stock	83
Table IX-8: Estimated Amount of Resettlement Assistance, Benefits, Allowance and Grants	83
Table IX-9: Total Resettlement Implementation Cost	84
Table IX-10: Estimated Amount of Administrative Cost and Contingency for RP Implementation	85
Table XI-1: Implementing Schedule	95
Table XII-1: Implementing Schedule	99

Table XII-2: Implementing Schedule	101
--	-----

List of Figures

Figure I-1: Project Location Map	2
Figure X-2: Institutional Arrangement for RP Implementation	87

List of Appendices

Appendix 1: List of Title Holder Household	102
Appendix 2: List of Non-title Holder Household	111
Appendix 3: List of Affected Business (Titled)	123
Appendix 4: List of Affected Business (Non-titled)	129
Appendix 5: List of Affected Business (Tenant)	143
Appendix 6: List of Wage Earners	148
Appendix 7: List of Female HHs	164
Appendix 8: List of Vulnerable HHs	165
Appendix 9: List of Affected Vendors	167
Appendix 10: List of Affected CPR	171
Appendix 11: Details Compensation list for the non-titleholder	173
Appendix 12: Attendance List for Public Consultation	188
Appendix 13: Attendance List for Focus Group Discussion (FGD)	195
Appendix 14: Pictures of IOL & Census Survey	206
Appendix 15: Pictures of Public Consultations	208
Appendix 16: Pictures of Focus Group Discussions (FGD)	210
Appendix 17: Terms of Reference for Implementing to support RHD on implementation of Resettlement Plan (RP)	213
Appendix 18: Questionnaire for Resettlement Survey	218
Appendix 18: Questionnaire for Market Price Survey	232

LIST OF ABBREVIATIONS

AB	: Acquiring Body (Deputy Commissioner)
AC Land	: Assistant Commissioner Land
ADC (Rev)	: Additional Deputy Commissioner (Revenue)
AH	: Affected household
AP	: Affected Person
ARIPA	: Acquisition and Requisition of Immovable Property Act
AIIB	: Asian Infrastructure Investment Bank
ARIPO	: Acquisition and Requisition of Immovable Property Ordinance
BBS	: Bangladesh Bureau of Statistics
C & C	: Cut-and-Cover
CBE	: Commercial and Business Enterprises
CCL	: Cash Compensation under Law
CLAC	: Central land Allocation Committee
CMP	: Current Market Price
CPR	: Common/Community Property Resources
CRO	: Chief Resettlement Officer
CSC	: Construction Supervision Consultant
CUL	: Cash Compensation Under Law
DAE	: Department of Agriculture Extension
DC	: Deputy Commissioner
DDR	: Due Diligence Report
DLAC	: District Land Allocation Committee
DMS	: Detailed Measurement Survey
DOF	: Department of Forest
DPD	: Deputy Project Director
DTCA	: Dhaka Transport Coordination Authority
EA	: Executing Agency
EC	: Entitlement Card
EMA	: External Monitoring Agency
EP	: Entitled Person
ESIA	: Environmental & Social Impact Assessment
ESS	: Environmental and Social Standards
ESU	: Engineering Services Unit
FGD	: Focused Group Discussion
FMV	: Fair Market Value
GAP	: Gender Action Plan
GBV	: Gender Based Violence
GDP	: Gross Domestic Product
GDR	: General Department of Resettlement
GOB	: Government of Bangladesh
GRC	: Grievance Redress Committee
GRM	: Grievance Redress Mechanism
Ha	: Hectare
HH	: Household
HIES	: Household Income & Expenditure Survey
HTG	: Housing Transfer Grant
IA	: Implementing Agency
ID Card	: Identity Card
IFC	: International Finance Corporation
IGA	: Income Generating Activities
ILRP	: Income and Livelihood Restoration Program
INGO	: International Non-Governmental Organizations

IOL	: Inventory of losses
IR	: Involuntary Resettlement
KII	: Key Informant Interviews
Km	: Kilometer
LA	: Land Acquisition
LA&R	: Land Acquisition and Resettlement
LAE	: Land Acquisition Expert
LAO	: Land Acquisition Officer
LAP	: Land Acquisition Plan
LAPF	: Land Acquisition Policy Framework
LGI	: Local Government Institutions
LMP	: Labor Management Plan
LMS	: Land Market Survey
LRSP	: Livelihood Restoration Support Plan
M&E	: Monitoring and Evaluation
MARC	: Maximum Allowable Replacement Cost
MHA	: Monthly Housing Allowance
MOE	: Ministry of Environment
MOEF	: Ministry of Environment & Forests
MOEFCC	: Ministry of Environment, Forest and Climate Change
MOL	: Ministry of Land
MoRTB	: Ministry of Road Transport and Bridges
NGO	: Non-Governmental Organizations
NRE	: National Recruitment Expert
O&M	: Operation & Maintenance
OP	: Operational Policy
PAF	: Project Affected Person
PAH	: Project Affected Household
PAP	: Project Affected Person
PAU	: Project Affected Unit
PAVC	: Property Assessment and Valuation Committee
PD	: Project Director
PIC	: Project Implementation Committee
PIU	: Project Implementation Unit
PMO	: Project Management Office
PMU	: Project Management Unit
PPP	: Public Private Partnership
PSC	: Project Steering committee
PVAC	: Property Valuation Advisory Committee
RAC	: Resettlement Advisory Committee
RAP	: Resettlement Action Plan
RB	: Requiring Body
RC	: Replacement Cost
RCS	: Replacement Cost Survey
RF	: Resettlement Framework
RHD	: Roads and Highways Department
RoR	: Record of Rights
ROW	: Right-of-Way
RAP	: Resettlement Action Plan
RPF	: Resettlement Policy Framework
RG	: Reconstruction Grant
RSEC	: Social and Environmental Circle
RU	: Resettlement Unit
RV	: Replacement Value
SA	: Social Assessment

SCM	:	Stakeholder Consultation Meeting
SDE	:	Sub-divisional Engineer
SEP	:	Stakeholder Engagement Plan
SES	:	Socio-economic survey
SMP	:	Social Management Plan
SqFt	:	Square Feet
SqM	:	Square Metres
STG	:	Structure Transfer Grant
TA	:	Technical Assistance
TG	:	Transfer Grant
TOR	:	Terms of Reference

GLOSSARY

Affected Person (AP)- includes any person, affected households (AHs), firms or private institutions who, on account of changes that result from the project will have their (i) standard of living adversely affected; (ii) right, title, or interest in any house, land (including residential, commercial, agricultural, forest, and/or grazing land), water resources, or any other moveable or fixed assets acquired, possessed, restricted, or otherwise adversely affected, in full or in part, permanently or temporarily; and/or (iii) business, occupation, place of work or residence, or habitat adversely affected, with physical or economic displacement.

Assistance- means support, rehabilitation and restoration measures extended in cash and/or kind over and above the compensation for lost assets.

Awardee- refers to person with interests in land to be acquired by the project after their ownership of said land has been confirmed by the respective Deputy Commissioner's office as well as persons with interests in other assets to be acquired by the project. Compensation for acquired assets is provided to 'awardees' through notification under Section 8 of the Acquisition and Requisition of Immovable Property Act (ARIPA) 2017.

Cash Compensation under Law (CCL)- CCL comprises all land acquisition compensation under The Acquisition and Requisition of Immovable Property Act, 2017.

Compensation- means payment in cash or kind for an asset to be acquired or affected by a project at replacement cost at current market value.

Community Property Resources (CPR): Community Property Resources (CPR) denotes the religious, educational or social property which is managed/operated by a particular community. It includes mosque, graveyard, temple, madrasah/school, etc.

Cut-off date- refers to the date after which eligibility for compensation or resettlement assistance will not be considered is the cut-off date. Date of service of notice under Section 4 of Acquisition and Requisition of Immovable Property Act (ARIPA) 2017 is considered to be the cut-off date for recognition of legal compensation and the commencement date of carrying out the census/inventory of losses is considered as the cut of date for eligibility of resettlement benefits.

The cut-off date for eligibility for resettlement assistance under the resettlement plan is the consultation meeting with the stakeholders or public announcement or census/survey start date is considered as the cut-off date for non-title holder.

Dependency Ratio- a measure showing the number of dependents, aged zero to 15 and over the age of 60, to the total population, aged 15 to 60. It is also referred to as the "total dependency ratio."

Encroachers- refers to those people who move into the project area after the cut-off date and are therefore not eligible for compensation or other rehabilitation measures provided by the project. The term also refers to those extending attached private land into public land or constructed structure on public land for only renting out.

Entitlements- include the range of measures comprising cash or kind compensation, relocation cost, income restoration assistance, transfer assistance, income substitution, and business restoration which are due to AHs, depending on the type and degree /nature of their losses, to restore their social and economic base.

Executing Agency (EA)- Executing Agency

Entitled Persons (EP) File: This is an auto-generated HH profile and loss information file. It includes socio-demographic information (name, father's/husbands name, address, income, occupation, etc.) of the entitled persons, category-wise quantity of loss, and previous payment status (if any) by the executing agency.

Entitlement Card (EC): Entitlement card includes socio-demographic information (name, father's/husbands name, address, income, occupation, etc.) and amount of compensation /resettlement benefit against each of the loss item.

Executing Agency (EA)- Executing Agency of the project is Roads and Highway Department (RHD) under Ministry of Road Transport and Bridges (MoRTB).

Household- A household includes all persons living and eating together (sharing the same kitchen and cooking food together as a single-family unit).

Inventory of losses (IoL)- includes the inventory of the affected properties during census survey for record of affected or lost assets for preparation of the resettlement plan.

Kutcha: Structure built of mud, straw, bamboo and leaves and other non-durable materials

Mouza: Mouza is composed of several villages. It is officially called as Revenue Village with specific boundary at ground and Maps with plots and benchmarks.

Non-titled- means those who have no recognizable rights or claims to the land that they are occupying and includes people using private or public land without permission, permit or grant i.e. those people without legal title to land and/or structures occupied or used by them.

Project- refers to Rampura-Amulia-Demra Road Project by RHD

Project Affected Business (PAB)-any shop, store or commercial establishment negatively affected by the project and vendors.

Project Affected Entity (PAEs) - collectively indicate residential households (HHs), commercial and business enterprises (CBEs), common property resources (CPRs) and other affected entities as a whole.

Project Affected Household (PAH)- includes residential households and commercial and business enterprises except CPRs.

Project Affected Person (PAP)-all people enumerated during the census conducted in the project's impact corridor and identified as negatively affected by the project.

Pucca; Structure build with bricks concrete and solid tile roof

Relocation- means displacement or physical moving of the DPs from the affected area to a new area/site and rebuilding homes, infrastructure, provision of assets, including productive land/employment and re-establishing income, livelihoods, living and social systems

Replacement cost- refers to the value of assets to replace the loss at current market price, or its nearest equivalent, and is the amount of cash or kind needed to replace an asset in existing condition, without deduction of transaction costs or for any material salvaged.

Resettlement- means mitigation of all the impacts associated with land acquisition including relocation and reconstruction of physical assets such as housing and restoration of income and livelihoods in post-relocation period.

Semi Pucca; structure build with a combination of durable walls of brick or concrete and roof of thatch and leaves

Significant impact- refers to severity of impact (HHs losing more than 10% of productive assets, income below poverty line) with regard to loss of housing and productive assets of affected persons/families.

Structures- refers to all buildings including primary and secondary structures including houses and ancillary buildings, commercial enterprises, living quarters, community facilities and infrastructures, shops, businesses, fences, and walls, tube wells latrines etc.

Primary Structures- refers to all residential and commercial structures

Secondary Structures- refers to fences, and walls, tube wells latrines, concrete stairs, concrete drains, latrines etc

Title Holder-Title holder means the people directly affected by land acquisition for project through loss of part or all of their assets whether temporally or permanently including land, houses, other structures, business, crops/fishes or other type of assets. The title holder is the legal owner of the affected property and has a document to prove this.

Vendor: Petty businessmen dealing in without structure fixed on ground. They deal in on the wheels or on the ground without any shed but do not move here and there. Vendor includes shoe maker, vegetable seller, fruit seller, etc. Mobile vendors are not included in this category.

Vulnerable Households- include households that are (i) headed by single woman (due to divorce, widow) or woman with dependents and low incomes (below poverty line); (ii) headed by elderly/disabled people without means of support; (iii) households that fall on or below the poverty line (iv) households of Tribal population or ethnic minority; (v) persons without titled to land (Landless); and (v) households of low social group or caste.

EXECUTIVE SUMMARY

Introduction & Project Description

The Road and Highway Department (RHD), Government of Bangladesh is planning to upgrade an existing two-lane road with undivided carriageway from the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes {including link to Chittagong Road intersection and access to Tarabo} through Public-Private Partnership (PPP). In short, the Project name is summarized as Rampura-Amulia-Demra (RAD) Elevated Expressway Project. This Project will support the government objective of improved road transport connectivity in Dhaka.

The Project has also been screened by the PPP Authority, Government of Bangladesh and has received in-principal approval from the Cabinet Committee on Economic Affairs of Government of Bangladesh on January 26, 2016. The Project Highway is 12.491 km in length, and is expected to establish a strong connectivity among the capital city Dhaka to Chattogram, Sylhet, Narayanganj and other eastern districts of Bangladesh.

Objectives & Purpose of the RP

This Resettlement Plan (RP) has been prepared based on the land acquisition and resettlement impact and guide the relocation and compensation payment procedure for affected people. The main objective of the RP is to assess potential socioeconomic impacts on the people, identify different type of losses, resettlement and rehabilitation requirement /policies, RP implementation issues etc. as well as estimation of necessary cost for the losses to prepare a LA & RP based on the study & considering the final design. It also addresses and fills the gap between the existing legislation of Bangladesh and the AIIBs Guidelines.

Approach & Methodology

The Resettlement Plan (RP) is guided by the Acquisition and Requisition of Immovable Property Act-2017 and the Environmental and Social Standards (ESS) 2: 'Involuntary Resettlement' under AIIB's Environmental and Social Framework (2021). To prepare the RP, both the primary and secondary sources of information are used. The LAP, census, socioeconomic survey (SES) and the final design of the proposed project are the key attribute to prepare this RP.

A survey questionnaire has been prepared which is included demography, educational and occupational status, income and expenditures, household's belongings, and gender practice etc. to assess living standard of every affected households/entity. A census and socioeconomic survey were conducted covering 100% of the affected households/entities. Two consultation had been conducted during the Survey period with the selected PAPs, such as land losers, structures losers, business groups, local youths, women, wage earners, and so on. As suitable consultation tools, focus group discussions (FGD) (10), key informant interviews (KII), and public consultation meetings (PCM) (2 Nos.) were adopted. In addition a market survey has been conducted to assess current market price of land. Structures and trees.. Finally, video footage of all impacted structures and trees located inside the project Right of Way (RoW) has been taken to avoid any fraudulent claim. .

Land acquisition & Resettlement Impact of the Project

According to the census and IoL survey 943 Units will be affected by the project implementation, out of which 247 HHs are found as titleholder, 427 HHs are non-title owner, 31 are Common Property Resources (CPRs), 238 HHs are found as tenant will be affected. A total of 45.1939 acres of land is required for the improvement of this project. of this, 38.17 acres of the lands are private and 7.0739

acres of government land are required which are existing land. Out of government land, 0.5787 acres of government land is owned by different government departments and need to be acquired. Among the affected households, 63 HHs are identified as vulnerable considering the income level.

Table Ex.1: Summary of impact

Sl. No.	Project Impacts	Unit/Quantity	Reference
A	Total Land Required (acre)	45.1939	LAP Report from RHD
A.1	Amount of Land to be acquired (acre)	38.75	
A.1.1	Amount of Private Land to be Acquired (acre)	38.1739	
A.1.2	Amount of government Land to be Acquired (acre)	0.5787	
A.2	Existing Government Land (existing road)	6.443	
B	Total number of Affected Households/Units/Entities	943	
	Number of Affected Households Title Households (247), Non-Title Household (427)	674	Appendix-1 & Appendix-2
	Number of Affected Common Property Resources (CPR)	31	Appendix-7
	Number of Affected Commercial Tenant Titled Tenant (195), Non-Titled Tenant (43)	238	Appendix-5
C	Number of Affected Households/Units/Entities requiring relocation (Without CPR)	912	Chapter VIII
C.1	Number of Affected Residential cum Business unit	19	Appendix-1 to Appendix-5
C.2	Number of Affected Residential HH.	173	
	Titleholder	62	
	Tenant	90	
	Non-titleholder	21	
C.3	Number of Affected Business unit	720	
	Titleholder	166	Appendix-3
	Titleholder Tenant	105	Appendix-5
	Non-titleholder	406	Appendix-4
	Non-titleholder tenant	43	Appendix-5
D	Number of households losing Secondary Structures and no relocation required	54	Chapter VIII
E	Total number of Project Affected Persons	2572	Chapter II, Table II.4
	Number of Affected Persons from HHs	1635	Chapter II, Table II.4
	Number of Affected Employee	937	Appendix-6
F	Number of Affected Business/Shops	867	Appendix- 3 to Appendix-5
G	Number of Affected Vulnerable Households	63	Appendix-8
H	Number of Affected Trees	5820	Chapter II, Table II.8

Socio-economic Profile of the affected Populations

The survey was conducted in project-affected areas, which are part of Dhaka district and Narayanganj district. The total affected population is found 2810. There are 59.43% males and 40.57% females as found in the household's census. The distribution of population by religion category, it is found that Islam is the predominant religion in the Project area 98.07%. The census and socio-economic surveyed showed that approximately 22.99% of them have primary level education, 46.83% of affected populations have secondary level education (SSC or equivalent) and 8.79% have HSC level of education. 5.27% of affected populations were found to be illiterate. Diverse occupational groups are

found in the project area in which major occupations of the household heads are Owner of shop/hotel (32.5%), Employee at shop/hotel 20.13%, Business, wholesale/industry 12.88%, small business 12.38% are main occupation in this area. No indigenous population were found during survey. Total 63 households were found under the vulnerable groups.

Consultation, Participation & Information Disclosure

A total of two (02) Public Consultation Meetings and ten (10) Focus Group Discussions were held at the RAD during June & July 2022 with the affected people, local government representatives and others. A total of 110 people consisting male and female were present in the meetings. In additions ten (10) Focus Group Discussions (FGD) were held during the resettlement survey. Different group like, land owner, businessman, Mosque committee, Female community were participated in that meeting. Upon disseminating information by the consultant/project authority, stakeholders identified some pertinent issues relating to the compensation, displacement, resettlement, livelihood restoration, etc. Identified beneficial impacts are as; The project will improve mobility and accessibility; The project will have positive economic impacts including reduction of travel time and travel cost to travelers and cargo, etc.; The project will bring potential opportunities for private sector participation in the transport infrastructure and services; development can be happened in the region that eventually open facilities for the local people; Adequate compensation amount for land can help livelihood development etc. The potential negative consequences that stakeholders have raised are- A large number of land owners will lose their land; Finding alternative land is a challenge since land price is becoming high day by day; Relocation of business premises in a new location is a challenge. The non-titleholders may not find alternative location if the project does not provide support; common properties particularly Mosque, Schools, Graveyard may face a trouble if the new one is not constructed before the affected one is demolished.

As per requirement of AIIB-ESF 2021. RHD will require to be disclosed the RP in a summarized form and Information Brochures/Booklet in both in Bangla and English language to be distributed among the people of the project area including PAPs, local stakeholders immediately after the RP is approved by the Ministry of Road Transport and Bridges and then co-financier. During the public consultations, the PAPs are informed about the grievance redress mechanism and they have the right to place the grievance at any time without fear. The PAPs can call upon the support of RP improvement of the proposed RAD Project.

Policy & Legal Framework on Land acquisition & Resettlement

Land acquisition is governed by the Acquisition and Requisition of Immovable Property Act-2017 (ARIPA-2017). This Resettlement Plan (RP) of the RAD project is guided by the AIIB's Environmental and Social Standard-2 (ESS 2)- Land Acquisition and Involuntary Resettlement. The Acquisition and Requisition of Immovable Property Act 2017 (ARIPA) is the principal legislation governing eminent domain for land acquisition and requisition in Bangladesh. ARIPA 2017, detailed the land acquisition process from section 4 to section 19 and land requisition process from section 20 to section 28. In addition due to the nature and impact of this project and applying the ESF of AIIB the project has been classified as "Category A" project. AIIB policies pay special attention to gender issues and vulnerable groups in the resettlement processes, particularly the non-titled and the affected poor households. In accordance with AIIB-ESF RHD is also responsible for the resettlement of non-titleholders, businessmen using public land on the edge of existing road. The policy gaps have been bridged by additional project-specific measures like resettlement benefit adopted in the RP. While dealing with compensation, replacement cost (for lost assets and income), and rehabilitation and livelihood

assistance, PAPs with no legal rights are taken into consideration as well and reflected into the entitlement matrix.

As part of the E&S capacity assessment of IAs, a gap analysis between AIIB's ESSs and GoB Regulations is carried out by RHD. This RP provides an overview of the gaps between GoB laws and AIIB's ESSs, as well as steps to close those gaps. The legal cut-off date will be the date of issuing of section 4 Notice under ARIPA 2017 by Deputy Commissioner (DC) for title holders affected by land acquisitions. The social cut-off date is the date of commencement of the census survey conducted based on the final design and detailed measurement survey for non-titleholders affected by the project interventions which is 31st October 2021. Those who encroach into the project area after the cut-off date will not be entitled to receive compensation or any other assistance.

Entitlement, Assistance & Benefits

The Entitlement Matrix has been prepared following the prevalent GoB practices and Environmental Social Framework (ESF)-2021 of AIIB.

Table-Ex.2: Entitlement Matrix

Persons Entitled	Entitlements	Application Guidelines
Loss Item:1 Loss of land (all types of land to be acquired for the project) with title to land		
Legal owner/ titleholders as identified by Deputy Commissioner (DC). Legal land owner who will purchase alternative land.	- Cash compensation under law (CCL) which includes 200% premium. - Replacement Cost (RC) as recommended by Property Assessment and Valuation Committee (PAVC). If RC is higher than CCL, the difference will be paid by RHD. - Stamp duty, registration cost and other fees incurred for replacement land will be paid at govt rate for purchasing alternative land within the three years from the date of CCL receive not exceeding the CCL value. - Top-up payment (if required) will be paid by RHD in assistance with the INGO.	- DC will pay (cash compensation under law) CCL for the land. - A property valuation assessment survey was also conducted at field level to know the transaction price of each category of land. The final decision about the category of land will be taken by the DC office during LA process.
Loss Item: 2 Loss of all structures with title to land		
The legal owner(s) as identified by DC in the process of CCL payment.	- Cash compensation under law (CCL) which includes 100% premium as per ARIPA, 2017. 2% of CCL value for affected structure as Reconstruction Grant (RG). Owner will get the RG after moving the all-salvageable materials. 1% of Replacement cost as Transfer Grant (TG) which will include labor cost and transportation cost - Owner will be allowed to take away all salvageable materials free of cost within 30 days.	- Applicable to all structures (shiftable and non-shiftable) located on the Right of Way (ROW) at cut-off dates. - DC will pay CCL for structure and others grant will be paid by RHD.
Loss Item: 3 Loss of all structures without title to land (squatters/vendors/encroachers)		
Non-titled persons owners, vendors and encroachers those own residential and commercial structures(shiftable and non-shiftable built on GoB land as	1% of Replacement cost as Transfer Grant (TG) which will include labor cost and transportation cost - Owner will be allowed to take away all salvageable materials free of cost within 30 days. Owner will get the TG after moving the all-salvageable materials.	- Applicable to all structures (shiftable and non-shiftable) located on the Right of Way (ROW) at cut-off dates. - Replacement cost of the structure to be determined

Persons Entitled	Entitlements	Application Guidelines
found during census and verified by PAVC.		by PAVC with the assistance of INGO. • RHD will provide these resettlement benefits directly with assistance from INGO.
Loss Item: 4 : Special grant for reconstruction of affected common property resources (CPR) with or without title to land		
- Legal owners (land, structures, trees or any other assets) identified by DC in the process of CCL payment. - Socially recognized owners/ non-titled (structures, trees or any other assets) affected on the ROW as identified by Census and verified by PAVC.	7% of CCL costs on structures for the title holder 7% of replacement cost on structures determine by PAVC for the non-titleholder.	- Applicable to all community properties located on private land or public land along the ROW at cut-off dates. - No educational and religious institutions can be demolished before the reconstruction.
Loss Item 5 : Loss of timber and fruit bearing trees.		
- Legal owner(s) as identified by the DC in the process of CCL payment. - Socially recognized owners of trees grown on public or other land, as identified by Census and verified by PAVC	- Cash Compensation under Law which includes 100% premium as per ARIPA-2017 for title holder. 2% of CCL values of trees or perennials as grant/allowance for plantation for title holder. Owner will get the money after plantation. - Compensation for fruits @ 30% of Timber value of grown up (Large and Medium) fruit bearing trees for one-year fruit value.	- Applicable to all trees and plants located on ROW at cut-off dates. - DC will pay CCL as applicable for trees/plants for title holder.
Loss Item 6 : Loss of standing crops/fish stock with title to land		
Legal owner(s) as identified by the DC in the process of CCL payment	- Cash Compensation under Law (CCL) which includes 100% premium as per ARIPA-2017. - Owners will be allowed to harvest crops and fish stock within RHD declared deadline.	- Applicable for all crops/fish stock standing on land/pond within ROW at the time of dispossession. - DC will pay CCL for crops/fish stock. - At least 3-month notice will be provided for harvesting.
Loss Item 7: Loss of income (wage earners in agricultural, small business and industry (excluding owners or employers)		
Regular wage earners affected by the project interventions as identified by census and or by the PAVC.	BDT 600×30 Days= BDT 18,000/-	- EP must have been an employee of landowner or business located in the acquired lands as identified by PAVC. - The resettlement benefits will be paid by RHD directly with assistance from RP INGO.
Loss Item 8: Loss of income from business (structure owners and tenants)		
Legal owner/ titleholders of the structure as identified by the DC	BDT 20,000/ each entity those who have valid trade licenses.	Each of the affected business owners (structure owners or tenants) will be

Persons Entitled	Entitlements	Application Guidelines
Socially recognized owners identified during census/ PAVC verification.	- BDT 80,000/each entity those who have valid trade license & up to date BIN (Business Identification) Certificate. - BDT 150,000/each entity those who have valid trade licenses, up to date BIN (Business Identification Certificate), company registration/ audited balance sheet.	entitled for business restoration grants. If the business premise is dislocated due to other projects being implemented on same alignment, the business operators will not be entitled for any assistance.
Loss Item 9: Rental Assistance and Shifting of household belonging/inside materials		
Legal owner as identified by DC in the process of CCL payment or Socially recognized owners & tenants identified during census	- Rental assistance for the owner of the commercial and residential structure: 2 months actual rent not exceeding BDT 10,000. - Shifting assistance for commercial and residential tenants as loss of tenancy right/access: 2 months actual rent not exceeding BDT 10,000.	RHD will make payment of this additional entitlement with assistance from INGO.
Loss Item 10: Severely affected and Vulnerable HHs and livelihood assistance		
- Vulnerable household such as (i) poor female headed households with dependents, (ii) disabled headed households with dependents, nationally designated poor households, poor elderly headed households with no means of support - EPs losing main source of income and have no alternative source of income as identified by PAVC.	- Vulnerable household headed by Male: BDT 10,000 as one-time grant in addition to other compensations. - Vulnerable household headed by Female: BDT 15,000 as one-time Entitlements grant in addition to other compensations for Households headed by Persons Entitled women and under the poverty level. - Preferential employment in project civil work and during operational period of the project	The EPs will be identified through the census and will be verified by PAVC and income and livelihood support will be provided by RHD with assistance from INGO.
Loss Item 11: Construction induced Impact		
Households/persons/communi ty affected during construction.	- The Project company shall bear the impact on structure or land - Owner will be allowed to take away all salvageable materials free of cost within time.	PAVC will determine the loss during construction.
Loss Item 12: Unforeseen Adverse Impact		
Households/ persons affected by any unforeseen impact identified during project implementation	PAVC will determine the loss during construction.	Compensation/allowanc e/grant/assistance depending on the type of loss will follow the principles of safeguard policy and entitlement matrix proposed in the document.
Loss Item 13: Utilities Shifting		
Gas, electricity, telephone, water, sewage, etc.) Legal subscriber as Identified by DC (Eligible only when the affected households can	At actual cost by valid receipt documents to be determined by the PAVC.	Actual cost of utility shifting to be determined by the PAVC with the assistance from INGO.

Persons Entitled	Entitlements	Application Guidelines
submit evidence of past connections/bill s/receipt)		
Loss Item 14: Livelihood Restoration & Development Programme		
Livelihood Restoration & Development Programme	One member of each vulnerable households.	- Cost of Programme implementation (as separate line in budget summary); - BDT 15,000 to be provided as “seed grant” to each trained member for investment.

Grievance Redress Mechanism

The fundamental objectives of this mechanism are to resolve any resettlement related grievances locally in consultation with the aggrieved party to facilitate smooth implementation of the social and environmental action plans. In local level GRC RHD will form Grievance Redress Committees at Project level and Local level grievance redress committee will be formed in ward level to resolve complaints or grievances formally through community participation.

In project GRC The representative from RHD will chair the committee while NGO representative will act as member secretary. If resolution attempts at the local level fails, the GRC will refer the complaint with the minutes of the hearings to the Project Office for further review. The project level GRC will be composed of 3 member will also include the Project Director. Grievance resolution will be a continuous process in RP implementation. The Project Office will keep records of all resolved and unresolved complaints and grievances (one file for each case record) and make them available for review as and when asked for by RHD, the Expert Committee and any other interested persons/entities. The contractor will provide a complaint box, which will be sealed and collected by the RHD, allowing construction workers to file complaints with the RHD directly.

Resettlement Cost & Budget

It is preliminary identified that the quantity of land is **38.75 acre**. Land acquisition and resettlement budget for the project **BDT 24,875,639,725** (USD **241.5** million @103 taka per dollar). Of the total budget, the estimated DC budget is **BDT 8,503,016,170** to be provided by DC office and additional top up budget for LAP and RP is **BDT 16,372,623,355** to be provided by RHD as additional budget and resettlement benefits.

The budget will be updated and adjusted once the Government adopts price of land and other assets based on the recommendations of the PAVC prior to implementation. The details budget has been given in the Chapter IX of the main report.

Table Ex.3: Summary of Cost

SI No.	Head of Expenditures	DC Budget	Estimated RC (BDT)	Additional Cost Top-Up	USD in Million	Reference
A-1	Compensation for Land	3631473053	18962285213	15330812160	184.0998564	Table. IX-3
A-2	Compensation for Primary Structures	4777325743	4777325743	--	46.38180333	Table. IX-5
A-3	Compensation for Secondary Structures	72,510,790	72,510,790	--	0.703988252	Table. IX-6
A-4	Compensation for Trees	19,933,704	19,933,704	--	0.193531107	Table. IX-7

SI No.	Head of Expenditures	DC Budget	Estimated RC (BDT)	Additional Cost Top-Up	USD in Million	Reference
A-5	Compensations for Fish Stock	1,772,880	1,772,880	--	0.017212427	Table. IX-8
Sub Total (A)		8,503,016,170	23,833,828,330	15330812160	231.3963915	
B	Other Resettlement Benefits	--	734558281.62	734558281.62	7.13163380	Table. IX-9
C-1	Operation Cost for RP Implementing Agency/ INGO	--	33,050,000	33,050,000	0.320873786	Table. IX-10
C-2	Cost for External Monitoring Agency	---	10,000,000	10,000,000	0.097087379	Table. IX-10
C-3	Income and Livelihood restoration program including capacity building Training on IGA for the Vulnerable Groups and for the officials of Executing Agency	--	10,000,000	10,000,000	0.097087379	Table. IX-10
Sub-total (B+C)			78,760,828,1.6	78,760,828,1.6	7.646682344	
D-1	Administrative cost for LA process @ 2% of the total budget		72629461.06	72629461.06	0.71	Table. IX-11
D-2	Contingency @ 5%		181573652.7	181573652.7	1.762850997	Table. IX-11
Sub-total (D)			254203113.8	254203113.8	2.472850997	
Grand Total (A+B+C+D)		8,503,016,170	24,875,639,725	16,372,623,355	241.5	

Institutional & implementation arrangement

The Project Office for design and construction of the RAD Project under the RHD is headed by a Project Director (PD). The Project Implementation Unit (PIU), in addition to the Project Director, Deputy Project Director (DPD) is assisting the PD in overall process. An Executive Engineer who is in role of Project Manager (PM) will oversee the Resettlement of project-affected persons and land acquisition. The Project Director is also the Chief Resettlement Officer (CRO) and assisted and supported by Project Manager (PM). The PIU, with assistance from INGO, will coordinate and manage compensation claim and other relevant matters of the affected households, disburse due compensation and other relevant benefits, and ensure unhindered access by the affected households to the program.

The DC office will receive funds for CCL payment from RHD and effect payment of CCL to the directly affected persons immediately, following issuance of notice under section 11 to facilitate quick disbursement of differentials, if any, by the RHD.

RHD appointed an experienced INGO for implementing the RP at the field level (INGO). The RHD contracted out clearly defined tasks of the RP implementing NGO in a detailed term of reference, such as up-dating RP, consultation/public information campaign for report building, issuance of ID cards, payment of eligible benefits to affected households/individuals, skills training/management training, community awareness and empowerment, etc.

Property Assessment and Valuation Committee (PAVC) will be formed to provide guidance and assist RHD in the process of valuation and assessment of inventory of losses and eligible affected persons for compensation and assistance outside the compensation under the law.

The Construction Supervision Consultants Team will include one Social Safeguard Specialist to work as the national expert for supervising the implementation of RP. The national expert will monitor the

day-to-day progress in RP implementation and also prepare the monthly progress report to be included in overall monthly progress report of the project.

As this is a PPP project, RHD in collaboration with RAD elevated Expressway Company will implement the upgradation of four-lane project on PPP basis under the Road Transport and Highways Division. As RHD will implement the RP, they will setup a grievance box where any complain regarding resettlement and compensation can undertake. The project company will help RHD in this regard.

I. PROJECT BACKGROUND

A. Background

1. The city of Dhaka is experiencing a period of rapid economic growth and increased urbanization. Road connectivity is one of the vital indicators of economic progress. Connectivity is fundamental to access and facilitate establishment of certain civic infrastructure and services such as medical, postal, public transport, security and governance. Consequently, an improved connectivity also helps build business and spur economic activities.
2. The Road and Highway Department (RHD), Government of Bangladesh is planning to upgrade an existing two-lane road with undivided carriageway from the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes {including link to Chittagong Road intersection and access to Tarabo) through Public-Private Partnership (PPP). In short, the Project name is summarized as Rampura-Amulia-Demra (RAD) Elevated Expressway Project. This Project Road will aim to provide relief to increasing urban congestion by providing a new long-term asset which will support the government objective of improved road transport connectivity in Dhaka.
3. The Project has also been screened by the PPP Authority, Government of Bangladesh and has received in-principal approval from the Cabinet Committee on Economic Affairs of Government of Bangladesh on January 26, 2016.
4. The Project Highway starts at a proposed interchange at Chittagong Road (National Highway N1) and ends at another interchange at Hatirjheel near Rampura Bridge Road. The Project Highway is 12.491km in length, including 8.414km elevated Toll Road (including Rampura interchange section) and 4.077km at-grade Toll Road, and is expected to establish a strong connectivity among the capital city Dhaka to Chittagong, Sylhet, Narayanganj and other eastern districts of Bangladesh. The Project consists of a four-lane divided access-controlled Toll Road and two-lane Service Roads (on one side or both sides), with three interchanges and one toll plaza
5. There is an existing alignment from Chittagong Road to Rampura, which will be followed mostly to construct the access-controlled road. Minimum width of the proposed toll road will be 8.6 m in each direction (elevated portion, 9 km long) and 9.7 m in each direction (at-grade section, 4.5 km long). Grade separated flyover will be constructed at Chittagong Road, Demra and Near Rampura Bridge. Two new bridges will also be constructed next to existing bridges at Nandipara and Shekherjaiga. The project location map is attached below Figure III-1.
6. This RP has been prepared by RHD in assistance with CRBC ¹as this is the PPP project. China Road and Bridge Corporation (CRBC) will implement the upgradation of four-lane project on PPP basis under the Road Transport and Highways Division.

¹ CRBC has engaged DSCL to prepare this RP report. In collaboration with RHD, CRBC and AIIB DSCL has prepared and update the RP.




Figure I-1: Project Location Map

B. Objectives of RP Study

7. The key objectives of the RP are to identify the impacts and propose mitigation measures along with the ILRP and budget. Also, to provide guidelines to implement the RP, setting up the GRM and monitoring procedures etc. Socioeconomic, Inventory of Losses (IoL) & resettlement/social safeguards surveys are the major tools to identify and quantify number of affected households/population/other type of entities, and loss of land and other properties due to the project. The ultimate objective of the RP is to assess potential socioeconomic impacts on the people, identify different type of losses, resettlement and rehabilitation requirement /policies, RP implementation issues etc. as well as estimation of necessary cost for the losses to prepare a LA & RP based on the study & considering preliminary design.

8. The Resettlement Plan (RP) is guided by the Environmental and Social Standards (ESS) 2: 'Involuntary Resettlement' under AIIB's Environmental and Social Framework (2021). The RP has been prepared based on the final outcome and findings of the census survey, field visits, meetings and consultations with the project- affected persons (PAPs) and the larger community.

9. The RP is prepared to identify the eligible affected persons for compensation and assistance, and deliver those to the affected persons in a timely fashion. The RP has been prepared in consideration of the following specific objectives:

- Assess the socio-economic profile of the affected persons, their losses and impacts due to implementation of the RAD project;
- Undertake measures to avoid or minimize, mitigate or compensate the hardships and impoverishment that land acquisition and displacement may cause;
- Identify project affected persons on the Project ROW and determine their vulnerability, as well as severity of project impacts;
- Identify and implement measures to ensure that all communities are benefited without any discrimination through identifying all kinds of adverse impacts of the project area, and its influence on the community during and after the construction;
- Involve communities in the project design and implementation process through consultation and participation and also in the whole process of implementation of the RP;
- Provide legal framework outlining the principles and guidelines in acquiring lands and other assets from private ownership, and resume public lands from authorized and unauthorized private uses;
- Provide an entitlement policy matrix identifying the losses, defining the entitled persons and their entitlements, application guidelines and implementation issues, and the institutional responsibility to implement them;
- Identify implementation arrangements and define roles and responsibilities of different institutional stakeholders and provide the budget and financing plan for compensation and assistance measures;
- Provide a grievance redress mechanism to deal with disputes and complaints related to implementation of the resettlement activities; and
- Provide a plan for monitoring and evaluation of the implementation of land acquisition and resettlement activities.

C. Methodology of RP Study

1. Reconnaissance Survey & Field Investigation

10. In prior to the full Census and inventory loss survey, the survey team has visited several times in the project area to conceptualized full alignment and to make a work plan to execute the resettlement survey. This create an over-all idea on magnitude of encroachments, estimate of people likely to be affected, social sensitive areas, socio-economic characteristics of the project corridor and bottlenecks on project road, etc.

2. Demarcation of Project Right of Way (ROW)

11. The full ROW alignment drawing has been placed on Google Earth to demarcate the planned alignment's course. Demarcate the route alignment properly using GPS coordinates, which helped a lot to identify impacted land, structures, and other assets inside the project ROW.

3. Verification & Identification of Affected Structures/Entities


12. Based on final and approved route alignment, the survey team identified the mark on affected structures/business to prevent further encroachment into the alignment. Maintaining specific code and number were used to marking affected structures/business and category of losses. The identification number specified the loss category separately i.e., titled, non-titled and encroachers, permanent or temporary business, tenants etc.

a) Strip Plans

13. Information collected through field survey (residential/ commercial structures, religious structures, land, public properties, etc.) have been marked on the strip plan. This helped to arrive the best possible solution, out of various options evaluated, which would result in creating minimum negative social impact.

b) Pilot Survey

14. Pretesting of questionnaire meant for census and socio-economic have been conducted at different locations. Suggestions or difficulties encountered during pilot survey shall have been suitably addressed and incorporated in the questionnaire before undertaking the census and complete socio-economic survey work.




c) Census Survey

15. The survey team Conducted census and socioeconomic survey covering 100% of affected households/entities. A detail survey questionnaire has been designed and developed for conducting the survey. The survey questionnaire included demography, educational and occupational status, income and expenditures, household's belongings, gender practice etc. to assess living standard of every affected households/entity. The questionnaire has been finalized through the concurrence of the RAD Elevated Expressway Company Ltd and the AIIB as well.

4. Video Filming and Still Photographs of Structures

16. The team took video pictures of all affected structures and trees identified within the project Right of Way (RoW) and taken still photographs also. This will prevent any further encroachment and unscrupulous practice by locals.



5. Prepare Inventory of Loses

17. The survey team prepared an Inventory of Loses (IoL) of every and each identified project affected Households/Entities. A structure format has been incorporated in the questionnaire to prepare an Inventory of lost assets. The format contains type of structures, no. of structures, area measurement, present use, no. of trees etc. The format has been finalized through the concurrence of the RAD Elevated Expressway Company Ltd and AIIB as well.

6. Stakeholders Consultation

18. Substantial consultation has been performed during the Survey 2022 with the selected PAPs, such as land losers, structures losers, business groups, local youths, women, wage earners, and so on. Focus Group Discussion (FGD) (10 Nos.), Key Informant Interview (KII), and Public Consultation Meeting (PCM) (2 Nos.) have been used as appropriate consultation tools. The primary goal of the consultation process is to acquire feedback and input from stakeholders in order to update the RP.

7. Valuation of Property

19. In compliance with the guidelines of the AIIB's ESS-2, a market survey has been conducted to assess current market price of land in and around the project area. For structures, a civil engineer of expert team has calculated current construction cost according to the schedule rates of the Public Works Department (PWD). The prime objective of market survey of land and structures is to assess

replacement cost of land and structures. Based on market survey findings, recommend unit price of land and structures ensuring replacement cost.

8. Additional Works

20. Separate surveys have been carried out to find the market rates of land (from different sources) and structures, shifting rates for movable properties for example Khokha/Gumti, Utilities shifting rate, Tree rates from Forest Department (FD) etc. Simultaneously, information regarding the availability of relocation sites (Government, Community, Panchayat, Trusts, etc.) have been collected by interacting with leaders, revenue officials, and property dealers to supplement the data collected from affected persons. The data obtained from the market survey have been used for estimating the budget. DSCL has reviewed the RHD compensation and registration costs and update the budget section.

9. Analysis of Data

21. The analysis of primary and secondary data would form part of the Resettlement Plan (RP). The analysis cover following but not limited to:

- Affected number of PAPs and PDPs etc.
- Affected persons such as titleholders, non-titleholders, tenants, etc.,
- Affected persons/families by economic and social category i.e. vulnerable and non-vulnerable;
- Extent of loss i.e. fully affected or partially affected;
- Type of loss such as, losing agricultural land, structures (residential, commercial, religious) and others;
- Families whose livelihood would be affected because of loss of agricultural land, commercial establishment, etc.
- Families eligible for income restoration;
- Land required for the project, use of acquired land, resettlement sites, common property affected, etc;
- Social and economic aspects of affected families such as, average family size, sex, sex ratio, social groups, religion, age distribution, literacy, occupation, sources of livelihood, household income, etc.

II. LAND ACQUISITION & RESETTLEMENT IMPACT OF THE PROJECT

A. Introduction

22. This chapter focuses on the project road's involuntary resettlement impacts, like loss of land, primary and secondary structures, CPRs, income and other assets, based on the census and inventory of losses (IOL) survey data (June 2022 to July 2022).

B. Summary of Impacts

According to the census and IOL survey 943 Units will be affected by the project implementation, out of which 247 HHs are found as titleholder, 427 HHs are non-title owner, 31 are Common Property Resources (CPRs), 238 HHs are found as tenant will be affected. Of the total affected households, entities 1041 will be displaced and require relocation. A total of 45.1939 acres of land is required for the improvement of this project. of this, 38.17 acres of the lands are private and 7.0739 acres of government land are required. Out of government land, 0.5787 acres of government land is to be acquired.

Table II-1: Summary of Project Impacts

Sl. No.	Project Impacts	Unit/Quantity	Reference
A	Total Land Required (acre)	45.1939	LAP Report from RHD
A.1	Amount of Land to be acquired (acre)	38.75	
A.1.1	Amount of Private Land to be Acquired (acre)	38.1739	
A.1.2	Amount of government Land to be Acquired (acre)	0.5787	
A.2	Existing Government Land (Existing Road)	6.443	
B	Total number of Affected Households/Units/Entities	943	
	Number of Affected Households Title Households (247), Non-Title Household (427)	674	Appendix-1 & Appendix-2
	Number of Affected Common Property Resources (CPR)	31	Appendix-7
	Number of Affected Commercial Tenant Titled Tenant (195), Non-Titled Tenant (43)	238	Appendix-5
C	Number of Affected Households/Units/Entities requiring relocation (Without CPR)	912	Chapter VIII
C.1	Number of Affected Residential cum Business unit	19	Appendix-1 to Appendix-5
C.2	Number of Affected Residential HH.	173	
	Titleholder	62	
	Tenant	90	
	Non-titleholder	21	
C.3	Number of Affected Business unit	720	
	Titleholder	166	Appendix-3
	Titleholder Tenant	105	Appendix-5
	Non-titleholder	406	Appendix-4
	Non-titleholder tenant	43	Appendix-5
D	Number of households losing Secondary Structures and no relocation required	54	Chapter VIII
E	Total number of Project Affected Persons	2572	Chapter II, Table II.4

Sl. No.	Project Impacts	Unit/Quantity	Reference
	Number of Affected Persons from HHs	1635	Chapter II, Table II.4
	Number of Affected Employee	937	Appendix-6
F	Number of Affected Business/Shops	867	Appendix- 3 to Appendix-5
G	Number of Affected Vulnerable Households	63	Appendix-8
H	Number of Affected Trees	5820	Chapter II, Table II.8

C. Scope of Land Acquisition and Resettlement

1. Scope of Land Acquisition

23. About 38.17 acres of private and 0.5787-acre Government land to be acquired for constructing the Rampura-Amulia-Demra (RAD) Expressway. The project will be constructed mainly on the existing double lane road from Rampura to Dhaka-Chattogram National highway (N1). As per the project design, the RAD Expressway alignment has a bypass from 03+000 to 03+800 km. According to the available records of the land within the RAD Expressway alignment, there are different land types. However, based on current use of land the total private land areas have been classified into four major land types. Maximum portion (26.0762 acres) of acquired land belongs to agricultural category by its uses, while second largest portion (8.7314 acres) classified as pond/ditch and third largest portion (1.9212 acre) homestead. Mouza-wise different types of private land required for the RAD Expressway project is presented in Table II-2 & II-3 below.

Table II-2: Summary of the land acquisition by District wise (area in acres)

Name of the District	Mouza Name	Affected land (decimal)
Narayanganj	Atti	17.10
	Simrail	19.49
Total Land of Narayanganj District (Decimal)		36.59
Dhaka Part-1	Joka	13.90
	Saruliya	26.03
	Ghop-Dakhsin	137.71
	Kamarghop	132.02
Total Land of Dhaka Part-1 (Decimal)		309.66
Dhaka Part-2	Amulia	833.82
	Uttar Durgapur	40.78
	Baludhitpur	181.38
	Kayetpara	113.8
	Narai bagh	559.99
	Deila	217.57
	Kamarghop	544.59
	Ghop Daskin	340.27
Total Land of Dhaka Part-2 (Decimal)		2832.2
Dhaka Part-3	Badda	96.72
	Ulun	262.59
	Meradia	527.39
	Uttar Meradia	3.94
	Nondipara	313.7
	Amulia	135.6
Total Land of Dhaka Part-3 (Decimal)		1339.94
Total Land Acquisition for the Project		4518.39

Table II-3: Mouza-Wise Different Type of Land to be Acquired (area in acres)

Upazilla	Mouza Name	Govt/private	Category of land	Affected land (decimal)
1	2	3	4	5
Narayangonj				
Narayangonj	Atti	Private	Null	14.85
		Government	Road	2.25
	Simrail	Private	Null	19.49
Total Land of Narayangonj District (Decimal)				36.59
Dhaka Part -1				
Dhaka Part -1	Joka	Private	Vita	5.95
			Null	7.95
	Saruliya	Private	Home	2.27
			Null	2.52
			Pond/Ditch	9.94
			Commercial	10.93
			Vita	0.37
	Ghop-dakshin	Private	Ditch	122.61
		Government	Quarter	15.1
	Kamarghop	Private	Null	132.02
Total Land of Dhaka District Part -01 (Decimal)				309.66
Dhaka Part -2				
Dhaka Part -2	Amulia	Private	Home	76.62
			Ditch/Pond	79.55
			Null	664.24
		Government	Road	3.71
			Cannel	9.7
	Uttar Durgapur	Private	Null	37.36
			Ditch/Pond	3.42
	Baludhitpur	Private	Vita	3.89
			Nil	159.28
		Government	Road	18.21
	Kayetpara	Private	Vita	2.74
			Null	72.78
		Government	Home	34.8
			Road	3.48
	Narai bagh	Private	Vita	10.77
			Commercial	18.04
			Null	484.75
			Ditch	44.46
		Government	Road	1.58
			Drain	0.39
			Vita	29.4
	Deila	Private	Null	51.7
			Pond/Ditch	136.47
			Null	351.62
	Kamarghop	Private	Pond/Ditch	176.06
			Road	16.91
		Government	Pond/Ditch	298.98
	Ghop Daskin	Privet	Pond/Ditch	298.98
Government		Quarter	41.29	
Total Land of Dhaka District Part -02 (Decimal)				2832.2

Upazilla	Mouza Name	Govt/private	Category of land	Affected land (decimal)
1	2	3	4	5
Dhaka Part -3				
Dhaka Part -3	Badda	Privet	Null	43.18
			Commercial	13.3
		Government	Cannel	40.24
	Ulun	Privet	Home	4.1
			Null	17.01
		Government	Road	66.95
			Pump	1.48
			Cannel	173.05
		Meradia	Privet	Pond
	Vita			48.73
	Null			189.4
	Government		Cannel	287.86
	Uttar Meradia	Privet	Null	0.39
		Government	Cannel	3.55
		Nondipara	Privet	Home
	Null			223.48
	Pond/Ditch			0.25
	Government		Road	5.21
			Cannel	7.94
			River	2.49
	Amulia	Privet	Null	135.6
Total Land of Dhaka District Part -03 (Decimal)				1339.94

2. Affected Households and Structures

24. A number of households will be affected due to the construction of RAD expressway project as a part of preparation of individual IoL and census a list of potential affected households was prepared the list of directly affected households was developed across two categories ie Titled and Non-titled affected persons having title to land considered as Titled PAPs while those who have no titleship considered as Non-titled.

a) Ownership of Affected Households Losing Business, Commercial & Common Property Structures

25. All the physically displaced households, shops, business enterprises and CPR structures are included. These structures are either private properties or Government or both, meaning that someone built his structure on his own land but extended his property, i.e., encroached on the adjacent RHD/Government land. Table II 4 shows the summary of impacted HH for the proposed project. A total 943 HHs will be affected due to this project and 912 HHs will be physically displaced without CPR. From the assessment 247 number of the titleholder households will be affected as they are permanent in proposed project areas. Among 247 HHs, 19 HHs of both residence and business will be affected due to the project interventions. 427 HHs are non-titleholder will be affected as there are only 2 HHs are resident and most of the HHs associated with business activity and tenant. 129 number of vendors who will be economically displaced have been identified during the survey who earn their livelihood by running some small business-like tea stall, fruits shop, mobile shop etc. 31 CPR have been identified during the survey. Table II 5 shows distribution of households by type and ownership.

Table II-4: Summary of the Impact Affected Households

SI	Affected Households	Number	Reference
1	Title holder	247	Appendix-1
2	Non-titleholder	427	Appendix-2
3	Residential & Commercial Tenant	238	Appendix-2
5	CPR (Mosque, Madrasa, School & Govt Office)	31	Appendix-10
Total		943	

Source: Census & IoL Survey June 2022- July 2022

Table II-5: Number of Affected Households by Ownership

Displaced households by types of losses	Titled		Non-Titled (Informal/Squatters)		Total
	Own	Tenant	Own	Tenant	
Residence and business	19	0	0	0	19
Residence only	62	90	21	0	173
Business only	166	105	406	43	720
Total	247	195	427	43	912

Source: Census & IoL Survey June 2022- July 2022

b) Area of Affected Primary Structures

26. A number of different type of structures will be affected along the alignment of the Rampura-Amulia-Demra (RAD) Expressway Affected structures have been categorized based on their construction materials Pucca buildings are fully concrete structures with brick works in wall and floor along with reinforced cement concrete works in roof Semi-pucca type of structures involve use of bricks in walls and floors and cement concrete CI sheet or any other material as roofing material Steel structures comprise of bricks works in floor and steel materials in wall and roof Tin/kutchra structures are constructed with earthen floor CI sheet in fence/wall and also CI sheet in roof Thatched structures are made with cheap materials other than concrete or CI sheets or bricks work

27. According to the census and IoL survey, total 831587.8sft structure will be affected due to the Project implementation owned by residential households, shops, CPRs etc. Out of that, 600421.8 sft pucca, 67712sft Semi Pucca, 134340sft Tin made and rest 29114 sft Thatched. Among total affected are 134909.6sft is title structure, 200870.2 non-title affected area and rest 495808sft are CPR area (Table II-6).

Table II-6: Quantity (sft) of Affected Primary Structures

Type of Structures	Title	Area	Non-Title	Area	CPR	Area	Total Affected Structure	Total Area Affected
Pucca	157	69140.6	38	45676.2	20	485605	215	600421.8
Semi-Pucca	104	42397	90	25099	2	216	196	67712
Tin Made	96	8155	356	116198	9	9987	461	134340
Thatched	23	15217	73	13897	0		96	29114
Total	380	134909.6	557	200870.2	31	495808	968	831587.8

Source: IoL Survey June 2022- July 2022

c) Affected Secondary Structures

28. Apart from the primary structures there are some secondary structures under the ownerships of HHs, shops, CPRs. Secondary structures included toilets, tube wells, drain, boundary walls, etc. used as auxiliary structures of the primary structures. Table II-7 described the category wise total secondary structures.

Table II-7: Quantity of Affected Secondary Structures

Secondary Structure	No	Quantity (sft)
Veranda	2	1009
Bathroom	6	1159
Slab Toilet	3	680
Cattle house	1	100
Godaun	11	9665
Bathroom & Toilet together	6	1437
Main gate	3	542
Boundary wall	17	2385
Grill	1	3456
Water Pump	2	401
RCC Pillar	1	2
Water Tank	1	300
Electric Line	21	-
Gas Line	21	-
Total	96	21136

Source: Census and IoL Survey June 2022 -July 2022

d) Affected Structures along the Project RoW

29. Structure enumeration preliminary study for both LHS and RHS was conducted along the existing road stretch starting from Chittagong Road to Banasree intersection near Rampura Bridge. As per the survey total 968 structure (427 structures in LHS and 541 structure on RHS) along the road can be potentially impacted due construction of project road. Details of the structure enumeration survey are presented in table II-8

Table II-8: Details of Total Primary & Secondary Impacted Structures

Sl. No	Chainage	Location	LHS	RHS	Total
1	0+000 - 1+300	Chittagong Road	147	175	322
2	1+300 - 1+900	Golakata	38	39	77
3	1+900 - 2+500	Sarulia	80	99	179
4	2+600 - 4+600	Demra Circle	25	50	75
5	4+600 - 5+300	Amulia	32	17	49
6	5+300 - 6+300	Mendipur	32	56	88
7	6+300 - 7+300	Mostam Majhir Mor	16	18	34
8	7+300 - 8+900	Nagdarpar	17	21	38
9	8+900 - 9+300	Meradia	31	36	67
10	9+300- 12+465	Bonoshree	9	30	39
Total			427	541	968

3. Affected Trees

30. The Rampura- Amulia- Demra (RAD) Expressway project has a significant impact on trees on both private and public land Along with the alignment of the project. The Project will also require

removal of trees of various sizes and species. The census and IoL survey found varieties of trees on both private and RHD land. Different species of trees are divided in to four categories by size viz., big, medium, small and sapling. Census and IoL survey identified that total 5820 number of trees will be affected along the RoW, out of which 2081 are fruit bearing, 3739 timber trees. Apart from these total 1335 trees in government land and rest 4485 are in private land. Tables II -9 present summary of affected trees.

Table II-9: Total Number of Affected Trees by Category and Size

Total Number of Affected Trees				
Trees on Private Land				
	Large	Medium	Small	Saplings
Fruit	72	98	54	556
Timber	87	122	45	301
Total	159	220	99	857
Tree on Public Land				
	Large	Medium	Small	Saplings
Fruit	243	355	45	658
Timber	556	443	387	1798
Total	799	798	432	2456

Source: Census and IoL Survey June 2022 -July 2022

4. Impacts on Business

31. During census and socioeconomic survey income of affected businesses has been enumerated through questionnaires The affected business operators (owned premises and rented in premises) have reported their monthly income from the affected businesses The stated incomes are tentative and subject to verification as some are over-reported and few of them are also under-reported.

32. Census and IoL survey identified that 867 businesses/shops will be affected by the Project. From the earlier table it has been analyzed that 166 titleholder HHs are affected by business. As well as 105 Titleholder tenant business will be affected. 450 non-titleholder business will be impacted by the project intervention.

33. Below table state that, 746 (617+129) are small businesses and vendors , 88 medium businesses, and 33 large businesses. Table II-10 illustrates Impacts on Business by Monthly Income.

Table II-10: Impacts on Business by Category

Type of Business	Monthly Income	Business Size	%	Reference
Small business	5000-100000	746	85.95	Appendix-3, Appendix-4 and Appendix-5
Medium business	100000-300000	88	10.14	
Large business	300000-500000	33	3.81	
Total		867	100	

34. During the census and IoL survey it was found that 129 vendors will be affected as they earn their livelihood by running some small business-like tea stall, cloths business, fruit business etc. Majority of the vendors have been identified in Chittagong road where the alignment of the proposed project area starts. Out of 129 vendors 57 vendors monthly income range is BDT 20000 and below BDT 20000.

Table II-11: Impacts on Vendors by Income

Monthly Income	Number	%	Reference
0-10000	3	2.33	Appendix-9
10000-20000	54	48.86	
20000 and above	72	55.81	
Total	129	100	

Source: Census and IoL Survey June 2022-July 2022

5. Impacts on Wage Earners

35. A large number of wage earners or temporary employees are working in small business establishments in the project ROW such as grocery shops fish and meat shops tea stalls and restaurants vegetable vending shops saloon automobile repair workshops etc. All identified wage earners/employees are considered nonskilled workers as they don't have any formal skill training or education and have worked mostly in grocery shops restaurants saloons home appliance repair shops etc. If they will have fired from their works, they would have been faced job crisis.

36. According to the census and IoL survey, 937 wage labour or workers will be affected due to the project implementation. Since linear land acquisition no agricultural laborer will lose their job/ income. Only monthly salaried wage labourer/workers have been counted during census and IoL survey (II-12).

Table II-12: Numbers of Affected Wage earners by Salary Level

Salary Level (Monthly)	Number	Male	Female	%	Reference
0 to 10000	277	256	21	29.56	Appendix-6
10000 to 20000	482	445	37	51.44	
20000 to 30000	86	79	7	9.18	
30000 to 40000	0	0	0	0	
40000 to 50000	0	0	0	0	
Above 50000	92	85	7	9.82	
Total	937	865	72	100	

Source: Census and IoL Survey June 2022-July 2022

6. Impacts on Commercial Tenants

37. According to the census and IoL survey, 148 commercial tenants will be affected who are engaged with different types of business activities. Out of 148 tenants 72.3% income is 0 to 50000 Tk. 14.19% income is 50000-100000 Tk., 11.48 % tenants income is 100000-200000 Tk. and rest 2.03% tenant's income is 200000 – 300000 Tk. Table II-13 shows income range - wise numbers of affected tenants.

Table II-13: Numbers of Affected Commercial Tenants by Income

SL No	Monthly Income in BDT	Number	%	Reference
1	0 to 50000	107	72.3	Appendix-5
2	50000 to 100000	21	14.19	
3	100000 to 200000	17	11.48	
4	200000 to 300000	3	2.03	
Total		148	100	

Source: Census and IoL Survey June 2022-July 2022

7. Impacts Vulnerable Households

38. Based on Bangladesh Bureau of Statistics (BBS 2011) data and yearly inflation (average 6.50% per year) as of 2022, the poverty level of the affected HHs has been considered up to BDT 145,000 per year (12,000 per month) for each HH as per the WB Poverty Assessment Report published in 2021. ²The IoL identified 63 vulnerable household in the Project. Among them 34 are male headed household and 29 are female headed households below poverty line. Total number of Vulnerable HHs are mentioned in Table II-14.

Table II-14: Vulnerable Households information

Vulnerable person	No. of Households		Total	Reference
	Land	Business		
Female HH Head Under Poverty Line (below BDT 145,000 per year)	4	25	29	Appendix-7
Male HH Under Poverty Line (below BDT 145,000 per year)	10	24	34	Appendix-8
Total	17	49	63	

Source: Census and IoL Survey June 2022-July 2022

8. Impacts on Common Property Resources (CPR)

39. There is total six (06) mosques, one (01) educational institution, one (01) mazar, one (01) passenger shed, one (01) waste dumping station, twenty (20) govt office and one (01) political party office that will be affected during project intervention. The CPRs are located in both side of the RoW.

Table II-15: Number of affected CPR Structures

SL	Types of affected CPR	Titled	Non-titled Holders	Total number of CPR
1	Mosque	4	2	6
2	School	1	0	1
3	Mazar	0	1	1
4	Govt office	2	18	20
5	Passenger Shed	0	1	1
6	Waste dumping station	1	0	1
7	Other organizational Office	0	1	1
Total		8	23	31

Table II-16: Quantity (sft) of Affected CPR Structures

SL	Types of affected CPR	Total number of CPR	Quantity (sft)
1	Mosque	6	11775
2	School	1	4250

² "Gimenez, Lea; Jolliffe, Dean; Sharif, Iffath. 2014. Bangladesh, a Middle-Income Country by 2021 : What Will it Take in Terms of Poverty Reduction. World Bank, Washington, DC. © World Bank.

SL	Types of affected CPR	Total number of CPR	Quantity (sft)
3	Mazar	1	1000
4	Govt office	20	472695
5	Passenger Shed	1	288
6	Waste dumping station	1	3600
7	Other organizational Office	1	2200
	Total	31	495808

40. Table II-16 shows the quantity of the affected structures for 31 CPR and the total amount is 485808 sft. The details list of the affected CPR is given in the Annex.

III. SOCIO-ECONOMIC PROFILE OF THE AFFECTED POPULATIONS

A. Introduction

41. Socio-economic assessment of the project is very much important for project planning and implementation. The survey was conducted in project-affected areas, which are part of Dhaka district and Narayanganj district. The survey was conducted using structured questionnaires (Appendix D) to collect detailed information on social and economic profile of the AHs. It covers data on family size, occupation, income, age, and gender that can be used to determine whether there are vulnerability group that needs to be assisted. A total of 1041 households were surveyed that consist of 2810 people. The age, gender, occupation, education, and income of these 1041 households are presented in the tables below.

B. Profile of the Affected Households

42. Total number of affected households are 912. However 129 number of vendors have been identified as affected. So therefore 1041 households (excluding CPR, and other entities) with a total population of 2810 including tenant have been assessed. The male population is little bite higher than that of female. There are 59.43% males and 40.57% females as found in the household's census. Tale shows sex-wise distribution of household heads. Bangladesh is predominantly male headed. It is observed from the table that 93.66% of the households are male head. It also revealed that the female headed households in the Project area is 6.34 % which is lower than the national statistics. The Population and Housing Census of Bangladesh in 2011 and in 2001 found 15.6% and 13.8% female headed households in the country.

Table III-1: Area Wise Distribution of Household Heads by Sex

SI	AREA NAME	TOTAL	MALE	FEMALE
1	AMULIA	89	76	13
2	BONOSREE	15	14	1
3	DEMRA CHOURASTA	2	2	0
4	KAMARGOP	40	28	12
5	MENDIPUR	54	53	1
6	MERADIA	58	57	1
7	MIRPARA	41	41	0
8	MOSTO MAJHI	24	24	0
9	NAGDARPAR	45	41	4
10	NONDIPARA	12	11	1
11	NORAIBAG	13	13	0
12	RAMPURA	6	6	0
13	SARULIA	178	177	1
14	SHEKHER JAIGA	2	2	0
15	SHIMRAIL	418	389	29
16	SHUKRSHI	33	30	3
17	TRIMOHONI	11	11	0
	TOTAL	1041	975	66

1. Age and Sex Distribution of Affected Populations

43. The affected population comprised of 59.43% males and 40.57% females. The surveys revealed that the section of population (15 to 59 years) that are at an economically active and productive age. The second highest segment of affected populations belong to children and adolescent group under 15 years of age. The age and sex composition of surveyed populations is presented in the below.

Table III-2: Age wise sex distribution among the affected people

Age Range	Total Population	Male	(%)	Female	(%)
0 to 5	201	99	49.25	102	50.75
6 to 10	296	176	59.46	120	40.54
11 to 15	282	187	66.31	95	33.69
16 to 20	448	327	72.99	121	27.01
21 to 35	753	386	51.26	367	48.74
36 to 60	713	411	57.64	302	42.36
60 and over	117	84	71.79	33	28.21
Total	2810	1670	59.43	1140	40.57

Source: Socioeconomic Survey June 2022- July 2022

2. Marital Status of Affected Population

44. Marital status of the affected population is presented in below Table Approximately 66.48% of the PAPs were married, 32.53% single and 1.82% were widowed/widower. The survey findings show that in the project area irrespective of age group the rate of married people is higher than that of unmarried people. The following table (Table III-3) shows the marital status of population in the Project area. The number of separated and divorced category is minimal compared to the rest of the categories. However, no early marriage is found in the Project area during the census.

Table III-3: Marital Status by Age Group in the Project Area

Status	Male	Female	Total	%
Unmarried	654	260	914	32.53
Married	988	880	1868	66.48
Divorced	1	3	4	0.14
Widow/widower	5	18	23	1.82
Separated	1	0	1	0.04
Total	1649	1161	2810	

Source: Socioeconomic Survey June 2022- July 2022

3. Religion

45. Table shows the distribution of population by religion category. It is found that Islam is the predominant religion in the Project area 98.07%. The percentage of Hinduism is 1.93% and no other religion found here. According to the Bangladesh Population and demographic indicator -2018, 88% are Muslim and the remaining are of other religions in the country.

Table III-4: Distribution of Affected Population by Religion

Religion	Number	%
Muslim	2756	98.07
Hindu	54	1.93

Religion	Number	%
Buddhist	00	00
Christian	00	00
Others	00	00
Total	2810	100

Source: Socioeconomic Survey June 2022- July 2022

4. Education

46. The census and socio-economic surveyed showed that approximately 22.99% of them have primary level education, 46.83% of affected populations have secondary level education (SSC or equivalent) and 8.79% have HSC level of education. 5.27% of affected populations were found to be illiterate. Only 13.84% of PAPs were graduates and post graduates. Table III-5 provides details on the educational status of the PAPs.

47. During the consultation process with the PAPs, it was understood that a majority of them have come from areas outside Dhaka in search of livelihood. Dhaka being a major business hub, a number of PAPs own/operate shops within the city. The education levels for this group were mostly not above the secondary level.

Table III-5: Distribution of Affected Population (7 Years and Above) by Education Level

Education level	Male	Female	Total	Male (%)	Female (%)	Total (%)
Not Admitted	72	76	148	4.31	6.67	5.27
Class 1 to 5	357	289	646	21.38	25.35	22.99
Class 6 to 8	289	227	516	17.31	19.91	18.36
Class 9 to 10	145	67	212	8.68	5.88	7.54
SSC/Equivalent	345	243	588	20.66	21.32	20.93
HSC/Equivalent	154	93	247	9.22	8.16	8.79
Graduate/Equivalent	187	96	283	11.20	8.42	10.07
Masters/Equivalent	72	34	106	4.31	2.98	3.77
Diploma	45	15	60	2.69	1.32	2.14
PHD	3	0	3	0.18	-	0.11
Hafez	1	0	1	0.06	-	0.04
Total	1670	1140	2810	100.00	100.00	100.00

Source: Socioeconomic Survey June 2022- July 2022

5. Occupation

48. Considering occupational distribution, diverse occupational groups are found in the Project area. Major occupations of the household heads are Owner of shop/hotel (32.5%), Employee at shop/hotel 20.13%, Business, wholesale/industry 12.88%, small business 12.38% are main occupation in this area. Other remarkable occupations are farming, transport work, and housewife. A few female heads are engaged with all of those occupations except small business and employer shops and business. Table III-6 shows Occupation of the Head of the Household.

Table III-6: Occupation of the Head of the Household

Sl.	Item	Title	Non-title	Tenant	Total	Percentage
1	Agriculturist	5	4	0	9	1.125
2	Farmer at others cultivation	0	2	0	2	0.25
3	Labor (construction, road repair)	1	2	0	3	0.375

Sl.	Item	Title	Non-title	Tenant	Total	Percentage
4	Fisherman	0	2	0	2	0.25
5	Worker in industry (garments worker)	3	12	0	15	1.875
6	Raising livestock	2	6	1	9	1.125
7	Poultry farm	0	0	0	0	0
8	Vegetable cultivation/nursery)	0	2	0	2	0.25
9	Employee at shop/hotel	36	103	22	161	20.125
10	Household helping hand	0	1	0	1	0.125
11	Processing food for sale	1	5	1	7	0.875
12	Sewing/ cottage industry/ handmade job	0	0	1	1	0.125
13	Rickshaw puller/truck/bus driver	0	0	0	0	0
14	Hawker	0	2	0	2	0.25
15	Home business	5	1	0	6	0.75
16	Owner of shop/hotel	81	146	33	260	32.5
17	Business, wholesale/industry	63	21	19	103	12.875
18	= Skilled labor (carpenter/potter/blacksmith/jeweler/mechanic)	5	20	30	55	6.875
19	Community health worker ,nurse	1	0	0	1	0.125
20	Teacher/home tutor	0	0	0	0	0
21	Professionals (doctor/engineer/lawyer)	7	1	0	8	1.00
22	NGO (non-government/NGO employee)	7	7	0	14	1.75
23	Government employee;	11	2	0	13	1.625
24	Politician, ward member, chairman;	1	0	0	1	0.125
25	Imam, priest;	0	0	1	1	0.125
26	Beggar;	0	1	0	1	0.125
27	Leasing/renting out land	2	0	0	2	0.25
28	Renting out property other than land (shop/tractor);		4	0	4	0.5
29	Retail seller (fish/vegetable/clothing/wood etc.)	3	8	0	11	1.375
30	other small business)	9	72	18	99	12.375
31	housewife	4	3	0	7	0.875
	Total	247	427	126	800	100

Source: Socioeconomic Survey June 2022- July 2022

6. Income and Poverty

49. Based on Bangladesh Bureau of Statistics (BBS 2011) and yearly inflation (average 6.50% per year) as of 2022, the poverty line income of the affected HHs has been considered up to BDT 145,000 per year and 12,000 per month. The data derived from title holder and non-titleholder residential and business household. We are just considered income level for commercial tenant. Vendors and residential tenant are not considered. So the Affected HH is 1041, But number of vendors are 129, Residential tenant are 112, Hence the data size is, 1041-129-112= 800. These HHs having income under poverty level will be eligible for special support as per entitlement matrices of the project.

Table III-7: Annual Income of the Affected Households

Average Monthly Income (In BDT)	No. of Households
Up to 5000	4
5001 to 10000	7
10001 to 20000	165
20001 to 40000	311
40001 to 99999	210
100000 to 499999	99
500000 to 1000000	2
1000001 to 1500000	1
1500001 to 8000000	1
Total	800

Source: Poverty & Equity Brief Bangladesh South Asia April 2022 5.5\$ per day

7. Vulnerable Households

50. Vulnerable households have been defined as per the guideline of AIIB ESF-2021. Vulnerable groups considered in this RP are (i) household heads having annual average income below national poverty line; (ii) households headed by elderly/disabled people having annual average income below national poverty line; (iii) women headed households having annual average income below national poverty line, (iv) landless; and (v) Indigenous Peoples. Women headed or elderly/disabled headed households with annual average income above national poverty line are not found vulnerable during the Socioeconomic Survey. During the Census/IoL survey, no indigenous population, ethnic minority or affected persons of low social group or caste were identified. Total 63 households were found under the vulnerable groups (Table III-8).

Table III-8: List of the Vulnerable Households

Vulnerable person	No. of Households		Total
	Land owner	Business	
Female HH Head	4	25	29
HH Under Poverty Line (below 1,45000 BDT yearly income)	10	24	34
Total	17	49	63

Source: Socioeconomic Survey June 2022- July 2022

51. Those listed as vulnerable groups will receive special attention in relocation and benefit from Project implementation. The entitlement matrix has provision for one-time grant of BDT 10,000 and for Female headed HH is BDT 15,000 in addition to eligible compensation. Furthermore, there are provisions for training for income with seed grant money amounting to BDT 15,000 to one selected member of vulnerable households.

IV. CONSULTATION, PARTICIPATION & INFORMATION DISCLOSURE

A. Introduction

B. Objectives of Stakeholder Consultation Meeting

52. To assess stakeholders' needs, expectations, perceptions, and choices, and to ensure their rights and voices a two-fold consultation process was carried out during the survey. In this regard, SCMs were conducted firstly with both the primary and secondary stakeholders and later, affected persons within the occupation and gender-based groups were consulted through PCMs.

53. The consultations are conducted to ensure that adequate and timely information is made available to the people and communities of the project area and sufficient opportunities are provided to them to voice their opinions and participate in influencing the upcoming project decisions and processes. The main objectives of the public consultation meetings are to ensure timely, effective and multi-directional communications between the project and the relevant stakeholders and communities. So that people can get the benefits of the projects and the project get their cooperation to ensure successful implementation of the project.

54. The FGD are conducted to ensure that adequate and timely information is made available to the affected people and communities. Sufficient opportunities should be provided to them to express their opinions and participation in influencing the upcoming project decisions and processes. The main objective of the FGD is to ensure timely, effective, and multi-directional communications between the project and the affected people and communities. Therefore, that people can get the benefits of the project.

55. The broad objectives of the consultation, participation and information disclosure were as follows:

- To actively promote the proposed project and its proposed interventions and programs for implementation;
- Understand views of people on resettlement options, if any.
- To raise public awareness about the proposed project, particularly among potentially impacted and benefited individuals, households, and communities, and to inform the public about project activities;
- To learn about the opinions and preferences of those who would be harmed and benefited by the proposed project;
- To establish an understanding for identification of overall developmental goals and benefits of the project.
- To identify and evaluate both positive and negative project consequences;
- To collect & share their experience of problems/constraints of the project;
- Understand the views of the people affected, with reference to acquisition of land or loss of property, business, livelihood etc. and compensation issues;
- Identify and assess major economic and social characteristics of the project area to enable effective planning and implementation.
- Issues related to impacts on PAPs & community property and their relocation.

- To explain to the community about importance of their role in supporting/facilitating and participation during project implementation includes implementation of RP and other safeguards issues of the project.
- To develop a thorough coordination between all the stakeholders for the successful implementation of the project.
- To know people's ideas for mitigation/minimization of negative impacts & enhancements of positive impacts with expected changes during implementation & operation stage of the project;

56. As part of the Social Study, a detailed stakeholder engagement process was undertaken to achieve the objectives.

C. Consultation and Participation Framework and Methodology

57. The approach for discussion, consultation and participation was structured in such a way that it would offer a platform to all the stakeholders where they may discuss, share and debate their opinions. The process was initiated through conducting necessary Focus Group Discussions (FGD) and Public Consultation Meetings (PCMs) in the Project area (Meradia and Chittagong Road). These PCMs were preceded by meetings with Implementing Agency, local government representatives at the Upazila/District levels. The process continued at the individual level also through various surveys undertaken in this Project.

58. To attain desired objectives of consultations, the following methodologies were adopted during carrying out of public consultations for this proposed RAD project:

- i) **Face to face interview:** These types of consultation conducted of the likely affected people considered principal stakeholders during the census, socio-economic and IOL surveys to prepare this RP using a structured questionnaire.
- ii) **Consultation through PCM:** Conducted PCMs consultations at the Rampura-Amulia-Demra Highway covering likely affected & beneficiary people, road side business owners' local residents, professional groups/elites, local government representatives & other stakeholders etc. using a checklist of issues.
- iii) **Consultation through Focus Group Discussions (FGD):** Conducted numbers of small group Consultation Meetings with local affected peoples, affected land owners, community leaders, public representatives, particularly the business affected peoples of the project area, Councilor, Members officials and local elites/knowledgeable persons.

D. Key Stakeholder Identification

59. During the stakeholder's consultation meetings, people were briefed about the project benefits, roles and responsibilities of the project authority, local government institutions and other stakeholders. Mitigation measures of potential adverse impacts including compensation at replacement cost, resettlement benefits, income and livelihood restoration, grants to vulnerable people and employment opportunity of the eligible PAPs in project civil works were also discussed in the meetings.

60. In the present study, all the stakeholders have been primarily categorized into two categories that have been identified as:

- **Primary Stakeholders:** include people, groups, institutions that either have a direct influence on the project or are directly impacted (positively or adversely) by the project and its activities; and
- **Secondary stakeholders:** are those that have a bearing on the project and its activities by the virtue of their being closely linked or associated with the primary stakeholders and due to the influence, they have on the primary stakeholder groups.

61. During the stakeholder consultation and participation the key stakeholders are Businessman, landowner, Councilor, shop owner, women-headed person, PAPs, Local elite person, teacher, Police, Politician etc.

E. Venue and Nature of Participants of the Stakeholder & Consultation Meeting

62. A total of two (02) Public Consultation Meetings and ten (10) Focus Group Discussions were held at the Rampura-Amulia-Demra Highway during June & July 2022 with the affected people, local government representatives and others. A total of 110 people (male 108 and female 2) were present in the meetings. Meetings were held within the footprint of the proposed sites to address the affected people and other stakeholders associated with the road. Stakeholders were briefed about the project goals and objectives, potential impacts on the people, mitigation measures as per the Acquisition and Requisition of Immoveable Property Act (ARIPA 2017), and GOB Resettlement Policy for the affected people 2018 on involuntary resettlement, ultimate benefits of the local people, land acquisition requirements and process, roles of the affected people and project authority in delivering compensation and grievance redress. Opinion of the people was sought and well recorded during the consultation meeting. Local government representatives, affected people and beneficiary groups raised their voice and made suggestions to improve the terminals for their better communication and business.

63. In additions ten (10) Focus group Discussions (FGD) were held during the resettlement survey. Different group like, land owner, businessman, Mosque committee, Female community were participated in that meeting.

64. The numbers of female participants were low since the meetings were held at the bazar areas mostly with the business community and land owners. The table underneath presents the date, time, venue, number and nature of participants in the six consultation meetings.

F. Particulars of the Public Consultation

Table IV-1: List of Stakeholder Consultation meeting

SL. No.	Types of meetings	Date and time	Location of meetings	Type of Participants	Number of participants		
					Male	Female	Total
1	PCM	28 June 2022 04.30 pm – 06.00 pm	Kesshap Tower, Chittagong Road, Shiddhirganj, Narayanganj, Dhaka.	Consultant, Councilor, Businessman, Shop Owner, Position Holder etc.	62	0	62

SL. No.	Types of meetings	Date and time	Location of meetings	Type of Participants	Number of participants		
					Male	Female	Total
2	PCM	1 July 2022 04.00 pm – 05.30 pm	Banasree Health Care, Meradia, Demra Road, Rampura, Dhaka.	Consultant, Businessman, House wife, Cook, Pharmacist, Shop Owner, Position Holder etc.	46	2	48
Total					108	2	110

G. Summary of findings of Public Consultation

65. Major consultation discussion and responses are described below. Details Queries/Feedback/questions from the stakeholders are given in annexure.

Table IV-2: Summary Consultation meeting at Chittagong Road

Information from the Project Team	Questions/Comments from the stakeholders	Response from RHD
- Government of the People's Republic of Bangladesh (GoB) is developing a number of key transportation corridors in and around Dhaka. One of the projects currently being considered as Public Private Partnership (PPP) is the Rampura-Amulia-Demra (RAD) Road. - RAD is being considered for development as a 13.5km, 4-lane access-controlled toll expressway with a toll-free service road, which will serve local traffic, including CNGs (compressed natural gas vehicles), motorbikes and non-motorized vehicle traffic. - There are several residential & commercial structures, and community property resources (CPR) have been noticed on both sides of the proposed bridge approach roads and within its associated facilities. - A Resettlement Plan (RP) will be prepared and guide the relocation and	Differences between BS and RS record, concern about the amount of land decreases in RS record. They asked for the proper solution of this problem.	The team leader suggested that the land owner had to file a case in local land office with Submit all supporting documents.
	The participants requested for the proper compensation for packaging without any trouble would be gotten by all the affected land owner.	It ensures that Government was very concerned about providing compensation for the affected community.
	Some participants lost their land and family businesses for the project. They raised questions regarding compensation to their loss.	- Their family would get the compensation according to the existence laws and regulations. - The project team was collecting the proper information about the stakeholders of the area. - The project was following the policy of cost minimization.

Information from the Project Team	Questions/Comments from the stakeholders	Response from RHD
compensation payment procedure for affected people. - One of the things that has to be sacrificed is that land acquisition is a matter. When land is acquired, the general public is also affected. The government has reduced the amount of damage. We have to keep in mind the mentality of temporary loss for the development of the country. - He mentioned that the govt. of Bangladesh spreads the development without hampering human livelihood. Saving human properties have been a ultimate concerned issue here. Our's is an over-populated country and there would be scarcity of lands in near future. So, it is the high time to acquire the lands for development issues. By ensuring minimum loss of individuals and communities the projects would run. - Mutation is highly needed phenomena nowadays. Giving the same money to someone after 10 years will not be profitable anyway. He urged that government should take appropriate action to control the violence of the brokers for the greater good. - Maintenance of traders' register khata, log books, buying and selling registers properly is very important. People will get the compensation with respect to the mouza rate. For land owners, the compensation quantity is 3 times of the actual rate. For structure, Price of the structure (*2) + 100% = Total 200%	- Some people bought the land from the owners through a stamp of 300 taka only in 1995 from actual owners. - If government provides compensation according to this rate, it wouldn't be justified to them. The humanitarian aspect should to be considered here and proper management need to monitor this task. - People asked for compliance box to state their problems and want quick solution to the issues. - Some participants asked when the construction will begin and if there is any alternative for the road alignment for the project. - A shop holder said he decorated his shop with a lot of expense. He demanded proper compensation and timely information.	- Project will help the people and develop the locality in greatly - The government will consider their issues and proper management of compensation matter in the respect of present condition. - The DC office, people could submit their objection and inquiries within the 15 working days. An implementation team of the project would work on that issue further. - The RHD team will commit solve the arise problem as soon as possible. - There wouldn't be any alternative road here. - Government was taking the information of the project area by conducting social survey, market price survey and inventory loss survey. - It clarified the people that the actual information to the project team for their betterment. - The project implementation team would search the affected people and consider there lose with compensation.

Information from the Project Team	Questions/Comments from the stakeholders	Response from RHD
For land, Price of the land+ (*3) + 100% = Total 300% • RHD will also give the top up if necessary. So, some sufferer will get the compensation from DC office with top up from RHD. Surveyors were collecting the information of the community people to help them properly. • A video survey of the project area would be occurred for the record which needed to submitted to the DC office. After proper analysis based on the video survey and actual data of the field DC office will compensate the people. • Compensation for affected business it is crucial to maintain of traders' register khata, log books, buying and selling registers properly. He also talked about the actual submission of taxes. • As per the constitutions, the State was the owner of the all properties of the country. If the state claimed or asked for any property, people will be bounded to give the property anyway. If any people didn't have the mutation papers, Tax certificate, TIN certificate etc., they would be punished then. The project was at the initial level, it would be finalized soon. In that time, people should ready their papers properly.	• Few concerns raised that the actual owners made the deed to their name, but no registry here. People just bought positions here. • The owners would get the money but only the position holders would face of the compensation problems. They wanted to know about how authority pay the structural cost. Proposal 1: Overlook the part that was adjacent to the market in this project. Proposal 2: The government had to compensate for the position holders according to the current market value.	• It was mandatory to keep track of how many employees work in each individual store. • Position holders should keep the bank statement, tax clearing certificate, salary sheets etc. • Awareness should be built among the position holders for keeping tax clearing certificates, authorization from RAJUK etc. • Position holders would get the compensation with respect to the floors according to the govt. law in case of structure loss. • Another consultation would be done further. He told the people to help the project team in listing. After coming the notice from DC office, people would have 1-1.5 years of time for resettlement.

Information from the Project Team	Questions/Comments from the stakeholders	Response from RHD
• There are many issues above the law. Government is of the people, for the people and by the people. People of the community should not be broken. They needed to be stronger mentally always. • The government must listen to the people A solution would be raised. He also stated that care should be taken to ensure that people do not get into any trouble as a result of this project.		

Table IV-3: Summary of Consultation meetings of Banasree Health Care

Information from the Project Team	Comments/Questions from the stakeholders	Response
• Rampura-Amulia-Demra (RAD) Road was being considered for development as a 13.5km, 4-lane access-controlled toll expressway with a toll-free service road. RAD will serve local traffic, including CNGs (compressed natural gas vehicles), motorbikes and non-motorized vehicle traffic. • It was observed that there are several residential & commercial structures, and community property resources (CPR) on both sides of the proposed bridge approach roads and within its associated facilities. A Resettlement Plan (RP) would be prepared and guide the relocation and compensation payment procedure for affected people. • One of the things that has to be sacrificed is that land acquisition is a matter. When land is acquired, the general public is also affected. The government has reduced the amount of damage. We have to keep in	• There were many owners of the shops those would be suffered due to the project intervention, a participant stated also he asked for the solution to them from RHD.	• Resettlement Specialist from the project team told that, there were 3 types of owners in that area like, • Three types of stakeholders would get the compensation with different perspective such as the owner of the land/structure would get the Jamidari rent. • Position holder would get the money according to their business loss. • For getting the compensation, the businessman should ready the TIN certificate, Tax certificate, register of the daily business. He clearly said that if any businessman had the monthly income of 15000 taka, he/she would get in

Information from the Project Team	Comments/Questions from the stakeholders	Response
mind the mentality of temporary loss for the development of the country. - The Govt. of Bangladesh spreads the development without hampering human livelihood. Saving human properties have been an ultimate concerned issue here. He also added that Ours' is an over-populated country and there would be scarcity of lands in near future. So, it was the high time to acquire the lands for development issues. By ensuring minimum loss of individuals and communities the projects would run. Mutation was highly needed phenomena nowadays. Giving the same money to someone after 10 years will not be profitable anyway. He urged that government should take appropriate action to control the violence of the brokers for the greater good. - The maintenance of traders' register khata, log books, buying and selling registers should be maintained properly. Actual submission of taxes is very impoortant. People will get the compensation with respect to the mouza rate. For land owners, the compensation quantity is 3 times of the actual rate. For structure, Price of the structure (*2) + 100% = Total 200% For land, Price of the land+ (*3) + 100% = Total 300% - RHD would give the top up also if necessary. So, some sufferer will get the compensation from DC office with top up from RHD. Surveyors were collecting the information	- A land owner of the nearest area raised concern that they were four brothers. He bought the land with 80 lakhs taka before. The present rate of that land was 1 crore and 40 lakhs. If DC Office give him the compensation according to the mouza rate, he would be suffered. He wanted the money with respect to the present value of the land. - Another respondent also said that he had known about the project before. He has a 12 storied building in the project area. He also built a mosque nearby. He heard that surveyors marked the mosque also. He asked for the solution of it.	accordance of that money for 3 months. - Resettlement specialist told that, the mouza rate was low before 10 years. According to the law of the government, DC office would average the actual price of last 1 year of the area and give them the money. If necessary RHD would give the top up in extra. - Team leader for this study responded that, Govt. was thinking to acquire the minimum land with the minimum loss of the people as well as the least project cost. - He added that Elevated Expressway means there would not be any traffic or U turn etc. - The vehicles would run smoothly without any barriers. That was for the development

Information from the Project Team	Comments/Questions from the stakeholders	Response
of the community people to help them properly. • A video survey of the project area would be occurred for the record which needed to submitted to the DC office. After proper analysis based on the video survey and actual data of the field DC office will compensate the people. • There are some observation from the AIIBs consultant that the plan has been adopted by the government for peoples' betterment. There were many issues above the law. Government is of the people, for the people and by the people. People of the community should not be broken. They needed to be stronger mentally always. The government must listen to the people A solution would be raised. He also stated that care should be taken to ensure that people do not get into any trouble as a result of this project. • Team leader for this study said that, There were two types of compensation or alternative scheme for this type of project. One was financial compensation and the other was resettlement. This project focused on the financial compensation.	• People mentioned that they were not getting the proper information about resettlement. • The villagers heard different things in different time. They didn't know who would give them compensation and how this would be processed. • Some respondent wants to know the beneficiary and adverse impact of the project.	of the people of the project area. • Expert from AIIB added that, RHD would give the design of the alignment of the road • Notice would be published for the awareness of the people. • AIIB always concerned about the public livelihood, emotion, sympathy as well as betterment. • The advantage of the top up was listed in AIIB policy. • Government would definitely work for the betterment of the people. • Team leader for this study responded that, government was responsible for the resettlement of the project. • The project team would help them according to the government rules and policy. • There will be a huge advantage of this project. The communication system will be improved greatly which serve the sick people reached within short time. • He clearly told RHD very much concerned about project work without trouble any people around the locality.

Information from the Project Team	Comments/Questions from the stakeholders	Response
	Some participants lost their land and family businesses for the project. They raised questions regarding compensation to their loss.	- Many families would get the compensation according to the business loss. - Expert from AIIB added that, the project team was collecting the proper information about the stakeholders of the area.
	Advocate from Charchayani village asked about the department where the people would submit their objection legally.	Expert of AIIB mentioned that, after coming the notice from the DC office, people could submit their objection and inquiries within the 15 working days. - An implementation team of the project would work on that issue further. The team would help the people properly. - The people to be aware of the brokers. If mutation didn't be done properly, government wouldn't give the compensation to them. - Project implementation team would search the affected people. - The stakeholders to give proper information that time.
	A villager said that, he was the owner of the building where tourist police head office located. He took loan from the bank and submitted the papers of the land. Tourist police decorated his building and they would get the compensation. He asked for what was needed to be done	- The state claimed or asked for any property, people will be bounded to give the property anyway. If any people didn't have the mutation papers, Tax certificate, TIN certificate etc., they would be punished then. Expert from AIIB added that, the project was at the initial level, it would be finalized soon. In that time, people should ready their papers properly. He said that Government will always take care of the people.

Information from the Project Team	Comments/Questions from the stakeholders	Response
	for getting the compensation for himself.	The project team would help them according to the government rules and policy.
	An Engineer said that he was a businessman in the project area. It was his dream to open a showroom and make a business of himself. He bought the position from the owner and decorated the showroom. He would be suffered if the project was done.	Team leader for this project responded that, everyone had a dream of himself. The Government had also a mission and vision. - The government has some mega projects like Padma bridge, Metro Rail, Elevated Expressway, Powerplant and so on. It had adopted a program named Delta Plan 2100 also. Government always worked for people.
	Random Audience asked for the possible date of the beginning of the project.	It would be geared up as soon as possible, more accurately within 1-3 months.

Information from the Project Team	Comments/Questions from the stakeholders	Response
	A female participant (non-titleholder) aged 38 who have been work beside the project area for 38 years cried and asked for the compensation.	Team leader for this project suggested her to submit her objection and asked for compensation to the DC office. The INGO also assist these types of vulnerable people in this regard. - It was mandatory to keep track of how many employees work in each individual store and how owners pay them (cash/cheque). - Position holders should keep the bank statement, tax clearing certificate, salary sheets etc. - Employees would get at least three months' salary each. - Awareness should be built among the position holders for keeping tax clearing certificates, authorization from RAJUK etc. - Position holders would get the compensation with respect to the floors according to the govt. law in case of structure loss. - After coming the notice from DC office, people would have 1-1.5 years of time for resettlement.

H. Particular of the Focus Group Discussions (FGD)

66. There also ten small consultation meeting conducted to disseminate project information to the local people.

Table IV-4: Summary of Focus Group Discussion (FGD)

SL. No.	Types of meetings	Date and time	Location of meetings	Type of Participants	Total Participants
1	FGD	24 June 2022	Chittagong road, Shiddhirganj	Shop Owners	27

SL. No.	Types of meetings	Date and time	Location of meetings	Type of Participants	Total Participants
		04.00 pm			
2	FGD	25 June 2022 04.45 pm	Shukurshi, Sarulia, Demra	Fish Farmers	12
3	FGD	26 June 2022 03.30 pm	Demra Staff Quarter	Land owners	10
4	FGD	27 June 2022 02.30 pm	Mir Para, Demra	Land Owner & Businessman	16
5	FGD	29 June 2022 05.00 pm	Nagdarpar, Khilgaon	Female	14
6	FGD	30 June 2022 05.30 pm	Bagan bari, Meradia	Land Owner & Businessman	11
7	FGD	30 June 2022 06.00 pm	Meradia Hat, Rampura	Land Owner & Market Committee	10
8	FGD	2 July 2022 02.00 pm	Chairman Bari, Chittagong Road	Fish Seller	17
9	FGD	2 July 2022 05.30 pm	Trimohoni, Banganbari, Khilgaon	Non- Title Businessman	9
10	FGD	3 July 2022 05.20 pm	Mendipur, Amulia, Demra	Tenant	10

I. Summary of Finding from Focus Group Discussions (FGD)

Table IV-5: Summary of the findings from FGD

Location of meetings	Type of Participants	Major issues raised by the participants	Response by consultants
Chittagong road, Shiddhirganj	Shop Owners	The APs were really impoverished and that it would be impossible for them to open a new shop in their neighbourhood. The project authority may provide them with alternate land as well as compensation.	• Proper compensation for land and structure on the land will be provided by the government. • Every endeavour has unavoidable consequences. To maximize profits, people must accept a few losses. The affected individuals can begin new and existing businesses.

Location of meetings	Type of Participants	Major issues raised by the participants	Response by consultants
Shukurshi, Sarulia, Demra	Fish Farmers	A few people requested to move the alignment on the road as those are the only land belongs to them. Some lands are used as agricultural purpose. They might receive compensation but would not have alternative land for agriculture and fisheries.	• There is always someone who will be impacted by the project. The bridge would open up numerous prospects in that area. • Consultant encourage people to engage with other diversified occupations if possible.
Demra Staff Quarter	Land owners	In the previous experience, people need to pay ransom money to get compensation. Now they want to know the updated compensation rate for the land. They also asked for the disputed property.	• There is a specific law for the compensation rate named Acquisition and Requisition of Immoveable Property Act (ARIPA 2017). Compensation would be dispersed as per the ARIPA 2017. • Other additional payment might be initiated based on donor organization demand. • Actual owner would receive the compensation. If there was any dispute, payment would be done after mitigating the disputes.
Mir Para, Demra	Land Owner & Businessman	If the proposed project moves 10 feet to east, then a large amount of the market would be saved. More than thousand persons depended on the market. So, the market area should be considered.	• To minimize the impact government policy was formed. That would be reconsidered during the project implementation.
Nagdarpar, Khilgaon	Female	They urged for the proper compensation for everyone.	• Proper Compensation would be ensured by the government.
Bagan bari, Meradia	Land Owner & Businessman	Many families were depending on the market area. So, the compensation was necessary and the land area should be considered.	• To minimize the impact government policy was formed. That would be reconsidered during the project implementation.

Location of meetings	Type of Participants	Major issues raised by the participants	Response by consultants
Meradia Hat, Rampura	Land Owner & Market Committee	In the previous experience, people need to pay ransom money to get compensation. Now they want to know the updated compensation rate for the land.	The actual owner would receive the compensation. If there was any dispute, payment would be done after mitigating the disputes.
Chairman Bari, Chittagong Road	Fish Seller	People said that the land was used as fish selling purpose. They might receive compensation but they would not have alternative land for their business.	People could be engaged with other diversified occupations.
Trimohoni, Banganbari, Khilgaon	Non- Title Businessman	They requested to minimize the losses of landless people.	Government always had a policy on those issues.
Mendipur, Amulia, Demra	Tenant	They urged for the proper compensation for everyone.	Proper Compensation would be ensured by the government.

J. Overall Outcome of the Stakeholder Consultation Meeting & Policy Issue

67. The project, in line with GoB Policies as well as AIIB's Environmental and Social Framework, has employed a participatory approach in the design of the project and mitigation measures. APs raised several suggestions/ concerns, and the following is a summary of the incorporation of the critical concerns in the RP. The principle behind the safeguard strategy is to Avoid/Minimize/Mitigate the adverse environmental and social impact of the project. The alignment has been drawn by avoiding settlement to the extent possible, and effort was aimed to minimize the adverse impacts on houses and communal (community) properties. The replacement cost of the affected land and properties will be assessed based on the current market price gathered from various cross-sections of the community.

68. Further, people will be allowed to take away salvaged materials free of cost, and individuals will be allowed to harvest crops if it is at or near the harvesting stage. APs will also be entitled to resettlement benefits during the transitional period. Entrepreneurs will be entitled to business restoration grants, and wage laborers will be provided grants for wage loss. Tenants will be supplemented with rental allowance equivalent to structure owners. Female-headed and other vulnerable HHs will be entitled to special grants on top of other compensation/benefits.

69. Upon disseminating information by the consultant/project authority, stakeholders identified some pertinent issues relating to the compensation, displacement, resettlement, livelihood restoration, etc. Identified beneficial and adverse impacts are described below;

(i) Identified Beneficial Impacts:

- The project will improve mobility and accessibility

- The project will have positive economic impacts including reduction of travel time and travel cost to travelers and cargo, etc.
- The project will create different local and regional income opportunity and will have positive financial impacts
- The project will bring potential opportunities for private sector participation in the transport infrastructure and services
- The project will reduce road traffic accidents etc.
- The project will reduce vehicle emissions and energy consumption etc.
- Women movement will be accelerated and they can move easily
- The lifestyle of the local people will be changed positively
- Women, children, elderly and other vulnerable people will be benefited a lot
- Many people can come to Dhaka from their local home and adjacent districts
- Project will help to diversify business
- Improve safety and security of the transport users particularly women and children
- Increase employment opportunity for local people
- Economic activities would be much better
- Massive development can be happened in the region that eventually open facilities for the local people
- Adequate compensation amount for land can help livelihood development
- RP is prepared for mitigation of resettlement impacts

(ii) Potential Adverse Impacts:

- A large number of land owners will lose their land
- Finding alternative land is a challenge since land price is becoming high day by day
- They might misuse their money and will fail to utilize in better way if adequate compensation is not paid and cannot find alternative land
- Relocation of business premises in a new location is a challenge. The non-titleholders may not find alternative location if the project does not provide support
- Community properties particularly Mosque, Schools, Graveyard may face a trouble if the new one is not constructed before the affected one is demolished
- Temporary impact on the businessmen and wage laborers may lead to loss livelihood opportunity if they cannot find the alternative sources of income.

K. Disclosure of RP

70. As per requirement of ARIPA 2017, and AIIB-ESF 2021 RHD will require to be disclosed the RP in a summarized form and Information Brochures/Booklet in both in Bangla and English language to

be distributed among the people of the project area including PAPs, local stakeholders immediately after the RP is approved by the co-financier.

71. The Booklet will be in Bangla and English which briefly will present (i) the Project impacts; (ii) mitigation measures and entitlement matrix; (iii) grievance redress mechanisms; (iv) the institutional framework for Project implementation; (v) schedule for implementation and monitoring arrangements; and (vi) a set of common Q & A about the Project for affected people. The RP will be disclosed on the RHD and AIIB website and at the field level by the RP implementing agency and RHD officials in public meetings.

L. Consultation & Participation during Project Implementation

72. During the preparation of the RP, PAPs and their communities have been informed, closely consulted, and encouraged to participate in the meeting. Consultation is a continuous process and will also be carried out during implementation and monitoring. Through public consultations, the PAPs will be informed that they have a right to grievance redress from the RHD. The PAPs can call upon the support of RP Improvement of the proposed RAD Project. The GRCs will review grievances involving all resettlement benefits, relocation and other assistance. Ward/Union/Municipality based grievance redress committees (GRCs) will be formed and the grievances will be redressed within a month from the date of lodging the complaints. The GRC as well as the Property Assessment and Valuation Committee (PAVC) will be formed by the Ministry of Road Transport and Bridge and activated during RP implementation process to allow PAPs sufficient time to lodge complaints and safeguard their recognized interests. The areas for participation of the primary stakeholders include: (i) identify alternatives to avoid or minimize resettlement; (ii) assist in inventory and assessment of losses; (iii) assist developing alternative options for relocation and income restoration; (iv) provide inputs for entitlement provisions; and (v) identify likely conflict areas with resettles. RHD will continue the consultation process through the RP implementing agency throughout the RP implementation period. Further steps will be taken to (i) keep the displaced people informed about compensation policies and payments, resettlement plan, schedules and process of payment of resettlement benefits, and (ii) ensure that project-affected persons are involved in making decisions concerning their relocation and implementation of the RP. The consultation and participation will be instrumented through individual contacts, FGDs and open meetings. The larger goal of consultation is to ensure that adequate and timely information is made available to the displaced people and communities and sufficient opportunities are provided to them to voice their opinions and concerns and participate in influencing upcoming project decisions.

V. POLICY & LEGAL FRAMEWORK ON LAND ACQUISITION & RESETTLEMENT

A. Introduction

73. Rampura-Amulia-Demra (RAD) is a Public Private Partnership (PPP) investment initiative of the Government of Bangladesh. Land for public sector projects is taken through acquisition using eminent domain law by the public infrastructures agencies of the GOB and private sector investments use land through direct purchase from the open market. The acquisition of private land and regain of public lands from private users will lead to loss of assets and displacement of peoples of various extents and categories. Land acquisition is governed by the Acquisition and Requisition of Immovable Property Act-2017 (ARIPA-2017). RHD is also responsible for the resettlement of non-titleholders, businessmen using public land on the edge of existing road. The Resettlement Plan (RP) of the RAD project is guided by the ARIPA-2017 and AIIB's Environmental and Social Standard-2 (ESS 2)- Land Acquisition and Involuntary Resettlement.

74. This chapter reviews the legal framework for land acquisition and resettlement experience in Bangladesh within the purview of the AIIB's ESS-2 policies and requirements. A policy framework in accordance with AIIB's policy, gap analysis and gap-filling measures is discussed and recommended resettlement and Income & livelihood Restoration (ILR) policies. The policy framework is aligned with the AIIB's guidelines in handbook on resettlement.

B. GoB Legal Framework

1. Land Acquisition Policy of Bangladesh Government

75. The Acquisition and Requisition of Immovable Property Act 2017 (ARIPA) is the principal legislation governing eminent domain for land acquisition and requisition in Bangladesh. ARIPA 2017, detailed the land acquisition process from section 4 to section 19 and land requisition process from section 20 to section 28. According to ARIPA 2017, compensation to be paid for affected land, structures, trees, crops and any other damages caused by such acquisition. Under the ARIPA 2017, The Deputy Commissioner (DC) determines the value of the acquired assets as at the date of issuing the notice of acquisition under section 4(1). The DCs thereafter enhance the assessed value by 200% and another 100% premium for loss of standing crops, structures and income due to compulsory nature of the acquisition. The compensation such determined is called the Cash Compensation under Law (CCL). If the land acquired has standing crops cultivated by a tenant (Bargadar) under a legally constituted written agreement, the law requires that compensation money be paid in cash to the tenants as per the agreement. ARIPA 2017 under section 4 (13) permits the acquisition of the community properties if it is for a public purpose provided that project for which the land is acquired provides for similar types of assets in some other appropriate place or reconstruct the community properties.

76. Households and assets moved from land already acquired in the past for project purposes and/or government khas land are not included in the acquisition proposal and therefore excluded for considerations for compensation under the law. Lands acquired for a particular public purpose cannot be used for any other purpose. Furthermore, the Act under its section 15 provides for the acquisition of entire houses/buildings if their owners request to acquire the entire house or building against partial acquisition. The government is obliged to pay compensation for the assets acquired.

Table V-1: Land Acquisition Process under ARIPA, 2017

Relevant Section under ARIPA, 2017	Steps in the process	Responsibility
Section 4(1)	Publication of preliminary notice of acquisition of property for a public purpose	Deputy Commissioner
Section 4 (3) (1) (i)	Prior to the publication of section 4(1) notice; Identify the present status of the land, structures and trees through videography, still pictures or appropriate technology.	Deputy Commissioner
Section 4 (3) (1) (ii)	After the publication of the section 4(1) notice a joint verification should be conducted with potentially affected households and relevant organizations.	Deputy Commissioner
Section 4 (7)	After publication of preliminary notice under the section 4(1), if any household has changed the status of the land for beneficial purposes, changed status will not be added to the joint verification notice.	Deputy Commissioner
Section 4 (8)	If the affected person is not happy with the joint verification assessment, he/she can complain to Deputy Commissioner within 7 days of issuing sec 4(1) notice.	Affected Person
Section 4 (9)	Hearing by Deputy Commissioner within 15 working days after receiving the complaints. In case of government priority projects, hearing will be within 10 working days.	Deputy Commissioner
Section 5 (1)	Objections to acquisition by interested parties, within 15 days of the issue of section 4 (1) Notice	Affected Person
Section 5 (2)	Deputy Commissioner submits hearing report within 30 working days after the date of the sec 5(1) notice. In the case of government priority projects, it will be within 15 working days.	Deputy Commissioner
Section 5 (3)	DC submits his report to the (i) Government (for properties that exceed 16.50 acres; (ii) Divisional Commissioner for properties that do not exceed 50 standard bighas. Deputy Commissioner makes the final decision If no objections were raised within 30 days of inquiry. In case of government priority project, it will be 15 days	Deputy Commissioner
Section 6 (1) (1)	Government makes the final decision on acquisition within 60 working days after receiving report from the Deputy Commissioner under sec 5(3) notice.	Government
Section 6 (1) (2)	Divisional Commissioner makes the decision within 15 days or with reasons within 30 days since the submission of the report by Deputy Commissioner under sec 5(3) notice.	Divisional Commissioner
Section 7 (1)	Publication of the Notice of final decision to acquire the property and notifying the interested parties to submit their claims for compensation	Deputy Commissioner
Section 7 (2)	Interested parties submit their interests in the property and claims for compensation within 15 working days (in case of priority project 7 days).	Affected Person
Section 7 (3)	Individual notices have to be served to all interested persons including the shareholders within 15 days of issuing Section 7(1) notice	Deputy Commissioner
Section 8 (1)	Deputy Commissioner makes a valuation of the property to be acquired as at the date of issuing Section 4 Notice; determine the compensation; and apportionment of compensation among parties interested.	Deputy Commissioner
Section 8 (3)	DC informs the award of compensation to the interested parties and sends the estimate of compensation to the requiring agency/person within 7 days of making the	Deputy Commissioner

Relevant Section under ARIPA, 2017	Steps in the process	Responsibility
	compensation decision	
Section 8 (4)	The requiring agency/person deposits the estimated award of compensation with the Deputy Commissioner within 120 days of receiving the estimate.	Deputy Commissioner
Section 9 (1)	During valuation of assets, Deputy Commissioner will consider the following: (i) Average market price of land of the same category in the last 12 months; (ii) Impact on existing crops and trees; (iii) Impact on other remaining adjacent properties; (iv) Impact on properties and income; and (v) Relocation cost for businesses, residential dwellings etc.	Deputy Commissioner
Section 9 (2)	Additional 200% compensation on current mouza rate is added to the estimated value. If private organizations acquire, added compensation will be 300%.	Deputy Commissioner
Section 9 (3)	Additional 100% compensation on top of the current market price for impacts mentioned under sec 9(1)	Deputy Commissioner
Section 9 (4)	Appropriate action should be taken for relocation on top of the above-mentioned sub-sections.	
Section 10 (2)	If an entitled person does not consent to receive compensation, or if there is no competent person to receive compensation, or in the case of any dispute with the title to receive compensation, Deputy Commissioner deposits the compensation amount in a deposit account in the Public Account of the Republic and Deputy Commissioner acquires the land. But if any person complains about the ownership of the land, with appeal, he/she will be able to collect the amount from Deputy Commissioner. There is no fixed time for this.	Deputy Commissioner
Section 11 (1)	Deputy Commissioner awards the compensation to entitled parties within 60 days of receiving the deposit from the requiring agency/person.	Deputy Commissioner
Section 12	When the property acquired contains, standing crops cultivated by bargadar (shareholders), such portion of the compensation will be determined by the Deputy Commissioner and will be paid to the bargadar in cash.	Deputy Commissioner

C. AIIBs Legal Framework

77. AIIB follows internationally applicable principles in case of any involuntary resettlement. AIIB carefully screens each and every project to determine whether or not it instigates any involuntary resettlement due to the project interventions. This includes both physical and economic displacement, as defined in the Environmental and Social Standards (ESS) 2: 'Involuntary Resettlement' under AIIB's Environmental and Social Framework (2021).

78. ESS 2 clearly acknowledges that there are cases where no alternatives can be found to avoid involuntary resettlement. In such cases, AIIB requires the Client to ensure that resettlement activities are conceived and carried out as sustainable development programs. The Client is required to provide sufficient resources to ensure that the people who are made to face involuntary resettlement share the benefits of the project.

79. In case of any involuntary resettlement, the Client is required to prepare a Resettlement Plan (RP) that it is made in proportion to the extent and degree of impacts of a project. The degree of impacts is determined by (a) the overall scope of displacement – both from economical and physical

standpoint, and (b) how much vulnerable the PAPs are. A wider analysis of social risks associated with the project and their impacts is complemented by the RP for a comprehensive Environmental and Social Impact Assessment (ESIA) of the project. The RP or the RFP for a project also gives specialized guidance to bring specific issues to light in relation to involuntary resettlement, including but, not limited to – any land acquisition from, the land use rights changes of, any displacement of, and the need for livelihood restoration of the PAPs.

80. As specified in the Environmental and Social Framework (2021), AIIB does not endorse illegal settlement. The Bank, however, recognizes that a considerable part of the population in the countries the Bank operates live without land title or recognized land rights. This is valid for both urban and rural areas. AIIB recognizes people without land title or legal rights to land as part of involuntary resettlement. The Bank requires the Client to ensure that these people are eligible for, and receive, resettlement assistance and compensation for loss of non-land assets; the procedure to ensure such would have to be in accordance with the cut-off dates established in the RP for the project. Additionally, the Bank requires the Client to include these people in the resettlement consultation process.

1. Applicability of AIIB ESS

81. Improvement of the RAD Highway into 4-lanes {including link to Chittagong Road intersection and access to Tarabo) through PPP project triggers the local environmental and social laws and regulations and also the ESP and ESS of AIIB. Under this project, ESS 1: Environmental and Social Assessment and Management and ESS 2: Involuntary Resettlement are applicable. The EIA (this study) addresses ESS1 and RP addresses ESS 2. Standards on Indigenous Peoples (ESS 3) is not be triggered by the proposed project.

82. The Bank requires its clients to manage the environmental and social risks and impacts associated with its project in a manner designed to meet the ESP and the applicable ESSs. The present RP has been developed in compliance with the ESS 2. The applicability of ESP and ESSs for the proposed project is presented in Table II-3.

Table V-2: Applicability of AIIB ESS

Environmental and Social Standards		Applicability	Triggering Status
ESS 2	Involuntary Resettlement	ESS 2 is applicable if the project is likely to cause involuntary resettlement impacts.	Yes. The project involves economic displacement due to the siting of the project. Given such impacts, though low intensity in nature, ESS 2 is triggered.
ESS 3	Indigenous Peoples	ESS 3 is applicable if Indigenous People are present in the project area and they	No, since no Indigenous people, as defined in the ESP.

2. Categorization by AIIB

83. The AIIB Environmental and Social Framework determines the project category by the type of the project's component presenting the highest environmental or social risk, including direct, indirect, cumulative and induced impacts, as relevant, in the project area. The Environmental and Social Standards mentioned in the ESP covers environmental and social assessment and management, involuntary resettlement and vulnerable/indigenous people. These standards require clients to

implement structured process of impact assessment, planning, and mitigation to address the adverse effects of projects throughout the project cycle. Together, the ESP and the ESSs comprise an environmental and social management which require that: (i) environmental and social screening and categorization is ensured early, (ii) future project environmental and social threats and impacts are analyzed; (iii) measures are identified to prevent, reduce, mitigate, cover or make up for project environmental and social impacts; (iv) a process to consult the public on environmental and social risks and impacts of projects and to disclose information is provided. The ESF apply to all AIIB-financed projects, including private sector operations, and to all project components.

84. Due to the nature and impact of this project and applying the ESF of AIIB the project has been classified as “Category A” project. Category A refers to proposed project likely to have significant adverse environmental and social impacts that are irreversible, cumulative, diverse or unprecedented and requires the client to conduct an Environmental and Social Impact Assessment (ESIA) with Environmental and Social Management Plan (ESMP). For this project, AIIB has advised to carry out separate study for environment and social and to prepare standalone EIA and SIA documents.

85. The categorization of this project as per the AIIB’s ESF is presented in the below table.

Table V-3: Proposed Project Categorization as per AIIB’s ESF

SI	Item	Category	Remarks
1.	Involuntary Resettlement Categorization		
1.1	Social impacts and resettlement due to Project	Category A	It is envisaged that the Project will be categorized as A for involuntary resettlement (IR) given its significant resettlement impacts.
2.	Indigenous People Categorization		
2.1	Presence	Category C	No foreseen adverse impact as no indigenous community is present within or around the project area.
2.2	Impact		

3. Gap Analysis Between AIIB’s Requirements and National Laws

86. As part of the E&S capacity assessment of IAs, a gap analysis between AIIB’s ESSs and GoB Regulations was performed. The gap analysis revealed that Bangladesh’s ES risk assessment and management system for development projects is open-ended, but, like other countries’ EIA systems, does not cover all of the AIIB ESF’s ES Standards. Table II-5 below provides an overview of the gaps between GoB laws and AIIB’s ESSs, as well as steps to close those gaps.

Table V-4: Summary of Gaps between ARIPA (2017) and the AIIB’s ESS2

Sl. No.	AIIB ESS2	Acquisition and Requisition of Immovable Property Act, 2017	Gaps Between Act 2017 and AIIB’s ESS2 and Actions to Bridge the Gap
1.	Involuntary resettlement should be avoided wherever possible.	Not defined in the Act	Act 2017 does not deal with the minimization of involuntary resettlement. However, the government uses this approach as a standard practice.
2.	Minimize involuntary resettlement	Not so clearly defined in the Act. Places of worship, graveyard and cremation	Though Act 2017 does not deal with these issues and does not comply with AIIB ESS2, as the Act 2017 has no strong

Sl. No.	AIIB ESS2	Acquisition and Requisition of Immovable Property Act, 2017	Gaps Between Act 2017 and AIIB's ESS2 and Actions to Bridge the Gap
	by exploring project and design alternatives.	grounds are not to be acquired for any purpose, unless the acquisition of these places is deemed unavoidable for the best of interest of the people.	provision for minimizing adverse impacts on private property or common resources, and does not deal with alternate design, analysis of the alternatives and no project scenario has been identified according to DoE and AIIB ESS1 requirement.
3.	Conducting census of displaced persons and resettlement planning	The Act 2017 spells out that upon approval of the request for land by the office of the deputy commissioner, the acquiring and Requiring body staff will conduct the physical inventory of assets and properties found in the land. The inventory form consists of the name of person, quantity and quality of land, asset assets affected, and the materials used in the construction of house. The cut-off date is the date of publication of notice that land is subject to acquisition, and that any alteration or improvement thereon will not be considered for compensation.	The Act 2017 does not require the coverage of the census survey. It only reflects the inventory of losses which is more in physical terms and only includes the names of the owners, etc. The AIIB policy spells out a detailed census through household surveys of displaced persons in order to assess the loss of income and vulnerability of the persons going to be affected by land acquisition but also population displacement and other entitlements as per the entitlement matrix. The RP fills this gap by incorporating the need for a census survey for the displaced persons.
4.	Carry out meaningful consultation with displaced persons and ensure their participation in planning, implementation, and monitoring of resettlement program.	Section 4 of the ARIPA provides that whenever it appears to the DC that any property is needed or is likely to be needed for any public purpose or in the public interest, he shall publish a notice at convenient places on or near the property in the prescribed form and manner stating	The Act 2017 does not directly meet AIIB ESS2. This section of the ordinance establishes an indirect form of information disclosure/public consultation. However, it does not provide for public meetings and project disclosure, so stakeholders are not informed about the purpose of land acquisition, its proposed use, or compensation, entitlements, and special assistance measures. The RP deals with the proper consultation process, which involves all stakeholders (DPs,

Sl. No.	AIIB ESS2	Acquisition and Requisition of Immovable Property Act, 2017	Gaps Between Act 2017 and AIIB's ESS2 and Actions to Bridge the Gap
		that the property is proposed for acquisition.	government department/line agencies, local community, NGO, etc.), and the consultation will be a continuous process at all stages of the project development, such as project formulation, feasibility study, design, implementation, and post-implementation, including the monitoring phase.
5.	Establish grievance redress mechanism.	Section 4 allows the occupant of the land to raise objections in writing. These should be filed to the DC within 15 days of the publication. The DC will then hear the complaints and prepare a report and record of proceedings within 30 days following expiry of the 15-day period given to DPs to file their objections.	The section 4 provision is consistent with AIIB's grievance and redress policy. The RP has a special provision for grievance procedures, which includes formation of a grievance redress committee, appointment of an arbitrator, and publication of the notice of hearings and the scope of proceedings. The APs can raise any grievances relating to LA&R issues.
6.	Improve or at least restore the livelihoods of all displaced persons.	The Act 2017 does not address the issues related to income loss, livelihood, or loss of the non-titleholders. This only deals with the compensation for loss of land, structures, crops and trees, etc. for the legal titleholders.	Act 2007 does not comply with AIIB ESS2 as there is no provision to assess the impacts on incomes and livelihood from the loss of employment and business, or to restore lost incomes and livelihoods. The RP keeps the provision for a census survey that will have the data on the loss of income and livelihood, and the same will be compensated as per the entitlement matrix for both physically and economically displaced persons.
7.	Land-based resettlement strategy	The Act 2017 does not address these issues.	The Act 2017 does not meet the requirement of AIIB ESS2. The RP proposes the land-for-land compensation as its priority if feasible. Attempt will be made to find alternative land for the loss of land in case it is available and if it is feasible, looking at the concurrence of host community and land value. However, this option may be a

Sl. No.	AIIB ESS2	Acquisition and Requisition of Immovable Property Act, 2017	Gaps Between Act 2017 and AIIB's ESS2 and Actions to Bridge the Gap
			difficult proposition, considering the urban development projects in Bangladesh.
8.	All compensation should be based on the principle of replacement cost.	The Act 2017 states that the deputy commissioner (DC) determines the amount of compensation by considering: (i) the market value of the property based on the average sale value of last 12 months preceding the publication of 1st notice of acquisition; (ii) the damage to standing crops and trees; (iii) damage by severing such property from the other properties of the person occupying the land; (iv) adverse effects on other properties, immovable or movable, and/or earnings; and (v) the cost of change of place of residence or place of business. The DC also awards a sum of 200% for the land and 100% for the structure on the market value of the property to be acquired.	Act 2017 is largely consistent with AIIB ESS2. However, there are differences in the valuation of land and prices of affected assets, where AIIB prescribes the use of current market rates in the project area. Act 2017 does not ensure replacement cost or restoration of pre-project incomes of the displaced persons. The RP addresses all these issues and spells out a mechanism to fix the replacement cost by putting in an independent evaluator who will be responsible for deciding the replacement cost, taking into consideration the Current Market Price and titling cost of the land.
9.	Provide relocation assistance to displaced persons.	If DC considers that the structure can easily be transferred, he/she will give relocation cost but not cash compensation under law,	The Act 2017 does not define the additional relocation assistance to displaced persons, other than the compensation for the direct loss of land and property. Hence, Act 2017 does not comply with AIIB ESS2. The RP provides the eligibility and entitlement for the relocation of the displaced persons in the form of relocation assistance, which includes shifting allowances, right to

Sl. No.	AIIB ESS2	Acquisition and Requisition of Immovable Property Act, 2017	Gaps Between Act 2017 and AIIB's ESS2 and Actions to Bridge the Gap
10.	Ensure that displaced persons without titles to land or any recognizable legal rights to land are eligible for resettlement assistance and compensation for loss of non-land assets.	The Act 2017 does not have this provision.	The Act 2017 is not consistent with the requirements of AIIB's ESS2. This is a major difference in the national law/policy compared to that of AIIB. The Act 2017 only takes into consideration the legal titleholders and ignores the non-titleholders. The objective of the RP is to ensure that compensation and assistance is provided to all displaced persons, whether physically displaced or economically displaced, irrespective of their legal status of land on which the structure is built. The end of the census survey will be considered to be the cut-off date, and displaced persons listed before the cut-off-date will be eligible for assistance.
11.	Disclose the resettlement plan, including documentation of the consultation in an accessible place and a form and languages understandable to affected persons and other stakeholders.	The Act only ensures the initial notification for the acquisition of a particular property	There is no requirements under the Act, of disclosure of the RP, whereas the AIIB's ESS2 requires disclosure. . This RP will ensure that the resettlement plan for each project, along with the necessary eligibility and entitlement will be disclosed to the DPs in the local language (Bangla), in the project location and concerned government offices, and the same resettlement plan will also be disclosed on the executing agency's website and on the website of AIIB.
12.	Conceive and execute involuntary resettlement as part of a development project or program. Include the full costs of resettlement in the presentation of project's costs and benefits.	The Act 2017 has a provision to include all the costs related to land acquisition and compensation of legal property and assets. However, it does not take into account the costs related to other assistance and involuntary resettlement.	The Act 2017 partially meets the requirement of AIIB ESS2 as it only deals with the compensation pertaining to land acquisition. The resettlement framework provides the eligibility to both titleholders and non-titleholders with compensation and various kinds of assistance as part of the resettlement packages, and the entire cost will be the part of the project cost.

Sl. No.	AIIB ESS2	Acquisition and Requisition of Immovable Property Act, 2017	Gaps Between Act 2017 and AIIB's ESS2 and Actions to Bridge the Gap
13.	Pay compensation and provide other resettlement entitlements before physical or economic displacement.	The Act 2017 has the provision that all the compensation will be paid prior to possession of the acquired land by EA.	The Act 2017 meets the requirement of AIIB ESS2.
14.	Monitor and assess resettlement outcomes, and their impacts on the standards of living of displaced persons.	This is not so clearly defined in the Act 2017.	The Act 2017 does not comply with AIIB ESS2 The RP has a detailed provision for a monitoring system within the executing agency. The executing agency will be responsible for proper monitoring of the resettlement plan implementation, and the internal monitoring will also be verified by an external monitoring expert.

4. Eligibility Criterion for Compensation and Resettlement Assistance

87. Eligibility for compensation and resettlement assistance is limited by the cut-off-date. The cut-off-date for compensation under law for those identified in the Site is considered to be the date of serving notice under Section 4 according to the ARIPA, 2017. The legal cut-off-date will be established following the land acquisition process for the project. The land acquisition process is yet to start for the project.

88. Identified legal owners will get compensation for land and other properties on the acquired land. However, persons without legal titles to the land are not eligible for compulsory compensation.

89. Persons who have no title to the land but are living in the project alignment, sharecroppers, factory workers, shop vendors, vulnerable female-headed households identified through Socio-economic Survey (SE Survey) will get resettlement assistance. The SE Survey starting date of 31st October 2021 is considered as the social cut-off-date for PAPs who are non-titleholders. Any persons moving into the area after the cut-off-dates will not be entitled for compensation from the Deputy Commissioner (DC).

5. Property Valuation and Compensation

90. The Deputy Commissioner will determine the value of acquired property and assets (land and structures, trees and other assets on the land) as per the rules and provisions stipulated in the Acquisition and Requisition of Immovable Property Act-2017. In determination of Cash Compensation under Law (CCL), the Deputy Commissioner will follow:

- I. The DC will assess market price of acquired land by averaging transaction price of same type/quality of land.

- II. The DC will consider land price of previous twelve months from the date of serving notice u/s-4.
 - III. The DC will follow the schedule rate of Department of Public Works (PWD), Department of Forest (DoF) and Department of Agriculture Extension (DAE) in valuation of structures, trees and crops respectively.
 - IV. The Deputy Commissioner will pay additional 200% of assessed value for land and additional 100% for structures, trees and crops.
91. Generally, the Deputy Commissioner uses mouza rates in determination of land price of acquired land. The mouza rate prepared by the sub-registry office by averaging land transaction price for each type of land updated it in July every year. It is apparent in Bangladesh that owners customarily undervalue land in transaction process in order to pay lower stamp duty and other registration fees. As a result, mouza rates remain lower than the actual market price.
92. To fill the gap between the mouza rate and open market price and to ensure fair and just compensation of acquired land; the Acquisition and Requisition of Immovable Property Act-2017 has provision to pay additional 200% of assessed value of acquired land.

6. Principles and Standard for RAD Project

93. In accordance with the safeguard policy of AIIB ESF-2021, the following principles and standards will be used to determine compensation and assistance for persons/households in the different impact categories:
- I. Private land owners would get compensation against land acquisition (land and immovable assets on acquired land) at replacement cost determined by RHD with assistance from a Property Valuation Advisory Committee constituted under gazette notification.
 - II. Private land owners losing homestead land would get land development assistance on alternative place. Rate for land development assistance will be determined by RHD with assistance from the Property Valuation Advisory Committee constituted under gazette notification.
 - III. Community and social institutions such as mosques and Madrasas affected for the project would be compensated at replacement cost or replaced by constructing structures of similar design and sizes on land purchased at suitable location by the institutions themselves with compensation received for land. Compensation or replacement construction will be decided by the concerned affected institutions. RHD will review that the alternative permanent site is made available for reconstruction of the structures of the affected institutions.
 - IV. In case of construction is not possible before relocation of mosque and party offices) due to urgency of project construction, alternative interim housing arrangement should be arranged before clearing the sites.
 - V. Relocation of mosques should be carried out after completion of construction of replacement structures or accommodating them in alternative sites. In order to avoid delay in project implementation for such relocation, an arrangement may be made for temporary relocation in consultation with the authorities of the CPR.
 - VI. Party offices, public structures and utility structures will be compensated in cash at replacement/construction cost and assisted for relocation. In case of partial acquisition,

- compensation could be in the form of renovation or vertical extensions of the existing structures.
- VII. During the period of shifting/ relocation of community institutions, mosques/ Madrasas, continuation of project construction work may be allowed, ensuring adequate safety and security provisions, and mitigation measures (e.g., against noise and air pollution).
 - VIII. Existing commercial structures (e.g., markets, shops) under the proposed Expressway, which will not be required demolition for constructing the proposed Expressway, may be allowed to operate, if it is judged to be feasible by both RHD and the Concessionaire considering safety security, access and other relevant issues. For such commercial structures, compensation for restriction of vertical expansion (due to the Expressway overhead) may be considered through consultation.
 - IX. Provision of compensation for non-titled holders on public (RHD, City Corporation, WASA etc.) land against loss of dwellings and income.
 - X. Provision of compensation for loss of business/income in housed and open spaces;
 - XI. Provision of compensation for loss of trees, and /or re-plantation program;
 - XII. In case of loss of utility infrastructure (e.g., electricity, gas, water and sewerage, mobile towers) on acquired land, efforts would be made to provide alternative sites to utility providers (subject to availability of suitable sites) for construction of the affected utility infrastructure.
 - XIII. Property Assessment and Valuation (PAVC) committee will physically review the potentials for avoiding any partially affected building or feasibility of using residual structures to decide the compensation amount.

7. Ensuring Replacement Cost

94. The project adheres to AIIB; ESF-2 to ensure replacement cost of acquired properties. The RP of Rampura- Amulia-Demra (RAD) Expressway project considers the following provisions/measures to be adopted in RAD project for confirming replacement cost of acquired properties:

- I. The Deputy Commissioner will pay additional 200% of assessed value of acquired land as Cash Compensation under Law (CCL);
- II. Provision for stamp duty and other registration fees to land loser, for purchasing the land RHD will disburse compensation;
- III. Provision for land development assistance to the homestead land loser;
- IV. RHD will pay house/structures reconstruction assistance as new construction cost according to the PWD rate

VI. ENTITLEMENT, ASSISTANCE & BENEFITS

A. Introduction

95. Affected Households (AHs) entitled for compensation or at least rehabilitation assistances under the Rampura-Amulia-Demra (RAD) Expressway project, are those who are losing their land, structures, crops, trees, and objects attached to the land and also those losing income and livelihood.

96. This project will be implemented by Roads and Highways Department (RHD) following GoB laws and AIIB Environmental and Social Standards (ESS) for land acquisition and payment of compensation and resettlement benefits. The affected persons include both legal owners of the property and unauthorized occupants (Non-titled holders) such as squatters, encroachers, tenants, etc. ARIPA 2017 also addresses leaseholders/tenants, and share-croppers dependent on acquired land. Moreover land acquisitions can also affect people's livelihoods and incomes. In addition it would traverse several community property resources (CPRs) such as mosques, madrasa, graveyards, and school located within the clearing width of the RoW.

97. Though the legal and regulatory framework of Bangladesh does not recognize non-titleholders and their rights to compensation, this Resettlement Plan advocates compensation and/or R&R assistance to all persons affected by the project irrespective of their title in order to offset such losses and enabling restoration of living conditions to a state better or equal to the pre project situation.

98. All affected persons who are identified in the project-affected areas on the cut-off date will be entitled to compensation for their affected assets, and rehabilitation measures. The legal cut-off date will be the date of issuing of the Section 4 notice (ARIPA 2017) by the DC for titleholders affected by land acquisitions. The social cut-off date for non-title holders and affected people by the final date of the census of APs conducted based on the detailed measurement survey and the final engineering design.

99. Affected Households (AHs) entitled for compensation or at least rehabilitation assistances under the Rampura-Amulia-Demra (RAD) Expressway project, are those who are losing their land, structures, crops, trees, and objects attached to the land and also those losing income and livelihood. In accordance with the AIIB-ESF 2021, all affected households and persons will be entitled to a combination of compensation packages and resettlement assistance, depending on the nature of ownership rights on lost assets, scope of the impacts including vulnerability of the displaced persons, and measures to support livelihood restoration if livelihood impacts are envisaged.

100. Eligibility for compensation and assistance will be guided by an Eligibility Cut-off Date for affected persons along the alignments of the RAD Expressway. Cut-Off Date for compensation and resettlement eligibility under this RP (social cut-off date) is the start date of Census of Affected Persons under the project, which is 31st October 2021.

101. The land acquisition process has not commenced yet, and therefore, the legal cut-off dates have not been announced. Those, who encroach into the right of way after the cut-off date, will not be entitled to receive compensation or any other assistance. All entitlements will be paid to eligible households prior to physical and economic displacement and commencement of civil works. For those households who cannot be located, their compensation will be transferred to DC who will deposit this money in a special account until such time the claimants appear before him.

B. Eligibility & Cutoff Date

102. Whether or not they have title to the land they occupy, and from which they are to be relocated, affected persons/households will be eligible for assistance. However, a title would be required for payment of compensation for land. The PMU will mitigate impacts on the following:

- **Private Landowners:** Persons who have legal rights to the acquired lands and other assets, such as houses, other structures, trees, etc. built and grown on them.
- **Persons without title to the land (Non-titleholders):** Socio-economically vulnerable persons/households including informal settlers, who do not have legal rights to the lands, but use them for residential, commercial or livelihood purposes. They will not be compensated for land value as such, but for the assets built and grown on the land.
- **Owners of displaced businesses:** Compensation for income loss from businesses that are: (i) displaced from private lands and those belonging to requiring body and other public agencies and (ii) required to close down temporarily during implementation of the civil works. In both cases, compensation/assistance will apply to the actual owners of the affected businesses.
- **Woman-headed and other vulnerable households:** Women heading households and households having income level up to a specific poverty line per year, physically challenged, elderly members, etc. will be eligible for a special assistance of one-time cash grants.
- **Employees of affected businesses:** Persons who are employed in the affected business enterprises operating on private or public lands.
- **Rental income earners:** Rental income from built premises situated on private lands by any displaced persons and on public land by vulnerable displaced persons.
- **Communities and groups:** Where local communities and groups are likely to lose income-earning opportunities or access to crucial common property resources used for livelihood purposes.

C. Definition of Entitlements

103. Entitlement refers to mitigation measures, which includes CCL, ULB payment (top-up and others), to make up for the replacement costs/market prices of the affected assets, and those that are not provided in the Land Acquisition Ordinance, but stipulated in this Resettlement Plan.

104. The primary objective of this RP is to provide for compensation payment of project affected properties (including common properties) and displaced persons in order to prevent their impoverishment (likely to be created) by the project, and wherever possible, to provide support services to sustain or improve their socioeconomic conditions or at least to restore them to pre-displacement level

D. Compensation Entitlement Matrix

105. Compensation and entitlements have been identified based on impacts and losses, as described above and in other sections of this document, and they will be similar to those approved under development projects in Bangladesh. Following table represent compensation and entitlement matrixes for various categories of impacts so far assessed at project preparation in the light of GOB land acquisition laws (ARIPA 2017) and ESS 2 of AIB ESF 2021. Any other impacts that might be identified during social screening of the project and PAP census, as well as those that might be encountered during implementation of the civil works will be mitigated through measures in compliance with the RP policy guidelines. A person could be eligible for compensation/ entitlement in

more than one category of impacts and in more than one mouza based on his awards determined by DC's record. DCs will pay cash compensation under law (CCL) for each mouza separately for one person whose lands/assets have been acquired in more than one mouza.³ The RHD/implementing NGO will generate unique ID number of each EP for better implementation of the mitigation measures.

106. If an entitled person does not consent to receive compensation, or if there is no competent person to receive compensation, or in the case of any dispute with the title to receive compensation, Deputy Commissioner deposits the compensation amount in a deposit account in the Public Account of the Republic and Deputy Commissioner acquires the land. But if any person complains about the ownership of the land, with appeal, he/she will be able to collect the amount from Deputy Commissioner. There is no fixed time for this.

107. The fund flow and compensation payments need to be adequately described an establishment of escrow account (outside of the DC account where compensation is deposited) to transfer compensation when PAPs refuse or are not available to receive compensation.

³ The awards or CCLs are determined under units of mouza (revenue village, minimum boundary under land administration system in Bangladesh). As a result, a person becomes entitled to as many awards or CCLs as the number of mouzas where his/her properties are acquired. The awards are paid separately for each mouza.

Table VI-1: Entitlement Matrix

Persons Entitled	Entitlements	Application Guidelines	Additional Services
Loss Item:1 Loss of land (all types of land to be acquired for the project) with title to land			
Legal owner/ titleholders as identified by Deputy Commissioner (DC). Legal land owner who will purchase alternative land.	• Cash compensation under law (CCL) which includes 200% premium. • Replacement Cost (RC) as recommended by PAVC. If RC is higher than CCL, the difference will be paid by RHD. • Stamp duty, registration cost and other fees incurred for replacement land will be paid at govt rate for purchasing alternative land within the six months from the date of CCL receive not exceeding the CCL value.	• DC will pay (cash compensation under law) CCL for the land. • Top-up payment (if required) will be paid by RHD in assistance with the INGO. • A property valuation assessment survey to be conducted at field level to know the transaction price of each category of land. The final decision about the category of land will be taken by the DC office during LA process.	• Legal owners will be assisted by INGO to organize legal documents (record of rights) in support of their ownership. • PAVC will identify loss and entitlement of female owners and co-sharers through share determination at the field upon receipt of payment data from DC office. • Advanced notice to be issued by EA to instruct APs to move from the occupied land within Thirty (30) Days from the date of DC's land handover. • Entitled Persons (EPs) will be allowed to take all the salvage property on land free of cost within the declared time.
Loss Item: 2 Loss of all structures with title to land			
The legal owner(s) as identified by DC in the process of CCL payment.	• Cash compensation under law (CCL) which includes 100% premium as per ARIPA, 2017. • 2% of CCL value for affected structure as Reconstruction Grant (RG). Owner will get the RG after moving the all-salvageable materials. • Owner will be allowed to take away all salvageable materials free of cost within 30 days.	• Applicable to all structures (shiftable and non-shiftable) located on the Right of Way (ROW) at cut-off dates. • DC will pay CCL for structure and others grant will be paid by RHD.	• Implementing NGO/Firm will provide assistances to affected persons for organizing documents and collecting CCL. • Assistance (counsel/ encourage) to relocation in new site by their own within the given time (maximum 30 days after getting compensation for structures.

Persons Entitled	Entitlements	Application Guidelines	Additional Services
	1% of Replacement cost as Transfer Grant (TG) which will include labor cost and transportation cost		
Loss Item: 3 Loss of all structures without title to land (squatters/vendors/encroachers)			
Non-titled persons owners, vendors and encroachers those own all types of structures(shiftable and non-shiftable built on GoB land as found during census and verified by PAVC.	- Replacement cost of the structure as determined by PAVC with a maximum cap of BDT 5 (five) lac. 1% of Replacement cost as Transfer Grant (TG) which will include labor cost and transportation cost - Owner will be allowed to take away all salvageable materials free of cost within 30 days. Owner will get the TG after moving the all-salvageable materials.	- Applicable to all structures (shiftable and non-shiftable) located on the Right of Way (ROW) at cut-off dates. - Replacement cost of the structure to be determined by PAVC with the assistance of INGO. - RHD will provide these resettlement benefits directly with assistance from INGO.	- Assistance (counsel/encourage) to relocate in new site by themselves. - Eligibility and Entitlement to be limited by cut-off date declared by the project. - Advanced notice to be issued by EA to instruct APs to remove structures within Twenty (30) days. - The PAVC will determine the rates for the loss of structures with the assistance of INGO/Firm. - Socially recognized owner and quantity of loss of structures to be identified during census/SES and verified by PAVC.
Loss Item: 4 : Special grant for reconstruction of affected common property resources (CPR) with or without title to land			
- Legal owners (land, structures, trees or any other assets) identified by DC in the process of CCL payment. - Socially recognized owners/non-titled (structures, trees or any other assets) affected on the ROW as identified by Census and verified by PAVC.	7% of CCL costs on structures for the title holder 7% of replacement cost on structures determine by PAVC for the non-titleholder	Applicable to all community properties located on private land or public land along the ROW at cut-off dates.	- Assistance in relocation and reconstruction. - Special grant to be paid subject to construction of new CPR within the one year from the date of CCL/ payment received.
Loss Item 5 : Loss of timber and fruit bearing trees.			

Persons Entitled	Entitlements	Application Guidelines	Additional Services
- Legal owner(s) as identified by the DC in the process of CCL payment. - Socially recognized owners of trees grown on public or other land, as identified by Census and verified by PAVC	- Cash Compensation under Law (CCL) as per ARIPA-2017 for title holder. 2% of CCL values of trees or perennials as grant/allowance for plantation for title holder. Owner will get the money after plantation. - Compensation for fruits @ 30% of Timber value of grown up (Large and Medium) fruit bearing trees for one-year fruit value.	- Applicable to all trees and plants located on ROW at cut-off dates. - DC will pay CCL as applicable for trees/plants for title holder.	- Advance notice to be issued by RHD to instruct APs to remove trees or perennials from the occupied land within Thirty days (30) days from the date of DC's land handover. - For non-titleholder advance notice to be issued by RHD to instruct APs to remove trees or perennials from the occupied land within Twenty days (20) days.
Loss Item 6 : Loss of standing crops/fish stock with title to land			
Legal owner(s) as identified by the DC in the process of CCL payment	- Cash Compensation under Law (CCL) as per ARIPA-2017. - Owners will be allowed to harvest crops and fish stock within RHD declared deadline.	- Applicable for all crops/fish stock standing on land/pond within ROW at the time of dispossession. - DC will pay CCL for crops/fish stock.	RP Implementing INGO will assist APs in the process of claiming compensation from DC offices for organizing necessary documents.
Loss Item 7: Loss of income (wage earners in agricultural, small business and industry (excluding owners or employers))			
Regular wage earners affected by the project interventions as identified by census and verified by the PAVC	BDT 600×30 Days= BDT 18,000/-	- EP must have been an employee/wage earners of landowner or business located in the acquired lands for at least twelve months, as identified by SES and verified by PAVC. - The resettlement benefits will be paid by RHD directly with assistance from RP INGO.	- Vulnerable EPs will be brought under income and livelihood restoration program. Involvement of qualified EPs in construction work and during operational period of the project. - Implementing INGO/Firm will provide assistance to wage earner/ Labor/ Worker for collection employment document.
Loss Item 8: Loss of income from business (structure owners and tenants)			

Persons Entitled	Entitlements	Application Guidelines	Additional Services
- Legal owner/ titleholders of the structure as identified by the DC - Socially recognized owners identified during SES and verified by PAVC verification.	- BDT 20,000/ each entity those who have valid trade licenses. - BDT 80,000/each entity those who have valid trade license & up to date BIN (Business Identification) Certificate. - BDT 150,000/each entity those who have valid trade licenses, up to date BIN (Business Identification Certificate), company registration/ audited balance sheet.	- Each of the affected business owners (structure owners or tenants) will be entitled for business restoration grants. - If the business premise is dislocated due to other projects being implemented on same alignment, the business operators will not be entitled for any assistance.	- EPs will be brought under income and livelihood regenerating program. - Shall be avoided twice as title holder by DC & non-titleholder by EA. - Implementing NGO/Firm will provide assistance to collect business documents/trade license/ BIN/balance sheet. - In any death cases of listed Eps, entitlements to be paid as per the decision of GRC.
Loss Item 9: Rental Assistance and Shifting of household belonging/inside materials			
Legal owner as identified by DC in the process of CCL payment or Socially recognized owners & tenants identified during census and verified by PAVC	- Rental assistance for the owner of the commercial and residential structure: 2 months actual rent not exceeding BDT 10,000. - Shifting assistance for commercial and residential tenants as loss of tenancy right/access: 2 months actual rent not exceeding BDT 10,000.	- RHD will make payment of this additional entitlement with assistance from INGO	- If, only valid documents/ agreement with structure/land owner. - Tenants to be identified during census/SES and verified by PAVC.
Loss Item 10: Severely affected and Vulnerable HHs and livelihood assistance			
Vulnerable household such as (i) poor female headed households with dependents, (ii) disabled headed households with dependents, nationally designated poor households, poor elderly headed households with no means of support	- Vulnerable household headed by Male: BDT 10,000 as one-time grant in addition to other compensations. - Vulnerable household headed by Female: BDT 15,000 as one-time Entitlements grant in addition to other compensations for	The EPs will be identified through the census and will be verified by PAVC and income and livelihood support will be provided by RHD with assistance from INGO.	INGO will motivate EPs for appropriate skills training.

Persons Entitled	Entitlements	Application Guidelines	Additional Services
EPs losing main source of income and have no alternative source of income as identified by PAVC.	- Households headed by Persons Entitled women and under the poverty level. - Preferential employment in project civil work and during operational period of the project		
Loss Item 11: Construction induced Impact			
Households/persons/community affected during construction.	- The Project company shall bear the impact on structure or land - Owner will be allowed to take away all salvageable materials free of cost within time.	PAVC will determine the loss during construction.	Provision of thirty (30 days) notice regarding construction activities, including duration and type of disruption.
Loss Item 12: Unforeseen Adverse Impact			
Households/ persons affected by any unforeseen impact identified during project implementation	PAVC will determine the loss during construction.	Compensation/allowance/grant/assistance depending on the type of loss will follow the principles of safeguard policy and entitlement matrix proposed in the document.	As appropriate
Loss Item 13: Utilities Shifting			
Gas, electricity, telephone, water, sewage, etc.) Legal subscriber as Identified by DC (Eligible only when the affected households can submit evidence of past connections/bill s/receipt)	At actual cost by valid receipt documents to be determined by the PAVC.	Actual cost of utility shifting to be determined by the PAVC with the assistance from INGO.	- To be paid if only submission of valid documents/ agreement. - Implementing NGO/Firm will provide assistances to keep records.
Loss Item 14: Livelihood Restoration & Development Programme			
Livelihood Restoration & Development Programme	One member of each vulnerable households	- Cost of Programme implementation (as separate line in budget summary); - BDT 15,000 to be provided as “seed grant” to each trained member for investment.	EA/ INGO will organize training for income livelihood restoration based on Training Needs Assessment (TNA) Survey.

E. Compensation Payment Procedure

108. RHD will ensure that the properties (land, structure and non-structure assets) to be displaced for the project will be compensated at their full replacement cost determined by a legally constituted body like the Property Assessment and Valuation Committee (PAVC) as per the Resettlement Plan. The modalities for payment of compensation and other assistance for assets, incomes and livelihoods targets is resettlement assistance for substituting and restoration of loss of income and workdays by the relocated households, especially the vulnerable households are explained in below-

Procedure of Land Acquisition and Compensation payment to titled holder-

- Upon obtaining administrative approval of land acquisition proposal from the Ministry of Land (MoL), the DC serves notice under Section-4 of the Acquisition and Requisition of the Immovable Property Act, 2017 to the recorded owner of the affected property for public appraisal.
- Land acquiring (DC Office) and requiring body (here RHD) representatives conduct Joint Verification Survey (JVS) of the affected properties within 7/15 days of serving notice for land acquisition.
- After that the DC serves notice under Section-8 for entertaining claims from the potential affected persons.
- On the basis of Joint Verification Survey data, DC writes letter to Public the Forest Department and type of crops to the Agriculture Department for valuation as per government rule.
- DC also collects recorded land price from the concerned Sub-register's office for previous 12 months from the date of notice under Sections-4.
- On the basis of Joint Verification Survey data, DC writes letter to Public the Forest Department and type of crops to the Agriculture Department for valuation as per government rule.
- DC also collects recorded land price from the concerned Sub-register's office for previous 12 months from the date of notice under Sections-4.
- After receiving rates from the PWD, Forest and Agriculture Department, the DC Office prepares estimates and sends it to the Project Executing Agency for placement of fund within 120 days.
- The DC prepares award for compensation in the name of recorded title holder.
- Upon placement of fund, the DC serves notice under Section-8 to the PAHs for receiving Cash.
- Compensation under Law (CCL) within days from the date of issuing notice.
- The affected people are noticed to produce the records of right of the property with updated tax receipt of land, declaration on Tk. 300 non-judicial stamp, photograph etc before Land Acquisition Officer (LAO) of DC Office.
- Upon fulfillment of the criteria of the DC Office i.e. requisite papers and documents, the LAO will disburse CCL either in the office or at the field level issuing prior notice to EPs.
- Local Government Institutions representative identifies the affected people during receiving the CCL. As per land Acquisition law, DC pays compensation to the legally owner of the properties for land, structure, trees and crops.
- As per land Acquisition law, DC pays compensation to the legally owner of the properties for land, structure, trees and crops.

- After receiving account payee cheque for CCL from the LA office and obtaining clearance from the Treasury Section of DC Office, the Entitled Persons (EP) deposits the CCL to his own bank account.
- One copy of the CCL will be submitted to the INGO office for additional payment of compensation as per RP policy.
- The INGO shall create an identity number for each of the CCL holders and prepare Entitlement Card (EC) for all the PAPs along with the amount of compensation.
- The INGO shall prepare Identity cards with photograph of the EPs. The identity cards will be jointly signed by the EA and INGO representatives and the pasted photograph shall be attested by the concerned Local Government Representative.
- The INGO shall disburse Account Payee Cheque either in their office or in the office of Ward Councilor after receiving fund from RHD (PIU).

Compensation Payment Procedure to the Non-titled holder-

109. The non-titled holder means having no legal ownership of the affected property but socially recognized and enlisted during census, SES and or Joint verification survey on the ROW. The ARIPA, 2017 has no provision to compensate these types of affected people. But according to the AIIB ESF-2021 Steps to be followed in paying resettlement benefits to non-titled EPs-

- As per tripartite joint verification survey by the PAVC and consult the census data, a final list of DPs will be prepared by the INGO
- Individual Identity number will be created against the name of each Entitled Person
- Photograph of the entitled persons will be taken and ID cards will be prepared
- The INGO will prepare entitled persons file and entitlement card (EP file and EC) for each of the EPs.
- The INGO will assist the EPs opening Bank Account in their names
- The ID card will be jointly signed by the RHD and INGO representative and photograph will be attested by the concerned-UP Chairman/ Ward Councillor/Mayor.
- The INGO will assist RHD in preparing payment debit voucher as per EP file and EC and the RHD will disburse Account Payee Cheque in public place or office the UP Chairman issuing prior notice to the EPs through INGO.

F. Valuation and Compensation Rates

110. The ARIPA 2017 provides for the payment of compensation for land and other assets permanently acquired, including standing crops, trees, and houses and any other damages caused by such acquisition. The Deputy Commissioner determines the market value of acquired assets as per its value on the date of issue of the notice of acquisition (Section 4), based on the registered value of similar property bought and/or sold in the area over the preceding 12 months. The market value of the property determined by the Deputy Commissioner is reinforced by 200% for land and 100% for non-land property due to compulsory nature of acquisition. The law specifies methods for calculation of market value of property based on recorded prices obtained from relevant Government departments such as Sub-Registrar (for land), Public Works Department (for structures),

111. Department of Forests (for trees), Department of Agriculture (for crops) and Department of Fisheries (for fish stock). The following factors will be considered by the Deputy Commissioner in determining the market value of the property to be acquired.

112. The market value of the property at the date of publication of the notice under section 4 (1) under ARIPA. (In determining such market value, the Deputy Commissioner shall consider the average value of the properties of similar description and with similar advantages in the vicinity during the twelve months preceding the date of publication of the notice under section 4 (1); ii. Damages caused to any standing crops or trees on the property as a result of acquisition; iii. Any severance of the property from other property held by the interested parties; IV. Any injurious affection on other properties, movable or immovable, in any other manner, or the earnings of the interested parties;

113. Any possibilities that compel the person interested in the property (to be acquired) to change his residence or place of business, the reasonable expenses, if any, incidental to such change; and any damages that may result from diminution of the profits of the property between the date of serving the notice under section 7 (ARIPA) and the date of taking possession of the property by the Deputy Commissioner.

114. RHD will also assess the replacement cost in consultation with the authentic source and local known persons. In case of any gap of DC payment and replacement value, RHD will pay the additional value of land and other affected assets.

VII. GRIEVANCE REDRESS MECHANISM

A. General

115. A Grievance Redress Mechanism (GRM) to address environmental, social, and construction-related issues and complaints from the project affected parties and other stakeholders will be established by the implementing agency e.g.; The RAD Elevated Expressway Company Limited in collaboration with RHD. GRM is a paralegal tool that allows anyone aggrieved with the project activities and implementation approach relevant to environmental and social measures to raise and communicate their voice.

116. The project will guarantee that grievance redress processes are in place and those procedures are monitored to ensure that grievances are addressed correctly. The PIU shall develop a system to respond to project-related questions and handle complaints, disputes, and grievances concerning any part of the project's operations, including conflicts over environmental and social impact assessment and mitigation. The following sections indicate the specifics of the institutional structures and procedures.

B. Objectives of the GRM

117. The fundamental objectives of this mechanism are to resolve any resettlement related grievances locally in consultation with the aggrieved party to facilitate smooth implementation of the social and environmental action plans. Another important objective is to democratize the development process at the local level and to establish accountability to the displaced people.

118. RHD will establish Grievance Redress Mechanism (GRM) to voice and resolve social and environmental concerns linked to the project and ensure greater accountability of the project authorities towards all project Affected Persons (APs). The complaints and grievance redress mechanism will allow APs for appealing any disagreeable decision, practice or activity arising from census, IOL, land acquisition and from construction related activities. APs will be informed fully about their rights and of the procedures for addressing grievances/complaints whether verbally or in written during consultation, census and at the time of compensation disbursement. The project planning and implementation will be cautious enough to avoid or prevent grievances through advance counselling and technical assistance to the APs in the census, IOL, SES and compensation collection process. This will be ensured through careful RP design and implementation, by ensuring full participation and consultations with APs, and by establishing extensive communication and coordination between the affected communities, the RHD, and local governments in general

C. Formation and Composition of GRC

1. Composition of Local GRC

119. RHD will form Grievance Redress Committees at Ward level and project level to resolve complaints or grievances formally through community participation. The GRC at ward level will be composed off five members as follows:

Table VII-1: Local Level GRC members

Sl.	Members	Designation
i.	Project Manager of RHD (EE)	Convenor
ii.	Concerned Ward Councilor/UP Chairman	Member
iii.	Representative of APs (Male)	Member
iv.	Representative of APs (female)	Member

Sl.	Members	Designation
v.	Representative from Project Company	Member
vi.	RP Implementing NGO representative	Member Secretary

2. Composition of Project GRC

120. The representative from RHD will chair the committee while NGO representative will act as member secretary. If resolution attempts at the local level fails, the GRC will refer the complaint with the minutes of the hearings to the Project Office for further review. The project level GRC will be composed of 3 member will also include the Project Director. The composition of the project level GRC will be as follows:

Table VII-2: Project Level GRC members

Sl.	Members	Designation
i.	Project Director	Convenor
ii.	Executive Engineer, and	Member
iii.	Team Leader/Deputy Team Leader of INGO.	Member Secretary

121. The project director will chair the project level GRC, while TL/DTL of the INGO will act as the member secretary.

D. Scope and Jurisdiction of GRM

122. The GRC will be activated with the responsibilities to resolve resettlement and compensation related grievances/issues not to be addressed under legal suits in the courts. Scope of work and jurisdiction of GRC is as follows:

- The GRC will receive grievances, complaints or disputes through INGO field office from affected persons in written.
- The field official of INGO will assists Affected Person to lodge/register any resettlement grievance, complaints or disputes over ownership title of acquired land/assets to the GRC.
- The GRC will review, consider and resolve grievances related to social/resettlement and environmental mitigation during RP implementation.
- Any grievance, complaints and problems should ideally be resolved on the first day of hearing or within a period of one month, in case of any complicated one requiring additional and field investigation.
- Grievance of Indirectly affected persons will also be reviewed by GRC.
- GRC decisions should ideally be arrived at through consensus, failing which resolutions will be based on majority vote.
- Any decision made by GRC must be within the purview of social, resettlement, and environmental policy framework.
- The GRC will not deal with any issues/matters pending in the court of law. But if the parties agree on through written appeal, then GRC can only mediate for withdrawing of litigation.

- Other than disputes relating to ownership right under the court of law, GRC will review grievances involving all resettlement benefits, relocation and other assistance. However, the major grievances that might require mitigation include:
 - Dispute over APs not enlisted in the original IOL or census.
 - Losses not identified correctly.
 - Compensation/assistance not as per entitlement matrix.
 - Delay in disbursement of compensation/assistance.
 - Disputes over ownership
 - Improper distribution of compensation/assistance in case of joint ownership.
 - A minimum three (3) members shall form the quorum for the meeting of GRC.

E. Grievance Register & Documentation

123. To ensure impartiality and transparency, hearings on complaints will remain open to the public. The GRCs will record the details of the complaints and their resolution in a register, including intake details, resolution process and the closing procedures. RHD will maintain the following three Grievance Registers:

- **Intake Register:** (1) Case number, (2) Date of receipt, (3) Name of complainant, (4) Gender, (5) Father or husband, (6) Complete address, (7) Main objection (loss of land/property or entitlements), (8) Complainants' story and expectation with evidence, and (9) Previous records of similar grievances.
- **Resolution Register:** (1) Serial no., (2) Case no., (3) Name of complainant, (4) Complainant's story and expectation, (5) Date of hearing, (6) Date of field investigation (if any), (7) Results of hearing and field investigation, (8) Decision of GRC, (9) Progress (pending, solved), and (10) Agreements or commitments.
- **Closing Register:** (1) Serial no., (2) Case no., (3) Name of complainant, (4) Decisions and response to complainants, (5) Mode and medium of communication, (6) Date of closing, (7) Confirmation of complainants' satisfaction, and (8) Management actions to avoid recurrence.

124. Grievance resolution will be a continuous process in RP implementation. The Project Office will keep records of all resolved and unresolved complaints and grievances (one file for each case record) and make them available for review as and when asked for by RHD, the Expert Committee and any other interested persons/entities. The Project Office will also prepare periodic reports on the grievance resolution process and publish these on the RHD website.

F. Steps to Grievance Resolution Process

125. Upon taking possession of acquired land, RHD will form Grievance Redress Committee. Prior to the start of construction works, RHD and its representative will inform the APs about the establishment of grievance redress mechanism and the process. All relevant contact information and the grievance redress steps will be posted at every UP office involved as well as INGO field office. The poster will be in local language and posted as soon as possible. The RHD representative will review every month to ensure that the posters are properly displayed and contact instructions and numbers are clearly provided.

126. GRC meeting will be held in the respective field office of RHD or INGO or any other location as agreed by the Committee and also convenient to the Project Affected Persons (APs). If needed, GRC

members may take field visits to verify and review the issues at dispute, including ownership/shares, reasons for any delay in payments or other relevant matters.

127. The INGO and RHD will try as much as possible to address grievances locally before these are submitted to the GRC. If grievances are not resolved, the following procedures and timeline are described below.

Table VII-3: Steps of GRC Solutions

Steps	Action Level	Process
Step 1	Counselling	Complaints and grievances from displaced person will first be heard during personal contact and focus group meetings at the village level. The RP implementation NGO on site will counsel APs regarding any gaps in information about the policy and eligibility for compensation and resettlement assistances. If the case/complaint is found to be outside the mandate of GRC, the RP implementing operatives will advise the aggrieved APs to lodge their complaints in the court of law at the district level. If the case/complain is within the jurisdiction of GRC, the RP implementing NGO will advise the aggrieved APs to formally lodge their complaints with the GRC.
Step 2	GRC Resolution	Member secretary of GRC will scrutinize the complaints and prepare case file for hearing and resolution. A formal hearing will be held before GRC at a date fixed by the member secretary of GRC in consultation with the chair and other aggrieved APs. On the date of hearing, the aggrieved AP will appear before the GRC at a place set in consultation with the APs and RHD and produce proof in support of his/her claim. The member secretary will note down the statement of the complainants and documents with all proofs. The decisions from majority of the members will be considered final from the GRC and will be issued by the Convener and signed by other members of the GRC. The case records will be up dated and the decision will be communicated to the complainant APs by the member secretary of GRC at the village level.
Step 3	Decision from Project Director Office, RHD	If any aggrieved AP is not satisfied with the GRC decision, the next option will be to lodge grievances to the Project Director of the RAD project at Dhaka within two (2) weeks after receiving the decision from GRC. The AP, in the complaint, must produce documents supporting his/her claim. The PD with, the assistance from the INGO on the TL/DTL will review the proceedings of the GRC hearing and convey its decisions to the aggrieved APs within two (2) weeks after receiving the complaint.
Step 4	Decision from PD	Should the resolution from Project Director office fail to satisfy the aggrieved APs, they will facilitate

Steps	Action Level	Process
		to forward their case for further review and settlement with the office of the Chief Engineer of RHD at Dhaka. The aggrieved AP will submit the petition with all documentary evidences of complaints and the resolution proceeding of step 2 and 3 within two weeks after the decisions from the Project Director Office is received.
Step 5	Decision from Court	Should the grievance redress system fail to satisfy aggrieved APs, they can go/pursue further action by submitting their case to the appropriate court of law at the district level.

G. Communication & Awareness Raising on GRM

128. The final processes and procedures for the GRM will be translated into local language (i.e., Bangla) and disseminated at all project locations. These shall be made available (in both leaflet and poster format) to all project locations with the staff on site and in the offices at Upazila, District and Municipality. The affected persons and their communities will be informed of the project's grievance mechanism in open meetings at important locations and in PAP group meetings. Bangla translations of the RP in the form of information brochures will be distributed among the affected persons. The PAPs will also be briefed on the scope of the GRC, the procedure for lodging grievances cases and the procedure of grievance resolution at the project level.

H. Project-Affected People's Mechanism on Grievance Redress Activity

129. When project-related concerns cannot be satisfactorily addressed through Project-level GRM or the Bank's management processes, people who believe they have been or will be adversely affected by the Bank's failure to implement the ESP may submit suggestion or any feedback to the Bank's PPM in accordance with the Policy on the project affected people's mechanism (PPM). The Bank requires all Clients to notify Project-affected individuals about the PPM's availability. The Client's (or beneficiary's) Project-related website includes information on the availability of the PPM in an accessible and understandable manner in locally appropriate language(s).

I. Monitoring & Reporting

130. The INGO shall maintain all GRC documents in their Field Office(s) which will act as the Secretariat of GRCS. Accordingly; all the records will be updated regularly and easily accessible on-site. GRC meetings will be held as agreed by the Committee, in the respective Field Office. If required, GRC members may take field visits to verify and review the issues at dispute, including titles/shares, the reasons for any delay in payments or other relevant matters. The GRC meetings will be entirely financed by the project. The Project Managers of field offices will keep records of all the grievances and their redress in monthly cumulative formats, which will be provided by the INGO and to be signed by the convener of the Grievance Redress committee. The format will contain information on the number of grievances received with nature, resolved, and the number of unresolved grievances.

131. Monthly summaries and internal reports on public grievances, enquiries and related incidents, together with the status of implementation of associated corrective/preventative actions will be collated by responsible staff and referred to the senior management of the project(s). The monthly summaries will provide a mechanism for assessing both the number and the nature of complaints and requests for information, along with the Project's ability to address those in a timely and effective manner.

VIII. RELOCATION & LIVELIHOOD RESTORATION

A. Introduction

133. Mitigating the loss of land, assets, business and livelihoods is the main focus of the RP. This RP is prepared in compliance with the Safeguard Policy of Asian Infrastructure Investment Bank (AIIB). RP policy dictates that the standard of living and livelihood opportunities of the displaced people are upheld to at least the pre-project levels. RHD will, therefore, focus on implementing this requirement for both titled and non-titled PAPs. Additional measures will be taken to provide appropriate support in terms of livelihood restoration for the APs failing to cope with relocation.

B. Impact on Livelihood and Risk

134. If proper planning for income and livelihood restoration is not taken, implementation of the project may severely impact the livelihood of the APs. Landowners may not purchase alternative land with compensation money and may fail to utilize their money in income generating alternatives. These occurrences may push the affected people into conditions worse than before the project began. Quick payment of compensation and other benefits as per policy and proper planning and guidance by the INGO or a separate income livelihood restoration plan (ILRP) implementing NGO, concerning the utilization of compensation money by the affected people will improve the chances for the restoration of livelihoods

C. Impacts on Livelihood and Income

135. The impacts on livelihood will be largely limited, affected persons will experience loss of livelihood sources mainly due to temporary disruption and loss of shops/businesses, and income from, rented structures and agricultural lands. The displaced households will experience temporary dislocation in their income and workdays. In addition, wage earners such as employees of shops and businesses and those working on the affected agricultural lands will also incur income losses. A total of 2023 such households will experience direct and indirect impact on their income (Table VIII-1).

Table VIII-1: Type of Impact on Income of Affected Households

Type of Loss	Number
Income from business affected	848
Income from wage income	937
Number of HH rental income affected	90
Number of tenants affected	148
Total	2023

Source: Census and IoL Survey June 2022-July 2022

D. Households and Affected Entity to be Relocated

136. A total of 1072 identified project affected entity identified in project area, among them including 722 identified for relocation. Within 722 units titled holders are 172, non-titled units are 397, Tenants 126 & CPR 27 will be relocated from the project right of way. Households required relocation is presented in the below Table VIII-2.

Table VIII-2: Households and Affected Entity Required Relocation

Affected Units Need to Relocate	Number	%
Titled	172	23.82
Non-Titled	397	54.99
Tenant	126	17.45
CPR	27	3.74
Total	722	100.00

E. Relocation of Utilities

137. Table VIII-3 shown number of households losing utilities and need to be relocated due the Project implementation. 544 HHs losing electric connection, 173 HHs losing water connection and 17 HHs losing boundary wall connection presented detailed in Table VIII-3.

Table VIII-3: Number of Households Losing Utilities and Need to be relocated

Category of Impacts	No./Unit
Electric connection	544
Water connection	173
Varanda	2
Bathroom	6
slub toilet	3
Catle house	1
Godaun	11
Bathroom & Toilet together	6
Main gate	3
Boundary wall	17
Grill	1
Water Pump	2
RCC Pillar	1
Water Tank	1
Total	771

Source: Census and IoL Survey June 2022- July 2022

Table VIII-4: Number of Utilies shifting from govt land

Sl.	Chainage	Electric Pole	Electric Tower
1	-0+000 to 0+200	17	1
2	0+000 to 1+000	69	1
3	1+000 to 2+000	63	
4	2+000 to 3+000	58	
5	3+000 to 4+000	38	
6	4+000 to 5+000	64	
7	5+000 to 6+000	61	
8	6+000 to 7+000	79	
9	7+000 to 8+000	84	
10	8+000 to 9+000	101	
11	10+000 to 11+000	109	
12	11+000 to 12+000	104	
13	12+000 to 13+000	103	
Total		950	2

Source: Census and IoL Survey June 2022- July 2022

F. Relocation Requirement and Strategies

1. Project Relocation Strategy

138. The dynamics of titled holders and non-titleholders settlement in the RAD Expressway have been considered in the development of a relocation strategy for displaced households, business and community premises. The project identifies self-relocation (permanent), group relocation (permanent) and temporary relocation options for the time being before permanent relocation as a strategy for relocation of the displaced households and shops on private and or GoB land. The displaced entities will be provided with adequate subsistence assistance including compensation, transfer grants, reconstruction grants, business restoration grants, rental allowances, moving assistance, etc. to mitigate the livelihood disruption during relocation and reconstruction.

139. The Project Director (PD) will assign the Safeguard officer to handle relocation aspects of the displaced households and commercial premises with assistance from the INGO at the project level. RHD and INGO, in consultation with the District and Upazila administration, will find out alternative land in the project areas suitable for relocation of the displaced households and shops. Displaced households are encouraged for self-relocation in groups or as individuals. They can also be temporarily relocated for the time being until the new site for their self-relocation is ready.

a) Self-Relocation

140. Residences will be displaced from the private land and business entity will be displaced mostly from the government land. The project does not have project-sponsored resettlement site. The project will therefore encourage permanent "self-relocation" by affected households selecting suitable sites for residence/shops with the help of the INGO. The objective is to minimize social disruption in the resettlement process and allow people to remain together within kin groups for mutual support. Both titleholders and the non-titleholders /encroachers will be encouraged for self-relocation and assisted in the process of finding out alternative lands, where necessary. Group relocation is organized self-relocation and a permanent relocation option. In case, several households/shops wish to relocate in a cluster, community infrastructure facilities like access roads, plantation, tube-wells, sanitary latrines and drainage will be provided in the relocated sites by the project.

b) Temporary Relocation

141. In critical circumstances of failure by the displaced HHs/shops to afford permanent alternative sites elsewhere within the vicinity within the given time, they may temporarily be relocated by themselves at anywhere other than Project Foot Print. They will be moved temporally in places of their choice in the affordable time of three to six months. In case of permanent relocation in groups after a certain period of temporary settlement, they will be provided civic facilities as per the policy of the RP. The displaced households/shops will not be allowed to move back on the RHD land.

c) Options and Preferences for Relocation

142. The households who will be physically relocated are either titled homestead/business owners, informal settlers on RHD land and renters. Most of the affected structures in urban or semi urban centres tend to be businesses and homesteads.

143. Affected HHs particularly non-titleholders business units wanted to be remained within the vicinity to continue their business When asked about modalities for compensation, the survey shows that 70.6% of households would opt for cash compensation either for overall loss 29.4% (mostly private land owners) said that they would rather get land for land.

Table VIII-5: APs' Choice for Resettlement Options

Type of Assistance Chosen	No. of Displaced HHs	Percentage	Remarks
Cash compensation	696	87	Physically displaced
Relocation by the Project	104	13	Physically displaced

d) Relocation of Gov't and Community Property Structures

144. It has been discussed that only thirty-one community properties i.e., Six (6) Mosques, One School, one Mazar, two Political party office and Nine (9) Police Box and Jatri Sawni and rest 12 different public/private Office. The mosques will be reconstructed by the management committee or Project will construct in a new location after payment of compensation and other assistance. The project will not take responsibility for constructing offices/institutions but rather pay compensation for affected properties along with resettlement assistance /grants as per RP policy. PIU, and INGO will provide necessary assistance to the Management Committee to find alternative land to reconstruct the new mosque at suitable place. School and Mosque will be relocated first in prior to the construction work.

145. Additional grants will be provided for its reconstruction and improvement. Dismantling and reconstruction cash assistance will be provided as per assessed value of PAVC.

Table VIII-6: Number of Common Property Resources, Govt. Office, NGO and Association Requiring Relocation

Type of Structures	Titled	Non-titled Holders	Total
CPR	4	2	6
Govt. Office	2	6	8
School	1	0	1
Political Party Office	0	2	2
Police Box	0	7	7
Passenger Shed	0	2	2
Mazar	0	1	1
Total	7	20	27

2. Livelihood Restoration

146. The RAD Expressway required both private and public land for constructing infrastructures. The project infrastructure development will need private land to be acquired through DC. Restoring the income and livelihood of the affected peoples at the pre-construction level is one of the most important tasks in resettlement management. Employment and income opportunities are mainly concentrated in the big cities in Bangladesh. Like majority of people have come from areas outside Dhaka in search of livelihood as Dhaka being a major business hub. A number of affected population own/operate shops such as grocery stores, mobile shops, stationery shops, restaurants, tea stalls, vegetable stores, medical stores, etc. within the city. Apart from the business sector, the other occupations that were noted amongst the population include service holder, farmer, driver, rickshaw/van puller, day labourers, etc. Displaced households will face some temporary difficulties between eviction and resettlement time. The RP provides for interim support to mainstream alternative income generating schemes or increase existing livelihoods so that AHs can continue their previous occupations or start new ventures or take up

alternative occupations. The basic objective of income and livelihood restoration and rehabilitation measures is to restore the AH's economic status to what it was prior the project.

a) Measures to Restore Income and livelihood

147. Provisions for Livelihood and Income Restoration Program focuses on improvement or at least restoration of livelihood and income of all Displaced Persons. The measures consider diminishing income and dislocation of livelihood during and after relocation. In addition to providing compensation at full replacement cost, appropriate allowances have been incorporated for Livelihood and Income Restoration of those affected. All affected households who lose their livelihood resources and places of generating income due to project intervention will be supported with cash allowances. Cash will be provided for lost structures and assets and allowances will be provided to supplement the lost income and workdays. These will enable them to mainstreaming the transitional period of displacement to sustain their previous sources of livelihood or for taking up alternative income generating options. Basis the understanding gained from consultation and Focus Group Discussions, most of the AHs prefer the livelihood and income restoration measures as stated below and such measures are expected to be appropriate for their rehabilitation.

- Compensation for land at full replacement cost prior to relocation;
- Compensation for affected structures at full replacement cost.
- Compensation for trees at current market rate before vacating land for construction;
- Special allowances for supporting lost income and workdays during the transitional period after relocation;
- Special assistance, appropriate to vulnerable groups such as women headed households and impoverished r households.

b) Preparation for Relocation and Resettlement

148. The Resettlement Plan (RP) will be on board for implementation immediately according to project implementation schedule. An experienced RP Implementing Non-Governmental Organization (also referred as INGO or implementing NGO) has been deployed by RHD. INGO will be working with affected persons and assisting them in the relocation process. The PAPs will be duly informed of the timeline of compensation payment, relocation, etc. through the focused group discussions to be carried out by INGO. The APs would be allowed for 30 days after receiving compensation to dismantle their affected structure as per policy of the RP. Each of the households would be consulted individually and or collectively before displacement. The communities along the alignment are aware of the project and the ongoing activities for compensation and resettlement of the affected households. They would be informed of ultimate date/month of relocation ahead of the displacement so that they can take necessary preparation for relocation. Compensation and resettlement assistance as per policy of the RP would be paid for facilitating relocation of the affected persons and restoration of their livelihoods.

G. Income-Restoration Measures

1. Allowance for Loss of Income for Business Owners

149. Owners of affected large scale businesses (having trade license, Income Tax and VAT registration) will receive a BDT 150,000 cash allowance while medium and small business operators and vendors will receive BDT 36,000 equivalent to three (3) month income, for loss of business income as standard RHD practice in other contemporary projects. This assistance is intended to support them in the transition and help them re-establish their enterprises in new locations and to continue their previous occupations and commercial activities in the new locations. A total of 33 large scale business and 88 medium, 688 small scale business will be eligible for this grant.

2. Allowance for Loss of Income for Employees, Wage Earners

150. Temporary loss of employment due to severe impact on business and commercial enterprises for acquisition and taking over land for implementation of the Project will be supplemented with cash allowance to the affected employees/wage earners. A cash grant of BDT 18,000 will be provided to the affected employees, wage earners equivalent to 90 days income. A total of 937 APs would be eligible of BDT 16,866,000.

3. Allowance for Loss of Income from Agricultural Land and Pond

151. @ BDT 2,000 per decimal for fish pond with maximum of 80,000 will be paid to the non-titled sharecroppers, licensees and lessees of agricultural. Moreover, the cultivator will be allowed to take the crops/fish within the RHD declared deadline. Total **BDT 886440** will be paid to the APs as allowances for loss of income from standing fish culture.

4. Assistance for Loss of Income from Fruit Tree Production

152. Compensation for fruits @ 30% of the timber value of the tree will be provided for any loss of mature fruit tree. BDT 994224.6 will be paid as fruit compensation.

5. Allowance for Loss of Income due to Renting Residential/Commercial Structures

153. Affected households losing income from rented-out residential and/or commercial structure will be provided with rental assistance of two (2) months rental income but not exceeding BDT 10,000. A total of 257 owners will be eligible to this allowance and BDT 5140000 will be paid as rental assistance to the actual affected persons.

6. Livelihood Restoration and Development Programme

154. One member of each vulnerable household is 63. A separate budget is being allocated for the training programme. In addition to that BDT 15,000 to be provided as “seed grant” to each trained member for investment Secure housing and rental assistance measures. BDT 945000 will be paid as seed grand to the members of trained vulnerable households.

7. Special Assistance Measures

a) Assistance to Vulnerable Households

155. Vulnerable households, defined as elderly headed disabled or very poor (below the poverty line) will be provided BDT 10,000 as one-time grant in addition to other compensations to help them restore their means of livelihood. A total 63 HHs are eligible for the grants. BDT 775000 will be paid as vulnerable allowance among the affected people.

b) Additional Assistance to Poor Female-Headed Households

156. Poor female-headed households will receive a BDT 15,000 cash grant in addition to being eligible to the vulnerable household assistance. A total of 29 poor female-headed HHs will be eligible for this grant. BDT 435000 will be paid as additional assistance to the poor female-headed households.

c) Assistance to Poor Disabled Headed Households

157. Poor disable-headed households will receive a BDT 15,000 cash grant in addition to being eligible to the vulnerable household assistance.

d) Livelihood Restoration and Development Programme

158. The construction activities under the Project will require many skilled and unskilled labourers for construction of road embankment, road bridges/culverts, staff sheds etc. The contractor(s) will require to give preference to hiring affected persons (with ID), including women, willing to work in Project construction activities. Provisions in the general contract conditions also require the contractors to pay equal wages to men and women without any gender discrimination. Affected women willing to work in Project construction will form labour contracting society (LCS) with the help of INGO and be deployed by the contractor in embankment slope turfing, watering, tree plantation, etc. Or any other suitable works. Employment in the Project construction will act as an added source of income in the income and livelihood restoration processes of the APs. The length of the employment will be decided by the EA and work Contractor during RP implementation period.

IX. RESETTLEMENT COST & BUDGET

A. Introduction

159. The total estimated budget for implementation of the Resettlement Plan is **BDT 24875 million (USD 241.5 million)** which is shown in Table IX-1. The costs for L & R for the Project have been estimated on the basis of Government-declared mouza rate of similar category of land adding 200% of premium as directed in the ARIPA 2017. From the property valuation survey, it has been observed that, in most of the cases usual transaction price of land is nearly same or sometimes higher compare to three times of mouza rate. Therefore, the budget for land has been estimated based on three times of average mouza rate. In addition, the Replacement Cost (RC) of physical assets with assessed RC for contemporary times which will finalized by the DC, and additional assistance for loss of income and vulnerabilities is given as per the resettlement policy framework. This budget is indicative of outlays for different expenditure categories assessed by census and IoL survey (June 2022 to July 2022) for physical assets and estimates of land for acquisition.

160. RC of land and property will be updated annually if the PAVC at the district level justifies the same at the time of dispossession for any considerable price escalation.

Table IX-1: Costs and Budget Summary

SI No.	Head of Expenditures	DC Budget	Estimated RC (BDT)	Additional Cost Top-Up	USD in Million	Reference
A-1	Compensation for Land	3631473053	18962285213	15330812160	184.0998564	Table. IX-3
A-2	Compensation for Primary Structures	4777325743	4777325743	--	46.38180333	Table. IX-5
A-3	Compensation for Secondary Structures	72,510,790	72,510,790	--	0.703988252	Table. IX-6
A-4	Compensation for Trees	19,933,704	19,933,704	--	0.193531107	Table. IX-7
A-5	Compensations for Fish Stock	1,772,880	1,772,880	--	0.017212427	Table. IX-8
Sub Total (A)		8,503,016,170	23,833,828,330	15330812160	231.3963915	
B	Other Resettlement Benefits	--	734558281.62	734558281.62	7.13163380	Table. IX-9
C-1	Operation Cost for RP Implementing Agency/ INGO	--	33,050,000	33,050,000	0.320873786	Table. IX-10
C-2	Cost for External Monitoring Agency	---	10,000,000	10,000,000	0.097087379	Table. IX-10
C-3	Income and Livelihood restoration program including capacity building Training on IGA for the Vulnerable Groups and for the officials of Executing Agency	--	10,000,000	10,000,000	0.097087379	Table. IX-10
Sub-total (B+C)			78,760,828,1.6	78,760,828,1.6	7.646682344	
D-1	Administrative cost for LA process @ 2% of the total budget		72629461.06	72629461.06	0.71	Table. IX-11

SI No.	Head of Expenditures	DC Budget	Estimated RC (BDT)	Additional Cost Top-Up	USD in Million	Reference
D-2	Contingency @ 5%		181573652.7	181573652.7	1.762850997	Table. IX-11
Sub-total (D)			254203113.8	254203113.8	2.472850997	
Grand Total (A+B+C+D)		8,503,016,170	24,875,639,725	16,372,623,355	241.5	

B. Replacement Cost of Land

161. The Replacement Cost for the affected lands has been estimated based on the average latest available Mouza rates collected from Upazilla Sub-Registry offices. This rate is declared by the Government for different category of land along the alignment.

162. The compensation has been estimated adding 200% premium for land as per the Acquisition and Requisition of Immovable Property Act, 2017 of Bangladesh. A property valuation assessment survey was also conducted at field level to know the transaction price of each category of land. The final decision about the category of land will be taken by the DC office during LA process. It is preliminary identified that the quantity of land is 38.7538 acre. Land acquisition and resettlement budget for the project BDT 22,473,593,874 (USD 216 million @103 taka per dollar). Of the total budget, the estimated DC budget is BDT 3,631,473,053 to be provided by DC office and additional top up budget for LAP and RP is BDT 153,308,121,60 to be provided by RHD as additional budget and resettlement benefits.

Table IX-2: Estimated Amount for Compensation for Land

Sl. No.	Category of Loss	Quantity in Acre	Estimated Amount for Compensation as per mouza rate
1	Agricultural/Null	26.0762	2059631949
2	Homestead	2.4996	566020343.3
3	Commercial	0.4227	95236820.7
4	Vita	1.0185	253932614.7
5	Pond	4.4322	426314229.7
6	Ditch	4.2992	230337096.4
	Total	38.7484	3631473054

Source: Mouza rates for 2019 and 2020,

Table IX-3: Summery of land acquisition budget (BDT)

Upazilla	Mouza Name	Govt/private	Category of land	Affected land (decimal)	Mouza Rate	200% With Premium for private land	Market Rate (Avg)	Applied Rate	DC Budget	Total Estimate	Top-up
1	2	3	4	5	6	7 (6+200%)	8	9 (Maximum 7&8)	10 (5*7)	11 (5*9)	12 (11-10)
Narayangonj											
Narayanganj	Atti	Private	Null	14.85	843040	2529120	4460000	4460000	37557432	66231000	28673568
		Government	Road	2.25	0	0	0	0	0	0	0
	Simrail	Private	Null	19.49	404168	1212504	3940000	3940000	23631702.96	76790600	53158897.04
Total Land Budget for Narayanganj				36.59					61189134.96	143021600	81832465.04
Dhaka Part -1											
Dhaka Part -1	Joka	Private	Vita	5.95	536087	1608261	3500000	3500000	9569152.95	20825000	11255847.05
			Null	7.95	373798	1121394	3000000	3000000	8915082.3	23850000	14934917.7
	Saruliya	Private	Home	2.27	792814	2378442	5000000	5000000	5399063.34	11350000	5950936.66
			Null	2.52	415884	1247652	1640000	1640000	3144083.04	4132800	988716.96
			Pond	4.14	462724	1388172	4000000	4000000	5747032.08	16560000	10812967.92
			Ditch	5.8	462724	1388172	4000000	4000000	8051397.6	23200000	15148602.4
			Commercial	10.93	792814	2378442	5000000	5000000	25996371.06	54650000	28653628.94
			Vita	0.37	767772	2303316	5060000	5060000	852226.92	1872200	1019973.08
	Ghop-dakshin	Private	Ditch	122.61	192264	576792	4000000	4000000	70720467.12	490440000	419719532.9
		Government	Quarter	15.1	580000	1740000	4616667	4616667	26274000	69711666.67	43437666.67
	Kamarghop	Private	Null	132.02	229286	687858	5812000	5812000	90811013.16	767300240	676489226.8
Total Land Budget for Dhaka Part -01				309.66					255479889.6	1483891907	1228412017
Dhaka Part -2											
Dhaka Part -2	Amulia	Private	Home	76.62	801800	2405400	7375000	7375000	184301748	565072500	380770752
			Pond	21.69	393400	1180200	5500000	5500000	25598538	119295000	93696462
			Ditch	57.86	393400	1180200	5500000	5500000	68286372	318230000	249943628
			Null	664.24	251400	754200	5500000	5500000	500969808	3653320000	3152350192
		Government	Road	3.71	0	0	0	0	0	0	0

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chattogram Road intersection and access to Tarabo) through PPP

Upazilla	Mouza Name	Govt/private	Category of land	Affected land (decimal)	Mouza Rate	200% With Premium for private land	Market Rate (Avg)	Applied Rate	DC Budget	Total Estimate	Top-up
1	2	3	4	5	6	7 (6+200%)	8	9 (Maximum 7&8)	10 (5*7)	11 (5*9)	12 (11-10)
			Cannel	9.7	0	0	0	0	0	0	0
	Uttar Durgapur	Private	Null	37.36	208700	626100	5500000	5500000	23391096	205480000	182088904
			Ditch	3.42	136400	409200	5000000	5000000	1399464	17100000	15700536
	Baludhitpur	Private	Vita	3.89	125500	376500	4100000	4100000	1464585	15949000	14484415
			Nill	159.28	126400	379200	3000000	3000000	60398976	477840000	417441024
		Government	Road	18.21	0	0	0	0	0	0	0
	Kayetpara	Private	Vita	2.74	353333	1059999	3800000	3800000	2904397.26	10412000	7507602.74
			Null	72.78	223113	669339	1300000	1300000	48714492.42	94614000	45899507.58
			Home	34.8	371793	1115379	4360000	4360000	38815189.2	151728000	112912810.8
		Government	Road	3.48	0	0	0	0	0	0	0
	Narai bagh	Private	Vita	10.77	208887	626661	5060000	5060000	6749138.97	54496200	47747061.03
			Commercial	18.04	493847	1481541	5540000	5540000	26726999.64	99941600	73214600.36
			Null	484.75	230767	692301	4600000	4600000	335592909.8	2229850000	1894257090
			Ditch	44.46	59081	177243	4850000	4850000	7880223.78	215631000	207750776.2
		Government	Road	1.58	0	0	0	0	0	0	0
			Drain	0.39	0	0	0	0	0	0	0
	Deila	Private	Vita	29.4	228343	685029	4800000	4800000	20139852.6	141120000	120980147.4
			Null	51.7	288399	865197	4600000	4600000	44730684.9	237820000	193089315.1
			Pond	26.24	41605	124815	4360000	4360000	3275145.6	114406400	111131254.4
			Ditch	110.23	41605	124815	4360000	4360000	13758357.45	480602800	466844442.6
	Kamarghop	Private	Null	351.62	229286	687858	5812000	5812000	241864630	2043615440	1801750810
			Pond	105.21	204532	613596	4000000	4000000	64556435.16	420840000	356283564.8
			Ditch	70.85	204532	613596	4000000	4000000	43473276.6	283400000	239926723.4
		Government	Road	16.91	0	0	0	0	0	0	0
		Privet	Pond	284.54	381787	1145361	4000000	4000000	325901018.9	1138160000	812258981.1

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chattogram Road intersection and access to Tarabo) through PPP

Upazilla	Mouza Name	Govt/private	Category of land	Affected land (decimal)	Mouza Rate	200% With Premium for private land	Market Rate (Avg)	Applied Rate	DC Budget	Total Estimate	Top-up
1	2	3	4	5	6	7 (6+200%)	8	9 (Maximum 7&8)	10 (5*7)	11 (5*9)	12 (11-10)
	Ghop Daskin		Ditch	14.44	381787	1145361	4000000	4000000	16539012.84	57760000	41220987.16
		Government	Quarter	41.29	566033	1698099	4616667	4616667	70114507.71	190622166.8	120507659.1
Total Land Budget for Dhaka Part -02				2832.2					2177546860	13337306107	11159759247
Dhaka Part -3											
Dhaka Part -3	Badda	Privet	Null	43.18	450900	1352700	5040000	5040000	58409586	217627200	159217614
			Commercial	13.3	1065500	3196500	8000000	8000000	42513450	106400000	63886550
		Government	Cannel	40.24	0	0	0	0	0	0	0
	Ulun	Privet	Home	4.1	1457100	4371300	8000000	8000000	17922330	32800000	14877670
			Null	17.01	573400	1720200	5040000	5040000	29260602	85730400	56469798
		Government	Road	66.95	0	0	0	0	0	0	0
			Pump	1.48	1457100	4371300	8000000	8000000	6469524	11840000	5370476
			Cannel	173.05	0	0	0	0	0	0	0
	Meradia	Privet	Pond	1.4	294300	882900	5600000	5600000	1236060	7840000	6603940
			Vita	48.73	1451900	4355700	6200000	6200000	212253261	302126000	89872739
			Null	189.4	393400	1180200	5600000	5600000	223529880	1060640000	837110120
		Government	Cannel	287.86	0	0	0	0	0	0	0
	Uttar Meradia	Privet	Null	0.39	314600	943800	5600000	5600000	368082	2184000	1815918
		Government	Cannel	3.55	0	0	0	0	0	0	0
	Nondipara	Privet	Home	74.33	971900	2915700	5360000	5360000	216723981	398408800	181684819
			Null	223.48	337200	1011600	4400000	4400000	226072368	983312000	757239632
			Ditch	0.25	304700	914100	4200000	4200000	228525	1050000	821475
		Government	Road	5.21	0	0	0	0	0	0	0
			Cannel	7.94	0	0	0	0	0	0	0
			River	2.49	0	0	0	0	0	0	0
	Amulia	Privet	Null	135.6	251400	754200	5812000	5812000	102269520	788107200	685837680

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chattogram Road intersection and access to Tarabo) through PPP

Upazilla	Mouza Name	Govt/private	Category of land	Affected land (decimal)	Mouza Rate	200% With Premium for private land	Market Rate (Avg)	Applied Rate	DC Budget	Total Estimate	Top-up
1	2	3	4	5	6	7 (6+200%)	8	9 (Maximum 7&8)	10 (5*7)	11 (5*9)	12 (11-10)
Total Land Budget for Dhaka Part -3				1339.94					1137257169	3998065600	2860808431
Total Land Budget for Project-				4518.39					3631473053	18962285213	15330812160
Total Government Land -				661.15							
Total Private Land				3857.24							
Total Government Land Need to Acquire				57.87						272173833.4	
Total Government and private land need to Acquire				3915.11					3631473053	18962285213	15330812160

C. Replacement Cost of Structures

163. Replacement Cost (RC) for both primary and secondary structures affected on private land or government land have been assessed during conducting surveys, Primary data collected from the people of various cross sections associated with construction has been considered. Apart from this experience from other development projects in the recent past have also taken into account for assessing the RC.

164. Table below shows the replacement cost for both primary and secondary structures affected within the right of way of the project. The replacement cost is BDT 4,849,836,533 for both HH and CPRs. The replacement cost for the non-titleholder has been estimated as BDT 88511528. The rate of the structure has been accumulated from other previous RHD projects and WASHA PAVC rate Narayanganj-2022 and Joydevpur Debogram- Bhulta- Madanpur Road (Dhaka Bypass) project-2022.

1. Replacement Cost for Primary Structures

165. The RC of affected primary structure has been assessed based on market survey conducted in 2022 among various categories of knowledgeable persons including businessmen of construction materials, mason, carpenter, etc. to have actual cost of construction of structures. Experiences from similar types of projects have also been considered in assessing the RC of structures. PWD rates have also been considered in order to determine the unit rate of structures (Table IX-4). The total estimated amount for primary structure compensation is **BDT 4777325743**.

Table IX-4: Estimated Compensation Amount for Primary Structures

Affected Primary Structure HHs	Unit	Total Area	Rate	Estimate Cost	Rate in BDT per sqft/rft/cft/no including 100% premium
Pucca	Sft.	600421.8	3832.36	2301032489	4602064979
Semi-pucca	Sft.	67712	1045	70759040	141518080
Tin-made	Sft.	13434	415	5575110	11150220
Thatched	Sft.	29114	388	11296232	22592464
		681567.8		-	-
Sub – Total Compensation for primary Structure HHs				2388662871	4777325743

Source: Rate collect from Dhaka Environmental Sustainable water supply project (DESWSP) PVAC meeting and Joydevpur Debogram- Bhulta- Madanpur Road (Dhaka Bypass) project

2. Replacement Costs for Secondary Structures

166. The RC for secondary structures such as toilet, tube well, boundary wall, stair, drain, etc. has been calculated following the same manner as used for primary structures. Unit costs and budget for affected secondary structures of HHs, shops and CPRs. The total estimated amount for secondary structure compensation is **BDT 72,510,790**.

Table IX-5: Estimated Compensation Amount for Secondary Structures

Sl. No.	Compensation for Secondary Affected Structure	Quantity	Rate in BDT	Estimated Amount	Rate in BDT per sqft/rft/cft/no including 100% premium
1	Boundary Wall (10 icnh) (rft)	2385	523	1,247,355	2494710

Sl. No.	Compensation for Secondary Affected Structure	Quantity	Rate in BDT	Estimated Amount	Rate in BDT per sqft/rft/cft/no including 100% premium
2	Cowshed (sft)	100	415	41,500	83000
3	Grill (sft)	3465	350	1,212,750	2425500
4	Godawn (sft)	9665	1045	10,099,925	20199850
5	Varanda (sft)	1009	905	913,145	1826290
6	Toilet (Sanitary) (no.)	6	60,000	360,000	720000
7	Toilet (Slab) (no.)	3	12000	36,000	72000
8	Water Pump (no.)	401	35000	14,035,000	28070000
9	Water Tank (cft)	300	400	120,000	240000
	Electric connection	544	10000	5440000	10880000
10	Water connection	1730	1488	2574240	5148480
11	Main gate	1	15000	15000	300000
12	RCC Pillar	10	2548	25480	50960
Total				36,120,395	72510790

Source: PVS 2019 and 2020 and PWD 2019

D. Market Price of Trees

167. The compensation for trees on private land and RHD land owned by local people and CPR in the Project are presented in Trees planted by local people for Social afforestation along the existing road have also been counted. Prices of trees have been assessed based on the market survey conducted during census and IoL survey. Experiences of other development projects as well as rates of different trees as per sizes based on Department of Forestry have also been considered in this case. The estimated amount for compensation for trees is **BDT 19,933,704**. Detailed in below Table .

Table IX-6: Estimated Amount of Compensation for Trees

Sl. No.	Category of Trees	Quantity/No.	Rate in BDT	Amount in BDT	Estimated Amount in BDT including 100% premium
Affected trees on Private Land					
1	Large	159	5,489	872,751	1745502
2	Medium	220	3,499	769,780	1539560
3	Small (nos.)	99	1,560	154,440	308880
4	Plant (nos.)	857	96	82,272	164544
Sub Total (A)		1335		1,879,243	3758486
Trees on Government Land					
1	Large	799	5,489	4385711	8771422

Sl. No.	Category of Trees	Quantity/No.	Rate in BDT	Amount in BDT	Estimated Amount in BDT including 100% premium
2	Medium	798	3,499	2792202	5584404
3	Small (nos.)	432	1,560	673920	1347840
4	Plant (nos.)	2456	96	235776	471552
Sub Total (B)		4485		8,087,609	16175218
Total				9,966,852	19933704

Source: PVS 2019 and 2020 and DOF Rate 2019

E. Compensation for Fishes

168. The budget for compensation of standing fish stocks has been estimated based on a fixed rate for total crop land and pond/low lying area. It is standard practice in Bangladesh for calculating crop compensation on the basis of per decimal rate BDT 2,000. For fish compensation the rate is 2,000 per decimal. The standing crops and fish stock values of the Project areas are presented in Table IX-7. The total estimated amount for crop and fish compensation is 1772880.

Table IX-7: Estimated Amount of Compensation for Fish Stock

Si. No.	Category of Loss	Quantity (Decimal)	Rate (BDT) per Decimal	Estimated Amount in BDT	Estimated Amount in BDT including 100% premium
1	Compensation for fish stock @ BDT 2000 per decimal in case of cultivated area titled to land and without title to land	443.22	2000	886440	1772880
	Total	443.22	2000	886440	1772880

Source: Market Survey

F. Other Resettlement Benefits

169. The total estimated resettlement benefits are **BDT 734558281.62** that includes stamp duty and registration cost, structure transfer grant, reconstruction grant, rental income, business restoration grant, grants for wage loss, special assistance for vulnerable HHs, etc. Table XI-8 shows detailed of the estimated amount of resettlement benefits.

Table IX-8: Estimated Amount of Resettlement Assistance, Benefits, Allowance and Grants

Sl.No.	Type of Benefit	Quantity/Unit/No.	Rate in BDT	Amount in BDT
1	Stamp Duty and Registration Cost @ 15% of replacement cost of land those who will purchase land within 12 months	3631473053	15%	544720958
2	Structure Transfer Grant (STG) @ 1% of the replacement cost of affected structures for Non-titleholder	88511528	1%	885115.28
3	Reconstruction Grant : 2% Reconstruction Grant which will include land development, labor cost and transportation cost	4849836533	2%	96996730.66
4	Compensation for fruits @ 30% of Timber value of grown up (Large	3,314,082	30%	994224.6

Sl.No.	Type of Benefit	Quantity/Unit/No.	Rate in BDT	Amount in BDT
	and Medium) fruit bearing trees for one-year fruit value and			
5	2% CCL value of trees as grant for plantation	19933704	2%	398674.08
6	Cash grant equivalent to 2-month net income @ BDT 20,000 per month for small 80000medium and BDT 150000 Large business operators as income loss	Small-746 Medium-88 Large -33	20000 80000 150000	26910000
7	One-time cash grant @ BDT: 18,000 for wage earners equivalent to income loss of 30 days (BDT 600 x 30 days)	937	18,000	16866000
8	Rental assistance for residential and commercial structure owners whose rental income will be disrupted/lost equivalent to 2 months' rent @ BDT10,000	257	20,000	5140000
9	Moving and Shifting assistance for both residential and commercial tenants as loss of tenancy right : 2-month actual rent not exceeding BDT 10,000	238	20,000	4760000
10	Assistance to Vulnerable Households male headed HHs @ BDT 10,000	34	10,000	340000
11	Additional assistance to poor female and disabled-headed households @ BDT 15,000	29	15,000	435000
12	One time Seed grant for each vulnerable household @ BDT 15,000	63	15000	945000
13	Shifting cost for Utility on private land (Electric Pole)	952	33750	32130000
14	7% of CCL cost on structures of 8 CPR (Mosque, Madrasa, School & Mazar)	43379700	7%	3036579
	Total			734558281.62

Source: Entitlement Matrix, Experience of Other Recent Project (Vicinity)

G. Resettlement Plan Implementation Costs

170. The estimated RP implementation cost is **BDT 53.05 million** including capacity building training for the executing agency, operation cost for RP implementing NGO, Training on Income generating alternatives of the vulnerable groups, facilities for relocation and RSs (where feasible), etc. Table IX-10 shows the detailed of estimated amount of RP implementation.

Table IX-9: Total Resettlement Implementation Cost

Sl. No.	Head of Expenditure	Quantity/No	Rate in BDT	Amount in BDT
1	Resettlement Plan Implementation Cost for INGO	Annex		33,050,000
2	Cost for External Monitoring Expert	-	LS	10,000,000

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chattogram Road intersection and access to Tarabo) through PPP

Sl. No.	Head of Expenditure	Quantity/No	Rate in BDT	Amount in BDT
3	Income and Livelihood restoration program including capacity building Training on IGA for the Vulnerable Groups and for the officials of Executing Agency	-	LS	10,000,000
	Total			53,050,000

Source: Other Recent Project (Vicinity)

H. Administrative Cost and Contingency for Resettlement Plan

Implementation

171. The estimated administrative and contingency costs is BDT 254203113.7. Administrative cost has been calculated @ 2% of the total budget as per experience of other projects. Apart from all costs a contingency budget @ 5% of the total estimated budget has been kept to meet unforeseen expenses including costs for grievance redress mechanism. Honorarium for the members of property valuation assessment committee and GRC will be charged from the contingency head. In this case prior approval from the Project Director will need to be obtained. Table IX-11 shows the detailed of estimated amount of administrative cost and contingency for RP implementation.

Table IX-10: Estimated Amount of Administrative Cost and Contingency for RP Implementation

Sl. No.	Head of Expenditure	Amount in BDT	Rate (%)	Amount in BDT
1	Administrative cost for LA process @ 2% of the total budget	3631473053	2%	72629461.06
2	Contingency @ 5% of the total budget		5%	181573652.7
Total				254203113.76

X. INSTITUTIONAL & IMPLEMENTATION ARRANGEMENT

A. Introduction

172. Roads and Highways Department (RHD) under the Road Transport and Highways Division of the Ministry of Road Transport and Bridges (MoRTB) is representing the Government of Bangladesh as the Executing Agency (EA) of the Rampura-Amulia-Demra (RAD) PPP Project. RHD is responsible to finance for land acquisition and resettlement of project-affected persons and arrange for the necessary right of way for the RAD project. The Project is being implemented under a Public-Private-Partnership (PPP) between the Government of Bangladesh represented by RHD and a Private Sector Partner. As per the concessionaire agreement, the PPP company, will be responsible for finance, design and construction of the RAD Expressway, operation of the expressway and finally its transfer to the Government, after expiry of concessionaire agreement (25 years including the construction period).

B. Institutional Framework for Implementation of RP of RAD

173. For speedy and smooth implementation of the project, suitable institutional arrangements are necessary for managing and implementing the Resettlement Plan (RP). Institutional arrangements required for implementation of Resettlement Plan includes capacity augmentation of project head office personnel (at EA), project field office, land acquisition section of Deputy Commissioner's office, appointment of INGO, formation of various committees, specially GRC and PAVC. The Project Office for design and construction of the RAD Project under the RHD is headed by a Project Director (PD). The Project Implementation Unit (PIU), in addition to the Project Director, Deputy Project Director (DPD) is assisting the PD in overall process. An Executive Engineer who is in role of Project Manager (PM) will oversee the Resettlement of project-affected persons and land acquisition.

C. Project Implementation Unit (PIU) at PD Office

174. The PIU, with assistance from INGO, will coordinate and mitigate compensation claim and other relevant matters of the affected households, disburse due compensation and other relevant benefits, and ensure unhindered access by the affected households to the program. The PIU will carry out the following specific tasks relating to Resettlement Plan finalization and its implementation: (i) coordinate necessary arrangement to support Resettlement Plan finalization and implementation activities; (ii) select, nominate and appoint personnel to the PAVC and GRC; (iii) submit updated Resettlement Plan to AIIB prepared by the consultant for review, endorsement, and disclosure before implementation; (iv) oversee meaningful consultations and stakeholder participations during Resettlement Plan updating and its implementation; (v) perform the overall responsibility of planning, management, monitoring, and implementation of the program; (vi) ensure availability of necessary budget for complying with all necessary activities; (vii) Synchronize compensation payment activity and handover encumbrance-free land to the contractor as per the construction schedule; and (viii) Monitor the effectiveness of entitlement packages and payment modality.

175. The PIU will ensure the availability of necessary fund and timely compensation payment to the affected households after necessary scrutiny. The PIU will assist in implementing and monitoring the livelihood restoration program, which will be implemented by the INGO. The PM (PIU) in charge of the compensation fund management will report to the Project Director. He/she will work in close coordination with the concerned field-based office and the INGO on the day-to-day activities of the Resettlement Plan implementation.

176. The PIU will ensure coordination between the concerned Stakeholders with INGO, GRC, PAVC, and with the affected households while the GRC will be formed for resolution of disputes. The

composition and formation of Committees, mechanisms for quantification and valuation of assets, and grievance resolution will be promulgated in due course of time and in due process. The Institutional setup for the project is in given in Figure X-2.




Figure X-1: Institutional Arrangement for RP Implementation

D. Roles of Implementing Agency (RHD)

177. RHD has established a Project Implementation Unit (PIU), headed by a Project Director who is responsible for the overall execution of the Project. The Project Director is also the Chief Resettlement Officer (CRO) and is assisted and supported by Deputy Project Director (DPD). The Project Director has appointed an experienced NGO for the implementation of Resettlement Plan (also referred as INGO or implementing NGO).

178. The Executing Agency (RHD) will implement the Resettlement Plan through setting a Project Implementation Unit (PIU), headed by the Project Director (PD) with the status of Superintendent Engineer. The PIU under the Project Director will accomplish day-to-day activities pertaining to the Resettlement/Compensation issue and ILRP with the active support of the INGO. The concerned Deputy Project Manager (DPM) with the status of Executive Engineer at the PIU will also work as the Convener of the Property Assessment and Valuation Committee (PAVC). The PM will act as the Convener of the Grievance Redress Committee (GRC). RHD has engaged an independent External Monitoring Agency (EMA) to carry out monitoring and evaluation of the RP implementation. This agency will work in close coordination with the office of the CRO/Project Director, PIU and INGO.

179. The Project Director Office is responsible for overall implementation, supervision and management of RP with assistance of the INGO. Responsibilities of Project Director's office are: (i) call and chair regular coordination meeting between, PIU, RP Implementation NGO, Design and Supervision Consultant and the MoRTB; (ii) coordinate the implementation of Resettlement & Rehabilitation activities with Head Office and Field Office; (iii) appoint INGO for implementation of Resettlement Plan and monitoring and evaluation consultant for monitoring and evaluation; (iv) monitor monthly progress

of Resettlement Plan implementation; (v) guide staff of RHD, INGO and monitoring and evaluation agency on policy related issues during implementation; and (vii) ensure timely release of fund for Resettlement & Rehabilitation activities.

1. Roles of Project Director

180. The Project Director (PD) is the chief executive of the Project. The PD is responsible for necessary policy, administrative and financial decisions and actions for effective and timely implementation of the Project as per the approved policy and implementation arrangements. PD may delegate his/her power through the Project Manager (PM) for overall management of preparation and implementation of the land acquisition and resettlement. Following are the specific responsibilities of the PD on LA&R:

- Oversee land acquisition requirements by locations, social screening and public consultations, preparation of land acquisition proposals (LAP) and receipt of administrative approval thereof and submission of LAPs to DC, PAP census and preparation tranche-wise and RP.
- Liaise with other Government Ministries/Departments, including the Deputy Commissioner-Dhaka, and any other stakeholders who are deemed instrumental in the land acquisition and RP preparation and implementation processes.
- Ensure that RPs are prepared and implemented in full, including compensation payment, following the schedule of civil works construction.
- Monitor progress in selection of sites, engineering design and determination of land acquisition needs and their specific locations, submission of LAPs to DC and approval by DLAC/relevant authorities.
- Approve or actively facilitate approval of the land acquisition proposals and resettlement
- Actively liaise with DC, assist the Project Manager and Deputy Project Director to resolve any issues to complete land acquisition in time.
- Review of progress of land acquisition and payment of Compensation under Law and to up on a routine basis.
- Coordinate all process tasks leading land acquisition and implementation of the RP.
- Coordinate and participate in the process tasks like social screening, public consultations, PAP census/surveys, market prices surveys, and joint on-site verification of the affected properties, and ensures flow of information between agencies.

2. Roles of Project Manager (PM)

181. The Project Manager (PM) is responsible for obtaining private and public lands for construction right of way following the approved alignment from the 00+000 at National Highway (N1) to 12+450 at Hatirjheel/Rampura, Dhaka. The PM will be assisted by the Deputy Project Manager, Assistant Engineer, a Sub-Assistant Engineer, a Surveyor, a Kanungoo and a Chainman. Following are the specific responsibilities of the PM:

- Manage preparation and implementation of Land Acquisition Plans (LAP), obtain administrative approval from the MORTB, submit to the DC office, Dhaka with request for acquisition of land in favor of RHD and follow up the process.
- Communicate with Ministry of Land, Deputy Commissioner Office and other public agencies for acquisition of public land (RHD, RAJUK, City Corporation for *Khash* land and the like) using appropriate legal instruments and procedures.
- Liaise with the DC office, Dhaka for timely execution of field feasibility assessment, conduct of DLAC meeting, joint verification, assessment of compensation and payment thereof.

- Liaise with the Ministry of Land for following up timely approval of the land acquisition and transmitting the approval to the DC office for proceeding with the land acquisition process.
- Engage and monitor activities of the implementing NGO for assisting the awardees in collecting compensation from the DC office and assist the DC office in the LA process.
- Identify and bring to the notice of the PD/Chief Engineer – any policy, administrative or
- Ensure that the funds necessary for land acquisition are released on time and such activities are carried out without any administrative hindrances;
- Closely monitor the execution of land acquisition by the DC, Dhaka and Narayanganj and propose modification/improvement to RHD, as necessary;
- Submit comprehensive periodic progress reports to RHD Management and through them to GOB and any other interested stakeholders.

3. Role of Social Safeguard Specialist (National)

182. Social Safeguard Specialist (National) will be engaged by the PIU who will closely work with the Project Director for social & resettlement compliance. His/her major responsibilities will be for:

- Review the RP & SIA including the SMP to understand the project's social safeguards requirement as well as progress of the RP implementation and assist the PIU in updating the SIA in case of unanticipated impacts in terms of social safeguard and resettlement issues during the implementation stage;
- Conduct trainings, workshops, and other knowledge sharing sessions on lessons and good practices on safeguards, health and safety, etc. to the PIU and project company staff and build capacity of relevant staff to undertake their tasks in SMP implementation and monitoring;
- Ensure that all the social mitigation measures required to be implemented are properly incorporated;
- Monitoring the implementation of resettlement plan and different social mitigation measures.
- Prepare the monthly progress report to be included in overall monthly progress report of the project. The consultant also responsible for preparation and submit the quarterly progress report highlighting potential and actual issues and/or problems related to the RP/SIA and recommending corrective measures.
- Ensure that the project company (and its contractors/subcontractors, if any) comply with the relevant measures and requirements set forth in the RP, SIA, the SMP, and any
- Support PIU in resolving project-related complaints/grievances;
- Assist PIU/project company in organizing and conducting consultations and awareness raising activities;
- The consultant shall also review, on behalf of PD; the implementation progress report submitted by the INGO on a regular basis.

4. Responsibilities of RP Implementing NGO

183. RHD appointed an experienced NGO for implementing the RP at the field level (INGO). The RHD contracted out clearly defined tasks of the RP implementing NGO in a detailed term of reference, such as up-dating RP, assist to implement Land Acquisition Plan (LAP), consultation/public information campaign for report building, issuance of ID cards, payment of eligible benefits to affected households/individuals, skills training/management training, community awareness and empowerment, etc. INGO will initially create an ID number for each affected household (AH) as identified during the census and IOL, and prepare an ID card for each AH with a photograph.

184. Photographs of the AHs will be attested to by the concerned-UP Chairman/Ward Councillor and pasted on the ID Card. The ID Card will include on the holder's name, father's/husband's name, mother's name, age, education, identifiable marks, detailed address, details of quantity of losses, etc. The ID card will be issued by RHD with the joint signature of RHD and INGO representatives and distributed among the AHs.

185. The appointed NGO will design and develop menu driven Computerized Management Information System (CMIS) to create and maintain database of identified affected households. The CMIS will keep and restore affected households' details including losses and compensation/entitlement. INGO will create individual Entitled Persons (EP) file and Entitlement Card (EC) for easy resettlement assistance disbursement.

186. INGO will assist the AHs in preparing documents and opening bank accounts in their name to receive compensation vouchers from RHD. They will form a focus group with the affected people based on homogeneity and/or proximity and hold meetings on a regular basis to let them know about their right and entitlements, as prescribed in the RP.

5. Roles of Deputy Commissioners

187. The Deputy Commissioners (DCs) of Dhaka and Narayanganj has a key role to play in land acquisition (LA) for the project. He/she has the legal responsibility of acquiring land and paying compensation directly to the awardees as per the Acquisition and Requisition of Immovable Property Act-2017. Furthermore, he/she has access to official records and the Legal/Administrative authority for title of land and eligibility of PAPs for Cash Compensation under Law (CCL) for land as well as for other assets, covered by the law.

188. RHD and the implementing NGO, will work with the DCs, Dhaka and Narayanganj during the Joint Verification of affected properties and the market survey of the properties, for ascertaining the current replacement cost, before budgeting the total compensation payable to the AP.

189. The DC office will receive funds for CCL payment from RHD and effect payment of CCL to the directly affected persons immediately, following issuance of notice under section 11 to facilitate quick disbursement of differentials, if any, by the RHD.

190. In order to ensure collective sharing of responsibilities, PAVC and GRC will be formed with representatives of the RHD, Consultant and representatives of the communities through gazette notification by the Ministry of Road Transport and Bridges. Formation, roles and responsibilities, and the mandates of the committees proposed are presented below:

6. Property Assessment Valuation Committee (PAVC)

191. The 1st main task of PAVC is to collect the Current Market Value (CMVS) per unit for different types of affected properties from the related agencies and verify it through sample survey, field visit and interviewing the related persons. Based on review, the PAVC shall recommend the CMVS for the affected properties, especially for land and structures to the approving authority. To be specific, for determining the Current Market Value per unit of various types of losses, the committee may consult the local resourceful/knowledgeable persons, key informants and relevant government departments of the project area like:

- Potential sellers and buyers
- Real-estate businessmen operating in the project areas
- The Public Works Department

- Wood, rod, cement, etc. merchants
- Deed writers of land
- Religious leaders
- Local government representatives
- Socially accepted leaders
- Whoever considered relevant by the PAVC

192. 2nd main task of PAVC is to verify the quantities of all types of losses incurred by the non-titled PAHs and estimate the amount of cash compensation and grants for each PAHs separately. For the non-title PAHS both the quantities and per unit costs are finalized by the PAVC; while for the titled the PAVC determines per unit costs of affected properties.

1. Convener – Deputy Project Manager (DPM), Support to RAD project, RHD,
2. Member –Land Acquisition Officer, DC Office, Dhaka
3. Member – Assistant Engineer, Support to RAD Project, RHD
4. Member – Concerned Ward Counselor
5. Member – Area Manager, INGO

193. Actually, this committee determines the amount of compensation per unit and all other cash entitlements of the non-titled PAHs/EPs. Representatives of concerned government departments always help in determining more accurately the amounts of compensation for per unit losses of various types of losses. For any particular type of loss, if the amount of compensation is fixed in the EM, the PAVC shall honor the amount/proportion. In determining the per unit value of structures for the non-title holders, PAVC may follow the procedures followed by the DC Office for similar types of structures. If needed, this principle may be adapted for other types of losses.

194. The specific Terms of Reference (TOR) include:

- ❖ The PAVC will reviews and verify the quantities of losses related to affected structures and of other properties;
- ❖ The PAVC determines the per unit Current Market Value for all types of losses with the assistance of relevant committee members like there preventative of PWD, DAE, DOF and other relevant government departments/agencies;
- ❖ They will make recommendation on per unit value and shall submit it to EA for approval;
- ❖ For similar types of structures, the PAVC does not need to go for separate investigation of per unit cost for estimating the amounts of compensation to be given to the non-titled EPs. Instead, they may accept the rates, including premiums given by the DC Office to the titled EPs.
- ❖ They will take decisions in the PAVC meeting and the decisions will be taken on two-thirds majority basis.
- ❖ The PAVC may also commission CMVS for determining the per unit value of particular types of affected properties, whenever needed;
- ❖ In absence of CCL for various types of structures, the PAVC shall assess the per unit value through CMVS for the squatters/encroachers at Govt. land;
- ❖ For any controversy/inadequacy/complexity in the TOR or its operation, the decision of PD shall be considered as final; and

- ❖ The PD is empowered with making required modifications/changes in the ToR for better functioning of the committee.

7. Grievance Redress Committee

195. A Grievance Redress Committee (GRC) has been formed for resolving the grievances involving resettlement benefits, relocation and other disputes. The aggrieved persons shall be able to file their grievances without any fear and intimidation. The INGO shall assist the EPS in drafting the grievances. The judgment made by GRC will be communicated to the concerned EP in writing. If dissatisfied, he may request for further review of the judgment of GRC. If the EP does not get the remedy, he/she may appeal to the PD, RAD for final decision. The GRC procedures and operational rules have been publicized widely through community meetings and pamphlets in the local language (Bangla) so that the PAHS are aware of their rights and obligations, and procedure of grievance redress mechanism. All the documents of GRC shall be reserved by the INGO for record.

196. The GRC has been formed for resolving the grievances involving resettlement benefits, relocation and other disputes. A gazette notification on the formation and scope of work of the GRC will be required. The GRC will be comprised of following members:

- Project Manager, Support to RAD project, RHD, Convener,
- Deputy Project Manager, Support to RAD project, Member;
- Representative of the RP Implementing NGO, Member Secretary,
- Representative of concerned area (e.g. Ward Councilor/ UP Chairman), Member
- Representative of the affected People-Member Woman Representative of the affected people in case of woman aggrieved persons, Member

197. All complaints from the PAPs will be received at the field office of the Implementing Agency, the member secretary of the GRCs with a copy to the concerned Local Government Institution representatives. The representative of the PIU in the GRCs upon receipt of complaints will inform the convener (Project Manager) of the GRC and the convener will organize a hearing session for the complainants in the office of the concerned Ward Councilor's from where the complaint was receipt.

198. The GRC will review the proceedings and pass verdicts to convey to the concerned AP through the IA. If there are such matters relating to arbitration through the courts, the matter will not be addressed by the GRC and be referred to the Deputy Commissioner.

199. The GRC will settle the disputes within maximum 21 days of receiving the complaints from the APs. Resolution of the GRCs will be sent to the PD for approval and after approval these will be adopted in the process of resettlement for issuance of ID cards, determination of loss and entitlements and payment thereof.

8. Role of Private Agency

200. As this is a PPP project, Dhaka RAD Elevated Expressway Company Limited will implement the upgradation of four-lane project on PPP basis under the Road Transport and Highways Division. In this resettlement process the main responsibilities undertaken by RHD and DC office. However the project company always communicate with RHD and support them in resettlement process. When LA is final and Cash compensation will be provided, RHD handover the land to CRBC for construction activities.

XI. IMPLEMENTATION SCHEDULE

A. Introduction

201. The Project Director, at RHD head office is the implementing authority of Resettlement Plan (RP). He will decide the course of actions for successful implementation of the plan. An action-oriented program is a precedence condition for implementing the proposed Resettlement Plan. Basically it involves land acquisition and management of proposed resettlement activities to compensate for the losses of Project Affected Persons (PAPs). A successful implementation would require:

- ❖ Clear understanding of the tasks to be accomplished along with their sequencing and linkages;
- ❖ A well-conceived organizational set up with well-trained efficient staff for implementing the tasks;
- ❖ A carefully prepared work implementation matrix;
- ❖ Proper functioning of the committees formed; and
- ❖ Above all, a cordial work relationship among the agencies like, RHD, DCs office, PIA, committees etc. involved in implementation of RP.

202. The basic objective of this Implementation Schedule is to ensure that all the PDPs are paid due compensations in time so that they can re-establish their social and economic livelihoods at least

203. to the pre-project condition. The instant RP has proposed cash compensation to compensate for the losses of individual properties, loss of business income, loss of income of displaced employees engaged in business units, loss of rental income from affected structures, loss of trees and special grants to vulnerable households displaced by the project. The other component of RP is the relocation of displaced common community properties.

B. Community Participation in Implementation

204. During the RP implementation stage, the PDPs get enough opportunity for ventilating their opinions I grievances through their representatives included in various committees, specially through the GRC. List of losses is always done in presence of the concerned PDP, which provides him scope for correcting the mistakes if any, in estimating the losses. Moreover, the PDPs can know about the RP thoroughly when the Bangla Booklet containing the compensation package and payment procedures is circulated among them by the PIA whose office is open to them even beyond the office hours. The PIA will always encourage PDPs participation in RP implementation.

C. Issue-wise Implementation Schedule

205. A time bound implementation schedule for the implementation of RP has been prepared in accordance with the needs of project construction schedule. The RP will be approved by RHD and AIIB before starting implementation. The overall schedule of RP implementation will be based on the principle that (i) all displaced persons and families are paid their due compensation and other resettlement benefits/allowances prior to relocation: and (ii) relocation of the families/businesses should be synchronized with the schedule. Implementation of RP has to be completed before the commencement of the construction work. Resettlement activities for the titleholders linked to Land Acquisition process and compensation payment to be initiated by the respective Deputy Commissioner. However, resettlement activities for title holder APs will start after serving notice u/s-8 according to the acquisition procedures stipulated in the ARIPA-2017. At the beginning of the RP

implementation work, skeleton staff for entertaining and resolving claims /grievances of the EPs regarding social safeguard and environmental issues will be appointed. Once RP implementation is complete, the project infrastructure construction work will commence. Implementation of RP will be completed within 36 months. A tentative RP implementation schedule is presented with below Table XI-1

Table XI-1: Implementing Schedule

SL No.	Activities	2022				2023				2024			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
A	LAND ACQUISITION												
1	Preparation of LAP and Submit DC												
2	Land Acquisition Processing by DC												
3	Notice u/s-3, JVS and u/s-7												
4	LA Estimate and Fund Placement with DC												
5	Award of Compensation, u/s-8												
6	Possession and Handing over Land												
B	SOCIAL PREPARATION												
2	Mobilization of NGO/Firm in the Field												
3	Disclosure of RP												
4	NGO/Firm Assistance to APs for CCL Collection												
5	Formation of PAVC, GRC and RAC												
5	Identification of EPs/Issuance of ID cards												
6	Determination of Entitlement												
C	PAYMENT OF COMPENSATION												
1	Coordinate with DC office on Land Acquisition												
2	Assist PAPs in the Process of CCL Collection												
3	Prepare Application for Collection												
4	Opening Bank Accounts by the EP/PAPs												
5	PAPs Apply and Receive CCL												
6	EP/PAPs Approach for Resettlement Assistance												
D	RELOCATION												
1	Payment of Transfer and Reconstruction Grants												
2	Payment of Other Resettlement Assistance												
3	PAPs Mobilization and Relocation												
4	Monitoring of Relocated Households												
E	GRIEVANCE REDRESS												

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL No.	Activities	2022				2023				2024			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1	Complaints receive from aggrieved PAPs												
2	Review, approval and actions												
F	MIS AND MONITORING												
1	Design, Develop and Operate Automated MIS												
2	Internal Monitoring												
3	Independent External Monitoring												
G	IMPLEMENTATION OF ILRP												
1	Hiring ILRP Implementing NGO/Firm												
2	Develop/Update ILRP implementing plan												
3	Implement ILRP												
4	Monitoring of ILRP Implementation												

XII. MONITORING & REPORTING

A. Introduction

206. Implementation of RP will be supervised and monitored by the Project Director of the project in coordination with the other officers associated with the project, and field officials and staffs of the PIA. The monitoring will be done both internally and externally to provide feedback to the PD and to assess the effectiveness of resettlement policy and implementation. Intermittent monitoring of resettlement activities will also be carried out by the donors (financiers) through an Independent Monitoring Team (IMT) to assess the impact, sustainability of the resettlement program and to learn lessons for future policy framework and planning. On their behalf, the day-to-day activities regarding the RP implementation by the PIA will be supervised and monitored by the National Resettlement Specialist of Construction Supervision Consultant Team. He will prepare and submit his report on monthly basis as a part of the progress report of whole project. Monitoring in a package, is an integral part of project implementation, which must be given due emphasis if the implementation has to progress according to the projected plan and schedule. Monitoring involves collection, analysis, reporting and use of the information about the progress of all aspects of the resettlement operations, based on the approved RP.

B. Objectives of Monitoring

207. The main objectives of the monitoring are as follows:

- ❖ Collect, analyze, report and use information about progress of resettlement;
- ❖ Ensure that inputs are being provided, procedures are being followed and outputs are monitored and verified;
- ❖ Ensure timely management action if there appears to be any failure in system due to management lapse; and
- ❖ ensure necessary corrective measures at policy level, if it is seen that there is a failure in system due to flaw in the design i.e. wrong theory, hypothesis or assumption, to ensure necessary corrective action at policy level.

C. Approach & Methodology for Monitoring

208. The Monitoring approach will be to identify and select a set of appropriate indicators and gathering information on them for assessing the appropriateness & sufficiency of RP, and efficiency & adequacy of implementation. Participation of stakeholders especially, the displaced persons and women and vulnerable groups will be ensured in the monitoring process. The process will also undertake various formal and informal surveys for impact analysis. Assessment of resettlement efficiency, effectiveness, impact and sustainability will be carried out through the Monitoring process for identification of lessons for building upon future policies on involuntary resettlement in the country. Monitoring tools would include both quantitative and qualitative methods as follows:

Focused Group Discussions (FGD): Consult with a range of stakeholder groups (local government, resettlement field staff, NGOs, community leaders and PDPs including women and vulnerable groups).

Key Informant Interviews: Consult individuals like local leaders, village workers or persons with special knowledge or experience about resettlement activities and implementation.

Community Public Meetings: Open public meetings at resettlement sites to elicit information about performance of various resettlement activities.

Structured Direct Observations: Field observations on status of resettlement implementation, plus individual or group interviews for crosschecking purposes.

Informal Surveys/Interviews: Informal surveys of PDPs, host village, workers, resettlement staff, and implementing agency personnel using non-sampled methods.

209. The PIU at RHD will monitor and measure the progress of implementation of the Resettlement Plan. The scope of monitoring activities will be proportionate to the projects' risks and impacts. In addition to recording the progress in compensation payment and other resettlement activities, the borrower/client will prepare monitoring reports to ensure that the implementation of the resettlement plan has produced the desired outcomes. To assess the changes and variations the M&E approach will identify and select a set of appropriate indicators and gathering information on them. The M&E process will ensure participation of stakeholders, especially the affected persons, women and vulnerable groups. The process will also undertake different formal and informal surveys for impact analysis. M&E processes assess the resettlement efficiency, effectiveness, impact and sustainability will carry out through the identification of lessons from the project for building upon future remedy.

D. Stage for Monitoring

210. Monitoring and evaluation process will be focused on indicators specific to RP implementation process and accordingly consider outcomes at three consecutive stages of RP implementation: RP preparatory stage, relocation stage and rehabilitation stage. Viewpoint of M&E at these stages will be as follows:

1. Preparatory Stage

211. Monitoring is concerned with administrative issues for the period of the pre-relocation phase of the resettlement process such as, establishment of resettlement unit, budget management, and consultation with AHs in the preparation of resettlement plan and their participation in the implementation process, information dissemination on payments of entitlement due, grievance redress, and so on. The major issues for monitoring will be to:

- Conduct additional baseline survey, if required;
- Consultations;
- Identify AHs and their numbers;
- Identification of different categories of AHs and entitlements of individuals;
- Collection of sex disaggregated data and preferences of women;
- Establish Inventory of Losses;
- Ascertain Entitlements;
- Budget delivery;
- Information dissemination;
- Institutional capacity assessment.

2. Implementation Stage

212. Once the AHs have resettled at new self-relocated sites, the focus of monitoring will shift to issues of livelihood restoration. The key issues for monitoring will cover:

- Initiation of livelihood restoration activities;

- Provisions for basic civic amenities and essential facilities in the host area;
- Consultations;
- Assistance to enhance the livelihood and quality of life.

E. Monitoring Indicator

213. As per compliance requirements of AIIB ESF-2 on Land Acquisition and Involuntary Resettlement, the RP policy and targets and the RP implementation process will be monitored and evaluated through setting up of indicators. These indicators have been mentioned in the following table: XII-1

Table XII-1: Implementing Schedule

MONITORING ISSUES	MONITORING INDICATOR
PROCESS INDICATOR	
Project input, public participation and monitoring	➤ Setting up an RP implementation organization ➤ Deployment of implementing agencies ➤ Training of concerned staff ➤ Census, inventory of losses, baseline socio-economic survey ➤ Expenditure of implementing agencies ➤ Procedure of identification of eligible affected HHs/persons ➤ Procedure of determining loss and entitlements ➤ Development of livelihood and income restoration program ➤ Preparation of disclosure instruments ➤ Disclosure and consultation events ➤ Formation of GRC and PAVC ➤ Grievance redresses procedures in-place and functioning ➤ Level of public awareness on RP policy and provisions Cost of ➤ compensation collection by Ahs ➤ Monitoring reports submitted
OUTPUT INDICATOR	
Delivery of entitlements, Relocation and Rehabilitation	➤ Number of households self-relocated in and around the areas ➤ Number of households compensated and assisted ➤ Number of businesses relocated in and around the areas ➤ Number of affected persons purchased agricultural land ➤ Amount of compensation disbursed ➤ Number of other benefits disbursed ➤ Number of eligible persons identified and provided training on IGA ➤ Number of vulnerable households assisted for re-location ➤ Number of vulnerable households brought under livelihood program
IMPACT INDICATOR	
Longer Term Impact	➤ Changes in housing in another place ➤ Changes in drinking water and sanitation ➤ Changes in land holding

MONITORING ISSUES	MONITORING INDICATOR
	➤ Changes in occupation ➤ Changes in income and expenditure ➤ Pace of income against change in expenditure ➤ Changes in attending health problems ➤ Nutrition of women and children ➤ Gender balance and women empowerment ➤ Changes in vulnerable households and women headed households.

F. Institutional Arrangement for Monitoring

214. RHD will carry out internal monitoring of the RP implementation involving the RHD-PIU offices, the INGO and the Consultants. An independent external monitoring agency (EMA) will carry out M&E independently of the RHD. The social development consultant will oversee and monitor safeguard compliance of the project while AIIB will conduct periodic missions for the compliance monitoring. The project affected persons, their community and local level NGO will also participate in the M&E process.

1. Internal Monitoring

215. The project Director is responsible for overseeing proper and timely implementation of all activities in RP. The monitoring will be carried out with support from the RHD-PIU offices and the INGO. RHD/INGO will collect appropriate data from the field and provide feedback to PIU on progress of RP implementation and the day-to-day problems arising out of the process.

216. INGO will prepare monthly/quarterly reports on the progress of RP implementation. PIU will collect information from the project site and assimilate in the form of monthly progress of RP implementation and adjust the work program where necessary, in case of delays or problems.

2. External Monitoring

217. An External Monitoring specialist engaged by AIIB with prior experience in resettlement and rehabilitation of development induced displacement, has been engaged to carry out external M&E and reporting of the implementation of the RP. The consultant will carry out quarterly, annual, mid-term and final evaluation and recommend necessary changes to the PIU. The scope of external monitoring will cover compliance monitoring and social impact evaluation of RP implementation.

218. The external consultant will cover compliance issues such as: (i) compensation and entitlement policies, (ii) adequacy of organizational mechanism for implementing the RP, (iii) restoration of APs income, (iv) settling complain and grievances and (v) provisions of adequate budgetary support by PIU for implementation of the RP. The external consultant will assess if the APs: (i) have been provided with alternative place to relocation, (ii) have re-established their structures, (iii) re-established their business and (iv) were extended assistance to restore their incomes at pre-project level. It also appraised accounting documents used in recording the payments of compensation to APs by RHD. In addition to this at least once a year and annual impact evaluation to assess the effectiveness of the work being undertaken and level of result achieved.

G. Reporting Requirement

219. The Deputy Project Director (Resettlement) at RHD is responsible for supervision and implementation of the RP for the project. The DPD at RHD will prepare monthly progress reports on resettlement activities to PD. The External Monitoring Agency (EMA) will submit quarterly report to

the PD office and AIIB for review and determine whether resettlement goals have been achieved, more importantly whether livelihoods and living standard have been restored/enhanced and suggest suitable recommendations for improvement. Monitoring reports will be submitted at regular interval as specified. Both monitoring and evaluation undertaken as a part of regular activities and reporting on this extremely important in order to take corrective measures. The following table provides details on the content and timing for various reports associated with M&E.

Table XII-2: Implementing Schedule

Activity/Reporting	Contents	Timeline	Prepared for	Responsibility
Monthly Progress Report	Narrative as per Monitoring Plan format providing details on activity, results, issues affecting performance and variance if any and reason for same and corrections recommended	To be submitted within 10 days of the following month.	PD office	INGO
Quarterly Report	Progress, issues, with regard to payments of compensation, and other assistance, review of expenditure vs. budgeted amount by budget heads and sub heads; recommendations	To be submitted within 30 days of end of every 3th month	PD office & AIIB	INGO
Final Report	Project achievement and impacts	To be submitted within 90 days of end of the Project	PD office & AIIB	INGO

APPENDICES

Appendix 1: List of Title Holder Household

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
1	4019	5+200+5+300	LEFT	MD. HUMAYUN KOBIR	ABDUS SALAM HAWLADAR	AMULIA	9128225308
2	4012	2+.300+2+400	RIGHT	MD. GOFUR MIA	LATE MANIK MIA	SARULIA, DEMRA DHAKA	5999098493
3	4013	2+300+2+400	RIGHT	MD. AKTER HOSSAIN	MD. CHAN MIA	SARULIA, DEMRA DHAKA	8248877956
4	4014	2+300+2+400	RIGHT	FARUK HOSSAIN	JAMAL UDDIN	SARULIA, DEMRA DHAKA	1499083937
5	4015	2+300+2+400	RIGHT	MD. HOSSAIN ALI	ANSAR ALI	SARULIA, DEMRA DHAKA	6899043738
6	4016	2+300+2+400	RIGHT	MD. JAHANGIR MOLLAH	ABDUL AZIZ	SARULIA, DEMRA DHAKA	7798310970
7	4017	2+300+2+400	RIGHT	HAZI MOHAMMAD BACHU MIA	LATE MOHAMMAD JALAL UDDIN	SARULIA, DEMRA DHAKA	5994753399
8	4020	5+100+5+200	RIGHT	MD. WHIDUR RAHMAN	MD. ABDUL BATEN	AMULIA, DEMRA, DHAKA	7798471160
9	4022	5+200+5+300	LEFT	MD RASHED AHMED RANA	MD. LAL MIA	MENDIPUR, DEMRA, DHAKA	7798412263
10	431	5+600+5+700	LEFT	MD. HARUN MIA	KOSMOT ALI	MENDIPUR, DEMRA, DHAKA	7348406450
11	11022	4+600-4+700	LEFT	ATIKUR RAHMAN	ABDUL GOFUR	AMULIA MODEL TOWN	868446211
12	11025	5+100-5+200	LEFT	MUSARAF HOSAIN BAPARY	MD. AFAZ UDDIN	AMULIA ATIK MARKET	9148366652
13	11026	5+100-5+200	LEFT	MD ALI AKBAR	KERALI BEPARI	AMULIA ATIK MARKET	2851405486
14	11030	5+600-5+700	RIGHT	JASIM BEPARI	SOWKOT ALI	MENDIPUR AMULIA	4648404152
15	11031	5+600-5+700	RIGHT	SHARIF	SOWKOT ALI	MENDIPUR AMULIA	4648404533
16	11032	5+600-5+700	RIGHT	ROKSANA AKTER	SOWKOT ALI	MENDIPUR AMULIA	19712611265210566
17	11034	5+900-6+00	RIGHT	MD YEASIN MIAH	AFTAB UDDIN	MENDIPUR AMULIA	1498335148
18	9001	5+400+5+500	RIGHT	MD. NABI HOSSAIN	LATE GOLAM MAWLA BEPARY	69 AMULIA	8672708651
19	9021	5+400+5+500	LEFT	MAKSUDA AKTER	OHAB ALI	AMULIA	5998365984
20	9023	5+800-5+900	RIGHT	ARIF HOSSAIN	SOWKAT ALI	MENDIPUR	5098345795
21	9024	5+800-5+900	RIGHT	MD. LIAKOT ALI	KOFIL UDDIN BEPARI	MENDIPUR	5998365877
22	9025	5+600-5+700	RIGHT	MD. MAINUL ALAM KHAN	MD. GIYAS UDDIN KHAN	MENDIPUR	9155664874
23	9006	1+400-1+500	RIGHT	MD. SALEH AHMED	NOT FOUND	SARULIA	4192776245
24	9014	1+300-1+400	LEFT	MD. RASEL	REHAN UDDIN	SARULIA	4611774219
25	9018	5+00-5+100	LEFT	MD. HABIBUR RAHMAN (HABU)	HAFIZ UDDIN	AMULIA	1948455868

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
26	12076	9+500-9+600	LEFT	MD. MARUF ISLAM	AKM ABDUR SATTAR	MERADIA	04119447713408
27	12077	8+900-9+000	RIGHT	JAHANGIR ALAM TITU	JAHANGIR ALAM	CROMOHONI	NOT FOUND
28	12073	8+700+8+800	RIGHT	AHSAN JAMIL	LATE ALI AKBAR	NONDIPARA	5546360545
29	12066	8+600+8+700	RIGHT	MIZANUR RAHMAN	SOLAIMAN SHEIKH	NONDIPARA	NOT FOUND
30	12056	4+300-4+400	RIGHT	MD. MAHABUBUR RAHMAN	N/A	MIRPARA	1024484865
31	4097	9+600-9+700	LEFT	MD. BABUL SIKDER	MD. SAFRAJ UDDIN SIKDER	SOUTH BANOSREE, BLOCK-M, ROAD-10	2818160612
32	4086	7+300-7+400	LEFT	SYED ANSAR HOSSAIN	SYED AKMAL HOSSAIN	NAGDARPAR	7327565292
33	4085	2+300-2+400	RIGHT	ASADUZZAMAN (SAHAR ALI)	AFIZ UDDIN	SARULIA DEMRA	5999098600
34	4059	2+200-2+300	RIGHT	NUR MOHAMMAD	LATE HAZI ANJAR ALI	SARULIA	19642611293000023
35	4088	7+400-7+500	RIGHT	KABIR HOSSAIN	LATE JALAL UDDIN	NAGDARPAR	2351663980
36	4057	2+300-2+400	RIGHT	MD. ABU NASHIR	LATE SASUDDIN	SARULIA	2611293231804
37	4056	2+200-2+300	RIGHT	MD. MIZANUR RAHMAN	ABDUR RAHMAN BEPARI	SARULIA	2836812384
38	4055	2+200-2+300	RIGHT	MD. HABIBUR RAHMAN	ABDUR RAHMAN BEPARI	SARULIA	1936892528
39	4055	7+700-7+800	RIGHT	MD. SHOHAL RANA	MIYA CHAN ALI	NAGDARPAR	2613685476257
40	4053	7+700-7+800	RIGHT	MD. AMIR ALI	MD. HASHEM ALI	NAGDARPAR	2613685492029
41	4052	7+700-7+800	RIGHT	MD. ISMAIL HOSSAIN	MD. IBRAHIM	NAGDARPAR	9147171608
42	13045	4+600-4+700	RIGHT	MD. AFJAL HOSSAIN	MOHAMMAD ALI	AMULIA MODEL TOWN	7301762774
43	13048	4+000-4+100	RIGHT	MD. SHEKH FARID	SAIDULLAH BEPARI	MIRPARA	7777584090
44	13048	4+900-5+000	RIGHT	MD. FARUK HOSEN	MD. DIN ISLAM	MIRPARA	3268848771
45	13050	4+900-5+000	RIGHT	MD. MOKBUL HOSSAIN	HASAN ALI	EAST AMULIA	5998489230
46	13088	5+800-5+900	RIGHT	MOHAMMAD AMAN ULLAH	RAMIZ UDDIN BEPARI	AMULIA	9148304299
47	13089	5+500-5+600	RIGHT	ABU BAKAR	ABDUL MANNAN	AMULIA	4176203497
48	13090	1+900-2+000	RIGHT	NAZRUL ISLAM	MONIR HOSSAIN	RANI MAHAL	1317938242582
49	13090	7+300-7+400	RIGHT	MOHAMMAD ANICH	TAMIZ UDDIN SHEIKH	NAGDARPAR	9572959014
50	13092	9+800-9+900	RIGHT	MAIN UDDIN	LATE ABUL HASHEM	MERADIA	4665621308
51	13093	5+500-5+600	RIGHT	ABU SAID RUBEL	MD. ABDUL BAREK	AMULIA	8248340062
52	1094	5+500-5+600	RIGHT	MOKBUL HOSSAIN	HASAN ALI	AMULIA	NOT FOUND
53	4032	5+600-5+700	LEFT	MD RASHID	KISMOT ALI	SOUTH BONOSREE	5998392228
54	4034	5+800-5+900	RIGHT	MD SAKHAOWAT HOSAIN RIZVI	MOAZZEM HOSSAIN	MENDIPUR	2350181968

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
55	4035	6+200-6+300	RIGHT	HABIBUR RAHMAN	MD SHAFIKUR RAHMAN	MENDIPUR	3732775774
56	4033	6+600-6+700	LEFT	ABDUL JOLIL	L NURUZZAMAN	MOSTAMAJI	19750912976000019
57	4037	7+400-7+500	LEFT	MD RAFIQ	MD HAYDER ALI	NAGDARPAR	8697202250
58	4042	7+300-7+400	LEFT	MD REZAUL KADER KHAN	AMZAD HOSSAIN KHAN	NAGDARPAR	8696797920
59	4043	7+400-7+500	LEFT	MD MOSHARRAF	NUR MOHAMMAD	NAGDARPAR	8214759972
60	4041	7+700-7+800	RIGHT	MD ABDUL MOTIN	MD KHORSHED ALOM	NAGDARPAR	9147135439
61	4051	0+000-0+100	RIGHT	MD AHSAN UDDIN	MD NURUL ISLAM	SARULIA	2385505488
62	6016	0+000-0+100	RIGHT	MD MOFIJUL ISLAM	MD ABDUR AZIZ FOKIR	CITY	8658462133
63	6017	0+000-0+100	RIGHT	MD ZIAUL AMIN	SAIFUL AMIN	CITY	6268194918
64	618	0+000-0+100	RIGHT	AKM SHAFIQUR RAHMAN	MD A. LOTIF	CITY	5984433630
65	619	0+000-0+100	RIGHT	MD SHAHAJAHAN	ABDUR RAHMAN	CITY	8235090241
66	620	0+000-0+100	RIGHT	MD ABDUR KASEM	MD YUSUF MIYA	CITY	4185249572
67	621	0+000-0+100	RIGHT	ABU TAIYEB	ABDUR OHAB MOZUMDAR	CITY	1319520026916
68	622	0+000-0+100	RIGHT	MD SHAHIN AHSAN	ABDUR RAZZAK	CITY	6725813306369
69	623	0+000-0+100	RIGHT	ABDUL HAQUE	ABDUL HAQUE BEPARI	CITY	5085035391
70	624	0+000-0+100	RIGHT	ALHAZ MD NESAR UDDIN	A. KHALEK MUNSI	CITY	7335268509
71	625	0+000-0+100	RIGHT	ALL MAMUN	OHIDUL ALOM	CITY	4198857882
72	626	0+000-0+100	RIGHT	MD AWLAD HOSSAIN (ABUL)	KHODA BOX PATHAN	CITY	5505606821
73	627	0+000-0+100	RIGHT	MD JAHANGIR HOSSAIN	AHMED KHAN	CITY	2398549259
74	628	0+000-0+100	RIGHT	MD TUMEJUDDIN	KALIM UDDIN	CITY	6438049725
75	629	0+000-0+100	RIGHT	ABDUL ALIM	KERAMOT ALI	CITY	8698277289
76	630	0+000-0+100	RIGHT	MD HABIBUR RAHMAN	DIL MOHAMMAD	CHITTAGONG ROAD	9138718524
77	631	4+200-4+300	LEFT	MD ABDUL KAIYUM	HAZI HOSEN MIYA	MIRPARA	4648850545
78	6033	2+100-2+200	RIGHT	KABIR HOSSAIN	ABDUL KALAM	SARULIA	1962221170
79	6034	4+000-4+100	RIGHT	SHIBU PRASHAD PAUL	SUDANSHU PAUL	SARULIA	3022501000001
80	635	12+400-12+450	RIGHT	MD KHORSHED	ANOWAR ULLAH	TV CENTER	3297175592
81	637	12+400-12+450	RIGHT	JAMAL UDDIN	MOTALEB KHAN	TV CENTER	6881876665
82	638	12+300-12+450	RIGHT	MST MOYNA	BACCHU DHALI	TV CENTER	8612535000196
83	639	12+300-12+450	RIGHT	MD MASUD RANA	SOHIDUL ISLAM	TV CENTER	7813970931

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
84	640	10+200-10+300	RIGHT	ABUL KALAM	RUHUL AMIN	MERADIA	4190919276
85	876	8+300-8+400	LEFT	MD KAMRUZZAMAN	MD MAJALI	MERADIA	2693622302815
86	848	8+300-8+400	LEFT	KAZI SHAFIQU ALOM	KAZI MOHAMMAD ALI	NONDIPARA	7769611125
87	8049	8+700-8+800	RIGHT	AKM HASANUJJAMAN SELIM	AKM HASANUJJAMAN SELIM	NONDIPARA	19822696829656046
88	8064	9+000-9+100	RIGHT	NOYAB CHAN	NOYAB CHAN	NONDIPARA	3297169017
89	8066	9+800-9+900	RIGHT	MD HANIF MIA	MD BACCHU MIA	MERADIA	4151494046
90	8077	9+800-9+900	LEFT	MD JAMAL UDDIN	GOLAM MOSTOFA	MERADIA	8253113164
91	880	1+400 1+500	RIGHT	MD SHANOWER ALI SIKDER	DUDU MIA SIKDER	SARULIA -67	5092859916
92	13010	5+100 5+200	LEFT	MD. SURUZZAMAN	MD. KERALI BEPARI	AMULIA -70	4198389886
93	13026	5+600 5+700	RIGHT	SARIF AHMED	SAOKAT ALI	MENDIPUR-70	4648404533
94	13030	5+600 5+700	RIGHT	FARIDUDDIN AHMED SHAHIN	MOHAMMAD ALI	MENDIPUR-70	5548361475
95	13031	5+600 5+700	LEFT	HABIBUR RAHMAN	MALA BOXES	MENDIPUR-70	1024193706
96	13032	5+900 6+000	LEFT	MD. KAMAL HOSSEN	L. HASMOTULLAH MASTER	MENDIPUR-70	5951749299
97	13033	5+600 5+700	LEFT	MD. NAYEM MIA	L. ABDUL HASEM MIA	MENDIPUR-70	NOT FOUND
98	13034	2+300	RIGHT	MD JASIM UDDIN	RAHMAN ULLAH	68 SARULIA	5548206217
99	715	2+300	RIGHT	MD RAFIQU AL ISLAM	ROHOMOT ULLAH MIAH	68 SARULIA	7348220992
100	717	2+200+0+2+300	RIGHT	KAMRUN NAHAR	L. HANIF MIYA	SARULIA BAZAR	8252492312
101	6011	1+400 1+500	RIGHT	MOHAMMAD KHOLILUR RAHMAN	LATE. LUTFOR RAHMAN	SHUKURSHI	1023064429
102	12026	3+800 3+900	RIGHT	MD. IMAM HOSSEN	L. MONNAF HOSSAIN	NORAIBAG	269481091505
103	10051	3+800 3+900	LEFT	MD. MAZHARUL HAQUE SHAHEEN	L. ABDUL HAQUE	NORAIBAG	4618699286
104	10052	1+000 1+200	RIGHT	MD. AMAN ULLAH	MD. AJMOT ALI	SIMRAIL 4	7335054867
105	10101	1+000 1+200	RIGHT	MD. AKTER HOSSAIN	L. SOLIM U DDIN MOLLAH	SOLIMPUR 4	NOT FOUND
106	10103	1+000 0+200	RIGHT	MD. MUKTER HOSSAIN	L. SOLIM UDDIN MOLLAH	SOLIMPUR 4	NOT FOUND
107	10106	1+000 0+200	RIGHT	MOBARAK HOSSEN	MD. ABDUR SATTAR SARKAR	SOLIMPUR 4	3755078916
108	10108	0-000 +00-100	RIGHT	MD. HOSSAIN MIA	L. ABD JOLIL MIA	CHITTAGANJ ROAD	2612980847594
109	5035	0-000 +00-100	RIGHT	MD DIN ISLAM MOLLA	MD. NAJIM U DDIN	CHAN SUPAR MARKET	6725814638002

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
110	5034	0-000 +00-100	RIGHT	MD. KHALIL MIA	MD. JOLIL MIA	CHAN SUPAR MARKET	3298711452
111	5033	0-000 +00-100	RIGHT	MD. KAWSHER AHMED	SHOFIUDDIN HOWLADER	HAZI AHSHAN ULLAH MARKET	8248584594
112	5032	0-000 +00-100	RIGHT	SHOWPON BEPARI	HABIB BEPARI	HAZI AHSHAN ULLAH MARKET	5518384648
113	5031	0-000 +00-100	RIGHT	MD. MOJIBUR RAHMAN	L. ABDUL GONI SARKAR	HAZI AHSHAN ULLAH MARKET	4184905091
114	5027	0-000 +00-100	RIGHT	KARI ABDUL JALIL	L. MOSLEM UDDIN	HAZI AHSHAN ULLAH MARKET	1934800887
115	5025	0-000 +00-100	RIGHT	MD. SHAHEEN MIAH	MD. CHAN MIA	CHITTAGONG ROAD	8699087501
116	5024	0-000 +00-100	RIGHT	ALI AHAMED	L. ABDUR ROHIM	HAZI AHSHAN ULLAH MARKET	1219447316282
117	5023	0-000 +00-100	RIGHT	MD. JAHIRUL ISLAM	L. MONIR HOSSAIN	KASSAF SHOPING CENTER	7785611828
118	5022	2+300-2+400	RIGHT	MD. ATAUR RAHMAN	LATE ABDUL KHALEK	SARULIA	9128165306
119	8022	2+300-2+400	RIGHT	NOOR A ALAM KHAN	NOOR MOHAMMAD KHAN	SARULIA	8249055362
120	8023	2+300-2+400	RIGHT	MD. ANAMUL HOQ EMON	LATE MOMTAJ UDDIN	SARULIA	3298184601
121	8024	2+300-2+400	RIGHT	ABDUL HAQUE	LATE MOMTAJ UDDIN	SARULIA	3748808387
122	8025	2+200-2+300	RIGHT	MD. MONIR HOSSAIN	LATE KHORSHED	SARULIA	5998825805
123	8028	0+900 1+200	RIGHT	SK ABUL HASAN	LATE SK ABDUS SOBHAN	SHIMRAL	2692620480538
124	5077	0+000 - 0+100	RIGHT	MST AYESHA AKTAR MYNA	LATE MOTALEB MIA	CHITTAGONG ROAD	6434497092
125	5030	0+000 - 0+100	RIGHT	MD LOKMAN HOSSAIN	AHSAN MOLLAH	CHITTAGONG ROAD	2835593506
126	5029	0+000 - 0+100	RIGHT	MD JAHANGIR HOSSAIN	L BADSHAH	CHITTAGONG ROAD	5088493159
127	5028	0+000 - 0+100	RIGHT	KAWSAR ALOM	MOBAROK HOSSAIN	CHITTAGONG ROAD	600173564
128	5026	0+000 - 0+100	RIGHT	SHARIF AHMED	LATE CHAN MIA	CHITTAGONG ROAD	1498683679
129	5021	0+000 - 0+100	RIGHT	LUTFUR RAHMAN	AZIZUR RAHMAN	CHITTAGONG ROAD	3734752268
130	5020	0+000 - 0+100	RIGHT	MD MOSTAK AHMED	AZIZUR RAHMAN	CHITTAGONG ROAD	5984739036
131	5019	0+000 - 0+100	RIGHT	MD GOLAP HOSSAIN	LATE SULTAN KHA	CHITTAGONG ROAD	2834400380
132	5018	0+000 - 0+100	RIGHT	MD MOHOR ALI	MD ASHEK ALI	CHITTAGONG ROAD	1938088596
133	5017	0+000 - 0+100	RIGHT	MD JABED HOSSAIN	MD SOFIQUL ISLAM	CHITTAGONG ROAD	1478556713
134	5016	9+800-9+900	LEFT	MD ISMAIL HOSSAIN	MONGOL MOLLAH	MERADIA	NOT FOUND
135	882	9+800-9+900	LEFT	MD ABDUL SAMAD SAMIR	MD ABDUL SATTAR	MERADIA	3264117239
136	8088	4+300-4+400	LEFT	MD AMZAD HOSSAIN	MD ABDUL HOSSAIN KOBIRAJ	GOPDOKKHIN	5013974935708
137	8041	4+300-4+400	LEFT	NAFIB UDDIN MAHMUD NILOY	MD NIZAM UDDIN	GOPDOKKHIN	8702545503
138	8042	4+900-5+000	LEFT	MD KAMRUZZAMAN BABU	L HASAN ALI	AMULIA	2848440513

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
139	8043	4+900-5+000	LEFT	MD EBRAHIM BEPARI	L SABIR UDDIN BEPARI	AMULIA	7798470840
140	8044	4+900-5+000	RIGHT	MD MIZANUR RAHMAN	HAZI ROFIZ UDDIN	GOPDOKKHIN	1498404670
141	8045	4+300-4+400	LEFT	RASHEDUL HASAN RAHUL	ABDUR ROUF	MIRPARA	3757892462
142	8046	4+600-4+700	RIGHT	MD WAHID ALI	MD MOTALEB KHAN	GOPDOKKHIN	8248461124
143	8047	4+400-4+500	LEFT	MD FORID AHMED	L SAMSUDDIN	KAMARGOP	7798310582
144	8033	4+400-4+500	LEFT	MD FOYSAL RABBI	L ABDUL RASHID	KAMARGOP	19862611255000005
145	8037	4+400-4+500	LEFT	MD JOYNAL ABEDIN	L HAFIZ UDDIN	KAMARGOP	2398437780
146	8038	4+300-4+400	LEFT	MD ABDUL SALAM MOLLAH	MD ABDUL ZABBAR MOLLAH	KAMARGOP	4648337352
147	8039	4+300-4+400	LEFT	ALI AHMED	L MUNSUR ALI	KAMARGOP	8248374582
148	8040	3+450-3+500	LEFT	MD MOSTOFA	NURUL ISLAM	KAMARGOP	1498875069
149	728	3+550-3+500	LEFT	MD IQBAL HOSSAIN	MD HANIF MIA	KAMARGOP	3749326785
150	729	3+450-3+500	RIGHT	MD HABIBUR RAHMAN	LATE ALHAZ RAZZAK	KAMARGOP	5079586292
151	730	0+000	RIGHT	MD KAMRUZZAMAN	LATE BILLAL HOSSAIN SARKAR	CHITTAGONG ROAD	5542128078
152	731	-0+000 - 0+100	RIGHT	MD ABUL KASHEM	ABDUS SAMAD	KAMARGOP	8667041555
153	732	-0+000 - 0+100	RIGHT	MD NIJUM UDDIN	BAZLUR RAHMAN	CHITTAGONG ROAD	5084641405
154	733	-0+000 - 0+100	RIGHT	MD MUKLASUR RAHMAN BHUIYA	HAZI GOLAM MOSTOFA BHUIYA	CHITTAGONG ROAD	5088075030
155	734	-0+000 - 0+100	RIGHT	ABUL HOSSAIN MIRZA	HEDAYET ULLAH MIRZA	CHITTAGONG ROAD	5084690287
156	735	-0+000 - 0+100	RIGHT	AZIZUR RAHMAN	ABDUR RAZZAK	CHITTAGONG ROAD	3284939166
157	736	-0+000 - 0+100	RIGHT	MD SALAUDDIN SALIM	BAZLUR RAHMAN	CHITTAGONG ROAD	6884692382
158	737	-0+000 - 0+100	RIGHT	MD ABDUR RAHIM	MD ABDUR GAFFAR	CHITTAGONG ROAD	3734664109
159	738	-0+000 - 0+100	RIGHT	MD AMIRUL HAQUE	LATE JOSHIM UDDIN	CHITTAGONG ROAD	1210488102165
160	739	-0+000 - 0+100	RIGHT	MD SIDDIQUR RAHMAN	LATE ESHAHAK SARENG	CHITTAGONG ROAD	3284686171
161	740	3+950-4+000	RIGHT	MOHAMMAD HANIF MOLLAH	ALI ASHFAR MOLLAH	NORAIBAG	2380088662
162	741	2+500-2+600	RIGHT	ANWAER HOSSAIN	LATE ANSAR ALI	SARULIA	5998149701
163	742	4+600-4+700	LEFT	MD EMDADUR RAHMAN	LATE GOFUR ALOM	AMULIA	01716201977
164	12079	4+900-5+000	LEFT	MD ZIYA	SULTAN AHMED TALUKDAR	AMULIA	2693623606384
165	12038	4+800-4+900	RIGHT	MD SOHAG	ABDUS SALAM	AMULIA	7788541972
166	12045	4+900-5+000	RIGHT	NUR NOBI	AUNAL HOSSAIN	AMULIA	,1988261126500003 2

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
167	12046	8+600-8+700	LEFT	MD ISMAIL	MD ATAUR RAHMAN	NONDIPARA	NOT FOUND
168	12044	3+300-3+400	LEFT	ASHFAK AHMED	LATE FOKRUDDIN	DEILLA	777054851
169	12047	4+500-4+600	RIGHT	ABUL HASHEM ABU	LATE ABU SAIYOD	MIRPARA	1903506929
170	12033	4+900-5+000	LEFT	MD HABIBULLAH	LATE HASAN ALI	AMULIA	5548483535
171	12036	5+700-5+800	LEFT	MD NURUZZOHA	NURUL HOSSAIN	MENDIPUR	2394951780
172	12043	9+800-9+900	LEFT	MUSTAFA ZAMAN	MOSHARRAF HOSSAIN	MERADIA	4205407457
173	11088	7+600-7+700	LEFT	SHAMSUL ISLAM	JOYNAL ABEDIN	MERADIA	4600460432
174	11093	7+200-7+300	LEFT	MD NURUL ISLAM	ABDUR KARIM	MOSTOMAJHI MORE	3748593658
175	11095	7+400-7+500	RIGHT	MOHAMMAD HAZRAT ALI SHOHAG	MD ABDUL RAHIM	NOGDARPAR	2381420690
176	11062	7+700-7+800	LEFT	MD SURUJ MIA	RABIUL ISLAM	NOGDARPAR	1023584376
177	11054	6+600-6+700	RIGHT	(INFORMATION NOT FOUND) AMIN MOHAMMAD GROUP	AMIN MOHAMMAD GROUP	NOGDARPAR	NOT FOUND
178	11060	6+600-6+700	LEFT	ABU SALEQUE	MOKBUL HOSSAIN	NOGDARPAR	5543010564
179	1138	7+200-7+300	RIGHT	MD BAYZID BISWAS	MAZID BISWAS	NOGDARPAR	7774738640
180	11041	7+200-7+300	LEFT	SHIHABUDDIN	ABDUL WAHAB	MOSTOMAJHI	
181	11043	5+800-5+900	LEFT	HAZI TARIQUL ALOM	ABDUR RAHIM	AMULIA	
182	11063	7+700-7+800	RIGHT	JAKIR HOSSAIN	MD ALTAF HOSSAIN	NOGDARPAR	3719225397
183	11100	7+200-7+300	LEFT	MD NAYEB ALI	MD KHOLIL MIA	NOGDARPAR	,2610413913913462
184	11052	7+300-7+400	LEFT	MOHAMMAD SHOHAG MUNSHI	MOHAMMAD ISMAIL MINSHI	NOGDARPAR	2.69683E+12
185	11039	7+800-7+900	RIGHT	ZAHID HOSSAIN CHOWDHURY	ALI HAIDER CHOWDHURY	NOGDARPAR	731901582
186	11040	5+400-5+500	LEFT	MD JOYNAL ABEDIN	MD HABIBUR RAHMAN	AMULIA	2.61041E+12
187	11051	0-000+0+100	RIGHT	RUBIYA ISLAM SUMI	ABDUL MOJID MADBOR	CHITTAGONG ROAD	1949895583
188	1173	0-000+0+100	RIGHT	MD NAZRUL ISLAM	MD JINNAT ALI	CHITTAGONG ROAD	6899812280
189	5058	0+100-0+150	LEFT	MD DELOWAR HOSSAIN	MD SIDDIQUR RAHMAN	SIMRAIL	7335061631
190	5057	0+050-0+100	LEFT	SHAMSUDDIN AHMED	LATE SUNURUDDIN MIA	SIMRAIL	8689303975
191	5056	0+300-0+400	LEFT	JESMIN RAHMAN	LATE ROHIM BISSHAS	SIMRAIL	6439314953
192	5055	0+000-0-100	LEFT	MD SHAHADAT HOSSAIN SWAPON	MD JOYNAL ABEDIN	MUKTINAGOR	9135075027
193	5054	0+000-0-100	LEFT	MD SAIFUL ISLAM	MD BADSHAH GOLDAR	NOYA HATI	1956410763

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
194	5052(49)	0+000-0-100	LEFT	MD AKTAR HOSSAIN	MD BADSHA MIA	JHALKURI	5980233059
195	5050	0+000-0-100	LEFT	MIR MOHAMMAD MONIRUZZAMAN	LATE ABU JAHER	NOYA ATI	1957854753
196	5049(52)	0+000-0-100	LEFT	MD HABIBULLAH	LATE HAFEZ MOHAMMAD ABDUR ROB	BATANPARA	5085478724
197	5047(46,48)	0+000-0-100	LEFT	MD ARIF MUNSI	LATE ABDUR RAHIM MUNSI	NOYA ATI	8686151575
198	5046(47)	0+000-0-100	LEFT	MD JABED HOSSAIN	ABDUL MOTIN	HIRAJHIL	9567047080
199	5045	0+000-0-100	LEFT	KABIR AHMED	LATE AZIZ ULLAH	NOYA ATI	8684886123
200	5044	0+000-0-100	LEFT	MD ALOMGIR HOSSAIN	LATE NUR MOHAMMAD	NOYA ATI	9134848143
201	5042	0+000-0-100	LEFT	JAVED HOSSAIN	NUR SOBAHAN	NOYA ATI	,19936795801000227
202	5041	0+000-0-100	RIGHT	MST HASNEWARA BEGUM	LATE MAHTABUDDIN MOLLA	NOYA ATI	,6710231487005
203	5040	0+000-0-100	RIGHT	ZISAN AHMED	AIYUB ALI KURI	CHITTAGONGROAD	6434868680
204	5039	0+000-0-100	RIGHT	AYSHA BEGUM	LATE ABDUL LOTIF	CHITTAGONGROAD	3734518271
205	5038	0+000-0-100	RIGHT	MD ABU TAHER DAWAN	LATE SAHEB ALI DEWAN	CHITTAGONGROAD	6434504178
206	5037	0+000-0-100	BOTH	MD NURUL ALOM KHAN	ALI ASHRAF KHAN	CHITTAGONGROAD	3744758206
207	5036	0+000-0-100	RIGHT	SAKIB AHMED	JAKIR AHMED	MIRPARA	
208	9022	4+100-4+200	LEFT	MD IMDAD HOSSAIN KHAN	LATE KOBIR KHAN	MIRPARA	
209	9044	1+300-1+400	RIGHT	MD MANIK	MD A. MALEK	GOLAKATA	
210	9040	1+300-1+400	RIGHT	AFZAL KOBIR	AL HAZ MOTIUR RAHMAN	GOLAKATA	1710897024
211	9046	3+700-3+800	LEFT	HAZI ABDUL JALIL	ABDUR ROUF	MIRPARA	
212	9047	3+700-3+800	RIGHT	MD ABDUL SALAM MOLLAH	ABDUR JABBAR MOLLAH	MIRPARA	
213	9050	3+800-3+900	RIGHT	MD DELOWAR	ROFIQ UDDIN	MIRPARA	1498344330
214	9051	4+100-4+200	RIGHT	ATIQR RAHMAN NANNU MUNSHI	HASEM MUNSHI	MIRPARA	7798793100
215	9052	4+400-4+500	LEFT	ABDUS SATTAR	KANTI BEPARI	MIRPARA	6443117855
216	9053	4+000-4+100	LEFT	HARUNOR RASHID	LATE MOHAMMAD	MIRPARA	2415256656
217	9056	6+800-6+900	LEFT	MD AKTAR HOSSAIN	ISRAFIL KHAN	MOSTOMAJHI	8693931474
218	9041	4+300-4+400	RIGHT	MD ANIS	HAZI TOMIZ UDDIN SHEKH	MIRPARA	9572959014
219	9033	5+000-5+100	BOTH	MOHAMMAD SAIFUL ISLAM	AYUB HOSSAIN BHUIYA	AMULIA	4174952988

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
220	9032	0+000-000+100	RIGHT	MD RABIUL HOSEN KHAN	MD ALI AJM KHAN	CHITTAGONG ROAD	1030698433
221	9029	0+000-000+100	RIGHT	MST RUNIA BEGUM	LATE HAZIM UDDIN	CHITTAGONG ROAD	1.31793E+12
222	10026	0+000-000+100	RIGHT	YEASMIN ARAFAT	SIRAJUL ISLAM	CHITTAGONG ROAD	5079566849
223	10027	0+000-000+100	RIGHT	ABDUR RUB	YOUSUB ALI	CHITTAGONG ROAD	7785783734
224	10028	0+000-000+100	RIGHT	MAHAMMAD DELOWAE HOSSAIN	MD GOLAM MUSTOFA MOLLAH	CHITTAGONG ROAD	5956092992
225	10029	0+000-000+100	RIGHT	MD RISHADUL ISLAM	HAFEZ ULLAH	CHITTAGONG ROAD	9144095289
226	10030	0+000-000+100	RIGHT	MD MAHAFUZUR RAHMAN	MD HAFIZ AZIZ ULLAH	CHITTAGONG ROAD	690830250
227	10031	0+000-000+100	RIGHT	H.M SAIDUL ISLAM	MD RAZZAK MIA	CHITTAGONG ROAD	6434501083
228	1032	0+000-000+100	RIGHT	MD ALI NUR RAHMAN	LATE FOZLU KARIM	CHITTAGONG ROAD	3300877788
229	1033	0+000-000+100	RIGHT	MST NASIMA AKTAR	LATE FOZOL KARIM	CHITTAGONG ROAD	8243862573
230	1034	0+000-000+100	RIGHT	MD KABIR HOSSAIN	MD SALAUDDIN	CHITTAGONG ROAD	5999819062
231	1034	0+000-000+100	RIGHT	KHORSHED ALOM	ABDUL KHALEK	CHITTAGONG ROAD	6862499438
232	1036	0+000-000+100	RIGHT	MD SAIFULLAH	MD ABU TAHER	CHITTAGONG ROAD	1.91092E+12
233	1037	0+000-000+100	RIGHT	MD MONSUR	MD FAZAL AHAMMED	CHITTAGONG ROAD	6434703424
234	1038	0+000-000+100	RIGHT	MD JAHANGIR ALOM SANKOR	ABDUL MALEK	CHITTAGONG ROAD	1.91405E+12
235	1038	0+000-000+100	RIGHT	MODHUSHUDON GHOSH	PROBAN VOLLOB GHOSH	CHITTAGONG ROAD	5084979979
236	1040	0+000-000+100	RIGHT	SALAM MAJI	LATE MOHAMMAD MAJI	CHITTAGONG ROAD	,5915623355503
237	1041	0+000-000+100	RIGHT	HAZI MD MAYNAL HOSSAIN	MOKBUL HOSSAIN	CHITTAGONG ROAD	6435524613
238	1042	0+000-000+100	RIGHT	MD DULAL MIA	MOKTUL HOSSAIN	CHITTAGONG ROAD	9135321488
239	1043	0+000-000+100	RIGHT	MAMUN MOHAMMAD	MD NAZIB AHMED	CHITTAGONG ROAD	,1017611490
240	1044	0+000-000+100	RIGHT	RASEL MAHMUD	MD NASIM AHMED	NOYA ATI	1484933476
241	1046	4+000-4+100	RIGHT	CHAN MIA	DANGOR ALI MATTABOR	MIRPARA	7337636489
242	1047	3+900-4+000	RIGHT	MD MOHIUDDIN	MD HAZI LOTIF UDDIN	NORAIBAG	,0925408118407
243	1048	7+400-7+500	RIGHT	RASHED RAHMAN	ABDUL GANI MIA	NAGDARPAR	9550649702
244	1050	0+000-0-100	RIGHT	SAKIB AHMED	JAKIR AHMED	MIRPARA	
245	4087	4+100-4+200	LEFT	MD IMDAD HOSSAIN KHAN	LATE KOBIR KHAN	MIRPARA	
246	9042	1+300-1+400	RIGHT	MD MANIK	MD A. MALEK	GOLAKATA	
247	9043	1+300-1+400	RIGHT	AFZAL KOBIR	AL HAZ MOTIUR RAHMAN	GOLAKATA	1710897024

Appendix 2: List of Non-title Holder Household

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
1	4001	-0+000 - 0+300	RIGHT	SYED MAKSUDUR RAHMAN	SYED ALI AKBAR	SHIMRAIL	192444381
2	4002	-0+000 - 0+300	RIGHT	ZAHIR	LATE NAZIR AHMED	SHIMRAIL	7510728595348
3	4003	-0+000 - 0+300	RIGHT	MD. NIAZ	GOLAM RASUL	SHIMRAIL	2817599257
4	4004	-0+000 0+300	RIGHT	SYED AHMED	ABUL HASHEM	SHIMRAIL, SHIDDIRGONJ, NARAYANGANJ	9149376593
5	4007	2+300+2+400	LEFT	MD. MAHABUB HOWLADAR	FAZLE ALI	SARULIA, DEMRA, DHAKA	6448056694
6	4008	2+300+2+400	LEFT	MD. ADBUL MALEK	MD. KALU SHEIKH	SARULIA, DEMRA DHAKA	6901352416
7	4009	2+300+2+400	LEFT	MD. SABUR	ABDUL MALEK	SARULIA, DEMRA DHAKA	2863597270
8	4010	2+100 2+200	LEFT	MD. FAKRUL ISLAM	SIDDIK HAWLADAR	SARULIA, DEMRA DHAKA	6448074135
9	4011	0+100 2+200	LEFT	NASIR ALAM	ABUL HAQUE	SARULIA, DEMRA DHAKA	7511085648045
10	4018	5+500+5+600	RIGHT	MD NAHID BABU	MD. DIL MOHAMMAD	MENDIPUR, DEMRA, DHAKA	9148424568
11	4021	5+100 5+200	RIGHT	MD. DELOAR HOSEN	DIN ISLAM	AMULIA DEMRA, DHAKA	NOT FOUND
12	4023	5+500+5+600	LEFT	MOHAIMEN	MD. HARUN MIA	MENDIPUR, DEMRA, DHAKA	1499327185
13	4024	5+500+5+600	LEFT	MD. RONI MIA	MD. HARUN MIA	MENDIPUR, DEMRA, DHAKA	5098345209
14	4025	5+500 5+600	LEFT	MD. JUYEL	MD. HARUN MIA	MENDIPUR, DEMRA, DHAKA	6448349669
15	4026	5+500+5+600	LEFT	MD. LITON	SORJAT ALI	MENDIPUR, DEMRA, DHAKA	1948420086
16	4027	5+500+5+600	LEFT	MD. ALOMGIR	MD. FORMAN MI	MENDIPUR, DEMRA, DHAKA	4648403550
17	4028	5+500+5+600	LEFT	MD. JAYNAL ABEDIN KHAN	RAMIJ UDDIN KHAN	MENDIPUR, DEMRA, DHAKA	2398370177
18	4029	5+500+5+600	LEFT	MD. JAMAL	MD. RUHUL AMIN MUNSHI	MENDIPUR, DEMRA, DHAKA	8248465604
19	11001	-0+000 0+300	RIGHT	NUR NABI	HABIBULLAH	SHIMRAIL	7335605445
20	11002	00+000	RIGHT	AKTER KHAN	MD. MOHIUDDIN KHAN	SHIMRAIL	9576390323
21	11003	0+100 - 0+200	LEFT	MIZANUR RAHMAN	KERAMOT ALI	SHIMRAIL	3723458117
22	11004	0+100 - 0+200	LEFT	MD. MONIR HOSSAIN	GOLAM MOHI UDDIN	SHIMRAIL	3723458117
23	11005	0+100 - 0+200	LEFT	MD. AMZAD HOSSAIN	ABDUR RAHMAN	SHIMRAIL	2385043829
24	11006	00+100	LEFT	SAIDUL ISLAM	ABDUL SATTAR	SHIMRAIL	2385043951
25	11007	0+200 0+300	LEFT	LOKKHAN MONDOL	DINESH MONDOL	SHIMRAIL	6898936791
26	11008	0+200 - 0+300	LEFT	MD. JAHANGIR HOSSAIN	MD. MAHFUZ MIA	SHIMRAIL	7785024055
27	11009	0+200 - 0+300	LEFT	LOKMAN HOSSAIN	ABDUL KHALEK MIA	SHIMRAIL	4615606193
28	11010	0+200 - 0+300	LEFT	MD. ALI	NUR HOSSAIN	SHIMRAIL	3285054973
29	11011	0+200 - 0+300	LEFT	MD. PEAR ALI	MD. SALEH AHMED	SHIMRAIL	4635053749
30	11012	0+200 - 0+300	LEFT	FIROZ DEWAN	HASAN DEWAN	SHIMRAIL	3285043539
31	11013	0+200 - 0+300	LEFT	MD. SHAH ALAM	ABDUL BATEN	SHIMRAIL	4185394162
32	11014	0+400 - 0+500	LEFT	MD. MOHIUDDIN	ABDUL AZIZ	SHIMRAIL	6435394017
33	11015	0+400 - 0+500	LEFT	KUDDUS ALI	ABUL HOSSAIN	SHIMRAIL	3264522669
34	11016	0+400 - 0+500	LEFT	RABIUL	HASAN ALI	SHIMRAIL	8234846593
35	11017	1+500+600	LEFT	MD. NIZAM UDDIN	ABDUL MANNAN	SARULIA, DEMRA DHAKA	5985083780
36	11018	2+400-2+500	LEFT	IMAM UDDIN	ABDUL HANIF	68 SARULIA MARKET	7510728600594

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
37	11019	2+400-2+500	LEFT	MD. MURAD HOSSAIN	ABUL KASHEM	68 SARULIA MARKET	6422600319
38	11020	5+100-5+200	LEFT	MD ALI ASGAR	HAFIZUR RAHMAN	AMULIA ATIK MARKET	8248404108
39	11021	5+100-5+200	LEFT	AMDADUR RAHMAN	WAHAB ALI	AMULIA PURBO PARA	5098382319
40	11027	5+500-5+600	RIGHT	SHAFIKUL ISLAM	FOKHOR UDDIN	MENDIPUR AMULIA	2848541500
41	11033	5+900+6+000	RIGHT	MD JAAHNGIR ALAM	ABUL KASHEM	MENDIPUR AMULIA	3723177121
42	9001	-00+300	LEFT	MD NAZRUL ISLAM	CHAN MIA	CHITTAGONG MARKET ROAD	8234612698
43	9026	5+600-5+700	RIGHT	SOFIQUUL ISLAM	ABDULLAH	MENDIPUR	1934240266
44	9027	3+600-5+700	RIGHT	JAYNAL ABEDIN	CHAN MIA BEPARI	MENDIPUR	2386288712
45	9002	-0+000 - 0+300	LEFT	MD. AMIR HOSSAIN	ALI HOSSAIN	CHITTAGONG ROAD	2385866898
46	9003	0+000 0+100	LEFT	MD. ABUL HOSAIN	ABDUS SOBAHAN	CHITTAGONG ROAD	3748839580
47	9004	00+100-00+50	LEFT	MD. SAMSUDDIN	SOLIM UDDIN	CHITTAGONG ROAD	3734573920
48	9005	00+250-00+350	LEFT	SRI NAYAN CHANDRA SARKAR	SRI NIMAI CHANDRA SARKAR	CHITTAGONG ROAD	4648075671
49	9007	1+700-1+800	RIGHT	MD. SUMAN	ALOM MIA	SARULIA	NOT FOUND
50	9008	1+700-1+800	RIGHT	MIJAN	MOFIZOL HAQ	SARULIA	8688718991
51	9009	1+700-1+800	LEFT	MD. KABIR HOSSAIN	KHALEK SARDER	SARULIA	9574047560
52	9010	1+700-1+800	LEFT	ABDUL MUKIT	ABDUL LOTIF	SARULIA	3749094656
53	9011	1+700-1+800	LEFT	MD. SUMON MIA	ALAM MIA	SARULIA	3748240441
54	9012	1+700-1+800	LEFT	ABDUR RAHMAN	MD. ABDUL MOTALIB	SARULIA	6449057022
55	13013	1+700-1+900	LEFT	AHMED ALI	DO NOT KNOW	RANI MOHAL, SARULIA	NOT FOUND
56	9014	1+200-1+300	LEFT	MD. MONIR HOSSAIN	YOUNUS MIA	GOLAKATA, SARULIA	4611774219
57	9016	1+600-1+700	LEFT	MD. SHAHIN ALAM	ABU BAKKAR SHEAK	SARULIA MARKET	8699127919
58	9017	1+400-1+500	LEFT	MD. ABDUS SAMAD	TALEB ALI	SARULIA MARKET	8248802780
59	9019	5+100-5+200	LEFT	SHAH ZAMAN	MD. KOFIL UDDIN	AMULIA	1948454952
60	12080	9+700-9+800	LEFT	MD. MILON	LATE ARIF MIA	BANOSREE LINK ROAD	2693625799402
61	12075	8+900-9+000	RIGHT	MD. SALAUDDIN TUTUL	LATE ABDUL MANNAN	CROMOHONA	2695431010643
62	12074	8+900-9+000	LEFT	MD. BILLAH HOSSAIN	MD. HELAL UDDIN	CROMOHONA	1497157402
63	12080	8+900-9+000	LEFT	MD. FARUK MIA	LATE YAKUB ALI	CROMOHONI	4196391827
64	12072	8+900-9+000	LEFT	SOHEL	HELALUDDIN	TRIMOHONI	NOT FOUND
65	12071	8+900-9+900	LEFT	MD. SOHEL RANA	N/A	CROMOHONI	2830777864
66	12065	1+100-1+200	RIGHT	MD. ALI NEWAZ	LATE ABDUR SUBHAN	MERADIA	5997143499
67	12064	1+100-1+200	RIGHT	SETARA BEGUM	ABDUL HAKIM HAWLADER	MERADIA	2693625693298
68	12063	10+100-10+200	RIGHT	NURUL AMIN	ABDUL KADIR	MERADIA	NOT FOUND
69	12062	10+100-10+200	RIGHT	ABUL BASAR	LATE HANIF MIA	MERADIA	NOT FOUND
70	12061	10+300-10+400	RIGHT	SHAHIN	LATE ISAROT ALI	MERADIA	2696402521460
71	12060	10+300-10+400	RIGHT	SUBOR ALI	ABUL HOSSAIN	MERADIA	NOT FOUND
72	12059	10+300-10+400	RIGHT	ABIR HOSSAIN AKASH	LATE KOBIR HOSSAIN	MERADIA	2611233031542
73	12058	10+300-10+400	RIGHT	ALAUDDIN BHUIYA	ABDUR GOFUR MIA	MERADIA	2611233031542
74	08-0371/3	8+400-8+500	RIGHT	MD. FIROZ MIA	LATE RENU MIA	MODDO NONDI PARA	2828242434

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
75	12051	4+400-4+500	RIGHT	MD. RASEL MOLLA	LATE ABDUL MANNAN	MIRPARA	2399074554
76	12050	4+300-4+400	RIGHT	MD. ABU BAKKOR SIDDIQUE	MD ABDUL KADIR MIA	MIRPARA	2398332763
77	4096	9+500-9+600	RIGHT	MD. SHAFIQ	ABDUL MANNA	SOUTH BANOSREE	2800351757
78	4090	12+400-12+500	RIGHT	MD. HERON SHEIKH	HAKIM SHEIKH	TV CENTRE, RAMPURA	59810659502
79	4063	5+500-5+600	RIGHT	MD. FARUK MIA	ABDUL HASHEM MIA	MENDIPUR	2398396677
80	4062	5+500-5+600	LEFT	MD. RUBEL	MD. MONSUR ALI	AMULIA	3748468869
81	4061	0+600-0+700	RIGHT	MD. MIJANUR RAHMAN PATWARY	ABDUL MANNAN	SHIMRAIL	1317643124734
82	4060	0+600 0+700	RIGHT	MAYNODDIN	ABBAS ALI	SHIMRAIL	2834555589
83	13022	1+900-2+000	RIGHT	MD. MOKTER HOSEN	MD. MONIR HOSEN	RANI MOHAL	9157845299
84	13021	1+900-2+000	RIGHT	MUSTAKIM	BASIR SIKDER	RANI MOHAL	7348691853
85	13035	6+600-6+700	RIGHT	MD. SAHIN	MD. HAYED ALI	MOSTOMAJHI	6874663922
86	13035	6+600-6+700	RIGHT	MD. KHOKON	AYUB ALI BEPARI	MOSTOMAJHI	2693626683639
87	13037	6+600-6+700	RIGHT	MD. SAHEB UDDIN	AYUB ALI BEPARI	MD. SHAH JAMAN MIA	3748630948
88	13038	6+600-6+700	RIGHT	MD. AMINUL HAQUE	MD. SAHEB UDDIN	MD. A BASED MUNSI	5998367105
89	13039	6+600-6+700	RIGHT	MD. MOSADDEK BILLAH	MD. FAZLUL KARIM	MOSTHOMAJHI	1026502409
90	13040	4+350-4+450	RIGHT	SAIFUL ISLAM	SIRAJUL ISLAM	MIRPARA	2617680835020
91	13041	4+350-4+450	RIGHT	MD. MAJHARUL ISLAM	SIRAJUL ISLAM	MIRPARA	2398951687
92	13041	4+400-4+500	RIGHT	MD. SAHABUDDIN MINTU	LATE NABIULLAH	MIRPARA	2612980850431
93	13041	4+400-4+500	RIGHT	MIZANUR RAHMAN	SOMSHER ALI	MIRPARA	8248738539
94	13044	4+900-5+000	RIGHT	MD. MORSHED ALOM	MD. KAMAL HOSSAIN	AMULIA	7758134006
95	13046	4+100-4+200	LEFT	MD. IQBAL HOSSAIN	ABU BAKKAR	MIRPARA	8666632149
96	13047	4+000-4+100	RIGHT	MD. MUJIB	MD. RUHUL AMIN	MIRPARA	134513717577
97	13051	5+600-5+700	RIGHT	SAMSUL HAQUE	HABIBUR RAHMAN	MENDIPURA, AMULIA	8248819552
98	13051	1+300-1+400	LEFT	MD. KAMRUL HOSSAIN	DELOWER HOSSAIN	GOLAKATA	NOT FOUND
99	13053	1+300-1+400	LEFT	MD. HAFIZUR RAHMAN	MD. BABUL MORAL	GOLAKATA	4716489113267
100	13054	1+300-1+400	LEFT	MD. HAFIZUR MOROL	BABUL MOROL	GOLAKATA	4716489113267
101	1055	1+300-1+400	LEFT	MD. NUR UDDIN BABU	MD. TOSIM UDDIN	GOLAKATA	7798667486
102	1056	1+800-1+900	LEFT	MD. SELIM	KHALED MRIDHA	RANI MOHAL	7798797374
103	1056	1+800-1+900	RIGHT	ABDUL AWAL	ABDUL MALEK	SIMRIAL	1594309671093
104	13058	1+200-1+300	RIGHT	MD. ABUL BASAR	MD. ISMAIL AKHON	GOLAKATA	3749073486
105	13082	10+200-10+300	RIGHT	MD. AMIR HOSSAIN RAJIB	SHAFAYAT ALI	MERADIA	1450422900
106	1083	10+200-10+300	RIGHT	SHAFIQUUL ISLAM	ADOR UDDIN	MERADIA	7314551976141
107	1084	10+200-10+300	RIGHT	MD. LITON MIA	MD. MOTALIB MIA	MERADIA	NOT FOUND
108	1084	10+200-10+300	RIGHT	MD. MOMTAZ MIA	ADOR UDDIN	MERADIA	1497187268
109	4030	0+100-2+500	LEFT	MOHAMMAD MAZHARUL ISLAM	ABDUR RAZZAK SHIKDAR	SARULIA	2611293221083
110	4036	7+300-7+400	RIGHT	MD MIZAN	HASAN ALI	NAGDARPAR	1497143634
111	4038	6+600-6+700	RIGHT	SHAHABUDDIN	KASMOT ALI	MOSTAMAJI	9634521152
112	4039	6+600-6+700	RIGHT	SAIFUL ISLAM	RAHAMOT ALI	MOSTAMAJI	9142213154

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
113	4040	6+600-6+700	RIGHT	REZAUL	KHOKON	MOSTAMAJI	9162190376
114	4044	7+700-7+800	RIGHT	MD ZIAUL HAQUE ZIA	MD AKKAS ALI KHAN	NAGDARPAR	150511397
115	4045	7+800-7+900	RIGHT	MD TALEB ALI	RAJJOB ALI	NAGDARPAR	8247148029
116	4047	7+800-7+900	LEFT	PABEL HOSEN	MD HABIBULLAH	NAGDARPAR	1499685483
117	4040	7+800-7+900	LEFT	MST MABEYA KHATUN	KASHEM ALI	NAGDARPAR	3747172033
118	4049	7+800-7+900	LEFT	MD MONGUL ALI	RAJJOB ALI	NAGDARPAR	2613685499311
119	4050	7+800-7+900	LEFT	SAHAJAHAN MIA	MD JALAL MIA	NAGDARPAR	9149544679
120	607	2+200-2+300	RIGHT	MD MAINUDDIN	EYASIN ALI	SARULIA	2398151908
121	6015	2+200-2+300	RIGHT	MD SAHIDUL ISLAM	L. ABDUL HAI	SARULIA	5424003000014
122	632	2+100-2+200	LEFT	MD FARID MIA	AMIR ALI MIA	CHITTAGONG ROAD	8248186457
123	643	9+600-9+700	RIGHT	SOHEL MIA	ABDUR RASHID	MERADIA	2351714106
124	646	9+600-9+700	LEFT	MD CHUNNU	TARA FOKIR	TRIMOHONII	4633251840
125	647	9+600-9+700	LEFT	MD TOKABBOR HOSSAIN	MD ROISE UDDIN	MERADIA	2915621144660
126	648	12+300-12+450	RIGHT	MD MIZANUR RAHMAN	SHAH ALOM HAWLADAR	TV CENTER	7332422430
127	649	12+400-12+450	RIGHT	MD SHIPON	SAMSUL HAQUE	TV CENTER	3749242081
128	867	10+300-10+400	RIGHT	ABDUR RASHID	ABDUR HAMID	MERADIA	269362722074
129	8068	10+300-10+400	RIGHT	SHAKIL AHMED	ARJU MIA	MERADIA	5113887102
130	8069	10+300-10+400	RIGHT	AL NAYEM	ADOM ALI	MERADIA	NOT FOUND
131	8070	10+300-10+400	RIGHT	MD AFSAR	MD WAZ UDDIN	MERADIA	3281603310
132	8071	10+300-10+400	RIGHT	AL AMIN	ABDUR BASAR	MERADIA	2356609509
133	8072	10+300-10+400	RIGHT	SHOFIQU L ISLAM	MD MOKTAR HOSSAIN	MERADIA	508715151
134	8073	10+300-10+400	RIGHT	AL AMIN	MD BABUL MIA	MERADIA	8214744743
135	8050	8+400-8+500	RIGHT	MD HOSEN ALI	L ABDUR RAHMAN	NONDIPARA	5997060305
136	8053	8+400-8+500	RIGHT	SREE SONJIB CHADRO	PREMANONDO	NONDIPARA	1464307113
137	8054	8+400-8+500	RIGHT	MD RUBEL	MD JAMAL HOSSAIN	NORAIBAG	7760882865
138	8058	8+300-8+400	RIGHT	MD ZAHED ALI	SOITARAB ALI	NORAIBAG	2694064119540
139	8065	8+800-8+900	RIGHT	MD MONIR HOSSAIN	YOUNUS MIA	NONDIPARA	1947113179
140	13001	-00+300+000+000	RIGHT	CHANDRA NATH	TARACHAD	CHITTAGONG ROAD	8248039375
141	13002	-00+300+000+000	RIGHT	MD. MOHIR UDDIN	ALI ASRAF	CHITTAGONG ROAD	NOT FOUND
142	13003	-00+300+000+000	RIGHT	MD. MOSAROF HOSSAIN	LATE. ALEK HOSSAIN	CHITTAGONG ROAD	6716863661721
143	13003	-00+300+000+000	LEFT	TITU CHOKDAR	IDRIS CHOKDAR	CHITTAGONG ROAD	9116989881
144	13005	0+000 - 0+100	LEFT	BURHAN	ELIYAS	CHITTAGONG ROAD	1917519026212
145	13006	00+000+000+100	LEFT	MD. MOKTER HOSSEN	GOLAM MOHIUDDIN	CHITTAGONG ROAD	3738862808
146	13007	00+000+000+100	LEFT	SHAHABUDDIN MIA	A. KHALEK MIA	CHITTAGONG ROAD	671105004250
147	13008	1+000 - 1+100	LEFT	ABDUL MOTIN	ABU BAKAR SIDDIK	APPOLO-02	3298275789
148	13009	1+300 1+400	RIGHT	MD. RAFIQU L ISLAM	ABDUL JABBAR	GOLAKATA-67	9149044225
149	13011	1+700 1+800	RIGHT	RAJU MIA	ABUL HOSSEN	BHUIYA BARI -67	NOT FOUND
150	13012	1+800 1+900	LEFT	MD. SHAFIQ MIA	L. MONTAZ UDDIN BEPARI	SARULIA -67	8248088513

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
151	13013	1+850 1+950	LEFT	MD. MUSA ALI	L. SAYAD ALI	RANI MAHAL-67	NOT FOUND
152	13014	1+900 2+000	RIGHT	MD. SIDDIK MIA	MAHABUR BEPARI	RANI MAHAL-67	4648636159
153	13015	1+900 2+000	RIGHT	AL MAMUN	ALAUDDIN MIA	RANI MAHAL-67	1002802799
154	13017	1+900 2+000	LEFT	ABU TAHER	SUBHAN	RANI MAHAL -67	1498178894
155	13018	01+800 01+900	LEFT	MD. MAMUN MIA	OWAHED MIA	RANI NAGAR-67	9138533956
156	13019	2+000 2+100	RIGHT	MD. RUBEL	MD. MOTIUR RAHMAN	RANI MAHAL -68	1493467953
157	13020	1+900 2+000	RIGHT	MD. HAZRAT	ABDUL AZIZ	RANI MAHAL -68	5918427715477
158	13023	5+100 5+200	LEFT	MD. MOHSIN BEPARI	MD. MOKTER HOSSEN	AMULIA -70	6448386216
159	13024	5+100 5+200	LEFT	MD. SALIM HOSSEN	MD. ABDUL HAQUE	AMULIA -70	3298468475
160	13025	5+100 5+200	LEFT	SUFIA KHATUN	YEAD ALI	AMULIA -70	6898370629
161	13027	5+600 5+700	LEFT	MD. MONIR HOSSEN	KOMOR UDDIN AHMED	AMULIA -70	7798375270
162	13028	5+600 5+700	RIGHT	MD. NAZRUL ISLAM	A. ROSHID MIA	AMULIA MENDIPUR-70	1942889716
163	13029	5+600 5+700	LEFT	MD HASAN ALI	MD. SIDDIK MAL	AMULIA MENDIPUR-70	3298300876
164	7001	-300+600	RIGHT	MD. MILON	MD. MOZIBOR	DNT KHALPAR	60997674808
165	7002	-300+000	RIGHT	MD AL AMIN	MD TARA MIA	DNT KHALPAR	3754371775
166	7003	0+000	RIGHT	MD ABU HANIF	MD MOFIZ UDDIN	SIMRAIL	6885203270
167	7004	000+100	LEFT	MD ABDUR RAHMAN	MD ALI AKBOR	SIMRAIL	2616882488484
168	7005	00+700	LEFT	ABDUL JALIL AKON	HOZROT	SIMRAIL	7911447772738
169	7006	00+800	LEFT	HASHU MIAH	AMZAD MIAH	SIMRAIL	7924112569788
170	7007	00+850	LEFT	MD MOKHLASH	MD ABU BOKKOR	SIMRAIL	2385201526
171	7008	00+900	LEFT	ESHAK ALI	L. SOMSHER ALI	SIMRAIL	193026112930000 02
172	7009	00+900	LEFT	MD SAHEB ALI	L. MD SOLIM UDDIN	SIMRAIL	1485050445
173	710	2+350	LEFT	MD SAHINUR HAQUE	SAMIUL HAQUE	68 SARULIA	5529509654
174	711	2+350	LEFT	MD SHAHIDUL ISLAM	L. BODOR UDDIN	68 SARULIA	6716855829650
175	712	2+350	LEFT	MD ABDUL LATIF GAZI	L. ABDUL MOJID GAZI	68 SARULIA	2611293229946
176	713	2+350	LEFT	MD MAMUN	ALI AKBOR	68 SARULIA	5548623130
177	714	2+350	LEFT	MD MAMUN	ABDUL MALEK SARDAR	68 SARULIA	2696829710445
178	715	2+350	LEFT	ALTAH HOSSAIN	HASHEM BEPARI	68 SARULIA	5548618858
179	718	2+500	RIGHT	NASIR	SIDDIQUE MIA	68 SARULIA	6448102811
180	719	2+950	RIGHT	TAMIM HOSSAIN	NURUL HAQUE AKHON	68 SARULIA	2848097313
181	720	2+500	RIGHT	IDRISH ALI	CHAN MIA	68 SARULIA	3298126552
182	721	2+500	RIGHT	ABDUL LATIF SIKDAR	L HASHEM ALI SIKDAR	68 SARULIA	4198103816
183	723	2+500	RIGHT	FOZLUR RAHMAN TALUKDAR	L. ATIKUR RAHMAN	68, SARULIA	7985269266377
184	724	2+500	RIGHT	SIDDIQUE MIA	L. DUDU MIA	68, SARULIA	2398153102
185	725	2+250	LEFT	S YOUSUF AZIZ	ABDUL AZIZ	68, SARULIA	3298122056
186	601	-0+100 0+200	LEFT	ABUL HOSSAIN	L. NUR ISLAM BEPARI	CHITAGONG ROAD HIRAZIL	6795801000079
187	602	-00+000	LEFT	MD. YOUSUF	L. SIRAJUL ISLAM	CHITAGONG ROAD HIRAZIL	6725817659182
188	603	00+000+000+100	RIGHT	MD. JAHID HOSSAIN	JAMAL HOSEN	CHITAGONG ROAD HIRAZIL	6015117044
189	6008	2+200+02+300	LEFT	MONIR HASAN	A. KASEM	SARULIA BAZAR	1467184207

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
190	6009	2+200+02+300	LEFT	MD. HARUN UR RASHID	L. AMIR HOSEN	SARULIA BAZAR	1498112786
191	6010	2+300+02+400	LEFT	MD MOHIBULLAH	L. FOYEJ ULLAH	SARULIA BAZAR	5521480961
192	6012	2+000+02+100	LEFT	MD ANISUZZAMAN	L. SUKKUR ALI	SARULIA BAZAR	6885417193
193	6012	2+200+02+300	LEFT	MD. NURUL ISLAM	TOIYOB ALI	SARULIA BAZAR	5098161614
194	614	2+200+02+300	LEFT	MD. BASED MIYA	L. AMIR ALI MIYA	SARULIA BAZAR	6448170784
195	10013	1+10011+200	LEFT	MD. ARIF	L. ARIFUZZAMAN	GOLAKATA	NOT FOUND
196	10014	1+300 1+400	LEFT	JOYNAL HAZARI	JOYNAL HAZARI	GOLAKATA BRIDGE BOX NAGAR	1317913000010
197	10015	1+300 1+400	RIGHT	MD RASHADUL HASAN RONI	L. ABDUL MALEK	SUKURSHI	1499061982
198	10016	1+300 1+400	RIGHT	MD NUR UDDIN BABU	MD JOSIM UDDIN	SUKURSHI	7798667486
199	1017	1+300 1+400	RIGHT	MD. ROBIUL ISLAM	L. ALTAB BISWAS	SUKURSHI	5964244460
200	1018	1+300 1+400	RIGHT	MD IDRIS ALI KHAN	MD. YOUNUS KHAN	SUKURSHI	261293236570
201	10019	1+300 1+400	LEFT	MD ABDUR RAHMAN BEPARY	MD. ARAFAT ALI MATABBAR	BOXES NAGAR	4648512632
202	10020	1+400 1+500	LEFT	ABUL HASAN	MOHAMMAD ABDUL ROB	BOXES NAGAR	2611293224206
203	1001	-300+000	LEFT	MD. RAFIQUUL ISLAM RONY	L. ABU HAIDAR	CHITTAGONG ROAD	5082267036
204	1002	-300+000	LEFT	MD. FORID HOSSAIN	MD. CHANCHON HOWLADAR	SIMRAIL	2617680176177
205	1003	-300+000	LEFT	MD. KAMRUZAMAN	L. KOBIR HOSSAIN	SIMRAIL	1906139405
206	1004	-200+000	LEFT	MD. ALI	L. HANIF	SIMRAIL	3704616600
207	1005	-300+000	LEFT	MD. KOBIR	L. ABUL KASHEM	SIMRAIL	4600776688
208	1006	-200+000	LEFT	MD. RAFIQUUL ISLAM	MD. ABAD ULLAH	SIMRAIL	6403407239
209	10007	-000+1000	LEFT	SREE PRASHEN JID	SREE NOYON CHANDRO	SIMRAIL	101627000204
210	10008	100+200	LEFT	MD. DELUAR	L. SIDDIKUR RAHMAN	SIMRAIL	NOT FOUND
211	10009	1+100 1+200	RIGHT	MD. RIPON POWLAN	L. ALAUDDIN POWLAN	SUKORSHI	7813859000015
212	10010	1+100 1+200	RIGHT	MOTIAR RAHMAN VUIYA	L. FARUK RAHMAN	GOLAKATA POOL	NOT FOUND
213	10012	1+100 1+200	LEFT	MD. MILON HOSSAIN	MD. SULAIMAN	GOLAKATA	NOT FOUND
214	12013	1+200-1+300	RIGHT	SUMON	ABDUR KADER	GOLAKATA	NOT FOUND
215	12022	1+900	RIGHT	MD ANOWER HOSSAIN	LATE. AB: AZIZ VUIYA	RANIMOHOL	6898154494
216	12012	01+200-01+300	LEFT	MST. HALIMA KHATUN	MD. ABDUL HALIM	GOLAKATA	9148381230
217	10053	7+100 7+ 200	RIGHT	MD. ALAM KHANDAKAR	L. ROMIJ UDDIN KHANDAKAR	SHAKHAN JAIGA	8257327356
218	10054	6+700 6+800	LEFT	ASAD CHOWDHORY	MD. SORUZZAMAN	SHAKHAN JAIGA 75	NOT FOUND
219	10056	6+500 6+600	LEFT	MD. BULBUL AHAMED	MD. TOBARAK HOSSEN	MASTO MAJIR MORE 75	NOT FOUND
220	10057	6+500 6+600	LEFT	MD. DELUAR HOSSAIN DRUBO	MD. ABDUL RAZZAK GAZI	MASTO MAJIR MORE 75	8713935149
221	10058	6+500 6+600	LEFT	MD. SHOHAG MIA	MASTO MAJIR MORE 75	MASTO MAJIR MORE 75	197016928121742 91
222	10059	0+300 0+400	RIGHT	MAMUN	MD. LOTHIF	SIMRAIL 4	2694812091504
223	10060	0+300 0+400	RIGHT	MD. SHAH ALAM	ABDUL BATEN	SIMRAIL 4	4185394162
224	10061	0+300 0+400	RIGHT	MD. SUJON	MD. SHAH ALAM	SIMRAIL 4	6725814000017

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
225	10062	0+300 0+400	LEFT	ARIF HOSSAIN	ABU SIDDIK	SIMRAIL 4	2834352243
226	10063	0+300 0+400	LEFT	RAHELA BEGUM	MD. SIRAJ MIA	SIMRAIL 4	7785404208
227	10064	0+000 0+100	LEFT	MD. KABIR	L. ABUL KASHEM	CHITTAGONG 1	7785056182
228	10065	0+000 0+100	LEFT	MD. RAJIB	NA	CHITTAGONG ROAD 3	7785056180
229	10066	0+000 0+100	LEFT	MD. RAFIQUOL ISLAM	MD. TOFAZZAL HOSEN	MUKTINAGAR 3	2694812091552
230	10067	0+000 0+100	LEFT	MD. YOUSUF AHAMED ABIR	L. ABUL KASHEM	CHITTAGONG ROAD 3	5114018568379
231	10068	0+000 0+100	LEFT	MD. LITON HAWLADAR	MD. ANOWAR HOSEN HAWLADAR	CHITTAGONG ROAD 3	5414018568379
232	10069	0+000 0+100	LEFT	MD. ABDUL MALEK	L. ALI AKBOR	CHITTAGONG ROAD 3	NOT FOUND
233	10070	0+000 0+100	LEFT	TASLIMA BEGUM	ABDUL JALIL	NOYA ATI MUKTINAGAR 3	7350584434
234	10071	0+000 0+100	LEFT	MD. ATIK MIA	NA	MUKTINAGAR 3	5816577556942
235	10072	0+000 0+100	LEFT	MD. WASHIM	MD. ATIK ULLAH RAJU	MUKTINAGAR 3	6430141934
236	10073	0+000 0+100	LEFT	MD. JAHANGIR	MD. ATIKUR RAHMAN	MUKTINAGAR 3	4187274024
237	10074	0+000 0+100	LEFT	MST. ANOWARA	ROMIJ UDDIN FOYAJI	MUKTINAGAR 3	5085162419
238	10075	0+000 0+100	LEFT	SHAMSUL HUQ	L. MAJED BEPARI	MUKTINAGAR 3	6725813625462
239	10076	0-000 0-100	LEFT	MD IBRAHIM	MD PINTU SHEAKH	MUKTINAGAR 3	NOT FOUND
240	10077	0-000 0-100	LEFT	MANIK	NUR NOBI	MUKTINAGAR 3	3285085001
241	10078	0-000 0-100	LEFT	MD ALI	MD SHAH ALAM	MUKTINAGAR 3	5062935324
242	10079	0-000 0-100	LEFT	LALMOTI KHATUN	MONTAJ MIA	MUKTINAGAR 3	8235058065
243	10080	0-000 0-100	LEFT	MD MANNAN	MD DOYA MIA	MUKTINAGAR 3	9145971579
244	10081	0-000 0-100	LEFT	MD. ALAMGIR HOSEN	L. YOUNUS VUIYA	MUKTINAGAR 3	NOT FOUND
245	10082	0-000 0-100	LEFT	MD SOLAUDDIN SARKAR	MD JAHANGIR SARKAR	MUKTINAGAR 3	6725813048588
246	10083	0-000 0-100	LEFT	MD AFSAR UDDIN SHAHIN	MD KAMRUL HOSSAIN	MUKTINAGAR 3	NOT FOUND
247	10084	0-000 0-100	LEFT	MD ROBIUL ISLAM	MD SULTAN MATBOR	MUKTINAGAR 3	5537971677
248	10085	0-000 0-100	LEFT	MD. RAHMAT ULLAH	PONDIT ALI SARDAR	MUKTINAGAR 3	1489201259
249	10086	0-000 0-100	LEFT	MD MAHABUB ALAM	HAZI JASIM UDDIN	MUKTINAGAR 3	9100148825
250	10087	0-000 0-100	LEFT	MD ABDUR ROB	MD ALTAB MIRJA	MUKTINAGAR 3	NOT FOUND
251	10088	0-000 0-100	LEFT	MD SUJON`	L. SAJAHAN KHAN	MUKTINAGAR 3	7335054866
252	10089	0-000 0-100	LEFT	MD. JAHANGIR PRAMANIK	L. GOFOR PRAMANIK	MUKTINAGAR 3	9148980254
253	10090	0-000 0-100	LEFT	MD. NUR UDDIN	MD. ABUL KALAM	MUKTINAGAR 3	NOT FOUND
254	10091	0-000 0-100	LEFT	MD. NASIRMIRDA	MD. HASEM MIRDA	MUKTINAGAR 3	2611293175850
255	10092	0-000 0-100	LEFT	RUSTOM ALI	SHEKH ASHAD ALI	MUKTINAGAR 3	3285256036
256	10093	0+300 0+400	RIGHT	MD. SOHEL	MD. AJIJUR RAHMAN	SIMRAIL	NOT FOUND
257	10096	0+400 0+500	RIGHT	MODHO	MD. ROFIQUL ISLAM	SIMRAIL 4	3285056037
258	10097	0+400 0+500	RIGHT	SOJON	BALAL	SIMRAIL 4	NOT FOUND
259	10098	0+400 0+500	RIGHT	MD. JALAL UDDIN	MD. ALI AKBAR	SIMRAIL 4	73350548778
260	1009	1+000 1+100	RIGHT	MD. ABDUL AZIZ	MD. MUNSUR HAZI	SIMRAIL 4	7335054767
261	8001	-0+300-0+350	RIGHT	SRI BISSONATH MONDOL	LATE TARACHAN MONDOL	SHIMRAIL, SHIDDIRGONJ	6898009060
262	8002	-0+300-0+350	RIGHT	NUR HOSSAIN	LATE REHAZ UDDIN	SHIMRAIL, SHIDDIRGONJ	1485777107

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
263	8002	-0+300-0+350	RIGHT	MD. NURU ISLAM	LATE ABDUS SALAM	SHIMRAIL, SHIDDIRGONJ	2222401517211
264	8003	-0+50-0+150	RIGHT	MD. RAFIQUOL ISLAM	MD. KUDDUS	SHIMRAIL, SHIDDIRGONJ	6407294948
265	8004	-0+50-0+100	RIGHT	MD. RAKIB HOSSAIN	LATE MD. HASAN PARVEJ	SHIMRAIL, SHIDDIRGONJ	NOT FOUND
266	8005	0+200-0+250	LEFT	MD. BABUL SIKDER	MD. FAZLUR RAHMAN	SHIMRAIL, SHIDDIRGONJ	0616935755556
267	8006	0+50-0+100	RIGHT	MD. ANOWAR	LATE ISMAIL HOSSAIN	SHIMRAIL, SHIDDIRGONJ	8235424119
268	8008	0+500-0+550	LEFT	NURUL HAQUE	LATE DILU MOLLAH	SHIMRAIL, SHIDDIRGONJ	6725814641438
269	8008	00+800-00+800	LEFT	AL AMIN	MD MONIR HOSSAIN	SHIMRAIL	19861317634000008
270	8008	00+900-00+950	LEFT	MD. A KHALEK MIA SARDAR	LATE LAL MIA	SHIMRAIL	6898351371
271	8011	00+900-00+950	LEFT	MD. SHAHIN MIA	TOFAZZAL HOSSAIN	SHIMRAIL	6448711975
272	8012	2+300-2+400	LEFT	MD. JAKIR HOSEN	LATE KUDDUS SARDAR	SARULIA	2399903224
273	8013	2+350-2+400	LEFT	MD. SOHEL	SHA ALOM	SARULIA	2399903224
274	8013	2+350-2+400	LEFT	MD. ABDUL MANNAN	LATE LAL CHAN MIA	SARULIA	7798097890
275	8015	2+350-2+400	LEFT	AL AMIN	LATE ABDUL HASEM	SARULIA	9155243663
276	8015	2+400-2+450	RIGHT	MD. JAMAL HOSSAIN	MD. SULATAN AHMED	SARULIA	2611293174472
277	8017	2+400-2+450	RIGHT	ABDUL BREK RASHID	ABDUL BAREK	SARULIA	024070136
278	8018	2+400-2+450	RIGHT	MD. SAIDUR RAHMAN	LATE SAMSUL HAQUE	SARULIA	1498117306
279	8019	2+400-2+450	RIGHT	ABDUL BAREK	LATE MOMTAJ UDDIN	SARULIA	3748121633
280	8020	2+400-2+450	RIGHT	HUMAYUN KABIR	LATE MALEK	SARULIA	137913319494
281	8021	2+400-2+450	RIGHT	MD. SOBUJ SARDAR	HASEM SARDAR	SARULIA	9128165306
282	8026	2+300-2+400	RIGHT	HABIBUR RAHMAN	LATE MD. DIN ISLAM	SARULIA	2861889616
283	8027	2+200-2+300	RIGHT	MD. BELAL HOSSAIN	MD. ATHAR ALI KHAN	SARULIA	3748808809
284	8029	2+900-3+000	RIGHT	MD. ABDUL KARIM	LATE KALU GAZI	SARULIA	148801164
285	8030	2+900-3+000	RIGHT	MD. ALAMGIR HOSSAIN	LATE SUKUR ALI	SARULIA	7378157525
286	8031	2+700-2+800	RIGHT	IDRIS ALI	LATE A AZIZ	SARULIA	4648150193
287	5001	0+000-0+100	LEFT	LOPO MIA	TAHER KHAN	CHITTAGONG ROAD	3738348949
288	5002	0+000-0+100	LEFT	MD. SHAH JALAL MOLLA	LATE KOFIL UDDIN MOLLA	CHITTAGONG ROAD	3750139549
289	5003	0+000-0+100	RIGHT	MD. AL AMIN	MD. TAYAB ALI	CHITTAGONG ROAD	5915676196904
290	5004	0+000-0+100	RIGHT	YOUNUS MIAH	LATE NUR RAHMAN	CHITTAGONG ROAD	6451151838
291	5005	0+000-0+100	RIGHT	M.A RAHIM	LATE HAZI ABDUR RAHMAN MUNSHI	CHITTAGONG ROAD	5535028269
292	5006	2+400-2+350	LEFT	MD. ABDUR RAHMAN	KHURSHED FAKIR	SARULIA MARKET	5548114130
293	5007	2+400-2+350	LEFT	AMIT DAS BARMAN	LATE SONTUSH CHANDRA DAS	SARULIA MARKET	7798258906
294	5008	2+400-2+350	LEFT	MD. MOAZZAM HOSSAIN KHAN	LATE HAZI SABED ALI KHAN	SARULIA MARKET	7798083585
295	5008	2+400-2+350	LEFT	MD. SOHEL MIA	LATE ANU MIA	SARULIA MARKET	1498115763

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
296	5009	2+400-2+350	LEFT	SADDAM BISHAS	LATE BAHADUR BISWASH	SARULIA MARKET	1908899279
297	5011	2+400-2+350	LEFT	MD. ARIFUL ISLAM	LATE DELUAR HOSSIN	SARULIA MARKET	7348644944
298	5011	2+400-2+350	LEFT	MD. NURUL HAQUE	LATE CHADAYET ULLAH	SARULIA MARKET	2398831913
299	5011	2+400-2+350	RIGHT	ABDUL MOTALEB	LATE ABDUL RASHID	SARULIA MARKET	2613851191192
300	5011	2+400-2+350	RIGHT	AL MAMUN	SHAH ALAM	SARULIA MARKET	9145079134
301	5015	2+400-2+350	RIGHT	MD. ZAHIDUL HAQUE BAHAR	LATE ABDUL KHALEK	SARULIA MARKET	4197619119
302	12009	00+200-00+300	LEFT	MD. ABUL KASHEM	LATE ABDUL KHALEK	SHIMRAIL	2851357596
303	12006	000+100	RIGHT	MD. HEMAYET MOLLA	LATE TAIZUL MOLLA	SHIMRAIL	8235389569
304	12008	800+000	LEFT	MD. FARHAD MOLLAH	MD. HIMAYET MOLLA	SHIMRAIL	2405774940
305	12008	0+000-0+100	LEFT	MD. GIAS UDDIN	LATE RAHMAT ULLAH	CHITTAGONG ROAD	9156025299
306	12008	300+000	LEFT	MD. ABUL	ABDUL KADER	SHIMRAIL	9156025392
307	12008	0+200-0+300	LEFT	ABDUR RAHMAN	LATE MALEK SHIKDER	SHIMRAIL	4187326881
308	12008	0+000-0+100	LEFT	MD. SURUZ MIA	MD. ALI ABDUL SATTAR GAZI	CHITTAGONG MOOR	5542556237
309	12008	-300+000	LEFT	FATEMA	ABDUL RAZZAK	CHITTAGONG ROAD	NOT FOUND
310	12008	-300+000	LEFT	MANIK	ABDUR RASHID	CHITTAGONG ROAD, SHIMRAIL MOOR BRIDGE	NOT FOUND
311	12008	1+300-1+400	RIGHT	MD. JAHANGIR ALAM	LATE MUKSED ALI	GOLAKATA	2811293238672
312	12008	1+300-1+400	RIGHT	JAYNAL ABEDIN	N/A	GOLAKATA	0912919478883
313	12008	1+300-1+400	RIGHT	MD. IMAM HOSSAIN	LATE KALA MIA	GOLAKATA STANT	198113158230000 37
314	12008	1+900-2+000	RIGHT	MD. SAIFUL ISLAM	LATE MOULOVI SIDDIKUR RAHMAN	RANAMOHOL	6725814306661
315	12008	1+300-1+400	RIGHT	NASIMA AKTER	CHERAB ALI MEMBER	GOLAKATA	NOT FOUND
316	12017	1+300-1+400	RIGHT	MD. SADEK	BOKUL MIA	GOLAKATA	869091412
317	12018	1+300-1+400	RIGHT	MD. DELUAR HOSSAIN SAIDI RIPON	MD. ALI HASAN	GOLAKATA	5544853244
318	12021	1+300-1+400	LEFT	MD. MOBARAK	RASHID KALSI	GOLAKATA	6898574113
319	12020	1+300-1+400	LEFT	MD. ASHRAFUL ISLAM	LATE KHADIMUL ISLAM	GOLAKATA	3735183612
320	12024	1+900-2+000	RIGHT	MD. TAHIBUR RAHMAN	MD. ABDUL HAI	RANI MOHOL	1497101939
321	12030	2+000-3+000	RIGHT	MD. ALAM	LATE SHUKUR ALI	DEMRA CHOURASTHA	8651185731
322	12031	2+900-3+300	RIGHT	ATIQUR RAHMAN KHAN	LUTFOR RAHMAN	DEMRA CHOURASTHA	3751404512
323	1055	6+500-6+600	RIGHT	MD ISMAIL	L ASGOR ALI	MOSTOM MAJI	NOT FOUND
324	8087	9+600-9+700	LEFT	MD SHAHJAHAN	L ABDUR BAREK	MERADIA	1482836291
325	8032	4+500-4+600	LEFT	SIRAJUL ISLAM LITON	RAHMATULLAH	KAMARGOP	NOT FOUND
326	8034	4+300-4+400	LEFT	ABDUL BAREK	ABDUL WAHAB	KAMARGOP	5098388217
327	8035	4+300-4+400	LEFT	MD MOKLES	MOHAMMAD ALI	KAMARGOP	9558301595
328	8036	4+300-4+400	LEFT	MD ALOMGIR HOSSAIN	L JAGIR HOSSAIN	KAMARGOP	1521803058390
329	754	000+400-000+500	RIGHT	MD FOYSAL	MD ABDUL HOSSAIN	SIMRAIL	NOT FOUND

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
330	744	000+400-000+500	RIGHT	MANIK MIA	LATE ABDUL HALIM	SIMRAIL	6725814291596
331	745	000+400-000+500	RIGHT	MD RAHEL HOSSAIN	MANIK MIA	SIMRAIL	199567958040000 01
332	746	000+400-000+500	RIGHT	MD JAMALUDDIN	MD HANIF	SIMRAIL	915476167700
333	754	2+350-2+450	RIGHT	MD ELIAS	MD AZAHAR SARDAR	SARULIA	2612935464007
334	755	2+350-2+450	RIGHT	MD SADDAM HOSSAIN	LATE HAFIZ ABDULLAH	SARULIA	4202490449
335	756	2+300-2+350	RIGHT	MD SALAUDDIN BABU	LATE MONIR UDDIN	SARULIA	2399112016
336	757	9+100-9+200	RIGHT	MD FUL MIA	LATE YOUSUF ALI MIA	TRIMOHONI	5547209600
337	758	00+100-000+200	RIGHT	MD OSMAN GONI	MD KASHEM SHEK	SIMRAIL	5998363732
338	759	00+100-000+200	RIGHT	MD MONIR HOSSAIN	MD HABIBULLAH	SIMRAIL	9574535358
339	760	00+150-000+250	RIGHT	MD SHAHIN BADSHA	MD NIJUM UDDIN	SIMRAIL	4185852672
340	761	00+150-000+250	RIGHT	ABDUL MOTALEB	ABDUL JABBAR	SIMRAIL	6884565281
341	762	00+100-000+150	RIGHT	MD ARIFUL HAQUE	MD AKRAM HOSSAIN	SIMRAIL	1958135871
342	763	00+150-000+250	RIGHT	KOBIR HOSSAIN	ABDUR ROB HAWLADAR	SIMRAIL	2357206990
343	764	00+150-000+250	RIGHT	SHAKIL MAHMUD	MD ABUL HOSSAIN	SIMRAIL	6449610127
344	765	00+100-000+150	RIGHT	SAIDUL ISLAM	LATE ABDUL SATTAR	SIMRAIL	2385043951
345	766	00+100-000+150	RIGHT	HELAL UDDIN	MD ALI BEPARI	SIMRAIL	2384498818
346	767	00+100-000+150	RIGHT	MD LITON SIKDAR	MD AYNAL SIKDAR	SIMRAIL	9574046802
347	768	00+100-000+150	RIGHT	MD ABED ALI	ALMAS BEPARI	SIMRAIL	5084473072
348	769	00+100-000+150	RIGHT	MD JABED ALI	LATE KOROM ALI	SIMRAIL	6725812614503
349	770	00+100-000+150	RIGHT	MD ASLAM ALI	MD SALAUDDIN	SIMRAIL	3286155908
350	771	00+100-000+150	RIGHT	MS SHORAB HOSSAIN	LATE ABDUL JOBBAR BEPARI	SIMRAIL	6725814639754
351	772	00+100-000+150	RIGHT	ABDUL KUDDUS MIA	CHAN MIA	SIMRAIL	5534579791
352	773	00+100-000+150	RIGHT	MD AKBOR ALI	MD FOYJOL HAQUE MOTABBOR	SIMRAIL	6448581287
353	774	00+350-000+400	RIGHT	MD MANIK	MD SIRAZULLAH	SIMRAIL	9527211872
354	775	00+350-000+400	RIGHT	MD SOBUJ	MST SURZO BANU	SIMRAIL	6725814298544
355	776	00+350-000+400	RIGHT	SAMSUL ALOM	LATE SEKENDAR ALI	SIMRAIL	9452679192
356	777	00+350-000+400	RIGHT	MD IMRAN	MD JOSHIM UDDIN	SIMRAIL	5548981470
357	779	00+400-000+450	RIGHT	MD HANIF	NOZRUL ISLAM	SIMRAIL	9241670249
358	778	00+350-000+500	RIGHT	MD YUSUF UDDIN	GIYAS UDDIN	SIMRAIL	1936608627
359	780	00+350-000+400	RIGHT	BABUL ISLAM	JOMIR UDDIN	SIMRAIL	9172501318
360	12052	8+400-8+500	LEFT	MD ALI HOSSAIN	LATE SHAHJAHAN	NONDIPARA	8263922943
361	12006	8+300-8+400	LEFT	MD NASIR	LATE AMZAD SIKDAR	KALIMURA	,199326954080001 26
362	12039	8+400-8+500	LEFT	ADOM ALI	LATE ROHOM ALI	NOGDARPAR	6417923155
363	12049	5+600-5+700	LEFT	MD SOHEL	RABIUL ISLAM	MENDIPUR	NOT FOUND
364	12042	4+800-4+900	LEFT	SOHIDUL ISLAM	MD MOJIBOR RAHMAN	AMULIA	2811837919

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
365	1240	4+600-4+700	RIGHT	MD MONTAZ	TOSIR UDDIN	AMULIA	,19773922901756708
366	12041	4+600-4+700	RIGHT	MD ASAD	GOFUR RAHMAN	AMULIA	NOT FOUND
367	12027	2+200-2+300	RIGHT	MD HAFEZ MIA	NURUL HAQUE	MIRPARA	1948170681
368	12035	4+300-4+400	RIGHT	MD NURUL ISLAM	LATE SOFIUDDIN MIA	MIRPARA	NOT FOUND
369	12034	4+300-4+400	RIGHT	MD ELIAS MIA	LATE SOFIUDDIN MIA	MIRPARA	1915525636
370	1135	6+600-6+700	RIGHT	AKTER	MD KHOLIL	MOSTOMAJHI	7348379608
371	1128	6+600-6+700	RIGHT	MD MEHEDI HASAN	BABUL MIA	MOSTOMAJHI MORE	1469395881
372	11036	6+600-6+700	RIGHT	RAFIQUL ISLAM BABU	YOUSUF ALI	MOSTOMAJHI MORE	,1469473035
373	11037	6+600-6+700	RIGHT	ISMAIL	MD ALI AJGAR	MOSTOMAJHI MORE	5112895387
374	11042	6+200-6+300	RIGHT	MD DELOWAR HOSSAIN	MD YOUNUS	MOSTOMAJHI MORE	8683522539
375	11050	7+700-7+800	RIGHT	MD HABIBUR RAHMAN	MD KHORSHED ALOM	NOGDARPAR	7797179582
376	1153	7+700-7+800	RIGHT	MD RABIUL ISLAM	ABDUR HALIM	NOGDARPAR	5978316973
377	11049	7+500-7+600	LEFT	SIZAJUL ISLAM	ABDUL KADER BEPARI	NOGDARPAR	4617242443
378	11047	7+600-7+700	LEFT	MONSUR AHMED	MD NIJAM UDDIN	NOGDARPAR	4197141049
379	11046	7+600-7+700	LEFT	MD YASIN ALI	MD ALI SORKAR	NOGDARPAR	3725759322
380	11045	7+600-7+700	LEFT	OYACH KORONI	LAL MIA	NOGDARPAR	6447156842
381	11044	7+600-7+700	LEFT	YOUSUF RANA	ABDUL MONNAF	NOGDARPAR	2023595232
382	11061	7+200-7+300	RIGHT	MD ANSAR ALI	SHANAZ UDDIN	MOSTOMAJHI	8247172441
383	11056	7+800-7+900	RIGHT	NASIR ALI	TOMIZ UDDIN	NOGDARPAR	1497168250
384	11087	10+200-10+300	RIGHT	MD ABDUL MANNAN	MD SHOHIDULLAH	MERADIA BAZAR	1918828508
385	11086	10+000-10+100	LEFT	NATHO MONDAL	ROTON MONDAL	MERADIA BAZAR	1915542441
386	11085	10+000-10+100	LEFT	GOLAM MOSTOFA	ABDUL KADIR	MERADIA BAZAR	
387	11084	10+200-10+300	RIGHT	MD RAHEL ALI	MACHIRUDDIN	MERADIA BAZAR	
388	11083	10+200-10+300	RIGHT	RUMAN	KHOLIL MIA	MERADIA BAZAR	
389	1182	10+200-10+300	RIGHT	FARUQ	ABDUL AZIZ	MERADIA BAZAR	
390	11081	10+200-10+300	RIGHT	EBRAHIM	MD MANIK	MERADIA BAZAR	9577468755
391	1180	10+200-10+300	RIGHT	HARUNUR RASHID	ABDUL LOTIF	MERADIA BAZAR	
392	11094	9+600-9+700	RIGHT	MD MONIR HOSSAIN	TARA FAKIR	TRIMOHONI	4193226000
393	5043(42)1	0+000-0-100	LEFT	MD UZZAL BHUIYA	LATE ALOM BHUIYA	NOYA ATI	7336331892
394	9048	1+300-1+400	LEFT	MD BOSIR MIA	MD RAZZAK ALI	GOLAKATA	
395	9043	3+800-3+900	LEFT	MD KOBIR HOSSAIN KAZI	KANCHON KAZI	MIRPARA	3281291397
396	9045	4+300-4+400	LEFT	MD JAKIR	ROMIZUDDIN MADBOR	MIRPARA	
397	9042	3+900-4+000	RIGHT	SARISLAM	ABDUL SAMAD	MIRPARA	
398	9020	6+600-6+700	LEFT	MD ABUL HOSSAIN	YOUNUS ALI	MOSTO MAJHI	6898010209
399	9020	6+600-6+700	RIGHT	HABIBULLAH BAHAR	ABDUL MALEK	MOSTO MAJHI	,19931917217000233
400	9020	3+900-4+000	RIGHT	MD MESIR ALI	ABDUL BATEN	MIRPARA	5994665999
401	9038	4+100-4+200	LEFT	FAYSAL PATWARY	HAFIZ AHMED	MIRPARA	6453424654
402	9039	4+000-4+100	LEFT	MD FARUQ	KHORSHED ALAM	MIRPARA	7798167693

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
403	10021	1+300	LEFT	MD MONIR HOSSAIN	MD MONIR HOSSAIN	MIRPARA	9574535358
404	10022	1+000-1+100	RIGHT	MST SAHINUR	MD ABDUL HOSSAIN	GOLAKATA	
405	1023	2+300-2+400	RIGHT	HARUM RASHED	RUSTOM ALI KHAN	SARULIA	2398263927
406	1024	2+300-2+400	RIGHT	MD DIN ISLAM	LAT MIA	SARULIA	1949116568
407	10025	2+300-2+400	RIGHT	MD ASHADUZZAMAN	LATE ABDUS SALAM SAYED	SARULIA	1498976867
408	1045	0+100-000+200	LEFT	A.R ALI KHAN	LATE SOLIM UDDIN MOLLAH	SIMRAIL	6.72581E+12
409	1049	3+900-4+000	RIGHT	MD RASEL	MD MOZID SIKDAR	NORAIBAG	5998186323
410	560	0+000-0+000	RIGHT	MD LITON	NUR ISLAM	CHITTAGONG ROAD	2848519886
411	561	0+000-0+000	LEFT	MD AMAN ULLAH AMAN	EJJOT ALI	CHITTAGONG ROAD	7335938168
412	5063	0+000-0+000	LEFT	ALIMDAR ISLAM MANI	AMIRUL ISLAM	CHITTAGONG ROAD	9157325185
413	5063	0+000-0+000	LEFT	MD ISMIL HOSSAIN SELIM	MD ABDUL MANNAN	CHITTAGONG ROAD	6.72581E+12
414	5064	0+000-0+000	LEFT	SREE BIKASH BABU	SREE NARAYON BABU	CHITTAGONG ROAD	7788588056
415	5065	0+000-0+000	LEFT	MD NAZRUL ISLAM	KAZI MD FIROZ MIA	CHITTAGONG ROAD	4184850099
416	5066	0+000-0+000	LEFT	MD JAHANGIR ALAM	MD GIYAS UDDIN	CHITTAGONG ROAD	4632601185
417	5067	0+000-0+000	LEFT	MD ESMAIL RAHMAN	MD ULLAH	CHITTAGONG ROAD	5535172315
418	5068	0+000-0+000	LEFT	ABDUL KAIUM	ABDUL MALEK	CHITTAGONG ROAD	,6710443954442
419	5069	0+000-0+000	LEFT	MD RIPON MY	MD ELENUR MY	CHITTAGONG ROAD	,1916984626
420	5070	0+000-0+000	LEFT	MASUM RANA	MD KHOLILUR RAHMAN	CHITTAGONG ROAD	1017277086
421	5071	0+000-0+000	LEFT	MD NAZRUL ISLAM	ABUL HASAN	CHITTAGONG ROAD	6435120669
422	5072	0+000-0+000	LEFT	HANNAN	TOMIZ UDDIN	CHITTAGONG ROAD	50999239859
423	5073	0+000-0+000	LEFT	MD MOHSIN	A. MOMIN	CHITTAGONG ROAD	9148347298
424	5074	0+000-0+000	LEFT	NASIRULLAH PRODHAN	LATE AHOMMAD HOSSAIN PRODHAN	CHITTAGONG ROAD	1.31587E+12
425	5075	0+000-0+000	LEFT	MD RAIHAN	GIYAS UDDIN	CHITTAGONG ROAD	6008006030
426	5076	0+000-0+000	LEFT	SIRAJUL ISLAM	LATE HAFEEZ UDDIN	CHITTAGONG ROAD	3734888849
427	1182	0+000-0+000	LEFT	ALIMDAR ISLAM MANI	AMIRUL ISLAM	CHITTAGONG ROAD	9157325185

Appendix 3: List of Affected Business (Titled)

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
1	4019	5+200+5+300	LEFT	MD. HUMAYUN KOBIR	ABDUS SALAM HAWLADAR	9128225308	M/S STEEL ENGINEERING
2	4012	2+.300+2+400	RIGHT	MD. GOFUR MIA	LATE MANIK MIA	5999098493	M/S TOMA MOSHLA GHOR
3	4013	2+300+2+400	RIGHT	MD. AKTER HOSSAIN	MD. CHAN MIA	8248877956	M/S MA AGENCY
4	4014	2+300+2+400	RIGHT	FARUK HOSSAIN	JAMAL UDDIN	1499083937	NILOY AMIN RICE AGENCY
5	4015	2+300+2+400	RIGHT	MD. HOSSAIN ALI	ANSAR ALI	6899043738	HOSSAIN RICE
6	4016	2+300+2+400	RIGHT	MD. JAHANGIR MOLLAH	ABDUL AZIZ	7798310970	M/S SUMAN RICE AGENCY
7	4017	2+300+2+400	RIGHT	HAZI MOHAMMAD BACHU MIA	LATE MOHAMMAD JALAL UDDIN	5994753399	SUMAIYA AGENCY
8	4020	5+100+5+200	RIGHT	MD. WHIDUR RAHMAN	MD. ABDUL BATEN	7798471160	TAMIM STORE
9	11022	4+600-4+700	LEFT	ATIKUR RAHMAN	ABDUL GOFUR	868446211	SAD KAFEE STORE
10	11034	5+900-6+00	RIGHT	MD YEASIN MIAH	AFTAB UDDIN	1498335148	YEASIN TRADERS
11	9021	5+400+5+500	LEFT	MAKSUDA AKTER	OHAB ALI	5998365984	LITON MF NEW
12	9023	5+800-5+900	RIGHT	ARIF HOSSAIN	SOWKAT ALI	5098345795	ARIF STORE
13	9006	1+400-1+500	RIGHT	MD. SALEH AHMED	NOT FOUND	4192776245	MEGHNA PHARMACY
14	9014	1+300-1+400	LEFT	MD. RASEL	REHAN UDDIN	4611774219	EDRIS PHARMACY
15	12076	9+500-9+600	LEFT	MD. MARUF ISLAM	AKM ABDUR SATTAR	04119447713408	MARUF MECANIC
16	12077	8+900-9+000	RIGHT	JAHANGIR ALAM TITU	JAHANGIR ALAM	NOT FOUND	JOHIRUL TRADERS
17	12056	4+300-4+400	RIGHT	MD. MAHABUBUR RAHMAN	N/A	1024484865	MARK WRAPPER
18	4097	9+600-9+700	LEFT	MD. BABUL SIKDER	MD. SAFRAJ UDDIN SIKDER	2818160612	MADINA TRADERS
19	4086	7+300-7+400	LEFT	SYED ANSAR HOSSAIN	SYED AKMAL HOSSAIN	7327565292	HAQUE IMPRESSION LTD
20	4085	2+300-2+400	RIGHT	ASADUZZAMAN (SAHAR ALI)	AFIZ UDDIN	5999098600	MOHAMMAD ALI TRADERS
21	4088	7+400-7+500	RIGHT	KABIR HOSSAIN	LATE JALAL UDDIN	2351663980	ALINA AUTO BIKE IND
22	4056	2+200-2+300	RIGHT	MD. MIZANUR RAHMAN	ABDUR RAHMAN BEPARI	2836812384	JANNAT STORE
23	4055	2+200-2+300	RIGHT	MD. HABIBUR RAHMAN	ABDUR RAHMAN BEPARI	1936892528	M/S JANATA TRADERS
24	4055	7+700-7+800	RIGHT	MD. SHOHAL RANA	MIYA CHAN ALI	2613685476257	SHOHEL WORKSHOP
25	4053	7+700-7+800	RIGHT	MD. AMIR ALI	MD. HASHEM ALI	2613685492029	SHOHAG STORE
26	4052	7+700-7+800	RIGHT	MD. ISMAIL HOSSAIN	MD. IBRAHIM	9147171608	NAFISA MOTOR GARAJ
27	13045	4+600-4+700	RIGHT	MD. AFJAL HOSSEN	MOHAMMAD ALI	7301762774	NAVANA CNG
28	13048	4+000-4+100	RIGHT	MD. SHEKH FARID	SAIDULLAH BEPARI	7777584090	NEW VAI VAI BODY BUILDERS
29	13048	4+900-5+000	RIGHT	MD. FARUK HOSEN	MD. DIN ISLAM	3268848771	FAIZA AUTO MOBILE
30	13050	4+900-5+000	RIGHT	MD. MOKBUL HOSSAIN	HASAN ALI	5998489230	MUKBUL ENTERPRISE
31	13088	5+800-5+900	RIGHT	MOHAMMAD AMAN ULLAH	RAMIZ UDDIN BEPARI	9148304299	MOLLA STORE
32	13089	5+500-5+600	RIGHT	ABU BAKAR	ABDUL MANNAN	4176203497	ABU STORE
33	13090	1+900-2+000	RIGHT	NAZRUL ISLAM	MONIR HOSSAIN	1317938242582	RANI MAHAL CINEMA HOLL
34	13090	7+300-7+400	RIGHT	MOHAMMAD ANICH	TAMIZ UDDIN SHEIKH	9572959014	NAMIRA FILLING STATION
35	13092	9+800-9+900	RIGHT	MAIN UDDIN	LATE ABUL HASHEM	4665621308	TOURIST POLICE HEAD QUARTERS
36	13093	5+500-5+600	RIGHT	ABU SAID RUBEL	MD. ABDUL BAREK	8248340062	NAFE STORE

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
37	4034	5+800-5+900	RIGHT	MD SAKHAOWAT HOSAIN RIZVI	MOAZZEM HOSSAIN	2350181968	AB ENGINEERING
38	4033	6+200-6+300	RIGHT	HABIBUR RAHMAN	MD SHAFIKUR RAHMAN	3732775774	MAXIM GROUP
39	4037	6+600-6+700	LEFT	ABDUL JOLIL	L NURUZZAMAN	19750912976000019	JOLIL AND BROTHER
40	4042	7+400-7+500	LEFT	MD RAFIQ	MD HAYDER ALI	8697202250	ALIMA AUTO BIKE
41	4043	7+300-7+400	LEFT	MD REZAUL KADER KHAN	AMZAD HOSSAIN KHAN	8696797920	M/S PHARMA ENGINEERING AND TECHNOLOGY
42	6016	0+000-0+100	RIGHT	MD AHSAN UDDIN	MD NURUL ISLAM	2385505488	DIRAMIMS FIRST FOOD AND CONFECTIONARY
43	6017	0+000-0+100	RIGHT	MD MOFIJUL ISLAM	MD ABDUR AZIZ FOKIR	8658462133	RONY MOBILE DOTCOM
44	618	0+000-0+100	RIGHT	MD ZIAUL AMIN	SAIFUL AMIN	6268194918	TELECOM AND ELECTRONIC
45	619	0+000-0+100	RIGHT	AKM SHAFIQR RAHMAN	MD A. LOTIF	5984433630	TELECOM AND ELECTRONICS
46	620	0+000-0+100	RIGHT	MD SHAHAJAHAN	ABDUR RAHMAN	8235090241	TELECOM AND ELECTRONICS
47	621	0+000-0+100	RIGHT	MD ABDUR KASEM	MD YUSUF MIYA	4185249572	AMERICA JUWELARY
48	622	0+000-0+100	RIGHT	ABU TAIYEB	ABDUR OHAB MOZUMDAR	1319520026916	ATM BOOTH
49	623	0+000-0+100	RIGHT	MD SHAHIN AHSAN	ABDUR RAZZAK	6725813306369	SHAHIN BOI BITAN
50	624	0+000-0+100	RIGHT	ABDUL HAQUE	ABDUL HAQUE BEPARI	5085035391	MAHABUB FASHION
51	625	0+000-0+100	RIGHT	ALHAZ MD NESAR UDDIN	A. KHALEK MUNSI	7335268509	SAZ COLLECTION
52	626	0+000-0+100	RIGHT	ALL MAMUN	OHIDUL ALOM	4198857882	MAMUN ELECTRIC
53	627	0+000-0+100	RIGHT	MD AWLAD HOSSAIN (ABUL)	KHODA BOX PATHAN	5505606821	PRODHAN HARDWARE ELECTRONICS STORE
54	628	0+000-0+100	RIGHT	MD JAHANGIR HOSSAIN	AHMED KHAN	2398549259	ASHIK ELECTRONICS
55	629	0+000-0+100	RIGHT	MD TUMEJUDDIN	KALIM UDDIN	6438049725	LOTA SHOES
56	630	0+000-0+100	RIGHT	ABDUL ALIM	KERAMOT ALI	8698277289	VUIYA PHARMACY
57	631	0+000-0+100	RIGHT	MD HABIBUR RAHMAN	DIL MOHAMMAD	9138718524	VUIYA PHARMACY
58	6034	2+100-2+200	RIGHT	KABIR HOSSAIN	ABDUL KALAM	1962221170	BISMILLAH RICE AGENCY
59	635	4+000-4+100	RIGHT	SHIBU PRASHAD PAUL	SUDANSHU PAUL	3022501000001	SIMU EPS PACKAGING INDUSTRY LIMITED
60	637	12+400-12+450	RIGHT	MD KHORSHED	ANOWAR ULLAH	3297175592	KHORSHED FOOD
61	638	12+400-12+450	RIGHT	JAMAL UDDIN	MOTALEB KHAN	6881876665	JANNAT STORE
62	639	12+300-12+450	RIGHT	MST MOYNA	BACCHU DHALI	8612535000196	MOYNA TEA STORE
63	640	12+300-12+450	RIGHT	MD MASUD RANA	SOHIDUL ISLAM	7813970931	NARGIS TEA STORE
64	876	10+200-10+300	RIGHT	ABUL KALAM	RUHUL AMIN	4190919276	VAI VAI HARDWARE
65	848	8+300-8+400	LEFT	MD KAMRUZZAMAN	MD MAJALI	2693622302815	JAMAN BUILDERS
66	8049	8+300-8+400	LEFT	KAZI SHAFIQU ALLOM	KAZI MOHAMMAD ALI	7769611125	BOBY BILDER LIMITED
67	8064	8+700-8+800	RIGHT	AKM HASANUJJAMAN SELIM	AKM HASANUJJAMAN SELIM	19822696829656046	PARADICE CAR WASH CENTER
68	13010	1+400 1+500	RIGHT	MD SHANOWER ALI SIKDER	DUDU MIA SIKDER	5092859916	ALAKSHA STEEL MILLS LTD
69	13033	5+900 6+000	LEFT	MD. KAMAL HOSSSEN	L. HASMOTULLAH MASTER	5951749299	KAMAL AND BROTHERS
70	13034	5+600 5+700	LEFT	MD. NAYEM MIA	L. ABDUL HASEM MIA	NOT FOUND	MAYER DOWA FARMACY
71	715	2+300	RIGHT	MD JASIM UDDIN	RAHMAN ULLAH	5548206217	JUBAER RICE

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
72	717	2+300	RIGHT	MD RAFIQU L ISLAM	ROHOMOT ULLAH MIAH	7348220992	M/S ROHMOT ULLAH RICE AGENCY
73	6011	2+200+0+2+300	RIGHT	KAMRUN NAHAR	L. HANIF MIYA	8252492312	M/S HALIMA BANIJJOLY
74	12026	1+400 1+500	RIGHT	MOHAMMAD KHOLILUR RAHMAN	LATE. LUTFOR RAHMAN	1023064429	PROVATI STILL MILS
75	10051	3+800 3+900	RIGHT	MD. IMAM HOSSEN	L. MONNAF HOSSAIN	269481091505	AISHA PACKGING
76	10052	3+800 3+900	LEFT	MD. MAZHARUL HAQUE SHAHEEN	L. ABDUL HAQUE	4618699286	H.S ENTERPRISE
77	10108	1+000 0+200	RIGHT	MOBARAK HOSSEN	MD. ABDUR SATTAR SARKAR	3755078916	MUBARAK MEDICAL AND SARGICAL
78	5035	0-000 +00-100	RIGHT	MD. HOSSAIN MIA	L. ABD JOLIL MIA	2612980847594	TAHA KHELA GOR
79	5034	0-000 +00-100	RIGHT	MD DIN ISLAM MOLLA	MD. NAJIM U DDIN	6725814638002	PERFECT CHOICE
80	5033	0-000 +00-100	RIGHT	MD. KHALIL MIA	MD. JOLIL MIA	3298711452	TAJU VARAITIJ
81	5032	0-000 +00-100	RIGHT	MD. KAWSHER AHMED	SHOFI UDDIN HOWLADER	8248584594	B-BARIA BOILAR HOUSE
82	5031	0-000 +00-100	RIGHT	SHOWPON BEPARI	HABIB BEPARI	5518384648	SHOWPON STORE
83	5027	0-000 +00-100	RIGHT	MD. MOJIBUR RAHMAN	L. ABDUL GONI SARKAR	4184905091	FIRST CHOICE
84	5025	0-000 +00-100	RIGHT	KARI ABDUL JALIL	L. MOSLEM UDDIN	1934800887	SHOWPAN STORE
85	5024	0-000 +00-100	RIGHT	MD. SHAHEEN MIAH	MD. CHAN MIA	8699087501	BLACK WORLD
86	5023	0-000 +00-100	RIGHT	ALI AHAMED	L. ABDUR ROHIM	1219447316282	ADHUNIK STORE
87	5022	0-000 +00-100	RIGHT	MD. JAHIRUL ISLAM	L. MONIR HOSSAIN	7785611828	RUBEL COSMETICS
88	8025	2+300-2+400	RIGHT	ABDUL HAQUE	LATE MOMTAJ UDDIN	3748808387	HAQUE STORE
89	5077	0+900 1+200	RIGHT	SK ABUL HASAN	LATE SK ABDUS SOBHAN	2692620480538	APPOLO ISPAT LIMITED
90	5030	0+000 - 0+100	RIGHT	MST AYESHA AKTAR MYNA	LATE MOTALEB MIA	6434497092	FOP'S TRAILOR
91	5029	0+000 - 0+100	RIGHT	MD LOKMAN HOSSAIN	AHSAN MOLLAH	2835593506	AHSAN TRADERS
92	5028	0+000 - 0+100	RIGHT	MD JAHANGIR HOSSAIN	L BADSHAH	5088493159	RUPOSHI PAINT
93	5026	0+000 - 0+100	RIGHT	KAWSAR ALOM	MOBAROK HOSSAIN	600173564	LEGRND CORPORATION
94	5021	0+000 - 0+100	RIGHT	SHARIF AHMED	LATE CHAN MIA	1498683679	LEGRND CORPORATION
95	5020	0+000 - 0+100	RIGHT	LUTFUR RAHMAN	AZIZUR RAHMAN	3734752268	CHADPUR COSMETIC
96	5019	0+000 - 0+100	RIGHT	MD MOSTAK AHMED	AZIZUR RAHMAN	5984739036	BABY TUCHT
97	5018	0+000 - 0+100	RIGHT	MD GOLAP HOSSAIN	LATE SULTAN KHA	2834400380	JAVED MOBILE SERVICE
98	5017	0+000 - 0+100	RIGHT	MD MOHOR ALI	MD ASHEK ALI	1938088596	MOHOR MOBILE SERVICING
99	5016	0+000 - 0+100	RIGHT	MD JABED HOSSAIN	MD SOFIQU L ISLAM	1478556713	JAVED MOBILE
100	8088	9+800-9+900	LEFT	MD ABDUL SAMAD SAMIR	MD ABDUL SATTAR	3264117239	JANNAT ENTERPRICE
101	8047	4+600-4+700	RIGHT	MD WAHID ALI	MD MOTALEB KHAN	8248461124	SONAR BANGLA MILL
102	8033	4+400-4+500	LEFT	MD FORID AHMED	L SAMSUDDIN	7798310582	TANJIBA AUTO TRADERS
103	728	3+450-3+500	LEFT	MD MOSTOFA	NURUL ISLAM	1498875069	LABIB TRADERS
104	730	3+450-3+500	RIGHT	MD HABIBUR RAHMAN	LATE ALHAZ RAZZAK	5079586292	SAMI ENTERPRICE
105	731	0+000	RIGHT	MD KAMRUZZAMAN	LATE BILLAL HOSSAIN SARKAR	5542128078	SUMON TRADERS
106	732	-0+000 - 0+100	RIGHT	MD ABUL KASHEM	ABDUS SAMAD	8667041555	JONONI BOI GHOR
107	733	-0+000 - 0+100	RIGHT	MD NIJUM UDDIN	BAZLUR RAHMAN	5084641405	NIJUM BAG HOUSE

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
108	734	-0+000 - 0+100	RIGHT	MD MUKLASUR RAHMAN BHUIYA	HAZI GOLAM MOSTOFA BHUIYA	5088075030	JONONI BOIGHOR
109	735	-0+000 - 0+100	RIGHT	ABUL HOSSAIN MIRZA	HEDAYET ULLAH MIRZA	5084690287	TAHER STORE
110	736	-0+000 - 0+100	RIGHT	AZIZUR RAHMAN	ABDUR RAZZAK	3284939166	BAHAR STORE
111	737	-0+000 - 0+100	RIGHT	MD SALAUDDIN SALIM	BAZLUR RAHMAN	6884692382	MALA STORE
112	738	-0+000 - 0+100	RIGHT	MD ABDUR RAHIM	MD ABDUR GAFFAR	3734664109	SELIM STORE
113	739	-0+000 - 0+100	RIGHT	MD AMIRUL HAQUE	LATE JOSHIM UDDIN	1210488102165	BBARIA ELECTRONICS AND HARDWARE
114	740	-0+000 - 0+100	RIGHT	MD SIDDIQUR RAHMAN	LATE ESHAHAK SARENG	3284686171	BISMILLAH AGENCY
115	741	3+950-4+000	RIGHT	MOHAMMAD HANIF MOLLAH	ALI ASHFAR MOLLAH	2380088662	H&M TRIMS INDUSTRIES LIMITED
116	12038	4+600-4+700	LEFT	MD EMDADUR RAHMAN	LATE GOFUR ALOM	01716201977	SAAD CAFETERIA
117	12047	8+600-8+700	LEFT	MD ISMAIL	MD ATAUR RAHMAN	NOT FOUND	ISMAIL WOOD STORE
118	12036	4+500-4+600	RIGHT	ABUL HASHEM ABU	LATE ABU SAIYOD	1903506929	SUNRISE FURNITURE
119	12043	4+900-5+000	LEFT	MD HABIBULLAH	LATE HASAN ALI	5548483535	SASMON ENTERPRICE
120	11088	5+700-5+800	LEFT	MD NURUZZOHA	NURUL HOSSAIN	2394951780	AICHE MEDICAL COLLEGE
121	11093	9+800-9+900	LEFT	MUSTAFA ZAMAN	MOSHARRAF HOSSAIN	4205407457	ZAMAN STORE
122	11095	7+600-7+700	LEFT	SHAMSUL ISLAM	JOYNAL ABEDIN	4600460432	ISLAM ENTERPRICE
123	11062	7+200-7+300	LEFT	MD NURUL ISLAM	ABDUR KARIM	3748593658	GFC FAN
124	11060	7+700-7+800	LEFT	MD SURUJ MIA	RABIUL ISLAM	1023584376	MA BABAR DOYA
125	11043	7+200-7+300	RIGHT	MD BAYZID BISWAS	MAZID BISWAS	7774738640	ROFIQ MOTORS
126	11052	7+700-7+800	RIGHT	JAKIR HOSSAIN	MD ALTAF HOSSAIN	3719225397	ATKO TIMBER & DOOR
127	11039	7+200-7+300	LEFT	MD NAYEB ALI	MD KHOLIL MIA	,2610413913913462	DITEZ DOOR TIMBER
128	11040	7+300-7+400	LEFT	MOHAMMAD SHOHAG MUNSHI	MOHAMMAD ISMAIL MINSHI	2.69683E+12	AUTO POWER & CO.
129	11051	7+800-7+900	RIGHT	ZAHID HOSSAIN CHOWDHURY	ALI HAIDER CHOWDHURY	731901582	ATKO TIBBER & DOOR
130	1173	5+400-5+500	LEFT	MD JOYNAL ABEDIN	MD HABIBUR RAHMAN	2.61041E+12	JOY, ASAD AUTO BOMILE
131	5058	0-000+0+100	RIGHT	RUBIYA ISLAM SUMI	ABDUL MOJID MADBOR	1949895583	NEWSHA ENTERPRICE
132	5057	0-000+0+100	RIGHT	MD NAZRUL ISLAM	MD JINNAT ALI	6899812280	SONARGAON MISTI VANDAR
133	5054	0+300-0+400	LEFT	JESMIN RAHMAN	LATE ROHIM BISSHAS	6439314953	M/S FOZLUR RAHMAN
134	5052(49)	0+000-0-100	LEFT	MD SHAHADAT HOSSAIN SWAPON	MD JOYNAL ABEDIN	9135075027	HOJOROT SHAH ALOM CONFECTIONARY
135	5050	0+000-0-100	LEFT	MD SAIFUL ISLAM	MD BADSHAH GOLDAR	1956410763	ANIK COPUTER
136	5049(52)	0+000-0-100	LEFT	MD AKTAR HOSSAIN	MD BADSHA MIA	5980233059	HOZOROT SHAHJALAL CONFECTIONARY
137	5047(46,48)	0+000-0-100	LEFT	MIR MOHAMMAD MONIRUZZAMAN	LATE ABU JAHER	1957854753	MAA PRINTING
138	5046(47)	0+000-0-100	LEFT	MD HABIBULLAH	LATE HAFEZ MOHAMMAD ABDUR ROB	5085478724	MAA PRINTING
139	5045	0+000-0-100	LEFT	MD ARIF MUNSI	LATE ABDUR RAHIM MUNSI	8686151575	JABED GRAFICS

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
140	5044	0+000-0-100	LEFT	MD JABED HOSSAIN	ABDUL MOTIN	9567047080	JABED GRAFICS
141	5042	0+000-0-100	LEFT	KABIR AHMED	LATE AZIZ ULLAH	8684886123	JONAKI BUS COUNTER
142	5041	0+000-0-100	LEFT	MD ALOMGIR HOSSAIN	LATE NUR MOHAMMAD	9134848143	M/S ODI ANTERPRICE
143	5040	0+000-0-100	LEFT	JAVED HOSSAIN	NUR SOBAHAN	,19936795801000227	M S POULTRY FEED
144	5039	0+000-0-100	RIGHT	MST HASNEWARA BEGUM	LATE MAHTABUDDIN MOLLA	,6710231487005	SONARGAON MISTI VANDAR
145	5038	0+000-0-100	RIGHT	ZISAN AHMED	AIYUB ALI KURI	6434868680	ERAM VEGETABLE
146	5037	0+000-0-100	RIGHT	AYSHA BEGUM	LATE ABDUL LOTIF	3734518271	MEDICINE CORNAR
147	5036	0+000-0-100	RIGHT	MD ABU TAHER DAWAN	LATE SAHEB ALI DEWAN	6434504178	HASAN'S COLLECTION
148	9022	0+000-0-100	BOTH	MD NURUL ALOM KHAN	ALI ASHRAF KHAN	3744758206	BEPARY TAYAR
149	9044	0+000-0-100	RIGHT	SAKIB AHMED	JAKIR AHMED		MAMUN ENTERPRICE
150	9040	4+100-4+200	LEFT	MD IMDAD HOSSAIN KHAN	LATE KOBIR KHAN		BOLAKA PACKEGING
151	9046	1+300-1+400	RIGHT	MD MANIK	MD A. MALEK		MANIK MOTORS
152	9047	1+300-1+400	RIGHT	AFZAL KOBIR	AL HAZ MOTIUR RAHMAN	1710897024	VAIYA DIGITAL
153	9050	3+700-3+800	LEFT	HAZI ABDUL JALIL	ABDUR ROUF		SHYAMOL
154	9052	3+800-3+900	RIGHT	MD DELOWAR	ROFIQ UDDIN	1498344330	BISMILLAH METAL
155	9053	4+100-4+200	RIGHT	ATIQUR RAHMAN NANNU MUNSHI	HASEM MUNSHI	7798793100	SHIKDAR FS
156	9056	4+400+4+500	LEFT	ABDUS SATTAR	KANTI BEPARI	6443117855	HAJ CNG FS
157	9041	4+000-4+100	LEFT	HARUNOR RASHID	LATE MOHAMMAD	2415256656	H N M
158	9033	6+800-6+900	LEFT	MD AKTAR HOSSAIN	ISRAFIL KHAN	8693931474	AKTEN NURSARY
159	9032	4+300-4+400	RIGHT	MD ANIS	HAZI TOMIZ UDDIN SHEKH	9572959014	MOON FILLING STATION
160	9029	5+000-5+100	BOTH	MOHAMMAD SAIFUL ISLAM	AYUB HOSSAIN BHUIYA	4174952988	AKSH COMPANY
161	10026	0+000-000+100	RIGHT	MD RABIUL HOSEN KHAN	MD ALI AJM KHAN	1030698433	TWO BROTHER FOODS
162	10027	0+000-000+100	RIGHT	MST RUNIA BEGUM	LATE HAZIM UDDIN	1.31793E+12	ARIF FIRST FOOD
163	10028	0+000-000+100	RIGHT	YEASMIN ARAFAT	SIRAJUL ISLAM	5079566849	LITE COMPUTER SELL & SERVICE CENTER
164	10029	0+000-000+100	RIGHT	ABDUR RUB	YOUSUB ALI	7785783734	LITE COMPUTER SELLS AND SERVICE CENTRE
165	10030	0+000-000+100	RIGHT	MAHAMMAD DELOWAE HOSSAIN	MD GOLAM MUSTOFA MOLLAH	5956092992	MOLLAH TELECOM
166	10031	0+000-000+100	RIGHT	MD RISHADUL ISLAM	HAFEZ ULLAH	9144095289	GLOBAL MOBILE AND GEGED
167	1032	0+000-000+100	RIGHT	MD MAHAFUZUR RAHMAN	MD HAFIZ AZIZ ULLAH	690830250	M. R PAINTER SOLUTION
168	1033	0+000-000+100	RIGHT	H.M SAIDUL ISLAM	MD RAZZAK MIA	6434501083	ABIR COMPUTER AND SOLUTION CENTRE
169	1034	0+000-000+100	RIGHT	MD ALI NUR RAHMAN	LATE FOZLU KARIM	3300877788	HONGKONG BEAUTY PERLAR
170	1034	0+000-000+100	RIGHT	MST NASIMA AKTAR	LATE FOZOL KARIM	8243862573	HONGKONG BEAUTY PARLAR
171	1036	0+000-000+100	RIGHT	MD KABIR HOSSAIN	MD SALAUDDIN	5999819062	EKA TEELECOM
172	1037	0+000-000+100	RIGHT	KHORSHED ALOM	ABDUL KHALEK	6862499438	SAHARAJTI CLOTH STORE
173	1038	0+000-000+100	RIGHT	MD SAIFULLAH	MD ABU TAHER	1.91092E+12	STORE HOUSE

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
174	1038	0+000-000+100	RIGHT	MD MONSUR	MD FAZAL AHAMMED	6434703424	M/S HALAL ELECTRIC
175	1040	0+000-000+100	RIGHT	MD JAHANGIR ALOM SANKOR	ABDUL MALEK	1.91405E+12	VAI VAI ELECTRONIC
176	1041	0+000-000+100	RIGHT	MODHUSHUDON GHOSH	PROBAN VOLLOB GHOSH	5084979979	FARIA ELECTRONICS AND HARDWARE
177	1042	0+000-000+100	RIGHT	SALAM MAJI	LATE MOHAMMAD MAJI	,5915623355503	FARIA ENTERPRICE
178	1043	0+000-000+100	RIGHT	HAZI MD MAYNAL HOSSAIN	MOKBUL HOSSAIN	6435524613	ISMAIL MEDICAL HALL
179	1044	0+000-000+100	RIGHT	MD DULAL MIA	MOKTUL HOSSAIN	9135321488	MAMUN POINT AND HARDWARE
180	1046	0+000-000+100	RIGHT	MAMUN MOHAMMAD	MD NAZIB AHMED	,1017611490	DBBL AGENT BANKING
181	1047	0+000-000+100	RIGHT	RASEL MAHMUD	MD NASIM AHMED	1484933476	PARIS CALAL
182	1048	4+000-4+100	RIGHT	CHAN MIA	DANGOR ALI MATTABOR	7337636489	CHAN MIA ENGEEARING WORKSHOP
183	1050	3+900-4+000	RIGHT	MD MOHIUDDIN	MD HAZI LOTIF UDDIN	,0925408118407	VANTACK ENGEEARING

Appendix 4: List of Affected Business (Non-titled)

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
1	4002	-0+000 - 0+300	RIGHT	ZAHIR	LATE NAZIR AHMED	7510728595348	CMB HOTEL
2	4003	-0+000 - 0+300	RIGHT	MD. NIAZ	GOLAM RASUL	2817599257	NAFIZA SALON
3	4004	-0+000 0+300	RIGHT	SYED AHMED	ABUL HASHEM	9149376593	HALIM SHOP
4	4007	2+300+2+400	LEFT	MD. MAHABUB HOWLADAR	FAZLE ALI	6448056694	SATOTA TRADERS
5	4008	2+300+2+400	LEFT	MD. ADBUL MALEK	MD. KALU SHEIKH	6901352416	ALVI KUTIR SHILPA
6	4009	2+300+2+400	LEFT	MD. SABUR	ABDUL MALEK	2863597270	SABUR NET STORE
7	4010	2+100 2+200	LEFT	MD. FAKRUL ISLAM	SIDDIK HAWLADAR	6448074135	MAYER DOWA IRON STORE
8	4011	0+100 2+200	LEFT	NASIR ALAM	ABUL HAQUE	7511085648045	NS BUILDERS
9	4018	5+500+5+600	RIGHT	MD NAHID BABU	MD. DIL MOHAMMAD	9148424568	MANAGER STORE
10	4021	5+100 5+200	RIGHT	MD. DELOAR HOSEN	DIN ISLAM	NOT FOUND	DELOAR STORE
11	4023	5+500+5+600	LEFT	MOHAIMEN	MD. HARUN MIA	1499327185	BISMILLAH STORE
12	4024	5+500+5+600	LEFT	MD. RONI MIA	MD. HARUN MIA	5098345209	RIBA BASTROLOY
13	4025	5+500 5+600	LEFT	MD. JUYEL	MD. HARUN MIA	6448349669	TAHSIN FALBITAN
14	4026	5+500+5+600	LEFT	MD. LITON	SORJAT ALI	1948420086	LIAKAT STORE
15	4027	5+500+5+600	LEFT	MD. ALOMGIR	MD. FORMAN MI	4648403550	ALOMGIR TEA STALL
16	4028	5+500+5+600	LEFT	MD. JAYNAL ABEDIN KHAN	RAMIJ UDDIN KHAN	2398370177	MASUD FAL BITAN
17	4029	5+500+5+600	LEFT	MD. JAMAL	MD. RUHUL AMIN MUNSHI	8248465604	MAYER DUA HARDWARE
18	11002	00+000	RIGHT	AKTER KHAN	MD. MOHIUDDIN KHAN	9576390323	KHAN TEA STORE
19	11003	0+100 - 0+200	LEFT	MIZANUR RAHMAN	KERAMOT ALI	3723458117	MIZANUR STORE
20	11004	0+100 - 0+200	LEFT	MD. MONIR HOSSAIN	GOLAM MOHI UDDIN	3723458117	MUKTI STORE
21	11005	0+100 - 0+200	LEFT	MD. AMZAD HOSSAIN	ABDUR RAHMAN	2385043829	A.S.R.M DECORIUM
22	11006	00+100	LEFT	SAIDUL ISLAM	ABDUL SATTAR	2385043951	4 FISHING
23	11007	0+200 0+300	LEFT	LOKKHAN MONDOL	DINESH MONDOL	6898936791	M/S MONDOL
24	11008	0+200 - 0+300	LEFT	MD. JAHANGIR HOSSAIN	MD. MAHFUZ MIA	7785024055	SUMAIYA STORE
25	11009	0+200 - 0+300	LEFT	LOKMAN HOSSAIN	ABDUL KHALEK MIA	4615606193	ABRAB STORE
26	11010	0+200 - 0+300	LEFT	MD. ALI	NUR HOSSAIN	3285054973	ALI BATARY
27	11011	0+200 - 0+300	LEFT	MD. PEAR ALI	MD. SALEH AHMED	4635053749	PEAR ALI STORE
28	11012	0+200 - 0+300	LEFT	FIROZ DEWAN	HASAN DEWAN	3285043539	FIROZ STORE
29	11013	0+200 - 0+300	LEFT	MD. SHAH ALAM	ABDUL BATEN	4185394162	SANUWAR STORE

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
30	11014	0+400 - 0+500	LEFT	MD. MOHIUDDIN	ABDUL AZIZ	6435394017	MOHIUDDIN STORE
31	11015	0+400 - 0+500	LEFT	KUDDUS ALI	ABUL HOSSAIN	3264522669	KUDDUS STORE
32	11016	0+400 - 0+500	LEFT	RABIUL	HASAN ALI	8234846593	ROBIUL STORE
33	11017	1+500+600	LEFT	MD. NIZAM UDDIN	ABDUL MANNAN	5985083780	NIZAM TEA STORE
34	11018	2+400-2+500	LEFT	IMAM UDDIN	ABDUL HANIF	7510728600594	IMAM STORE
35	11019	2+400-2+500	LEFT	MD. MURAD HOSSAIN	ABUL KASHEM	6422600319	MURAD STORE
36	11020	5+100-5+200	LEFT	MD ALI ASGAR	HAFIZUR RAHMAN	8248404108	AKBAR STORE
37	11021	5+100-5+200	LEFT	AMDADUR RAHMAN	WAHAB ALI	5098382319	MAYER DOWA
38	11027	5+500-5+600	RIGHT	SHAFIKUL ISLAM	FOKHOR UDDIN	2848541500	FOOD CLUB
39	11033	5+900+6+000	RIGHT	MD JAAHNGIR ALAM	ABUL KASHEM	3723177121	ALAM AUTOS
40	9001	-00+300	LEFT	MD NAZRUL ISLAM	CHAN MIA	8234612698	SHAPLA EVENTS
41	9026	5+600-5+700	RIGHT	SOFIQUK ISLAM	ABDULLAH	1934240266	SOFIQ CHICKEN
42	9027	3+600-5+700	RIGHT	JAYNAL ABEDIN	CHAN MIA BEPARI	2386288712	JAYNAL STORE
43	9002	-0+000 - 0+300	LEFT	MD. AMIR HOSSAIN	ALI HOSSAIN	2385866898	AMIR PAN STALL
44	9003	0+000 0+100	LEFT	MD. ABUL HOSAIN	ABDUS SOBAHAN	3748839580	CHADPUR HOTEL
45	9004	00+100-00+50	LEFT	MD. SAMSUDDIN	SOLIM UDDIN	3734573920	SAMSUDDIN HOTEL
46	9005	00+250-00+350	LEFT	SRI NAYAN CHANDRA SARKAR	SRI NIMAI CHANDRA SARKAR	4648075671	MOTOR MECANIC
47	9007	1+700-1+800	RIGHT	MD. SUMAN	ALOM MIA	NOT FOUND	SUMON TEA
48	9008	1+700-1+800	RIGHT	MIJAN	MOFIZOL HAQ	8688718991	SAGOR STORE
49	9009	1+700-1+800	LEFT	MD. KABIR HOSSAIN	KHALEK SARDER	9574047560	VI VAI ENTERPRISE
50	9010	1+700-1+800	LEFT	ABDUL MUKIT	ABDUL LOTIF	3749094656	LOTIF STORE
51	9011	1+700-1+800	LEFT	MD. SUMON MIA	ALAM MIA	3748240441	BISMILLAH
52	9012	1+700-1+800	LEFT	ABDUR RAHMAN	MD. ABDUL MOTALIB	6449057022	RAHMAN STORE
53	13013	1+700-1+900	LEFT	AHMED ALI	DO NOT KNOW	NOT FOUND	AHMED STORE
54	9014	1+200-1+300	LEFT	MD. MONIR HOSSAIN	YOUNUS MIA	4611774219	MONIR TEA STALL
55	9016	1+600-1+700	LEFT	MD. SHAHIN ALAM	ABU BAKKAR SHEAK	8699127919	SHAHIN RICE
56	9017	1+400-1+500	LEFT	MD. ABDUS SAMAD	TALEB ALI	8248802780	SAMAD STORE
57	9019	5+100-5+200	LEFT	SHAH ZAMAN	MD. KOFIL UDDIN	1948454952	RITU FOL VANDER
58	12080	9+700-9+800	LEFT	MD. MILON	LATE ARIF MIA	2693625799402	MILON STORE
59	12075	8+900-9+000	RIGHT	MD. SALAUDDIN TUTUL	LATE ABDUL MANNAN	2695431010643	SALAUDDIN STORE

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
60	12074	8+900-9+000	LEFT	MD. BILLAH HOSSAIN	MD. HELAL UDDIN	1497157402	BILLAL STORE
61	12080	8+900-9+000	LEFT	MD. FARUK MIA	LATE YAKUB ALI	4196391827	FARUK STORE
62	12072	8+900-9+000	LEFT	SOHEL	HELALUDDIN	NOT FOUND	SOHEL STORE
63	12071	8+900-9+900	LEFT	MD. SOHEL RANA	N/A	2830777864	A.Z ENGINEERING
64	12065	1+100-1+200	RIGHT	MD. ALI NEWAZ	LATE ABDUR SUBHAN	5997143499	TANBIR BOSTHRO BITAN
65	12064	1+100-1+200	RIGHT	SETARA BEGUM	ABDUL HAKIM HAWLADER	2693625693298	AGRO FARM
66	12063	10+100-10+200	RIGHT	NURUL AMIN	ABDUL KADIR	NOT FOUND	NURUL STORE
67	12062	10+100-10+200	RIGHT	ABUL BASAR	LATE HANIF MIA	NOT FOUND	BASAR FOLL STORE
68	12061	10+300-10+400	RIGHT	SHAHIN	LATE ISAROT ALI	2696402521460	DIM STORE
69	12060	10+300-10+400	RIGHT	SUBOR ALI	ABUL HOSSAIN	NOT FOUND	SUBOR STORE
70	12059	10+300-10+400	RIGHT	ABIR HOSSAIN AKASH	LATE KOBIR HOSSAIN	2611233031542	ABIR HOTEL
71	12058	10+300-10+400	RIGHT	ALAUDDIN BHUIYA	ABDUR GOFUR MIA	2611233031542	ALAUDDIN BHUIYA STORE
72	08-0371/3	8+400-8+500	RIGHT	MD. FIROZ MIA	LATE RENU MIA	2828242434	M/S FIROZ ENTERPRISE
73	12051	4+400-4+500	RIGHT	MD. RASEL MOLLA	LATE ABDUL MANNAN	2399074554	MAYER DOWA STORE
74	12050	4+300-4+400	RIGHT	MD. ABU BAKKOR SIDDIQUE	MD ABDUL KADIR MIA	2398332763	SIDDIQUE ENTERPRISE
75	4096	9+500-9+600	RIGHT	MD. SHAFIQ	ABDUL MANNA	2800351757	SHAFIQ STORE
76	4090	12+400-12+500	RIGHT	MD. HERON SHEIKH	HAKIM SHEIKH	59810659502	HERON STORE
77	4063	5+500-5+600	RIGHT	MD. FARUK MIA	ABDUL HASHEM MIA	2398396677	GENERAL HARDWAR ELECTRONICS
78	4062	5+500-5+600	LEFT	MD. RUBEL	MD. MONSUR ALI	3748468869	RUBEL POULTRY HOUSE
79	4061	0+600-0+700	RIGHT	MD. MIJANUR RAHMAN PATWARY	ABDUL MANNAN	1317643124734	SHAHJALAL STORE
80	4060	0+600 0+700	RIGHT	MAYNODDIN	ABBAS ALI	2834555589	BISMILLAH AUTO MOBILE
81	13022	1+900-2+000	RIGHT	MD. MOKTER HOSEN	MD. MONIR HOSEN	9157845299	MOKTER TEA STALL
82	13021	1+900-2+000	RIGHT	MUSTAKIM	BASIR SIKDER	7348691853	SUMAIYA TEA STALL
83	13035	6+600-6+700	RIGHT	MD. SAHIN	MD. HAYED ALI	6874663922	SAHIN STORE
84	13035	6+600-6+700	RIGHT	MD. KHOKON	AYUB ALI BEPARI	2693626683639	MAYER DOWA CHOTPOTI
85	13037	6+600-6+700	RIGHT	MD. SAHEB UDDIN	AYUB ALI BEPARI	3748630948	SAHEB HOTEL
86	13038	6+600-6+700	RIGHT	MD. AMINUL HAQUE	MD. SAHEB UDDIN	5998367105	AMINUL HOTEL
87	13039	6+600-6+700	RIGHT	MD. MOSADDEK BILLAH	MD. FAZLUL KARIM	1026502409	MOSADDEK STORE
88	13040	4+350-4+450	RIGHT	SAIFUL ISLAM	SIRAJUL ISLAM	2617680835020	BISMILLAH FURNITURE
89	13041	4+350-4+450	RIGHT	MD. MAJHARUL ISLAM	SIRAJUL ISLAM	2398951687	KINA PLUS

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
90	13041	4+400-4+500	RIGHT	MD. SAHABUDDIN MINTU	LATE NABIULLAH	2612980850431	ANOWER STORE
91	13041	4+400-4+500	RIGHT	MIZANUR RAHMAN	SOMSHER ALI	8248738539	BINTIHA TRADERS
92	13044	4+900-5+000	RIGHT	MD. MORSHED ALOM	MD. KAMAL HOSSAIN	7758134006	MAISA STORE
93	13046	4+100-4+200	LEFT	MD. IQBAL HOSSAIN	ABU BAKKAR	8666632149	IQBAL HOTEL
94	13047	4+000-4+100	RIGHT	MD. MUJIB	MD. RUHUL AMIN	134513717577	MUJIB STORE
95	13051	5+600-5+700	RIGHT	SAMSUL HAQUE	HABIBUR RAHMAN	8248819552	NATIONAL ELECTRONIC
96	13051	1+300-1+400	LEFT	MD. KAMRUL HOSSAIN	DELOWER HOSSAIN	NOT FOUND	KAMRUL STORE
97	13053	1+300-1+400	LEFT	MD. HAFIZUR RAHMAN	MD. BABUL MORAL	4716489113267	HAFIZUR STORE
98	13054	1+300-1+400	LEFT	MD. HAFIZUR MOROL	BABUL MOROL	4716489113267	MONOWARA STORE
99	1055	1+300-1+400	LEFT	MD. NUR UDDIN BABU	MD. TOSIM UDDIN	7798667486	BABU TELECOM
100	1056	1+800-1+900	LEFT	MD. SELIM	KHALED MRIDHA	7798797374	SHAWON ENTERPRISE
101	1056	1+800-1+900	RIGHT	ABDUL AWAL	ABDUL MALEK	1594309671093	AWAL STORE
102	13058	1+200-1+300	RIGHT	MD. ABUL BASAR	MD. ISMAIL AKHON	3749073486	BASAR STORE
103	13082	10+200-10+300	RIGHT	MD. AMIR HOSSAIN RAJIB	SHAFAYAT ALI	1450422900	AMIR STORE
104	1083	10+200-10+300	RIGHT	SHAFIQUK ISLAM	ADOR UDDIN	7314551976141	SOHANA STORE
105	1084	10+200-10+300	RIGHT	MD. LITON MIA	MD. MOTALIB MIA	NOT FOUND	LIZA STORE
106	1084	10+200-10+300	RIGHT	MD. MOMTAZ MIA	ADOR UDDIN	1497187268	LIZA STORE
107	4030	0+100-2+500	LEFT	MOHAMMAD MAZHARUL ISLAM	ABDUR RAZZAK SHIKDAR	2611293221083	M/S MARIA TRADERS
108	4036	7+300-7+400	RIGHT	MD MIZAN	HASAN ALI	1497143634	MIZAN STORE
109	4038	6+600-6+700	RIGHT	SHAHABUDDIN	KASMOT ALI	9634521152	SHAHABUDDIN STORE
110	4039	6+600-6+700	RIGHT	SAIFUL ISLAM	RAHAMOT ALI	9142213154	SAFAT STORE
111	4040	6+600-6+700	RIGHT	REZAUL	KHOKON	9162190376	MAYER DOYA CHOTPOTI
112	4044	7+700-7+800	RIGHT	MD ZIAUL HAQUE ZIA	MD AKKAS ALI KHAN	150511397	SAIFULLAH TEA STORE
113	4045	7+800-7+900	RIGHT	MD TALEB ALI	RAJOB ALI	8247148029	TISHA STORE
114	4047	7+800-7+900	LEFT	PABEL HOSEN	MD HABIBULLAH	1499685483	RAKIB HOTEL
115	4040	7+800-7+900	LEFT	MST MABEYA KHATUN	KASHEM ALI	3747172033	MUSLIM STORE
116	4049	7+800-7+900	LEFT	MD MONGUL ALI	RAJOB ALI	2613685499311	TOMA GANERAL STORE
117	4050	7+800-7+900	LEFT	SAHAJAHAN MIA	MD JALAL MIA	9149544679	MASHALLAH CHOTPOTI HOUSE
118	6015	2+200-2+300	RIGHT	MD SAHIDUL ISLAM	L. ABDUL HAI	5424003000014	SOHIDUL ISLAM
119	632	2+100-2+200	LEFT	MD FARID MIA	AMIR ALI MIA	8248186457	M/S MEHEDI DECORATOR

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
120	643	9+600-9+700	RIGHT	SOHEL MIA	ABDUR RASHID	2351714106	SOHEL STORE
121	646	9+600-9+700	LEFT	MD CHUNNU	TARA FOKIR	4633251840	MONIR AUTO PARTS
122	647	9+600-9+700	LEFT	MD TOKABBOR HOSSAIN	MD ROISE UDDIN	2915621144660	TOMA ENTERPRICE
123	648	12+300-12+450	RIGHT	MD MIZANUR RAHMAN	SHAH ALOM HAWLADAR	7332422430	MIZAN TEA STORE
124	649	12+400-12+450	RIGHT	MD SHIPON	SAMSUL HAQUE	3749242081	SHIPON STORE
125	867	10+300-10+400	RIGHT	ABDUR RASHID	ABDUR HAMID	269362722074	RASHID STORE
126	8068	10+300-10+400	RIGHT	SHAKIL AHMED	ARJU MIA	5113887102	SHAKIL FRUITE
127	8069	10+300-10+400	RIGHT	AL NAYEM	ADOM ALI	NOT FOUND	NAYEM STORE
128	8070	10+300-10+400	RIGHT	MD AFSAR	MD WAZ UDDIN	3281603310	AFSAR FRUTE VANDAR
129	8071	10+300-10+400	RIGHT	AL AMIN	ABDUR BASAR	2356609509	AL AMIN STORE
130	8072	10+300-10+400	RIGHT	SHOFIQUK ISLAM	MD MOKTAR HOSSAIN	508715151	FRUIT
131	8073	10+300-10+400	RIGHT	AL AMIN	MD BABUL MIA	8214744743	ALAMIN FRUIT
132	8050	8+400-8+500	RIGHT	MD HOSEN ALI	L ABDUR RAHMAN	5997060305	SOBUR STORE
133	8053	8+400-8+500	RIGHT	SREE SONJIB CHADRO	PREMANONDO	1464307113	NIKU ELECTRIC
134	8054	8+400-8+500	RIGHT	MD RUBEL	MD JAMAL HOSSAIN	7760882865	MAYER DOYA ELECTRIC
135	8058	8+300-8+400	RIGHT	MD ZAHED ALI	SOITARAB ALI	2694064119540	BISMILLAH WORKSHOP
136	8065	8+800-8+900	RIGHT	MD MONIR HOSSAIN	YOUNUS MIA	1947113179	IRFAN STORE
137	13001	-00+300+000+000	RIGHT	CHANDRA NATH	TARACHAD	8248039375	ANIMA STORE
138	13002	-00+300+000+000	RIGHT	MD. MOHIR UDDIN	ALI ASRAF	NOT FOUND	MAHIM TEA STALL
139	13003	-00+300+000+000	RIGHT	MD. MOSAROF HOSSAIN	LATE. ALEK HOSSAIN	6716863661721	MOSAROF STORE
140	13003	-00+300+000+000	LEFT	TITU CHOKDAR	IDRIS CHOKDAR	9116989881	TITU FOL VANDAR
141	13005	0+000 - 0+100	LEFT	BURHAN	ELIYAS	1917519026212	FATEMA RED WATER WASHING
142	13006	00+000+000+100	LEFT	MD. MOKTER HOSSEN	GOLAM MOHIUDDIN	3738862808	MOKTER MOTSHO STORE
143	13007	00+000+000+100	LEFT	SHAHABUDDIN MIA	A. KHALEK MIA	671105004250	SHAHABUDDI STORE
144	13008	1+000 - 1+100	LEFT	ABDUL MOTIN	ABU BAKAR SIDDIK	3298275789	MOTIN MECHANIC
145	13009	1+300 1+400	RIGHT	MD. RAFIQUK ISLAM	ABDUL JABBAR	9149044225	RAFIQUK STALL
146	13011	1+700 1+800	RIGHT	RAJU MIA	ABUL HOSSEN	NOT FOUND	ALAMIN STORE
147	13012	1+800 1+900	LEFT	MD. SHAFIQ MIA	L. MONTAZ UDDIN BEPARI	8248088513	NADIM ENTERPRISE
148	13013	1+850 1+950	LEFT	MD. MUSA ALI	L. SAYAD ALI	NOT FOUND	MAYER DOWA AUTO SERVICE
149	13014	1+900 2+000	RIGHT	MD. SIDDIK MIA	MAHABUR BEPARI	4648636159	SHIKHA ELECTRIC

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
150	13015	1+900 2+000	RIGHT	AL MAMUN	ALAUDDIN MIA	1002802799	ALIA STORE
151	13017	1+900 2+000	LEFT	ABU TAHER	SUBHAN	1498178894	MOMOTAZ FARM
152	13018	01+800 01+900	LEFT	MD. MAMUN MIA	OWAHED MIA	9138533956	MIRAZ VOLKANIZING
153	13019	2+000 2+100	RIGHT	MD. RUBEL	MD. MOTIUR RAHMAN	1493467953	RUBEL MULTIMEDIA
154	13020	1+900 2+000	RIGHT	MD. HAZRAT	ABDUL AZIZ	5918427715477	HAZRAT TEA STALL
155	13023	5+100 5+200	LEFT	MD. MOHSIN BEPARI	MD. MOKTER HOSSEN	6448386216	MOHSIN STORE
156	13024	5+100 5+200	LEFT	MD. SALIM HOSSEN	MD. ABDUL HAQUE	3298468475	MOHONA TEA STORE
157	13025	5+100 5+200	LEFT	SUFIA KHATUN	YEAD ALI	6898370629	ZIHAD STORE
158	13027	5+600 5+700	LEFT	MD. MONIR HOSSEN	KOMOR UDDIN AHMED	7798375270	MONIR HOTEL
159	13028	5+600 5+700	RIGHT	MD. NAZRUL ISLAM	A. ROSHID MIA	1942889716	JANANI STORE
160	13029	5+600 5+700	LEFT	MD HASAN ALI	MD. SIDDIK MAL	3298300876	SUMON SENETARY
161	7001	-300+600	RIGHT	MD. MILON	MD. MOZIBOR	60997674808	MILON KOBUTORER GHOR
162	7002	-300+000	RIGHT	MD AL AMIN	MD TARA MIA	3754371775	AL AMIN KOBUTOR GHOR
163	7003	0+000	RIGHT	MD ABU HANIF	MD MOFIZ UDDIN	6885203270	TEA STALL
164	7004	000+100	LEFT	MD ABDUR RAHMAN	MD ALI AKBOR	2616882488484	VOLKANIZING
165	7005	00+700	LEFT	ABDUL JALIL AKON	HOZROT	7911447772738	SADDAM STORE
166	7006	00+800	LEFT	HASHU MIAH	AMZAD MIAH	7924112569788	HASHU TEA STALL
167	7007	00+850	LEFT	MD MOKHLASH	MD ABU BOKKOR	2385201526	MOHSHIN STORE
168	7008	00+900	LEFT	ESHAK ALI	L. SOMSHER ALI	19302611293000002	HALIM STORE
169	7009	00+900	LEFT	MD SAHEB ALI	L. MD SOLIM UDDIN	1485050445	SAHEB ALI STORE
170	710	2+350	LEFT	MD SAHINUR HAQUE	SAMIUL HAQUE	5529509654	GIASUDDIN STORE
171	711	2+350	LEFT	MD SHAHIDUL ISLAM	L. BODOR UDDIN	6716855829650	MONAR HOTEL
172	712	2+350	LEFT	MD ABDUL LATIF GAZI	L. ABDUL MOJID GAZI	2611293229946	AL MODINA KUTIR SHILPO
173	713	2+350	LEFT	MD MAMUN	ALI AKBOR	5548623130	KACHAMAL ER DOKAN
174	714	2+350	LEFT	MD MAMUN	ABDUL MALEK SARDAR	2696829710445	MAMA VAGINA STORE
175	715	2+350	LEFT	ALTAF HOSSAIN	HASHEM BEPARI	5548618858	ALTAF PAN
176	718	2+500	RIGHT	NASIR	SIDDIQUE MIA	6448102811	NASIMA GAS WELDING
177	719	2+950	RIGHT	TAMIM HOSSAIN	NURUL HAQUE AKHON	2848097313	TAMIL TELIKOM
178	720	2+500	RIGHT	IDRISH ALI	CHAN MIA	3298126552	IDRIS SAIKEL GAREGE
179	721	2+500	RIGHT	ABDUL LATIF SIKDAR	L HASHEM ALI SIKDAR	4198103816	LATIF STORE

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
180	723	2+500	RIGHT	FOZLUR RAHMAN TALUKDAR	L. ATIKUR RAHMAN	7985269266377	MANIK STORE
181	724	2+500	RIGHT	SIDDIQUE MIA	L. DUDU MIA	2398153102	SIDDIQUE GAREGE
182	725	2+250	LEFT	S YOUSUF AZIZ	ABDUL AZIZ	3298122056	SARULIA GAREGE
183	601	-0+100 0+200	LEFT	ABUL HOSSAIN	L. NUR ISLAM BEPARI	6795801000079	ABUL PUSPO BITAN
184	602	-00+000	LEFT	MD. YOUSUF	L. SIRAJUL ISLAM	6725817659182	YOUSUF LIGHT HOUSE
185	603	00+000+000+100	RIGHT	MD. JAHID HOSSAIN	JAMAL HOSEN	6015117044	JAHID BIRAYANI
186	6008	2+200+02+300	LEFT	MONIR HASAN	A. KASEM	1467184207	KASEM AUTO SERVICE
187	6009	2+200+02+300	LEFT	MD. HARUN UR RASHID	L. AMIR HOSEN	1498112786	HARUN TEA STORE
188	6010	2+300+02+400	LEFT	MD MOHIBULLAH	L. FOYEJ ULLAH	5521480961	HASAN HOTEL
189	6012	2+000+02+100	LEFT	MD ANISUZZAMAN	L. SUKKUR ALI	6885417193	MAMUN ENTERPRISE
190	6012	2+200+02+300	LEFT	MD. NURUL ISLAM	TOIYOB ALI	5098161614	NURUL KORMOKAR
191	614	2+200+02+300	LEFT	MD. BASED MIYA	L. AMIR ALI MIYA	6448170784	NEW SUMAIA DEKORATOR
192	10013	1+10011+200	LEFT	MD. ARIF	L. ARIFUZZAMAN	NOT FOUND	KHALI PORE ACHE
193	10014	1+300 1+400	LEFT	JOYNAL HAZARI	JOYNAL HAZARI	1317913000010	MAYER DOWA HOTEL
194	10015	1+300 1+400	RIGHT	MD RASHADUL HASAN RONI	L. ABDUL MALEK	1499061982	M.S SARDAR ENTERPRISE
195	10016	1+300 1+400	RIGHT	MD NUR UDDIN BABU	MD JOSIM UDDIN	7798667486	BISMILLAH SALON
196	1017	1+300 1+400	RIGHT	MD. ROBIUL ISLAM	L. ALTAB BISWAS	5964244460	ROBIUL TEA STALL
197	1018	1+300 1+400	RIGHT	MD IDRIS ALI KHAN	MD. YOUNUS KHAN	261293236570	YOUNUS TELICOM AND VARITISE STORE
198	10019	1+300 1+400	LEFT	MD ABDUR RAHMAN BEPARY	MD. ARAFAT ALI MATABBAR	4648512632	BEPARI HOTEL
199	10020	1+400 1+500	LEFT	ABUL HASAN	MOHAMMAD ABDUL ROB	2611293224206	ABUL HOTEL
200	1001	-300+000	LEFT	MD. RAFIQU L ISLAM RONY	L. ABU HAIDAR	5082267036	MONI STORE
201	1002	-300+000	LEFT	MD. FORID HOSSAIN	MD. CHANCHON HOWLADAR	2617680176177	FORID STORE
202	1003	-300+000	LEFT	MD. KAMRUZAMAN	L. KOBIR HOSSAIN	1906139405	KAMRUZAMAN STORE
203	1004	-200+000	LEFT	MD. ALI	L. HANIF	3704616600	ALI HAIR SALLON
204	1005	-300+000	LEFT	MD. KOBIR	L. ABUL KASHEM	4600776688	KASHEM SALOON
205	1006	-200+000	LEFT	MD. RAFIQU L ISLAM	MD. ABAD ULLAH	6403407239	RAFIQU L STORE
206	10007	-000+1000	LEFT	SREE PRASHEN JID	SREE NOYON CHANDRO	101627000204	PROSHENJID SALOON
207	10008	100+200	LEFT	MD. DELUAR	L. SIDDIKUR RAHMAN	NOT FOUND	AJGOR ALI HOTEL
208	10009	1+100 1+200	RIGHT	MD. RIPON POWLAN	L. ALAUDDIN POWLAN	7813859000015	NEW RIDWAN MOTORS
209	10010	1+100 1+200	RIGHT	MOTIAR RAHMAN VUIYA	L. FARUK RAHMAN	NOT FOUND	VAI VAI ENGINIARING SHOPE

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
210	10012	1+100 1+200	LEFT	MD. MILON HOSSAIN	MD. SULAIMAN	NOT FOUND	GOWRI RANI TEA STALL
211	12013	1+200-1+300	RIGHT	SUMON	ABDUR KADER	NOT FOUND	HABIBULLAH MOR
212	12022	1+900	RIGHT	MD ANOWER HOSSAIN	LATE. AB: AZIZ VUIYA	6898154494	ANOWAR ENTERPRISE
213	12012	01+200-01+300	LEFT	MST. HALIMA KHATUN	MD. ABDUL HALIM	9148381230	MAYER DOWA STORE
214	10056	6+500 6+600	LEFT	MD. BULBUL AHAMED	MD. TOBARAK HOSSSEN	NOT FOUND	BULBUL STORE
215	10057	6+500 6+600	LEFT	MD. DELUAR HOSSAIN DRUBO	MD. ABDUL RAZZAK GAZI	8713935149	D CAFÉ SWEET HART
216	10058	6+500 6+600	LEFT	MD. SHOHAG MIA	MASTO MAJIR MORE 75	19701692812174291	SHOHAG STORE
217	10064	0+000 0+100	LEFT	MD. KABIR	L. ABUL KASHEM	7785056182	GREEN ASIA CENTER
218	10065	0+000 0+100	LEFT	MD. RAJIB	NA	7785056180	SAHMARTINE ENTERPRISE
219	10066	0+000 0+100	LEFT	MD. RAFIQUUL ISLAM	MD. TOFAZZAL HOSSSEN	2694812091552	HANIF SUPER
220	10067	0+000 0+100	LEFT	MD. YOUSUF AHAMED ABIR	L. ABUL KASHEM	5114018568379	SEBA SUPER COUNTER
221	10068	0+000 0+100	LEFT	MD. LITON HAWLADAR	MD. ANOWAR HOSSSEN HAWLADAR	5414018568379	AL BARAKA COUNTER
222	10069	0+000 0+100	LEFT	MD. ABDUL MALEK	L. ALI AKBOR	NOT FOUND	MALEK STORE
223	10076	0-000 0-100	LEFT	MD IBRAHIM	MD PINTU SHEAKH	NOT FOUND	PINTU VOLKANAISING
224	10081	0-000 0-100	LEFT	MD. ALAMGIR HOSSSEN	L. YOUNUS VUIYA	NOT FOUND	RANU TEA STORE
225	10082	0-000 0-100	LEFT	MD SOLAUDDIN SARKAR	MD JAHANGIR SARKAR	6725813048588	SARKAR STORE
226	10083	0-000 0-100	LEFT	MD AFSAR UDDIN SHAHIN	MD KAMRUL HOSSAIN	NOT FOUND	SARKAR STORE
227	10084	0-000 0-100	LEFT	MD ROBIUL ISLAM	MD SULTAN MATBOR	5537971677	ROBIUL STORE
228	10085	0-000 0-100	LEFT	MD. RAHMAT ULLAH	PONDIT ALI SARDAR	1489201259	PADMA EXCLUSIVE COUNTER
229	10086	0-000 0-100	LEFT	MD MAHABUB ALAM	HAZI JASIM UDDIN	9100148825	MODARN SPEED PORIBOHON
230	10087	0-000 0-100	LEFT	MD ABDUR ROB	MD ALTAB MIRJA	NOT FOUND	ABDUR ROB STORE
231	10088	0-000 0-100	LEFT	MD SUJON`	L. SAJAHAN KHAN	7335054866	OBILAS COUNTER
232	10089	0-000 0-100	LEFT	MD. JAHANGIR PRAMANIK	L. GOFOR PRAMANIK	9148980254	JAHANGIR STORE
233	10090	0-000 0-100	LEFT	MD. NUR UDDIN	MD. ABUL KALAM	NOT FOUND	NUR STORE
234	10091	0-000 0-100	LEFT	MD. NASIRMIRDA	MD. HASEM MIRDA	2611293175850	NASIR STORE
235	10092	0-000 0-100	LEFT	RUSTOM ALI	SHEKH ASHAD ALI	3285256036	RUSTOM ALI STORE
236	10096	0+400 0+500	RIGHT	MODHO	MD. ROFIQUL ISLAM	3285056037	MODHO STORE
237	10097	0+400 0+500	RIGHT	SOJON	BALAL	NOT FOUND	SOJON STORE
238	10098	0+400 0+500	RIGHT	MD. JALAL UDDIN	MD. ALI AKBAR	73350548778	JALAL STORE
239	8001	-0+300-0+350	RIGHT	SRI BISSONATH MONDOL	LATE TARACHAN MONDOL	6898009060	BISSONATH BUSINESS

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
240	8002	-0+300-0+350	RIGHT	NUR HOSSAIN	LATE REHAZ UDDIN	1485777107	VAI VAI WOOD TRADERS
241	8002	-0+300-0+350	RIGHT	MD. NURU ISLAM	LATE ABDUS SALAM	2222401517211	NURU TEA STALL
242	8003	-0+50-0+150	RIGHT	MD. RAFIQUUL ISLAM	MD. KUDDUS	6407294948	RAFIQUUL STORE
243	8004	-0+50-0+100	RIGHT	MD. RAKIB HOSSAIN	LATE MD. HASAN PARVEJ	NOT FOUND	RAKIB STORE
244	8005	0+200-0+250	LEFT	MD. BABUL SIKDER	MD. FAZLUR RAHMAN	0616935755556	BABUL STORE
245	8006	0+50-0+100	RIGHT	MD. ANOWAR	LATE ISMAIL HOSSAIN	8235424119	JIBON FIS FARMER
246	8008	0+500-0+550	LEFT	NURUL HAQUE	LATE DILU MOLLAH	6725814641438	MOLLAH ENTERPRISE
247	8008	00+800-00+800	LEFT	AL AMIN	MD MONIR HOSSAIN	19861317634000008	ALOM STORE
248	8008	00+900-00+950	LEFT	MD. A KHALEK MIA SARDER	LATE LAL MIA	6898351371	KHALEK TRADERS
249	8011	00+900-00+950	LEFT	MD. SHAHIN MIA	TOFAZZAL HOSSAIN	6448711975	SHAHIN MEDICAL SHOP
250	8012	2+300-2+400	LEFT	MD. JAKIR HOSEN	LATE KUDDUS SARDAR	2399903224	JAKIR TEA STALL
251	8013	2+350-2+400	LEFT	MD. SOHEL	SHA ALOM	2399903224	MAYER DOWA ENTERPRISE
252	8013	2+350-2+400	LEFT	MD. ABDUL MANNAN	LATE LAL CHAN MIA	7798097890	MANNAN STORE
253	8015	2+350-2+400	LEFT	AL AMIN	LATE ABDUL HASEM	9155243663	ALAMIN TEA STALL
254	8015	2+400-2+450	RIGHT	MD. JAMAL HOSSAIN	MD. SULATAN AHMED	2611293174472	JAMAL STORE
255	8017	2+400-2+450	RIGHT	ABDUL BREK RASHID	ABDUL BAREK	024070136	RASHID STORE
256	8018	2+400-2+450	RIGHT	MD. SAIDUR RAHMAN	LATE SAMSUL HAQUE	1498117306	M/S ROY RICH TRADERS
257	8019	2+400-2+450	RIGHT	ABDUL BAREK	LATE MOMTAJ UDDIN	3748121633	BAREK STORE
258	8020	2+400-2+450	RIGHT	HUMAYUN KABIR	LATE MALEK	137913319494	BURHAN RICE AGENCY
259	8021	2+400-2+450	RIGHT	MD. SOBUJ SARDAR	HASEM SARDAR	9128165306	SOBUJ RICH AGENCY
260	8030	2+900-3+000	RIGHT	MD. ALAMGIR HOSSAIN	LATE SUKUR ALI	7378157525	ALOMGIR STORE
261	8031	2+700-2+800	RIGHT	IDRIS ALI	LATE A AZIZ	4648150193	DIN JAMADARI
262	5001	0+000-0+100	LEFT	LOPO MIA	TAHER KHAN	3738348949	GARDEN FLOWER
263	5002	0+000-0+100	LEFT	MD. SHAH JALAL MOLLA	LATE KOFIL UDDIN MOLLA	3750139549	MOLLA FOLER
264	5003	0+000-0+100	RIGHT	MD. AL AMIN	MD. TAYAB ALI	5915676196904	BHAI BHAI STORE
265	5004	0+000-0+100	RIGHT	YOUNUS MIAH	LATE NUR RAHMAN	6451151838	YOUNUS STORE
266	5006	2+400-2+350	LEFT	MD. ABDUR RAHMAN	KHURSHED FAKIR	5548114130	MAYER DOWA
267	5007	2+400-2+350	LEFT	AMIT DAS BARMAN	LATE SONTUSH CHANDRA DAS	7798258906	MAYER DOWA
268	5009	2+400-2+350	LEFT	SADDAM BISHAS	LATE BAHADUR BISWASH	1908899279	BISWAS KACHAMAL
269	5011	2+400-2+350	LEFT	MD. ARIFUL ISLAM	LATE DELUAR HOSSIN	7348644944	ARIFUL PAN STORE

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
270	5011	2+400-2+350	LEFT	MD. NURUL HAQUE	LATE CHADAYET ULLAH	2398831913	HAQUE PANR STORE
271	5011	2+400-2+350	RIGHT	ABDUL MOTALEB	LATE ABDUL RASHID	2613851191192	LITON ENT
272	5011	2+400-2+350	RIGHT	AL MAMUN	SHAH ALAM	9145079134	SOTOTA STORE
273	5015	2+400-2+350	RIGHT	MD. ZAHIDUL HAQUE BAHAR	LATE ABDUL KHALEK	4197619119	BAHAR STORE
274	12009	00+200-00+300	LEFT	MD. ABUL KASHEM	LATE ABDUL KHALEK	2851357596	MAYER DOWA STORE
275	12006	000+100	RIGHT	MD. HEMAYET MOLLA	LATE TAIZUL MOLLA	8235389569	SOUKHIN MOTSHO STORE
276	12008	800+000	LEFT	MD. FARHAD MOLLAH	MD. HIMAYET MOLLA	2405774940	FARHAD STORE
277	12008	0+000-0+100	LEFT	MD. GIAS UDDIN	LATE RAHMAT ULLAH	9156025299	GIAS STORE
278	12008	300+000	LEFT	MD. ABUL	ABDUL KADER	9156025392	JONOTA PUSHPALOY
279	12008	0+200-0+300	LEFT	ABDUR RAHMAN	LATE MALEK SHIKDER	4187326881	KAJA CHISTIA HOTEL AND RESTRORENT
280	12008	0+000-0+100	LEFT	MD. SURUZ MIA	MD. ALI ABDUL SATTAR GAZI	5542556237	VANDARI STORE
281	12008	-300+000	LEFT	FATEMA	ABDUL RAZZAK	NOT FOUND	FATEMA STORE
282	12008	-300+000	LEFT	MANIK	ABDUR RASHID	NOT FOUND	MANIK STORE
283	12008	1+300-1+400	RIGHT	MD. JAHANGIR ALAM	LATE MUKSED ALI	2811293238672	JAHANGIR MECANIC
284	12008	1+300-1+400	RIGHT	JAYNAL ABEDIN	N/A	0912919478883	JHORNA BEGUM
285	12008	1+300-1+400	RIGHT	MD. IMAM HOSSAIN	LATE KALA MIA	19811315823000037	BABADAT HOTEL
286	12008	1+900-2+000	RIGHT	MD. SAIFUL ISLAM	LATE MOULOVI SIDDIKUR RAHMAN	6725814306661	BRIKHOPREMI NARSARI
287	12008	1+300-1+400	RIGHT	NASIMA AKTER	CHERAB ALI MEMBER	NOT FOUND	NASIMA STORE
288	12017	1+300-1+400	RIGHT	MD. SADEK	BOKUL MIA	869091412	MALEK STORE
289	12018	1+300-1+400	RIGHT	MD. DELUAR HOSSAIN SAIDI RIPON	MD. ALI HASAN	5544853244	RIPON PHARMECY
290	12021	1+300-1+400	LEFT	MD. MOBARAK	RASHID KALSI	6898574113	MOBARAK STORE
291	12020	1+300-1+400	LEFT	MD. ASHRAFUL ISLAM	LATE KHADIMUL ISLAM	3735183612	ASHRAFUL STORE
292	12024	1+900-2+000	RIGHT	MD. TAHIBUR RAHMAN	MD. ABDUL HAI	1497101939	TAHIBUR STORE
293	12030	2+000-3+000	RIGHT	MD. ALAM	LATE SHUKUR ALI	8651185731	ALOMG STORE
294	12031	2+900-3+300	RIGHT	ATIQUR RAHMAN KHAN	LUTFOR RAHMAN	3751404512	ALOMG STORE
295	1055	6+500-6+600	RIGHT	MD ISMAIL	L ASGOR ALI	NOT FOUND	ISMAILE STORE
296	8087	9+600-9+700	LEFT	MD SHAHJAHAN	L ABDUR BAREK	1482836291	MAYER DOYA STORE
297	8032	4+500-4+600	LEFT	SIRAJUL ISLAM LITON	RAHMATULLAH	NOT FOUND	RAHMAN STORE
298	8034	4+300-4+400	LEFT	ABDUL BAREK	ABDUL WAHAB	5098388217	BAREK STORE

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
299	8035	4+300-4+400	LEFT	MD MOKLES	MOHAMMAD ALI	9558301595	MOKLES FRUITE
300	8036	4+300-4+400	LEFT	MD ALOMGIR HOSSAIN	L JAGIR HOSSAIN	1521803058390	CHITTAGONG VIP TIMBER AND SHO MILL
301	754	000+400-000+500	RIGHT	MD FOYSAL	MD ABDUL HOSSAIN	NOT FOUND	NAEEM VANGARI
302	746	000+400-000+500	RIGHT	MD JAMALUDDIN	MD HANIF	915476167700	VANGARIR DOKAN
303	754	2+350-2+450	RIGHT	MD ELIAS	MD AZAHAR SARDAR	2612935464007	BISMILLAH MOSLA HOTEL
304	755	2+350-2+450	RIGHT	MD SADDAM HOSSAIN	LATE HAFIZ ABDULLAH	4202490449	SADDAM STORE
305	756	2+300-2+350	RIGHT	MD SALAUDDIN BABU	LATE MONIR UDDIN	2399112016	MD JOSHIM UDDIN
306	758	00+100-000+200	RIGHT	MD OSMAN GONI	MD KASHEM SHEK	5998363732	ALLHVOROSHA MOTSO AROT
307	759	00+100-000+200	RIGHT	MD MONIR HOSSAIN	MD HABIBULLAH	9574535358	SHITOLOKKHA MOTSO AROT
308	760	00+150-000+250	RIGHT	MD SHAHIN BADSHA	MD NIJUM UDDIN	4185852672	AL A HOSSAIN
309	761	00+150-000+250	RIGHT	ABDUL MOTALEB	ABDUL JABBAR	6884565281	ALLAH RASUL MOTSO AROT
310	762	00+100-000+150	RIGHT	MD ARIFUL HAQUE	MD AKRAM HOSSAIN	1958135871	BONDHU MOTSO AROT
311	763	00+150-000+250	RIGHT	KOBIR HOSSAIN	ABDUR ROB HAWLADAR	2357206990	ALLAHOR DAN AROT
312	764	00+150-000+250	RIGHT	SHAKIL MAHMUD	MD ABUL HOSSAIN	6449610127	SITOLOKKHA MOTSO AROT
313	765	00+100-000+150	RIGHT	SAIDUL ISLAM	LATE ABDUL SATTAR	2385043951	CHARTARA MOTSO AROTR
314	766	00+100-000+150	RIGHT	HELAL UDDIN	MD ALI BEPARI	2384498818	HELAL MOTSO AROT
315	767	00+100-000+150	RIGHT	MD LITON SIKDAR	MD AYNAL SIKDAR	9574046802	LITON MOTSO AROT
316	768	00+100-000+150	RIGHT	MD ABED ALI	ALMAS BEPARI	5084473072	ABED MOTSO AROT
317	769	00+100-000+150	RIGHT	MD JABED ALI	LATE KOROM ALI	6725812614503	SONARGAON ENTERPRICE AND MOTSO AROT
318	770	00+100-000+150	RIGHT	MD ASLAM ALI	MD SALAUDDIN	3286155908	ASLAM MOTSO AROT
319	771	00+100-000+150	RIGHT	MS SHORAB HOSSAIN	LATE ABDUL JOBBAR BEPARI	6725814639754	MAA MOTSO AROT
320	772	00+100-000+150	RIGHT	ABDUL KUDDUS MIA	CHAN MIA	5534579791	BISMILLAH MOTSO AROT
321	773	00+100-000+150	RIGHT	MD AKBOR ALI	MD FOYJOL HAQUE MOTABBOR	6448581287	ALI AKBOR MOTSO AROT
322	774	00+350-000+400	RIGHT	MD MANIK	MD SIRAZULLAH	9527211872	MANIK MECHANIC
323	776	00+350-000+400	RIGHT	SAMSUL ALOM	LATE SEKENDAR ALI	9452679192	SAMSUL MECHANIC
324	777	00+350-000+400	RIGHT	MD IMRAN	MD JOSHIM UDDIN	5548981470	BISMILLAH ENGEEARING
325	779	00+400-000+450	RIGHT	MD HANIF	NOZRUL ISLAM	9241670249	HANIF MECHANIC
326	778	00+350-000+500	RIGHT	MD YUSUF UDDIN	GIYAS UDDIN	1936608627	MA BABAR DOYA
327	780	00+350-000+400	RIGHT	BABUL ISLAM	JOMIR UDDIN	9172501318	BABUL ELECTRONIC

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
328	12052	8+400-8+500	LEFT	MD ALI HOSSAIN	LATE SHAHJAHAN	8263922943	BOLLIGAS BUSSINESS
329	12006	8+300-8+400	LEFT	MD NASIR	LATE AMZAD SIKDAR	,19932695408000126	NASIR STORE
330	12039	8+400-8+500	LEFT	ADOM ALI	LATE ROHOM ALI	6417923155	WOOD BUSSINESS
331	12049	5+600-5+700	LEFT	MD SOHEL	RABIUL ISLAM	NOT FOUND	SOHEL STORE
332	12042	4+800-4+900	LEFT	SOHIDUL ISLAM	MD MOJIBOR RAHMAN	2811837919	RAJSHAHI SINTHA NARSARI
333	1240	4+600-4+700	RIGHT	MD MONTAZ	TOSIR UDDIN	,19773922901756708	MUNTAZ TEA STALL
334	12041	4+600-4+700	RIGHT	MD ASAD	GOFUR RAHMAN	NOT FOUND	PHOTOCOPY STORE
335	12027	2+200-2+300	RIGHT	MD HAFEZ MIA	NURUL HAQUE	1948170681	CHAMRA STORE
336	12035	4+300-4+400	RIGHT	MD NURUL ISLAM	LATE SOFIUDDIN MIA	NOT FOUND	NURUL STORE
337	12034	4+300-4+400	RIGHT	MD ELIAS MIA	LATE SOFIUDDIN MIA	1915525636	MOKKA AUTO
338	1135	6+600-6+700	RIGHT	AKTER	MD KHOLIL	7348379608	AKTER STORE
339	1128	6+600-6+700	RIGHT	MD MEHEDI HASAN	BABUL MIA	1469395881	JONOPRIYO STORE
340	11036	6+600-6+700	RIGHT	RAFIQUL ISLAM BABU	YOUSUF ALI	,1469473035	BARGER LAB
341	11037	6+600-6+700	RIGHT	ISMAIL	MD ALI AJGAR	5112895387	ISMAIL STORE
342	11042	6+200-6+300	RIGHT	MD DELOWAR HOSSAIN	MD YOUNUS	8683522539	D CAFÉ SWEET HEART
343	11050	7+700-7+800	RIGHT	MD HABIBUR RAHMAN	MD KHORSHED ALOM	7797179582	ROHOMAN STORE
344	1153	7+700-7+800	RIGHT	MD RABIUL ISLAM	ABDUR HALIM	5978316973	CHADPUR TIMBER
345	11047	7+600-7+700	LEFT	MONSUR AHMED	MD NIJAM UDDIN	4197141049	HIMEL ENTER PRICE
346	11046	7+600-7+700	LEFT	MD YASIN ALI	MD ALI SORKAR	3725759322	EBRAHIM TIMBER
347	11045	7+600-7+700	LEFT	OYACH KORONI	LAL MIA	6447156842	MAYER DOYA
348	11044	7+600-7+700	LEFT	YOUSUF RANA	ABDUL MONNAF	2023595232	DULAL STORE
349	11061	7+200-7+300	RIGHT	MD ANSAR ALI	SHANAZ UDDIN	8247172441	ALI STORE
350	11056	7+800-7+900	RIGHT	NASIR ALI	TOMIZ UDDIN	1497168250	ALI STORE
351	11087	10+200-10+300	RIGHT	MD ABDUL MANNAN	MD SHOHIDULLAH	1918828508	MANNAN STORE
352	11086	10+000-10+100	LEFT	NATHO MONDAL	ROTON MONDAL	1915542441	MAYERGHOR KAMARER DOKAN
353	11085	10+000-10+100	LEFT	GOLAM MOSTOFA	ABDUL KADIR		BISMIHHAH WOOD BITAN
354	11084	10+200-10+300	RIGHT	MD RAHEL ALI	MACHIRUDDIN		ALI STORE
355	11083	10+200-10+300	RIGHT	RUMAN	KHOLIL MIA		RUMAN STORE
356	1182	10+200-10+300	RIGHT	FARUQ	ABDUL AZIZ		AZIZ MEET
357	11081	10+200-10+300	RIGHT	EBRAHIM	MD MANIK	9577468755	AKASH STORE

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
358	1180	10+200-10+300	RIGHT	HARUNUR RASHID	ABDUL LOTIF		ROSHID STORE
359	11094	9+600-9+700	RIGHT	MD MONIR HOSSAIN	TARA FAKIR	4193226000	MONIR AUTO MOBILE
360	5043(42)1	0+000-0-100	LEFT	MD UZZAL BHUIYA	LATE ALOM BHUIYA	7336331892	SONALI BUS COUNTER
361	9048	1+300-1+400	LEFT	MD BOSIR MIA	MD RAZZAK ALI		BOSIR HOTEL
362	9043	3+800-3+900	LEFT	MD KOBIR HOSSAIN KAZI	KANCHON KAZI	3281291397	KOBIR TEA
363	9045	4+300-4+400	LEFT	MD JAKIR	ROMIZUDDIN MADBOR		JAKIR TEA STALL
364	9042	3+900-4+000	RIGHT	SARISLAM	ABDUL SAMAD		SIRAJ STORE
365	9020	6+600-6+700	LEFT	MD ABUL HOSSAIN	YOUNUS ALI	6898010209	ABUL STORE
366	9020	6+600-6+700	RIGHT	HABIBULLAH BAHAR	ABDUL MALEK	,19931917217000233	KAZI OFFICE
367	9020	3+900-4+000	RIGHT	MD MESIR ALI	ABDUL BATEN	5994665999	MESIR ENGEEARING
368	9038	4+100-4+200	LEFT	FAYSAL PATWARY	HAFIZ AHMED	6453424654	VAI VAI TEA
369	9039	4+000-4+100	LEFT	MD FARUQ	KHORSHED ALAM	7798167693	FARUQ TEA
370	10021	1+300	LEFT	MD MONIR HOSSAIN	MD MONIR HOSSAIN	9574535358	SITAKOLLIHI NARSARY
371	10022	1+000-1+100	RIGHT	MST SAHINUR	MD ABDUL HOSSAIN		SHAHINUR STORE
372	1023	2+300-2+400	RIGHT	HARUM RASHED	RUSTOM ALI KHAN	2398263927	HARUN STORE
373	1024	2+300-2+400	RIGHT	MD DIN ISLAM	LAT MIA	1949116568	HAZI LAT MIA STORE
374	10025	2+300-2+400	RIGHT	MD ASHADUZZAMAN	LATE ABDUS SALAM SAYED	1498976867	M/S ANISUR ZAMAN
375	1045	0+100-000+200	LEFT	A.R ALI KHAN	LATE SOLIM UDDIN MOLLAH	6.72581E+12	NIRJON MOTSO KHADDO VANDAR
376	1049	3+900-4+000	RIGHT	MD RASEL	MD MOZID SIKDAR	5998186323	RASEL STORE
377	560	0+000-0+000	RIGHT	MD LITON	NUR ISLAM	2848519886	DIGONTO EXPRESS
378	561	0+000-0+000	LEFT	MD AMAN ULLAH AMAN	EJJOT ALI	7335938168	SAINT MARTIN COUNTAR
379	5063	0+000-0+000	LEFT	ALIMDAR ISLAM MANI	AMIRUL ISLAM	9157325185	MARSA TTRANSPOTE
380	5063	0+000-0+000	LEFT	MD ISMIL HOSSAIN SELIM	MD ABDUL MANNAN	6.72581E+12	SELIM STORE
381	5064	0+000-0+000	LEFT	SREE BIKASH BABU	SREE NARAYON BABU	7788588056	MOBAROK COUNTER
382	5065	0+000-0+000	LEFT	MD NAZRUL ISLAM	KAZI MD FIROZ MIA	4184850099	SAINT MARTIN COUNTER
383	5066	0+000-0+000	LEFT	MD JAHANGIR ALAM	MD GIYAS UDDIN	4632601185	LAL SOBUJ PORIBOHON
384	5067	0+000-0+000	LEFT	MD ESMAIL RAHMAN	MD ULLAH	5535172315	RELAZ PORIBOHON
385	5068	0+000-0+000	LEFT	ABDUL KAIUM	ABDUL MALEK	,6710443954442	SOUDIYA COUNTAR
386	5069	0+000-0+000	LEFT	MD RIPON MY	MD ELENUR MY	,1916984626	RIPON FRUET
387	5070	0+000-0+000	LEFT	MASUM RANA	MD KHOLILUR RAHMAN	1017277086	SEJUTI TRAVEL

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
388	5071	0+000-0+000	LEFT	MD NAZRUL ISLAM	ABUL HASAN	6435120669	SHYAMOLI PORIBOHON
389	5072	0+000-0+000	LEFT	HANNAN	TOMIZ UDDIN	50999239859	HANNAN FRUET
390	5073	0+000-0+000	LEFT	MD MOHSIN	A. MOMIN	9148347298	SHYAMOLI PORIBOHON
391	5074	0+000-0+000	LEFT	NASIRULLAH PRODHAN	LATE AHOMMAD HOSSAIN PRODHAN	1.31587E+12	UNIC COUNTER
392	5075	0+000-0+000	LEFT	MD RAIHAN	GIYAS UDDIN	6008006030	LONDON EXPRESS
393	5076	0+000-0+000	LEFT	SIRAJUL ISLAM	LATE HAFEEZ UDDIN	3734888849	DESH TRAVEL

Appendix 5: List of Affected Business (Tenant)

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
1	12-083/1	9+500-9+600	LEFT	MD. ABDUS SATTAR	LATE AJIN UDDIN BEPARY	6418612039	RIPON WORKSHOP
2	12-083/2	9+500-9+600	LEFT	ABDULLAH AL KAWSER	LATE K.M ABUL HALIM	3022910105188	BIKEN'S EMPIRE
3	10197	8+900-9+000	RIGHT	MD. JOHIRUL ISLAM JIBON	MD. GOLAM MOWLA	1496484209	MAWLA PET RECYCLE
4	10276	8+700+8+800	RIGHT	MD. NUR NOBI	LATE BOSIR ULLAH	1595715413143	N.N TRADERS
5	08-038/5	4+400-4+500	RIGHT	MD. SHAMIM	LATE ABDUR RAZZAK	5998373533	SHAMIM STORE
6	08-038/6	4+400-4+500	RIGHT	SHAMOL MOZUMDER	AHCHARAM	2848085384	LARAGH HAIR DRESSER
7	08-37/4	4+300-4+400	RIGHT	MD. IBRAHIM MOLLAH	LATE ABDUR RAHMAN MOLLAH	1498407194	BORO BHAI STORE
8	08-037/5	4+300-4+400	RIGHT	MD. ABADUL ISLAM	LATE ABDUL WAHAB	2611265216877	BISMILLAH VERAITISE STORE
9	04-057/8	2+300-2+400	RIGHT	ABDUL HALIM	SOIJUMUDDIN	261129324722	HASAN STORE
10	04-057/7	2+300-2+400	RIGHT	MD. SHAMSUDDIN	HAKIM	261129324722	SAMSUDDIN STORE
11	04-057/6	2+300-2+400	RIGHT	MOHAMMAD ANISUR RAHMAN BUIYAN	MD. JAHED BHUIYAN	261129324722	FAEZ IRINTERS
12	04-057/5	2+300-2+400	RIGHT	MD. IBRAHIM	NAZRUL ISLAM	1923609836871	CONCORD TAILORS
13	04-057/4	2+300-2+400	RIGHT	SREE MADHAB DAS	SHAMA CHARAN DAS	4198174064	BHAI BHAI MISTANO VANDAR
14	04-057/3	2+300-2+400	RIGHT	SHAMIMUL ALAM	FARID AHAMED	3745779409	M/S SHAMIM RICE AGENCY
15	04-057/1	2+300-2+400	RIGHT	KAWSAR AHMMED	KHAEZ AHMMED	01689098309	KHAJU STORE
16	04-057/2	2+300-2+400	RIGHT	ABDUL KADER DALE	MD. MISIR ALI	9148917488	M/S AL KADER STORE
17	13090/1	1+900-2+000	RIGHT	MD. NAZRUL ISLAM	MD. MONIR HOSSEN	1317938242582	MA TELECOM
18	13090/2	1+900-2+000	RIGHT	MD. LUTFOR RAHMAN	ABDUR RAHMAN	3748688458	SAPLA TAILERS AND FEBRIC
19	13090/3	1+900-2+000	RIGHT	MD. KHALED RAHMAN	MD. ABU TAHER	5966019498	SHANTO TELECOM
20	13090/4	1+900-2+000	RIGHT	MD. IMRAN	NURU HAQUE	NOT FOUND	ASHIK HOTEL
21	13090/5	1+900-2+000	RIGHT	MD. FARUK	L. A. MANNAN	3706190406	I.N MOBILE SERVICE
22	13090/6	1+900-2+000	RIGHT	MD. AHSAN HABIB	MD. NURUL ABEDIN	8240258569	JANNAT TELECOM
23	13090/7	1+900-2+000	RIGHT	MD. MIZANUR RAHMAN	MD. FAZLUL RAHMAN	4201436104	ONI-RONI MULTIMEDIA
24	13090/8	1+900-2+000	RIGHT	ANOWER HOSSAIN	LATE SIRAZ UDDIN	2611293255775	NEW BOSS TRADERS
25	13090/9	1+900-2+000	RIGHT	ANOWER HOSSAIN	LATE SIRAZ UDDIN	2398691275	KAMAL ENTERPRISE
26	13090/10	1+900-2+000	RIGHT	SUMN HOSSAIN	MD. JAHANGIR	1511704346	SUMON TELECOM
27	13090/11	1+900-2+000	RIGHT	ABU SALAM	AKSHED ALI MATBOR	8612523635578	M/S SALAM ENTERPRISE
28	13090/12	1+900-2+000	RIGHT	MD. SAHADAT HOSSAIN MOLLA	SERAJUL HAQUE	4198596589	MITHER ENTERPRISE

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
29	13090/13	1+900-2+000	RIGHT	MD. RUBEL	MD. ABU TAHER	6901423530	S.R MOBILE COMPUTER WORLD
30	13090/14	1+900-2+000	RIGHT	KOMOL BABU	BENI MADHAB	5548257111	VIP SALON
31	13090/15	1+900-2+000	RIGHT	HARISH SHEIKH	MD. ANSAR SHEIKH	6874149476	HARISH TELECOM
32	13090/16	1+900-2+000	RIGHT	MD. NURUL ISLAM	MIR MD. HOSSAIN	7348640397	SARULIA CABLE T.V TELECOM
33	13090/17	1+900-2+000	RIGHT	NUR ALOM	MD. SHAHIDULLAH	4663434332	RANI & NUR TELECOM
34	13090/19	1+900-2+000	RIGHT	MD. ALOM	ABDUL MOTTALIB	1004039153	ALOM MOBILE TELECOM
35	13090/20	1+900-2+000	RIGHT	MD. MOSHARAF	MD. NUR HOSSAIN	8248120456	UPOHAR TELECOM
36	13090/20	1+900-2+000	RIGHT	MD. KADER HOSSAIN	MD. BOZLU MIA	2857873356	SHUVO MOBILE CENTRE
37	13090/22	1+900-2+000	RIGHT	MD. SHAJAHAN	ABU TAHER	5548207629	BHAI BHAI STORE
38	08076/2	10+000-10+100	RIGHT	SIDDIK	ROHUL AMIN	2858308329	LAXMIPUR SANATARY
39	08076/3	10+000-10+100	RIGHT	MD. SIRAJUL ISLAM BABU	MD. NURUL ISLAM	6419474132	MAMA VAGINA STORE
40	13050/1	4+900-5+000	RIGHT	SAIFUL ISLAM	MD. MOKBUL HOSSAIN	6011630792	MOKBUL ENTERPRISE
41	04013(1)	2+300-2+400	Right	Md Mofijul Islam	Samsuddin sarkar	2362399749	Muslim marriage Register Office
42	04013(2)	2+300-2+400	Right	MD NAYEMUR RAHMAN	SIDDIQUIRE RAHMAN	5107540758	PRINTIUM
43	04085(1)	2+300-2+400	Right	MD MIZANUR RAHMAN	MD MAFIZUL RAHMAN	3748080607	MIZAN TEA STORE
44	04097(1)	9+600-9+700	LEFT	MD KUTUB UDDIN	MOHAMMAD HAWLADAR	10095114758	RIBBONS DAIRY RARMS AND FISH FARM
45	04097(2)	9+600-9+700	LEFT	MD JOYNAL ABEDIN	ABDUL KHALEK MOLLA	4622661488	MOLLA SANITERY AND ELECTRIC
46	04097(3)	9+600-9+700	LEFT	MUJADDIDE ALFASANI SHAIKOT	MD ABUL HASHEM	1983296042100071	SCOOTER RIVIVER
47	04097(4)	9+600-9+700	LEFT	SUHEL SORDAR	MD SALAM SARDAR	9128268092	BISMILLAH AUTO SERVICE
48	04097(5)	9+600-9+700	LEFT	MD JAHANGIR HOSSAIN	ABDUL AZIZ	77637656646	AL ARAFAH TRADERS
49	13088(6)	5+500-5+600	RIGHT	MD SHAHABUDDIN BABU	NAZIM UDDIN BABUL	5549042298	SINHA FISH STORE
50	13088(5)	5+500-5+600	RIGHT	ABU SAYED	ABDUR RAZZAK	6898309114	MOLLA NSTORE
51	13088(4)	5+500-5+600	RIGHT	SANJOY CHANDRO SHIL	JOGESH CHANDRA SHIL	6416032636	RUDRO HAIR CUTTING
52	13088(3)	5+500-5+600	RIGHT	MD SOHEL	MD KARIM	9155238604	SOHEL TELECOM
53	13088(2)	5+500-5+600	RIGHT	MD RUHUL AMIN	MD MOJID	8248341870	RUHUL ELECTRONICS
54	13088(1)	5+500-5+600	RIGHT	MD RAFIQUUL ISLAM	MAZHARUL HAQUE	5098319246	SONIYA PHARMACY
55	04059(1)	2+300-2+400	RIGHT	RAZZAK MIA	HAKIM MATOBBAR	2611293229736	HAZI RICE MILL
56	04056(1)	2+300-2+400	RIGHT	MD SHAZIDUL ISLAM	L ABDUL HAI MATOBBOR	19895424003000014	SHAHIDUL STORE

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
57	04016(1)	2+300-2+400	RIGHT	IBRAHIM KHOLIL SANTO	MD JAHANGIR ALOM MOLLA	5545356635	M/S JAHANGIR MOLLA RICE EGENCY
58	06011(1)	2+300-2+400	RIGHT	MD SARAFOT ALI	SAFOR ALI	3298557244	M/S HALIM
59	8-88(5)	9+600-9+700	RIGHT	MD ABDUL MOTIN	FOYJUL HAQUE	1484042989	READY SERVICE CENTRE
60	8-88(6)	9+600-9+700	LEFT	JUBAYER HOSSAIN	ESHAK MOLLAH	6448689999	BROTHERS BIKE SOLUTION
61	8074	10+200- 10+300	RIGHT	MD TITU MIZAN	MD BABUL MIA	4639298084	BAIJITPUR HOTEL
62	8075	10+200- 10+300	RIGHT	MD SIRAJUL ISLAM	MD NURUL ISLAM	6419474132	MAMA VAGINA STORE
63	8078	9+800-9+900	RIGHT	MD GOLAM ROBBANI	SM AMZAD HOSSAIN	9101284132	HAZI STROE 2
64	8079	9+800-9+900	LEFT	ABDULLAH SHAMIM	MD HATEM ALI	1977671023100012	SHAMIM STORE
65	10094	0+300 0+400	RIGHT	MD. ANOWAR	MD. SAMSOL MIA	7445054876	ANOWAR MOTORS
66	10094	0+300 0+400	RIGHT	MD. ELYAS HOSSAIN	MD. KHORSHED ALAM	NOT FOUND	ELEYAS MOTORS
67	10100	1+000 1+100	RIGHT	MD. SHEKH SHAMIUL ISLAM SHEKH	MD. SALAUDDIN JAMAN	6438078302	HAZRAT HAKIM ALISHA MOTORS
68	10102	1+000 1+200	RIGHT	MD. BABUL SIKDER	MD. FAZLUR RAHMAN ALI SIKDER	0616935755556	MOTSHO MELA AKURIAM CENTER
69	10104	1+000 1+200	RIGHT	MD. MOKBUL HOSSAIN	MD. ABDUL ROB	5534614572	MOKBUL ENGINEERING WORK SHOP
70	10105	1+000 0+200	RIGHT	MD. ABDUR RAHMAN	MD. HOSSEN ALI VUIYAN	9569089239	M.S RRAHMAN ENGINEERING
71	10107	1+000 0+200	RIGHT	MD. RASAD MIA	MD. ABDUL HAQUE MIA	7768625159	CHITTAGANG AUTO ENGINEERING WORK SHOP
72							MESARS GULSHAN GENAREL STORE
73	8081	9+800-9+900	LEFT	MD SHAJAN MIA	MD MALU MIA	3616881445385	BISMILLAH HOTEL
74	883	9+800-9+900	LEFT	MD NUR RAHMAN	MD ABDUR RAHMAN	NOT FOUND	AL NUR TEA STORE
75	884	9+800-9+900	LEFT	PARUL RISHI	BARON	5088070684	MAMA VAGINA SALON
76	885	9+800-9+900	LEFT	KUDDUS KHAN	L MUSLIM KHAN	2693626899795	SHOWON ENTERPRICE
77	886	9+800-9+900	LEFT	TAMIM MIA	MD CHABU MIA	1513427961	TAMIM STORE
78	8089	9+800-9+900	LEFT	MD SUJON MOLLA	AZAHAR MOLLA	8674962975	AL WAHID CAR DECORATION
79	8090	9+800-9+900	LEFT	MD RAZIB HOSSAIN	MD MOZIBOR RAHMAN	3264044623	ADNAN WORKSHOP
80	8091	9+800-9+900	LEFT	AMIR HOSSAIN SOHEL	ABUL HASAN	2402449108	MODINA CAR PAINT
81	892	9+800-9+900	LEFT	MD YOUSUF SARKAR	SHOHIDUL ISLAM SARKAR	1482097712	YOUSUF MOTORS
82	8063	4+400-4+500	LEFT	MD HAZARAT ALI NISHAD	ISRAIL	5553168799	VAI VAI MOTORS
83	8051	4+300-4+400	RIGHT	MD BAIZID	MD SIDIQUE	5099536350	GAOCHIYA PHARMACY

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
84	8052	4+300-4+400	RIGHT	MD ATIKUR RAHMAN	MD SIDDQUR RAHMAN	4198287478	ATIK AUTO
85	8055	4+300-4+400	RIGHT	SUJIT SUTTHODHOR	MOHADEB	9152510641	MADHURI FARNITURE
86	8056	4+300-4+400	RIGHT	MD OMAR ALI	TALEB	3259206922	DEMRA BIRIANI HOUSE
87	8057	4+300-4+400	RIGHT	MD ABDULLAH AL MAMUN	SHAHAJ UDDIN	2011265216724	VAI VAI STORE
88	8059	4+300-4+400	RIGHT	BIVON ROY	NOGINDRO ROY	1916629643	INKON FARNITURE
89	8061	4+300-4+400	RIGHT	MD MILON MIA	MD ROFIK MIA	1492956964	HRIDOY ENTERPRICE
90	8060	4+500-4+600	LEFT	MD JAHANGIR ALOM	L HAFIZ UDDIN	2617294265538	MA WORKSHOP
91	8062	4+400-4+500	LEFT	MD BILLAH	MD ANAYET	19861219073000020	MA WORKSHOP
92	747(1)	2+350-2+450	RIGHT	MD MOBAROK MIA	KOLON MIA	5998149701	MAYER DOYA SELUN
93	747(2)	2+350-2+450	RIGHT	JAHANGIR HOSSAIN	JALAL UDDIN HAWLADAR	5998149701	BEAUTY DIGITAL STUDIO
94	749	2+350-2+450	RIGHT	MOHAMMAD ABUL BASAR SOIKOT	HAFIZ KHOLILUR RAHMAN	6455484847	RIYAL TELECOM
95	750	2+350-2+450	RIGHT	MD MINTU JOMIDAR	SOBUR UDDIN	1947895268	JAHANARA TRADERS
96	751	2+350-2+450	RIGHT	SOBUJ ISLAM	ISMAIL HOSSAIN	1942558871	CEMENT SHOP
97	752	2+350-2+450	RIGHT	CHAN MIA	SOLAIMAN ALI	9418697751	CHAN MIA STORE
98	753	2+350-2+450	RIGHT	RIAZ ISLAM	MOZIBOR SHEKH	1942705668	RIAZ ENTERPRICE
99	1238(1)	5+100-5+200	RIGHT	MD DELOWAE HOSSAIN	ABDUL MANNAN	,19853515833890467	SAT VAI HOTEL
100	1238(2)	5+100-5+200	RIGHT	IQBAL HOSSAN	ABUL HASHEM	,1216365485786	VAI VAI MOTORS
101	1238(3)	5+100-5+200	RIGHT	MD MONJURUL HAQUE	MD FAJLUL HAQUE	1498460391	MONJU STORE
102	1238(4)	5+100-5+200	RIGHT	MD ISLAM	AMIR HOSSAIN	1474361894	ISLAMENGGEARING & WORKSHOP
103	09022(5)	5+400-5+500	LEFT	MD TARIQUL	HAZI KOMURUDDIN	7348406989	MA BABAR ENGGEARING
104	09022(4)	5+400-5+500	LEFT	MD JEWEL	ABDUR RAHMAN	5550113699	INSAF FURNITURE
105	09022(3)	5+400-5+500	LEFT	MD DELOWAR HOSSAIN	MD SALEK	5548590925	TAOHID FURNITURE
106	09022(2)	5+400-5+500	LEFT	MD MOTALEB HOSSAIN BEPARY	CHAND MIA BEPARY	7798410937	ALLAHOR DAN LABIBA POULTRY
107	09022(1)	5+400-5+500	LEFT	MD SAMSUL ISLAM	AMIN UDDIN BEPARI	6855740251	BEPARY TOWER
108	13088(9)	5+500-5+600	RIGHT	MD SHIPAN MIA	RABIUL ISLAM	2398431524	SUNNY ALOM
109	1134(4)	5+900-6+000	LEFT	KAMAL HOSSEN RANA	SIDDIQUR RAHMAN	2836801098	RANA ENTERPRICE
110	1134(2)	5+900-6+000	LEFT	MD FARUQ	HASAN AHMED	7785577854	FARUQ STORE
111	1134(1)	5+900-6+000	LEFT	MD KHORSHID ALOM	ABUL KALAM	,19701692812174290	FORHAD PETROLIUM

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	SES No.	Chainage	Side	Name of Household	Fathers Name	NID	Business Name
112	1134(3)	5+900-6+000	LEFT	MD SHAHADAT	MD SHAHADAT MIAZI	,1981131791700002 3	SHAHDAT TRADERS
113	11043(3)	7+200-7+300	RIGHT	MD AMIR ALI	MD HABIBULLAH	2855198228	AMIR HOSSAIN
114	11043(2)	7+200-7+300	RIGHT	MD AYEBUR RAHMAN	MD ISMAIL HOSSEN	2.69362E+12	RAHMAN TRADERS
115	11096	7+200-7+300	RIGHT	RAFIQUL ISLAM BABU	ANWAR SHEKH	6875464346	ROFIQ MOTORS
116	11060(1)	7+700-7+800	RIGHT	MD DAUD MIA	MD ASABUDDIN	,2613685476418	MA BABAR DOA TELECOM
117	11060(2)	7+700-7+800	LEFT	MD SOLIM	MD ASHABUDDIN	5547170943	MA BABAR DOA TELECOM
118	11059	7+800-7+900	LEFT	EAD ALI	GIAS UDDIN	9551833883	PROTIDIN CENTER
119	1165	5+100-5+200	LEFT	ABUL HASNAT	AMIN UDDIN	,2611265213458	BINTE STORE
120	1166	5+100-5+200	LEFT	MD ENAMUL HAQUE	MD ABDUR ROUF	7300930463	JIHAD STORE
121	1167	5+100-5+200	LEFT	MD OMAR FARUQ	MD ABDUL HAQUE	3298467451	MA BABAR DOA
122	1164	5+100-5+200	LEFT	MD SAGOR	ABDUR RAHMAN	1493463739	MAYER DOYA SELUN
123	11068	5+100-5+200	RIGHT	FOZLE RABBI	ABDUL JOBBAR	,4714075180518	ORONNO FURNITURE
124	11055	7+600-7+700	LEFT	MD DULAL MIA	GIAS UDDIN	,2613685499327	SHAHDAT STORE
125	5053/54	0+300-0+400	LEFT	MD OSMAN GONI	MD ABDUR SAMAD	463504775	FOZLUR RAHMAN FILLING STATION
126	5048(47)	0+000-0+100	LEFT	ANWAR HOSSAIN	LATE RUHUL AMIN	6.72581E+12	A. K TELICOM

Appendix 6: List of Wage Earners

SES No. of the Owner	Name of worker	Age	Father's name	Present Address	Nature of duty	Monthly salary
4002	SAKIB	28	ALTAB	CUMILLA	WAITER	10000
	AL AMIN	24	MOFIJUL ISLAM	CUMILLA	WAITER	10000
	RUBEL	22	SHAHADAT	CUMILLA	WAITER	12000
4007	SAJAL	26	MAHABUB HOWLADAR	SARULIA	MANAGER	10000
4008	SHIHAB	21	SAIFUL ISLAM	COMILLA	MANAGER	6000
4019	RAHAT HOSSAIN	24	LATE ABDUS SALAM	CHANDPUR	MANAGER	20000
	MD SHAH ALAM	25	SADHON CHOWDHURY	BARISHAL	FORMAN	18000
	JASHIM HOSSAIN	25	ABDUL KADER	BARISHAL	FORMAN	15000
	MASUD HOSSAIN	27	MD. SIRAJ KHAN	BARISHAL	FORMAN	1000
	MD RIYAN HOSSAIN	28	DULAL BEPARI	BARISHAL	FORMAN	10000
4010	SIDDIK HAWLADER	40	ASHRAF ALI HAWLADER	SARULIA	MANAGER	12000
4011	TASLIMA AKTER	41	TAHER	NOAKHALI	LABOUR	12000
	HUMAYUN KABIR	50	AFAZ UDDIN	TASLIMA AKTER	LABOUR	12000
	SAYMAN	15	NASIR UDDIN	NOAKHALI	LABOUR	12000
4012	SHAH ALAM	35	MUNTAZ	FARIDPUR	MANAGER	20000
4013	MD. SHAMIM	29	MD. MOMIN	DEMRA	MANAGER	20000
4014	MD SALIM	35	KABAT MIA	RANGPUR	MANAGER	30000
	MD KAMAN HOSSAIN	17	MD AKBOR ALI	BARISHAL	MANAGER	12000
4016	MD RAKIB HOSSAIN	22	SHAHJAHAN MIA	MYMENSINGH	MANAGER	15000
	MD RAKIB HOSSAIN	13	ROKON BEPARI	SHARIWATPUR	MANAGER	5000
11022	NOMAN BADSHA	39	FIRAJUL	AMULIA		15000
	LADEN	22	SAPAN	AMULIA		15000
11027	ABDUL MALEK	40	TOYWAB ALI	AMULIA	SURVICE MAN	10000
9004	TAHMINA	30	ABDUL	CHITTAGONG ROAD	SERVICE MAN	7000
9009	REKHA	45	NUR MOHAMMAD	SARULIA	SURVICE MAN	100000
04-057/8	MD. SIYAM	22	MD. DULAL MIA	SARULIA	LABOUR	10000
	HASAN	18	ABDUL MANNAN	SARULIA	LABOUR	80000
04-057/7	ASADULLAH	20	MD. RAJU MIA	SARULIA	LABOUR	5000
04-057/6	ALAMGIR HOSSAIN	32	ASHRAF ALI	SARULIA	LABOUR	8000
	SIRABON	30	MOSADDEK	SARULIA	LABOUR	80000

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SES No. of the Owner	Name of worker	Age	Father's name	Present Address	Nature of duty	Monthly salary
	MD. OLY	35	RAHMAT ALI	SARULIA	LABOUR	80000
	SHAWON	28	MOSLIM UDDIN	SARULIA	LABOUR	7000
	HABIB	28	AZIZUL ISLAM	SARULIA	LABOUR	8000
04-057/4	ISMAIL HOSSEN	25	IBRAHIM	SARULIA	KARIGOR	15000
	GANESH	30	RAGHU	SARULIA	KARIGOR	18000
	HRIDOY	18	FIROZ	SARULIA	MASSIER	4500
	REDOYAN	18	AHMED ALI	SARULIA	MASSIER	4500
04-057/3	MD JASIM	26	ABUL KASHEM	SARULIA	MANAGER	9000
04-057/1	SAIKAT	19	SAMSUDDIN	SARULIA	LABOUR	8000
	SAGOR	19	SHAHALOM	SARULIA	LABOUR	8000
	NAYEM	19	NUR ISLAM	SARULIA	LABOUR	8000
4086	SHABLU HOSSAIN			HAQUE IMPRESSION LTD	MANAGER	30000
	ABDUL KUDDUS			HAQUE IMPRESSION LTD	SUPERVISOR	25000
	MD. SHANTO			HAQUE IMPRESSION LTD	WELDING SECTION	18000
	SHAJAN ALI			HAQUE IMPRESSION LTD	WELDING SECTION	18000
	RAFIQUL ISLAM			HAQUE IMPRESSION LTD	WELDING SECTION	18000
	MOHIDUL ISLAM			HAQUE IMPRESSION LTD	WELDING SECTION	18000
	MD. JONY			HAQUE IMPRESSION LTD	WELDING SECTION	18000
	FARUK HOSSAIN			HAQUE IMPRESSION LTD	WELDING SECTION	18000
	SHOFIQUUL ISLAM			HAQUE IMPRESSION LTD	WELDING SECTION	18000
	ANIK			HAQUE IMPRESSION LTD	WELDING SECTION	18000
	BABU			HAQUE IMPRESSION LTD	WELDING SECTION	18000
	SHA ALOM			HAQUE IMPRESSION LTD	WELDING SECTION	18000
	FOYSAL			HAQUE IMPRESSION LTD	WELDING SECTION	13000
	SHAKIL			HAQUE IMPRESSION LTD	WELDING SECTION	13000
	RAJU			HAQUE IMPRESSION LTD	WELDING SECTION	13000
4085	JEWEL	25	KASHEM	SARULIA	LABOUR	12000
	KAMRUL	39	ABDUR RAHMAN	SARULIA	LABOUR	15000
4088	SONEN HOSSAIN	52	ABDUL GONI MASTER	NAGDARPAR	G.M	70000
	JAMAL	30	MIZANUR RAHMAN	NAGDARPAR	A.G.M	38000
4056	SAIFUL ISLAM	27	ABDUL KUDDUS	SARULIA	MANAGER	20000

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SES No. of the Owner	Name of worker	Age	Father's name	Present Address	Nature of duty	Monthly salary
	RAKIB	22	BADOL	SARULIA	MANAGER	15000
4055	DELOWAR HOSSAIN	42	ABDUR RAHMAN	SARULIA	LABOUR	80000
13037	SHAWON MIAH	16	JAHIR	MOSTO MAJHI	SURVICE MAN	6000
13040	SUMAN	32	LOKMAN	MIRPARA	ASSISTANT	21000
13041	SAHIN	25		MIRPARA	ASSISTANT	14000
13048	A. SALAM	26	SAIDULLAH	MIRPARA	ASSISTANT	28000
	FOYSAL MIA	23	SAMSUL	MIRPARA	ASSISTANT	20000
	SHAKIL	24	RAHIM	MIRPARA	ASSISTANT	18000
13048	KHALEK	54	SUBHAM	AMULIA	ASSISTANT	10000
1056	SAGOR	25		RANIMOHAL	ASSISTANT	9000
	PINKU	28		RANIMOHAL	ASSISTANT	9000
13090/2	MD. SAIFUL	45	SAMSUDDIN	RANI MAHAL	ASSIS.	14000
	SIDDIK	35	MOKADDES MIA	RANI MAHAL	ASSIS.	14000
	MOHAMMAD ALI	48	IDRIS ALI	RANI MAHAL	ASSIS.	18000
13090/8	AKTER HOSSAIN	50	ANOWER HOSSAIN	RANIMAHAL	ASSIS.	20000
13090/9	WASIM	27	MUBARAK	RANIMAHAL	ASSIS.	22000
13090/12	MIZBAHA	30	SAHADAT	RANI MAHAL	ASSIS.	10000
13090/13	SOHEL	25	ABU TAHER	RANI MAHAL	ASSIS.	10000
13090/14	PRODIP	30	NORODH DAS	RANI MAHAL	ASSIS.	14000
13090/16	ANOWER	38	MUSLIM	RANI MAHAL	ASSIS.	12000
08076/2	FARHAD	27		MERADIA	ASSIS.	12000
	RAZZAK	32	YOUSUF	MERADIA	ASSIS.	12000
	SABET	28	RASHID	MERADIA	ASSIS.	14000
	RAHMAN	41	ALIM	MERADIA	ASSIS.	13000
13089	ZOBAYER	27	HALIM	AMULIA	ASSIS.	10000
13093	HUMAYUN	23	KHALED	AMULIA	ASSIS	15000
13050/1	MOKARAM	27	MOKBUL	AMULIA	ASSIS	30000
04013(1)	Azam Khan	45	Arshad Ali	Sarulya	Asistand	25000
	Abdur Rahim	35	fazlul haque	Sarulya	Asistand	12000
	Monir Hossain	35	Habibur Rahman	Sarulya	Asistand	15000
	Minhaz	23	Mizanur Rahman	Sarulya	Asistand	8000

Improvement of the Hatirjheel-Rampura-Bonosree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SES No. of the Owner	Name of worker	Age	Father's name	Present Address	Nature of duty	Monthly salary
04097(2)	DELOWAR HOSSAIN	20	ROHOMOT ALI	SOUTH BONOSREE	Labour	15000
	HASAN MOLLA	24	KUDDUS MOLLA	SOUTH BONOSREE	Labour	15000
	RASEL MOLLA	28	SHOFI MOLLA	SOUTH BONOSREE	Labour	12000
	SABUJ MOLLA	20	AZAD	SOUTH BONOSREE	Labour	8000
04097(3)	JAYED ISLAM	25	MOTALEB HOSSAIN	SOUTH BONOSREE	Labour	8000
	SAJJAD	25	SABAN ALI	SOUTH BONOSREE	Labour	8000
	YAKUB	25	SABAN ALI	SOUTH BONOSREE	Labour	7000
	SABUJ	25	KABIR HOSSAIN	SOUTH BONOSREE	Labour	8000
	JAKIR	25	ALTAF	SOUTH BONOSREE	Labour	8000
04097(4)	MIRAJ	24	TAIJUL	SOUTH BONOSREE	Labour	9000
	RONI	14	BILLAL	SOUTH BONOSREE	Labour	5000
	RABIUL	16	BABUL	SOUTH BONOSREE	Labour	8000
	HASAN	24	JUL HOSSAIN	SOUTH BONOSREE	Labour	8000
04097(5)	AIYUB ALI	45	MOMEN ALI	SOUTH BONOSREE	Labour	10000
	SHAHDAY HOSSAIN	24	AIYUB ALI	SOUTH BONOSREE	Labour	10000
	ASADUL	20	AIYUB ALI	SOUTH BONOSREE	Labour	10000
4034	SHAMS SIYAN	25	SHAKHAOWAT HOSSAIN	UTTARA	DIRECTOR	40000
	ZOBAYER ABEDIN	29	JOYNUL ABEDIN	NODDAPARA	MANAGER	25000
	ZINO HELIRIARS	30	BENJAMIN PITTE	RAMPURA	FOYMAN	30000
	MD KAMRUZZAMAN	62	AFSR ALI	AMULIA	G.M	31000
	KUDDUS ALI	24	FAZLUL RAHMAN	KURIGRAM	TECHNICHIAN	11000
4030	FARUK HOSSAIN	47	JAMAL UDDIN	SARULIA	MANEGER	25000
	DULAL KHAN	55	HAFAEEZ KHAN	SARULIA	SUPERVISOR	25000
	MONIR HOSSAIN	50	HABIBULLAH	SARULIA	SUPERVISOR	25000
	NAZRUL ISLAM	50	MOHAMMAD ALI	SARULIA	SECURITY	20000
	MD MOMEN	45	SIRAZUL HAQUE	SARULIA	SECURITY	20000
4037	ABUL KALAM AZAD	40	MONSUR ALI	BHOLA	MANAGER	20000
	JAMAL		KASOR UDDIN	BHOLA	FOYMAN	18000
	MONIR		ALIF	BHOLA	MAKER	20000
4047	SHIMUL	18	OBAIDUL	NAGDARPAR	MASTAR	8000
	RAFIA	26	KASHEM	NAGDARPAR	MASTAR	8000

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SES No. of the Owner	Name of worker	Age	Father's name	Present Address	Nature of duty	Monthly salary
4043	MD IBRAHIM	40	MD HARUN	RAMPURA	MACHANIC	25000
	BAREK	40	MD ABDUL MOTIN	RAMPURA	LED MAN	25000
	ALAMIN	20	ABDUL HALIM	RAMPURA	LED MAN	22000
13088(5)	ABU TAHER	45	ABDUR RAZZAK	MENDIPUR		12000
	TASLIMA	25	GOLAM RABBANI	MENDIPUR		8000
13088(4)	CHANDON KUMAR	28	RANJIT	MENDIPUR	BARBAR	10000
	SUMON SHILL	22	CHANDRO KISHORE	MENDIPUR	BARBAR	9000
06011(1)	MD RIPON	38	SHAMSUL FAKIR	SARULIA	MANEGER	20000
	MASUD	36	L RUHUL AMIN	SARULIA	WARKER	15000
	WAZID	17	MOHAMMAD ALI	SARULIA	WARKER	10000
6016	HARUN	42	NOYMUDDIN	SAHI BAZAR	BABURCHI	22000
	MALEK	32	SIRAZ	TALTOLA	MANEGER	22000
	TANVIR	18	BASIR UDDIN	TALTOLA	ASSISTANT	13000
6017	RASED	27	MUSLEM	RUPGONJ	ASSISTANT	30000
	JAMAN	39	ABUTAHAR	RUPGONJ	ASSISTANT	22000
	RAIHAN	27	ROFIQUL ISLAM	RUPGONJ	ASSISTANT	18000
	ASHIK	22	GOLAM MOSTOFA	RUPGONJ	ASSISTANT	25000
	HASIB	22	SEZAP UDDIN	RUPGONJ	ASSISTANT	8000
	ROBIUL	18	KOFIL	RUPGONJ	ASSISTANT	6000
618	JAMSHED ALOM	34	MOHSIN PATOARY	SIDDHIRGONJ	MANAGER	20000
	IQBAL HOSSAIN PATOARY	32	MOJAFFAR	SIDDHIRGONJ	ASSISTANT	18000
621	OYON	18	OMOL	SIDDHIRGONJ	ASSISTANT	8000
622	SOZIB	45	SIRAZ	SIDDHIRGONJ	GUARD	12000
623	SIHAB	20	ABDUR RASHID	SIDDHIRGONJ	ASSISTANT	13000
624	SIPON	22	OHIDUR RAHMAN	SIDDHIRGONJ	ASSISTANT	10000
	ABDULLAH	19	HOSEN		ASSISTANT	10000
625	FIROZ	22	SOFIQUUL	SIDDHIRGONJ	ASSISTANT	15000
626	FIROZ	27	KUDDUS	SIDDHIRGONJ	ASSISTANT	15000
627	FIROZ	27	HANIF	HIRAZIL	MANAGER	15000
629	RAKIB	26	SIDDIK JAMAN	SIDDHIRGONJ	ASSISTANT	18000
	ARIF	32	ABDUL MOJID	SIDDHIRGONJ	ASSISTANT	15000

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SES No. of the Owner	Name of worker	Age	Father's name	Present Address	Nature of duty	Monthly salary
631	MARUF	23	MASUD	SIDHIRGONJ	ASSISTANT	13000
632	MAHADI	26	FORID MIYA	SARULIA	MANAGER	20000
635	SUDANSU PAL	70	KHOTRO MOHON	RAMPUR	CHAIRMAN	80000
	KHOKON	50	GOURANGO	RAMPUR	GM	60000
8-88(6)	SOJIB	27	KUDDUS MIYA	MERADIYA	ASSISTANT	12000
8-88(6)	GOLAM RABBANI	AMZAD HOSSAIN	MERADIA	12000		
	SHAMIM	HATEM ALI	MERADIA	10000		
13001	RAZ CHANDRA	50	RAM PROSHAD	BOSULIA	ASSISTANT	12000
13005	ALOMGIR	25	ELEYAS	SIMRAIL		10000
	SOJIB	24	MOJAFFAR	SIMRAIL		15000
13010	500 WORKERS					
13013	AMF	18	SHOPON MIA	SARULIA	ASSISTANT	9000
13014	SOHEL	30		SARULIA	ASSISTANT	15000
13015	SIDDIK	48	MAHABUR	SARULIA	ASSISTANT	8000
13016	CPR					
13018	SHAMIM	34	SHAFIQ	SIMRAIL	ASSISTANT	14000
13027	MOHIOUDDI	21	L. MOKBUL	MENDIPUR	H. BOY	18000
	SHAMIM	22	A. HANNAN	MENDIPUR	H. BOY	18000
	APON	16	ANOWER	MENDIPUR	H. BOY	12000
13029	MASUD ALOM	35		AMULIA	ASSISTANT	8000
	SHAH ALOM	40	L. A. MANNAN	AMULIA	ASSISTANT	12000
13033	SOLEMAN	38	L. ABUL KHAYER	AMULIA	ASSISTANT	15000
	AZIM	40	HARUN	AMULIA	ASSISTANT	20000
	LUTFOR	48	L. HEDAYATULLAH	AMULIA	ASSISTANT	20000
711	RUBEL	30	NASIR	SARULIA		20000
	JHORNA	18	KODOM ALI	SARULIA		15000
712	FOZUL HAQUE	52	ABDUL JOBBAR	SARULIA	MANAGER	15000
715	MD. RASEL	28	ROWN SARDAR	SARULIA	SALES	1500
	MD SOHID	22	ROHOM ALI HOWLADER	SARULIA	SALES	10000
717	LIYAKOT ALI	35	DOBIR UDDIN	SARULIA	SALES	16000
	NUR MOHAMMAD	22	RUSTOM ALI	SARULIA	SALES	15000

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SES No. of the Owner	Name of worker	Age	Father's name	Present Address	Nature of duty	Monthly salary
601	MD ARIF	18	MD. JOSIM	ADOMJI	ASSISTANT	5000
6010	KULSUM	50	NURUDDIN		BABURCHI	9000
6011	RIPON	38	L. SAMSUL FOKIR	SARULIA	MANAGER	20000
	MASUM	28	L. RUHUL AMIN	SARULIA	ASSISTANT	15000
6012	SOHAG	28	SEKENDAR	SARULIA	MANAGER	12000
614	SOHID	28	ABED ALI	SARULIA	ASSISTANT	10000
	ALI	37	MOTLEB SEKH	SARULIA	ASSISTANT	10000
	RAJIYA	32	JOINAL DEWAN	SARULIA	ASSISTANT	10000
	LIPY	31	AJIJUL DALI	SARULIA	ASSISTANT	10000
10014	MAHEDI	18	MD. HARUN	GOLAKATA	WORKER	15000
10015	MOZAMAL	24	HALIM	ATI	WORKER	10000
	AKBAR	28	LOKMAN	ATI	WORKER	10000
10019	JOHIRUL ISLAM	36	MD. ABDUL KHALEK	BOXES NAGAR 1	WORKER	10000
10020	ABDUR RAZZAK	16	SHAHIN	SUKURSHI	WORKER	7500
	JAHANGIR	28		SUKURSHI	WORKER	7000
10008	HIRA	30	ANAMUL SHAIKH	GANDARIA	COOK	10000
	NUR BANU	40	FOYJUL HAZI	SARULIA	COOK	12000
	SAGOR	28	MAHAFUJ	NOYAKHALI	WORKER	12000
10009	MD. YEASIN	27	MD. SANAULLAH	GOLAKATA POOL	TECHNITIAN	25000
	MD. MANIK	35	ALAMIN	SAJAHANPUR	ENGINEERING	35000
	TIPU	32	HAWLADAR	GOLAKATA	WASHING	22500
	SHIPON	33	ALAUDDIN	GOCHANAGAR	PRINTING	27500
	ALOM	28	SAHAUL BOWA	AMOLI	DRIVING	24000
10010	SHAMIM	37	KADER CHOWDURY	SAMPUR	WELDER	14000
12026	MIZAN	50	ABUL GAZI	BOXES NOGAR	GURD	9000
	KAMAL	26	ANOWAR HOSSAIN	DEMRA	MANAGER	20000
	HALIM	60	MD. AKBOR	BOXES NOGAR	SECURITY	12000
	SUMON	42	L. KHOLILUR RAHMAN	BOXES NOGAR	SECURITY	12000
	BABU	45	L. ABUL HAMID	ZURAYEN	SECURITY	12000
10051	ARMAN	22	MD. DELUAR HOSSEN	NORAIBAG	WORKER	8000
	SULTAN	27	SORIUT ULLAH	NORAIBAG	WORKER	11000

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SES No. of the Owner	Name of worker	Age	Father's name	Present Address	Nature of duty	Monthly salary
10052	NURNOBI	20	MD ARAFAT ALI	NORAIBAG	WORKER	6000
	BRISTY BEGUM	22	MD. SAJAHAN	NORAIBAG	WORKER	10000
	PEYARA	65	LATE. ABDUL ZOBBAR	MIRPARA	WORKER	5000
	MD IDRIS ALI	41	SHEKH AKMAL HOSSEN	NORAIBAG	WORKER	20000
	MD. SAGOR SHEIKH	20	IDRIS ALI	NORAIBAG	WORKER	15000
10053	ARIF	35	HARUN	SAKAR JAIGA	WORKER	10000
	FAYSAL	24	MASUM	SAKAR JAIGA	WORKER	10000
	RONI	30	BILLAL	SAKAR JAIGA	WORKER	10000
	RUKON	29	KARIM	SAKAR JAIGA	WORKER	10000
10057	BIPLOB	18	MD. YOUNUS BISWAS	SOUTHGA	WORKER	8000
	RAJIA ISLAM	18	MD. MASUM	SOUTHGA	WORKER	8000
10083	NISHAT	28	MD KAMRUL	HIRAJIL	WORKER	12000
10085	NOMAN	37	MD MAINUDDIN KHAN	SHIDDIRGANJ	WORKER	15000
10096	NILUFA	30	MAHAMUDULLA	SIMRAIL	WORKER	9000
10097	NILUFA	30	MAHAMUDULLA	SIMRAIL	WORKER	9000
10100	MD. ABUL HOSSEN	50	ABDUL HASEM	ROSULBAG	WORKER	10000
10104	MAMUN	21	MD. ROHIM	SIMRAIL	WORKER	20000
5035	MOJAMMEL	40	L. ABDUL KHALEK	NA	WORKER	12000
	ORUF	22	KARTIK	DIT	WORKER	12000
5034	SOJIB	25	JAHANGIR ALOM	CHITTAGONG ROAD	WORKER	30000
	SAIFUL	31	JOHIRUL ISLAM	TARAVO	WORKER	30000
	SHAKIL	20	JAHANGIR	CHITTAGONG ROAD	WORKER	20000
	NAIEM	22	NA	MADANI NAGAR	WORKER	20000
5033	KAZI WADUD HOSSEN	36	KAZI MD. HOSSEN	BUI GHOR	WORKER	15000
	MD. BILLAL	22	HOSSEN MIA	ADORSO NAGAR	WORKER	15000
	ZAHID	20	SHAHALOM	PAINADI	WORKER	15000
	MAINDOR ISLAM	21	TAJUL	PAINADI	WORKER	20000
5032	ARIF	22	RIJVI	CHITTAGANG ROAD	WORKER	17000
	RABBI	18	ABU KALAM	HIRAJIL	WORKER	12000
	LITON	50	ABU BOJLU	HIRAJIL	WORKER	18000
	BILLAL	40	SAHEB ALI	HIRAJIL	WORKER	18000

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SES No. of the Owner	Name of worker	Age	Father's name	Present Address	Nature of duty	Monthly salary
	SHAKIL	25	MD. HOSSAIN	HIRAJIL	WORKER	15000
5031	SAGOR HOWLADER	28	ALAUDDIN	HOUSING	WORKER	20000
	SAGOR	21	MOTALEB	SI. I KHOL	WORKER	15000
5027	MD. MONIR	24	KADER MIJI	SI. I KHOL	WORKER	15000
	MD. ROFIK	35	JAHANGIR	SI. I KHOL	WORKER	15000
5001	JOY	14	ALA UDDIN	ARAI HAZAR	HELPER	6000
	RABBI	16	MOFIZ MAZI	RIYAZIL	HELPER	6000
5015	MD. SOBUJ	24	ABUL KASEM	TENGRA	HELPER	12000
	SAID	22	HEMAYET	SARULIA	HELPER	8000
12008	AKKAS	15	ABDUR RAHIM	SHIMRAIL	LABOUR	10000
12008	MASUD RANA	45	AZIZ	GOLAKATA	RANNA	17000
	ALAM	17	NASIR	GOLAKATA	RANNA	13000
5030	YOUNUS MIA	33	YUSUF	DOKKHIN DONIYA	WORKER	20000
	MOHIRUL ISLAM	46	AMIR ALI	ADOMZI	WORKER	20000
	MIZANUR RAHMAN	44	SULTAN SHEKH	HIRAZIL	WORKER	20000
	MILON SHEKH	33	MILON SHEKH	BASABO	WORKER	20000
	MD MEHEDI	18	KOFIL UDDIN	OBAYDUL	WORKER	10000
5029	MD RABBI	22	MD SOKU	KACHPUR	WORKER	10000
	HRIDOY	20	MIZANUR RAHMAN	KACHPUR	WORKER	10000
5028	JOHIRUL	35	BOJLU	CHORPARA	WORKER	18000
	RIYATUL	17	MANNA	CHORPARA	WORKER	15000
5021	MD KAMRUL HASAN	32	ABUL KHAYER	RUPGONJ	WORKER	1500
	MD MASUM	37	A. ROB	PAINADI	WORKER	20000
	MASUD RANA	30	NURUL HAQUE	PAINADI	WORKER	20000
	BABU	20	MD FORID	ADOMZI	WORKER	18000
5019	BILLAH HOSSAIN	32	MOHIUDDIN	KOTEN PARA	WORKER	25000
	MAIN UDDIN	30	TAZUL	HIRAJHIL	WORKER	30000
	ALOM	26	LAL MIA	SIRAZUL	WORKER	25000
5018	SHOPON	30	SHAHJALAL	PAINADI	WORKER	16000
	RABBI	24	KAMAL	BIRISHIRI	WORKER	12000
	SOLEMAN	28	NUR MOHAMMAD	ATI	WORKER	16000

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SES No. of the Owner	Name of worker	Age	Father's name	Present Address	Nature of duty	Monthly salary
5017	ROBIN	28	A. AOWAL	SHIDDIRGONJ	WORKER	30000
	RAHMAN	24	MONSUR	SANARPAR	WORKER	25000
	SHANTO	22	SOFIQL	OBDA	WORKER	20000
	SHAHJAHAN	15	AKTAR HOSSAIN	SHIDDIRGONJ	WORKER	18000
5016	RASEL	27	ABDUR RAZZAK	SHIDDIRGONJ	WORKER	30000
	AZIZ	17	ABDUL LOTIF	SHIDDIRGONJ	WORKER	15000
	ASHIK	30	NUR MOHAMMAD	SONAPARA	WORKER	18500
	ABED	25	SHOFIQL	ATI	WORKER	17500
741	MD JAHID HASAN	32	MOTIAR HOSEN		ACCOUNTANT	100000
	MINIRUL	46	LAL MIA		MANAGER	70000
	MEHEDI	29	HARUN		MARKETING	50000
	DIDAR	22	BCCHU		ASSISTANT	25000
	MONSURA	25	LATE ABUL HASHEM		RECEPTION	40000
12038	NUMAN	30	SIRAJ ISLAM	AMULIA	WORKKKAR	15000
	LADER	20	SANI	AMULIA	WORKKKAR	1500
12033	MD AK AMIN SHA	35				
	JUEL SARKAR	32				
	MD ABDUL RAHIM	25				
	MD JAHID HASAN	27				
	MD ABDUL HALIM	30				
12036	MOWDUD	26	FORIDUDDIN	MIRPARA	WORKKKER	20000
	MITHUN	24	NOLIT	MIRPARA	WORKKKER	20000
	FIROZ	28	SAMSUL	MIRPARA	WORKKKER	20000
	NAGOR	30		MIRPARA	WORKKKER	20000
11088	MD KAMRUZZAMAN	44	ALAUDDIN	AMULIA		70000
	SHORIFUL ISLAM	40	HAFIZ UDDIN	AMULIA		70000
	LAILA	64		AMULIA		100000
11093	ABUL	35	KADIR	MERADIA		12000
11095	JIHADI	35	JOLHAM	BAGANBARI		12000
	KALAM	26	KADIR	BAGANBARI		10000
11062	ABDUL AHAD	34	ABDUS SAMAD	KHILGAON		25000

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SES No. of the Owner	Name of worker	Age	Father's name	Present Address	Nature of duty	Monthly salary
11052	SHAHDAT	48	AMZAD	NOGDARPAR		19000
	NURUL ISLAM	33	ABDUL KHALEK	NOGDARPAR		20000
	SUMON	33	LAL MIA	NOGDARPAR		25000
	ROBIUL	32	ALI BEPARI	NOGDARPAR		10000
	KAUSAR	40	ABDUL JOBBAR	NOGDARPAR		12000
11039	MONSUR ALI	33	ABDUL KHOLIL	RAMPURA		40000
	SHEKHOR	30	SURESH CHANDRO	NAGDARPAR		15000
	ABUL	28	KADIR	DURGAPUR		15000
	TUHIN HOSSAIN	32	AKTAR HOSSAN	DURGAPUR		20000
	SHOPON KUMAR	38	ANIL KUMAR	DURGAPUR		16000
11040	ALOM MIA	26	TALEB	DEMRA		15000
	BABUL	30	KASHEM	DEMRA		16000
11051	RASEL	37	SAMSUL HAQUE	NOGDARPAR		40000
	FORID AHMED	46	HAKIBUL RAHMAN	NOGDARPAR		25000
	MASUD ALOM	37	ROIS UDDIN	NOGDARPAR		23000
	ABU BOKKOR SHORIF	45	AIDUL AZIZ	NOGDARPAR		15000
	MD SUMON	40	YOUSUF TALUKDAR	NOGDARPAR		15000
1173	YOUSUF	18	RIPON	AMULIA		3500
1238(2)	JAHDUL	34	MAHMUDULLAH	AMULIA		30000
	SONJIT	20	SHOPON	AMULIA		15000
	KALU	25	ABUL	AMULIA		12000
	SUJON	33	KAMRUL	AMULIA		8000
	BIJOY	27	NAREN	AMULIA		6000
1238(4)	ALAMIN	29	KORIM HOWLADAR	AMULIA		18000
09022(5)	FARUQ	30	KASHEM	AMULIA		20000
09022(4)	MOHOLODDI	30	RABIUL	AMULIA		22000
	RIFAT	30	KAWSAR	AMULIA		15000
09022(3)	KAMAL	26	ISLAM	AMULIA		14000
	JUWEL	22	MIJAN	AMULIA		16000
11043(3)	ALAMIN	20	HAFIZ	NOGDARPAR		10000
	EMON	18	RASHID	NOGDARPAR		10000

SES No. of the Owner	Name of worker	Age	Father's name	Present Address	Nature of duty	Monthly salary
1164	KAMAL	20	BILLAL	AMULIA		6000
11068	RABBI HOSSAIN	35	1	AMULIA		28000
	JIYAUH HAQUE	40		AMULIA		30000
	SHAHJAHAN	32		AMULIA		25000
	ABU BOKKOR	22		AMULIA		12000
	ARIFUL	27		AMULIA		16000
1153	MEHEDI HASAN	23	MIZANUR RAHMAN	NOGDARPAR		15000
	SHIPON	20	LOKMAN	NOGDARPAR		15000
	NUR A ALOM	42	SHOFIQUH ISLAM	NOGDARPAR		15000
	FARUQ	35	NOWAB ALI	NOGDARPAR		15000
	PROSHANTO	33	SHUBOL	NOGDARPAR		15000
11047	FARUQ	30	ABU CHAN FOKIR	NOGDARPAR		20000
	HASAN	27	ABU CHAN FOKIR	NOGDARPAR		20000
	MASUD	36	ABDUL AMIN	NOGDARPAR		20000
11086	ANIL	35	SHOMBU	BADDA		21000
	BISHNU	42	GOBINDO	MERADIA		15000
	TARIQUL	35	NOYA MIA	MERADIA		20000
	PORIMOL	28	SOGEN	MERADIA		20000
5058	AISHA AKTAR	30	MD LUTFOR	SIMRAIL	WORKKER	15000
	RIBA AKTAR	29	MASUD	HIRAJHIL	WORKKER	15000
5057	MD TALEB ALI	60	LATE AKSH ALI	SIMRAIL	WORKKER	20000
	SURUJ MIA	55	ABUL KASHEM	SIMRAIL	WORKKER	18000
	RONJON KUMAR DAS	45	ENDRO MOHON DAS	SIMRAIL	WORKKER	16000
	SUJON RAY	40	JADOB	SIMRAIL	WORKKER	16000
	DALIM	30	ALTU BEPARY	SIMRAIL	WORKKER	16000
5053/54	MD MEHEDI HASAN	25	MD OSMAN	SIMRAIL	MANAGER	20000
	MD MANIK	33	ABDUL RAHMAN	SIMRAIL	MANAGER	20000
	MD YASIN	35	ABDUL RAHMAN	SIMRAIL	WORKKER	15000
	MD SAFIUHLLAH	60	LATE RIYAZ UDDIN	SIMRAIL	WORKKER	15000
	MD SAID HASAN	23	MD NOBI HOSSAN	SIMRAIL	WORKKER	15000
5052(49)	TOHIDUL ISLAM	22	TOMIZ UDDIN	CHITTAGONG ROAD	WORKKER	15000

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SES No. of the Owner	Name of worker	Age	Father's name	Present Address	Nature of duty	Monthly salary
	ROBIUL ISLAM	23	SHAHAJAN	CHITTAGONG ROAD	WORKKER	15000
	MIRAZ	20	FARUQ AHMED	CHITTAGONG ROAD	WORKKER	15000
5050	BIMOL SORKAR	23	BINOY SORKAR	MUKTI NOGOR	WORKKER	18000
	MURAD	24	ROHMAN	ADOMJI	WORKKER	18000
5049(52)	TOHIDUL ISLAM	22	TOMIZ UDDIN	CHITTAGONG ROAD	WORKKER	15000
	ROBIUL	23	SHAHJAHAN	MUKTI NAGAR	WORKKER	15000
	MIRAZ	20	FARUQ AHMED	SIRAJHIL	WORKKER	15000
5048(47)	KETAYETULLAH	22	SOFIULLAH	NOYA ATI	WORKKER	15000
5047(4648)	SAIFUL	25	BADSHA MIA	MIJMIJHI	WORKKER	15000
	MOHOSIN	43	ABDUR ROHIM	BORABOR	WORKKER	15000
5046(47)	SAIFUL	25	BADSHA MIA	MIJMIJHI	WORKKER	15000
	MOHOSIN	43	ABDUR ROHIM	BORABOR	WORKKER	15000
5044	SHRABON	20	DELOWAR	HIRAJHIL	WORKKER	10000
	EBRAHIM	28	GULJAR	NOYA ATI	WORKKER	10000
	ROBIN	32	SIDDIQUR RAHMAN	NOYA ATI	WORKKER	10000
	YASIN	33	SAYED	NOYA ATI	WORKKER	10000
5043(42)1	ANOWAR ALI	43	LUTFA RAHMAN	SIMRAIL	WORKKER	17000
	FARUQ HOSSAIN	48	MOKBUL HOSSAIN	SIMRAIL	WORKKER	15000
5042	ANOWAR ALI	43	LUTFA RAHMAN	SIMRAIL	WORKKER	17000
	FARUQ HOSSAIN	48	MOKBUL HOSSAIN	SIMRAIL	WORKKER	15000
5041	SOBUJ AL MAMUN	38	ABDUL KADIR	NOYA ATI	WORKKER	30000
	MOKTAR HOSSAIN	35	ABDUL KADIR	NOYA ATI	WORKKER	30000
5040	NUR UDDIN	27	NUR SOBAHAN	PAINADI	WORKKER	20000
	RUBI	21	LAL CHAN	PAINADI	WORKKER	20000
5037	SHIMUL	19	JOSHIM	HIRAJHIL	WORKKER	15000
	AMJAD HOSSAIN	32	A. HAMID	HIRAJHIL	WORKKER	15000
	SOJIB	28	ALI AZOM	HIRAJHIL	WORKKER	15000
	MOJAMMEL	27	HARUN	HIRAJHIL	WORKKER	20000
	JIHAD	22	SOFIQ	MUKTINAGOR	WORKKER	10000
	NAHIM	20	SHAHJAN	MUKTINAGOR	WORKKER	10000
5036	MOKTAR HOSSAIN	35	ABDUL SOBAHAN	SONARGAON	WORKKER	20000

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SES No. of the Owner	Name of worker	Age	Father's name	Present Address	Nature of duty	Monthly salary
	ABU SAID	30	KAMAL UDDIN	PAINADI	WORKKER	20000
	MASUM	25	JOLIL MIA	PAINADI	WORKKER	20000
	KHORSHED ALOM	40	NAHIR MIA	HIRAJHIL	WORKKER	20000
9044	JILANI	30	ABULHASEM	AMULIA	ACCOUNT	20000
9040	SAHADA	55	MOTAHAR	AMULIA	MANAGER	20000
	HAMIDUL ISLAM	35	ABDUL HAI	AMULIA	MANAGER	18000
	HANIF	45	RAHMAN	AMULIA	WORKKER	18000
	RASEL	35	ABUL KASHEM	AMULIA	WORKKER	18000
9041	MONIR	30	KHOLIL	SARULIA	WORKKER	10000
	RAJON	18	AMIN	SARULIA	WORKKER	10000
9029	ANWAR	37	SAHINUR	STAFF QUARTER	SUPERVISOR	22000
	IKBAL	29	ROHOMOT	STAFF QUARTER	WORKKER	15000
	JOHIMUL	24	ANSARA MIA	STAFF QUARTER	WORKKER	15000
	TAPAN	33	SHIPAN ALI	MENDIPARA	WORKKER	15000
	MONJU	28	ALUDDIN	MENDIPARA	WORKKER	15000
1023	MAMUN	40	MD ABDUL KORIM	SIMRAIL	WORKKER	15000
10026	AMIR HOSSAIN	35	EMDADUL HAQUE	NOTUN MOHOLLA	WORKKER	12000
	SALMAN	20	AMINUL	MURAD NOGOR	WORKKER	13000
10027	KAWSAR	28	MD NUR ISLAM	HAZIPUR	WORKKER	15000
	RAKIB	25	AMINUL	RAYER BAG	WORKKER	10000
10028	ABU NAIM	25	MD AL HAZ MIA	SARULIA	WORKKER	15000
	MD SAMIM	22	MS SAJAHAN	SARULIA	WORKKER	13000
	MD SHOWMIK	25	ANWAR	SARULIA	WORKKER	14000
10029	TANVIR	25	MD SIRAZUL ISLAM	SIMRAIL	WORKKER	15000
10030	NOYON MOLLAH	40	MD GULAM MUSTOFA	HIRAJHIL	WORKKER	18000
	MD ABU SAID	34	MD HUMAYUN KOBIR	HIRAJHIL	WORKKER	15000
10031	RIYAD	20	ABUL HOSSAIN	SIDDHIRGONJ	WORKKER	8000
	JOSIM	22	MD KHALEK	SIDDHIRGONJ	WORKKER	15000
1032	MUKUL	40	ARIF HOSSAIN	SIDDHIRGONJ	WORKKER	10000
	MINHAJ	42	MD KHALEK	SIDDHIRGONJ	WORKKER	15000
1033	AL HELAL	27	MD HARUN	SIDDHIRGONJ	WORKKER	20000

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SES No. of the Owner	Name of worker	Age	Father's name	Present Address	Nature of duty	Monthly salary
	JUBAYER	20	MD SULAIMAN	SIDHIRGONJ	WORKKER	8000
1034	LIPI	24	RAZU MOLLAH	JATRABARI	WORKKER	12000
	BITHI	27	JABED HOSSAIN	JATRABARI	WORKKER	15000
	ETI	26	JABED HASAN	JATRABARI	WORKKER	10000
	NASIMA AKTAR	30	MD LUKMAN	HIRAJHIL	WORKKER	15000
1034	AKTAR	32	MS SHORIF	HIRAJHIL	WORKKER	12000
	CHUMKI AKTAR	31	MD KAWSAR	HIRAJHIL	WORKKER	10000
	SANJIDA	29	SONDOR DAS	HIRAJHIL	WORKKER	10000
	AMITA	28	GULAM AZAM	HIRAJHIL	WORKKER	10000
1036	KASHEM	32	MD KAYEM UDDIN	KODOMTOLI	WORKKER	15000
	NIROB	20	MD SALAM	KODOMTOLI	WORKKER	12000
	SHIHAB	20	MD IDRIS	COMILLA	WORKKER	12000
	BURHAN	24	MD ABUL	CHADPUR	WORKKER	9000
	YASMIN	21	MD MOKBUL	COMILLA	WORKKER	15000
1037	MANIK	36	LATE SURAB ALI	NOTUN MOLLAH	WORKKER	15000
1038	MD BABAR UDIN	26	MD GOLAM UDDIN	HIRAJHIL	WORKKER	10000
	MD RAFI	17	MD MUKUL	HIRAJHIL	WORKKER	12000
	MD MASUD	35	MD LIYAKOT	HIRAJHIL	WORKKER	10000
1040	SADDAM HOSSEN	25	ALOMGIR	HIRAJHIL	WORKKER	15000
	SAWON	18	YOUSUF	HIRAJHIL	WORKKER	15000
	TAREK	18	MUSTAFIJUR	HIRAJHIL	WORKKER	12000
1041	ROMJAN	23	MD MOFAZZOL SORKAR	KUNAPARA	WORKKER	11500
	MD NAEEM	23	MD HANIF	HIRAJHIL	WORKKER	13000
	MS SELIM	25	MD MOHIR UDDIN	VOIGOR	WORKKER	11000
1042	MD RIYAD	40	KAMAL	HIRAJHIL	WORKKER	11500
	MD BILLAL	20	SOHID	HIRAJHIL	WORKKER	12000
	MD SAHID	24	ABDULLAH	HIRAJHIL	WORKKER	12000
	MD RONI	22	KARIM	HIRAJHIL	WORKKER	12000
	MD RUHIL AMIN	35	NAZMUL	HIRAJHIL	WORKKER	10000
1044	NOJRUL	25	MD JAHAMOD ALI	ADORSO NAGOR	WORKKER	10000
	MAMUN	34	DULAL	MOUCHAK	WORKKER	15000

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SES No. of the Owner	Name of worker	Age	Father's name	Present Address	Nature of duty	Monthly salary
1046	MD HABIBUL RAHMAN	22	MD AZIZ BEPARY	MUKTI NAGAR	WORKKER	8000
1047	RAZIB	35	GORANGGO	HIRAJHIL	MANAGER	15000
1048	IDRIS	47	AKRAM HOSSAIN	HIRAJHIL	WORKKER	12000
	SULTAN	41	SORIOT ULLAH	HIRAJHIL	WORKKER	15000
	SAMIM	22	KORIM	HIRAJHIL	WORKKER	10000
	AKRAM	27	MAHAFUZ	HIRAJHIL	WORKKER	17000
	MUSANNA	28/	MANIK	HIRAJHIL	WORKKER	14000

Appendix 7: List of Female HHs

SES No.	Chainage	Side	Name of Household	Fathers Name	Area	NID
16	5+600-5+700	RIGHT	ROKSANA AKTER	SOWKOT ALI	MENDIPUR AMULIA	19712611265210566
19	5+400+5+500	LEFT	MAKSUDA AKTER	OHAB ALI	AMULIA	5998365984
82	12+300-12+450	RIGHT	MST MOYNA	BACCHU DHALI	TV CENTER	8612535000196
124	0+000 - 0+100	RIGHT	MST AYESHA AKTAR MYNA	LATE MOTALEB MIA	CHITTAGONG ROAD	6434497092
187	0-000+0+100	RIGHT	RUBIYA ISLAM SUMI	ABDUL MOJID MADBOR	CHITTAGONG ROAD	1949895583
191	0+300-0+400	LEFT	JESMIN RAHMAN	LATE ROHIM BISSHAS	SIMRAIL	6439314953
202	0+000-0-100	RIGHT	MST HASNEWARA BEGUM	LATE MAHTABUDDIN MOLLA	NOYA ATI	,6710231487005
204	0+000-0-100	RIGHT	AYSHA BEGUM	LATE ABDUL LOTIF	CHITTAGONGROAD	3734518271
221	0+000-000+100	RIGHT	MST RUNIA BEGUM	LATE HAZIM UDDIN	CHITTAGONG ROAD	1.31793E+12
229	0+000-000+100	RIGHT	MST NASIMA AKTAR	LATE FOZOL KARIM	CHITTAGONG ROAD	8243862573
117	7+800-7+900	LEFT	MST MABEYA KHATUN	KASHEM ALI	NAGDARPAR	3747172033
216	01+200-01+300	LEFT	MST. HALIMA KHATUN	MD. ABDUL HALIM	GOLAKATA	9148381230
233	0+000 0+100	LEFT	TASLIMA BEGUM	ABDUL JALIL	NOYA ATI MUKTINAGAR 3	7350584434
237	0+000 0+100	LEFT	MST. ANOWARA	ROMIJ UDDIN FOYAJI	MUKTINAGAR 3	5085162419
309	-300+000	LEFT	FATEMA	ABDUL RAZZAK	CHITTAGONG ROAD	NOT FOUND
315	1+300-1+400	RIGHT	NASIMA AKTER	CHERAB ALI MEMBER	GOLAKATA	NOT FOUND
404	1+000-1+100	RIGHT	MST SAHINUR	MD ABDUL HOSSAIN	GOLAKATA	
365	1+100-1+200	RIGHT	Setara Begum	ABDUL HAKIM HAWLADER	MERADIA	2693625693298
497	9+800-9+900	RIGHT	PARUL RISHI	BARON	MERADIA	5088070684
	0+300 0+400	RIGHT	RAHELA BEGUM	MD. SIRAJ MIA	SIMRAIL 4	7785404208

Appendix 8: List of Vulnerable HHs

SES No.	Name of the Household head	Father's name of Household	Village Name	NID	Yearly Income
4017	HAZI MOHAMMAD BACHU MIA	LATE MOHAMMAD JALAL UDDIN	SARULIA, DEMRA DHAKA	5994753399	85000
4026	MD. LITON	SORJAT ALI	MENDIPUR, DEMRA, DHAKA	1948420086	98000
11010	MD. ALI	NUR HOSSAIN	SHIMRAIL	3285054973	73000
11033	MD JAAHNGIR ALAM	ABUL KASHEM	MENDIPUR AMULIA	3723177121	50000
9008	MIJAN	MOFIZOL HAQ	SARULIA	8688718991	65000
9011	MD. SUMON MIA	ALAM MIA	SARULIA	3748240441	30000
9017	MD. ABDUS SAMAD	TALEB ALI	SARULIA MARKET	8248802780	61000
4036	MD MIZAN	HASAN ALI	NAGDARPAR	1497143634	95000
623	MD SHAHIN AHSAN	ABDUR RAZZAK	CITY	6725813306369	50000
13015	AL MAMUN	ALAUDDIN MIA	RANI MAHAL-67	1002802799	120000
7003	MD ABU HANIF	MD MOFIZ UDDIN	SIMRAIL	6885203270	144000
724	SIDDIQUE MIA	L. DUDU MIA	68, SARULIA	2398153102	144000
6010	SUMON	ABDUR KADER	GOLAKATA	NOT FOUND	124566
12013	MD. LITON HAWLADAR	MD. ANOWAR HOSSEN HAWLADAR	CHITTAGONG ROAD 3	5414018568379	110000
10068	ABDUL HAQUE	LATE MOMTAJ UDDIN	SARULIA	3748808387	69000
10069	MD. SHAH JALAL MOLLA	LATE KOFIL UDDIN MOLLA	CHITTAGONG ROAD	3750139549	85000
5025	MD. AL AMIN	MD. TAYAB ALI	CHITTAGONG ROAD	5915676196904	98000
8025	YOUNUS MIAH	LATE NUR RAHMAN	CHITTAGONG ROAD	6451151838	130000
5002	SADDAM BISHAS	LATE BAHADUR BISWASH	SARULIA MARKET	1908899279	140000
5003	MD. ARIFUL ISLAM	LATE DELUAR HOSSIN	SARULIA MARKET	7348644944	123000
5004	ABDUL MOTALEB	LATE ABDUL RASHID	SARULIA MARKET	2613851191192	140000
5009	MD GOLAP HOSSAIN	LATE SULTAN KHA	CHITTAGONG ROAD	2834400380	100000
5011	ABDUL BAREK	ABDUL WAHAB	KAMARGOP	5098388217	65000
5011	MUSTAFA ZAMAN	MOSHARRAF HOSSAIN	MERADIA	4205407457	20000
5018	MD OMAR FARUQ	MD ABDUL HAQUE	AMULIA	3298467451	20000
8034	SAKIB AHMED	JAKIR AHMED	MIRPARA		100000
11093	MD ABDUL SALAM MOLLAH	ABDUR JABBAR MOLLAH	MIRPARA		60000

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SES No.	Name of the Household head	Father's name of Household	Village Name	NID	Yearly Income
09022(4)	ATIQUR RAHMAN NANNU MUNSHI	HASEM MUNSHI	MIRPARA	7798793100	50000
1167	MST SAHINUR	MD ABDUL HOSSAIN	GOLAKATA		78000
11068	MST RUNIA BEGUM	LATE HAZIM UDDIN	CHITTAGONG ROAD	1.31793E+12	50000
9044	MD MONSUR	MD FAZAL AHAMMED	CHITTAGONG ROAD	6434703424	100000
9051	SALAM MAJI	LATE MOHAMMAD MAJI	CHITTAGONG ROAD	,5915623355503	100000
9053	MD ABU HANIF	MD MOFIZ UDDIN	SIMRAIL	6885203270	144000
10022	SIDDIQUE MIA	L. DUDU MIA	68, SARULIA	2398153102	144000

Appendix 9: List of Affected Vendors

SL No	Name	Business type
1	Md Ibrahim	Juice
2	Milon	Mobile
3	Rajib	Cloth
4	Mijanur Rahman	Fruits
5	Sumon	Fruits
6	Arman	Cloth
7	Motaleb Mollah	Newspaper
8	Monir Hossain	Fruits
9	Sojib	Fruits
10	MD Samsul Alom	Fruits
11	Abul	Fruits
12	Billal Hossain	Cloth
13	Imran Najir	Cloth
14	Md Ibrahim	Fruits
15	Md Selim Gazi	Fruits
16	AL-amin	Betel nut and cigarettes
17	Rezaul Korim	Betel nut and cigarettes
18	Battu Miya	Cloth
19	Riyaz	watch and belt
20	Abdul Wadud	Bag
21	Monir Hossain	Bag
22	Md Mosharof	watch
23	Abdul Malek	watch and belt
24	Jahangir	watch and belt
25	Md Azijur Rahman	shoe
26	Md Ali	Cloth
27	Md Mahmudul Hasan	Cloth
28	Rezaul Korim	Cloth
29	Md Iqbal Hossain	Cloth
30	Md Hafujur Rahman	Cloth
31	Nurul Islam	mobile accessories
32	Md Mojammel Talukdar	Fruits
33	Aktar Hossain	mobile accessories
34	Ibrahim	Fruits

SL No	Name	Business type
35	Sobuj	mobile accessories
36	Amir Hossain	mobile accessories
37	Md Faruk	Betel nuts
38	Md Robin	mobile accessories
39	Sumon Ghosh	mobile accessories
40	Md Rasel Ahmed	mobile accessories
41	Sumon	belt
42	Md Rezaur	belt
43	Md Polash	Cloth
44	Jamal	Cloth
45	Masum Khan	Cloth
46	Md Harun	Cloth
47	Kamal Hawladar	Cloth
48	Barek	Cloth
49	Jakir Hossain	Cloth
50	Md Rasel Sekh	Cloth
51	Md Shamim Talim	Cloth
52	Liton	Cloth
53	Md Eliyas	Cloth
54	Rasel	Cloth
55	Md Rasel	mobile accessories
56	Md shorif	mobile accessories
57	Saiful Islam	belt
58	Md Shohidul	Cloth
59	Md Eliyas	Cloth
60	Md Foysal	Watch
61	Md Mehedi	Cloth
62	Abdul Haie	Watch and Bag
63	Sahadat	Cloth
64	Abul Bashar	Cloth
65	Joynal Abedin	Betel nuts
66	Juyel	Fruits
67	Md Abdul Lotif	shoe
68	Md Darussalam	Cloth
69	Bablu	Cloth
70	AL-amin	Cloth

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL No	Name	Business type
71	Md Milon	Cloth
72	Kalam	Cloth
73	Md Ibrahim kholil	Cloth
74	Mehedi Hassain	Cloth
75	Mofazzol	Cloth
76	Nazrul Islam	Cloth
77	Kawsar	Cloth
78	Mamunur roshid	Belt
79	Johirul Islam	Cloth
80	Shah Alom	Cloth
81	Md Ajom Khan	Cloth
82	Md Sakhawat Hossain	Cloth
83	Tobarok	Cloth
84	Abdul Kadir	Cloth
85	Masum	Cloth
86	Tofazzal	Cloth
87	Zakir	Cloth
88	Md Ajgor	Fruits
89	Md Masud	Fruits
90	Rostom Ali	Cloth
91	Masud	Cloth
92	Md Alomgir	Cloth
93	Md Sohikul Islam	watch
94	Md Biplob	Tea stall
95	Md Ashikur Rahman	Tea stall
96	Sohag	Bag
97	Sahed	Cosmetics
98	Nazrul Islam	Cosmetics
99	Md Belal	Fruits
100	Hasan	Mistry
101	Jahangir	Fruits
102	Biplob	Fruits
103	Sirajul Islam	Vegetables
104	Md Amjad Hossain	Vegetables
105	Abadul	Lock key stall
106	Abdur Rahman	seed shop

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL No	Name	Business type
107	Abdur Barek	Fruits
108	Md Motiur Rahman	Vegetables
109	Munsur Akondo	Vegetables
110	Sohid	Vegetables
111	Abdur Rohim	Vegetables
112	Abdul hoque	Vegetables
113	Md Hannan miya	Vegetables
114	Siraj	Vegetables
115	Obaidur Rahman	Vegetables
116	Ishak miya	Vegetables
117	Md Hafiz Uddin	Vegetables
118	Md Nasir uddin	Vegetables
119	Md Siraj	Vegetables
120	Md Juwel	Vegetables
121	Md Hasan	Betel nuts
122	Hazi md Sobur khan	Betel nuts
123	Md Ismail	Fruits
124	Abul Hossain	dry shop
125	Md Khaled	Betel nuts
126	Rana	Betel nuts
127	Md Al-Amin	Vegetables
128	Abdur Kader	Betel nuts
129	Md Saiful	Betel nuts

Appendix 10: List of Affected CPR

Chainage	Dimension	Name of the CPR	Village Name	Ward	Union	Upazila
0+000-0+000	Left	Khankaye Jame Masjid	Chattogram Road	3	NCC	Siddhirganj
0+000-0+100	Right	Chattogram Road Police Box	Chattogram Road	1	NCC	Siddhirganj
1+100-1+200	Right	Demra Police Check Post	Golakata	67	DSCC	Demra
1+200-1+300	Left	NCC Gate	Golakata	67	DSCC	Demra
1+900-2+000	Left	Sarulia Jatri Chawni	Rani Mohal	68	DSCC	Demra
1+900-2+000	Left	Hazrat Khaja Sobahan Shah Darbar	Rani Mahal-67	67	DSCC	Demra
2+100-2+200	Right	Demra Fire Station	Sarulia	68	DSCC	Demra
2+200-2+300	Left	Bangladesh Awami League Office	Sarulia	68	DSCC	Demra
2+200-2+300	Right	Demra Police Fari	Sarulia, Demra Dhaka	68	DSCC	Demra
2+200-2+300	Right	Baitul Nazat Jame Masjid	Sarulia, Demra, Dhaka	68	DSCC	Demra
2+300-2+400	Left	Demra DPDC Control Room	Sarulia	68	DSCC	Demra
2+500	Right	BTCL	68 Sarulia	68	DSCC	Demra
2+500-2+600	Left	WASA	Beside of the Sarulia Market	68	DSCC	Demra
2+600-2+700	Right	DPDC Ltd.	Demra Chourasta	68	DSCC	Demra
2+900-3+300	Right	Demra Chourasta Mor Jame Masjid	Demra Chourasta Mor Masjid	68	DSCC	Demra
5+100-5+200	Left	E-Haq School & College	Amulia Atik Market	70	DSCC	Demra
5+300-5+400	Left	Amulia Baitun Nur Jame Masjid	Amulia Baitun Nur Jame Masjid	70	DSCC	Demra
6+600-6+700	Left	6 No. BIT Police Office	Mostam Majhi	70	DSCC	Demra
7+600-7+700	Right	6 No. Bit Police Box	Nogdarpar	75	DSCC	Khilgaon
7+800-7+900	Right	Baitul Aman Jame Masjid	Nagdarpar	75	DSCC	Khilgaon
8+600-8+700	Right	Mosjid Akbor Jame Masjid	Nondipara	74	DSCC	Khilgaon
10+100-10+200	Right	Waste Dumping	Demra Dutch Bangla Bank	2	DSCC	Rampura
11+100-11+200	Right	Banasree Traffic Police Box and Nagorik Sheba Center	TV Center	98	DSCC	Rampura
11+300-11+400	Right	Rampura Thana Police Help Desk	TV Center	98	DSCC	Rampura
12+300-12+400	Right	Tourist Police Box	TV Centre, Rampura Dhaka	98	DSCC	Rampura
12+400-12+500	Right	Rampura Jatri Chawni	TV Centre, Rampura Dhaka	98	DSCC	Rampura
12+400-12+500	Left	Rampura BTV Bhaban	TV Centre, Rampura Dhaka	98	DSCC	Rampura

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

Chainage	Dimension	Name of the CPR	Village Name	Ward	Union	Upazila
12+400-12+500	Right	Rampura Traffic Police Box	TV Centre, Rampura Dhaka	98	DSCC	Rampura
12+400-12+500	Right	Dhaka North City Corporation	TV Centre, Rampura Dhaka	98	DSCC	Rampura
12+400-12+500	Right	Bangladesh Awami Motor Chalak League	TV Centre, Rampura Dhaka	98	DSCC	Rampura
12+400-12+500	Right	Rampura TV Bhaban Panir Pump	Rampura	98	DSCC	Rampura

Appendix 11: Details Compensation list for the non-titleholder

SL.	Name of Household	Area	Mobile number	Estimate Cost	Estimate Cost with 100% Premium	STG @ 1% of the RC	Total Cost
1	SYED MAKSUDUR RAHMAN	SHIMRAIL	01819185228	343125	686250.00	6862.5	693112.50
2	ZAHIR	SHIMRAIL	01913795059	159360	318720.00	3187.2	321907.20
3	MD. NIAZ	SHIMRAIL	01814206964	10100	20200.00	202	20402.00
4	SYED AHMED	SHIMRAIL, SHIDDIRGONJ, NARAYANGANJ	01400174280	1010	2020.00	20.2	2040.20
5	MD. MAHABUB HOWLADAR	SARULIA, DEMRA, DHAKA	01715311705	66400	132800.00	1328	134128.00
6	MD. ADBUL MALEK	SARULIA, DEMRA DHAKA	01672225880	53328	106656.00	1066.56	107722.56
7	MD. SABUR	SARULIA, DEMRA DHAKA	01632409709	99600	199200.00	1992	201192.00
8	MD. FAKRUL ISLAM	SARULIA, DEMRA DHAKA	01711028249	122816	245632.00	2456.32	248088.32
9	NASIR ALAM	SARULIA, DEMRA DHAKA	01818761950	43160	86320.00	863.2	87183.20
10	MD NAHID BABU	MENDIPUR, DEMRA, DHAKA	01884622670	24240	48480.00	484.8	48964.80
11	MD. DELOAR HOSEN	AMULIA DEMRA, DHAKA	01756815952	39840	79680.00	796.8	80476.80
12	MOHAIMEN	MENDIPUR, DEMRA, DHAKA	01922336445	57570	115140.00	1151.4	116291.40
13	MD. RONI MIA	MENDIPUR, DEMRA, DHAKA	01913665105	31872	63744.00	637.44	64381.44
14	MD. JUYEL	MENDIPUR, DEMRA, DHAKA	01862368555	30300	60600.00	606	61206.00
15	MD. LITON	MENDIPUR, DEMRA, DHAKA	01775382520	49800	99600.00	996	100596.00
16	MD. ALOMGIR	MENDIPUR, DEMRA, DHAKA	0815191806	39840	79680.00	796.8	80476.80
17	MD. JAYNAL ABEDIN KHAN	MENDIPUR, DEMRA, DHAKA	01307129068	39840	79680.00	796.8	80476.80
18	MD. JAMAL	MENDIPUR, DEMRA, DHAKA	01880852743	71712	143424.00	1434.24	144858.24
19	NUR NABI	SHIMRAIL	01716579849	257625	515250.00	5152.5	520402.50
20	AKTER KHAN	SHIMRAIL	01975231288	54900	109800.00	1098	110898.00
21	MIZANUR RAHMAN	SHIMRAIL	01999998373	149400	298800.00	2988	301788.00
22	MD. MONIR HOSSAIN	SHIMRAIL	01999998373	199200	398400.00	3984	402384.00
23	MD. AMZAD HOSSAIN	SHIMRAIL	01838882221	149400	298800.00	2988	301788.00
24	SAIDUL ISLAM	SHIMRAIL	01819158777	166000	332000.00	3320	335320.00
25	LOKKHAN MONDOL	SHIMRAIL	01674521579	74700	149400.00	1494	150894.00
26	MD. JAHANGIR HOSSAIN	SHIMRAIL	01913636352	166000	332000.00	3320	335320.00
27	LOKMAN HOSSAIN	SHIMRAIL	01643837324	132800	265600.00	2656	268256.00
28	MD. ALI	SHIMRAIL	01819604648	66400	132800.00	1328	134128.00

SL.	Name of Household	Area	Mobile number	Estimate Cost	Estimate Cost with 100% Premium	STG @ 1% of the RC	Total Cost
29	MD. PEAR ALI	SHIMRAIL	01993356468	89640	179280.00	1792.8	181072.80
30	FIROZ DEWAN	SHIMRAIL	01880276882	146080	292160.00	2921.6	295081.60
31	MD. SHAH ALAM	SHIMRAIL	01972531128	146080	292160.00	2921.6	295081.60
32	MD. MOHIUDDIN	SHIMRAIL	01923267166	132800	265600.00	2656	268256.00
33	KUDDUS ALI	SHIMRAIL	01686881164	99600	199200.00	1992	201192.00
34	RABIUL	SHIMRAIL	01634639212	66400	132800.00	1328	134128.00
35	MD. NIZAM UDDIN	SARULIA, DEMRA DHAKA	01965973024	59760	119520.00	1195.2	120715.20
36	IMAM UDDIN	68 SARULIA MARKET	01815567140	47808	95616.00	956.16	96572.16
37	MD. MURAD HOSSAIN	68 SARULIA MARKET	01314696488	509600	1019200.00	10192	1029392.00
38	MD ALI ASGAR	AMULIA ATIK MARKET	017636660840	234240	468480.00	4684.8	473164.80
39	AMDADUR RAHMAN	AMULIA PURBO PARA	01716201977	234240	468480.00	4684.8	473164.80
40	SHAFIKUL ISLAM	MENDIPUR AMULIA	01718567649	199200	398400.00	3984	402384.00
41	MD JAAHNGIR ALAM	MENDIPUR AMULIA	01715034071	996000	1992000.00	19920	2011920.00
42	MD NAZRUL ISLAM	CHITTAGONG MARKET ROAD	01952860522	26560	53120.00	531.2	53651.20
43	SOFIQU L ISLAM	MENDIPUR	01918195430	49800	99600.00	996	100596.00
44	JAYNAL ABEDIN	MENDIPUR	01941498525	79680	159360.00	1593.6	160953.60
45	MD. AMIR HOSSAIN	CHITTAGONG ROAD	01731946530	5050	10100.00	101	10201.00
46	MD. ABUL HOSAIN	CHITTAGONG ROAD	01682916935	89640	179280.00	1792.8	181072.80
47	MD. SAMSUDDIN	CHITTAGONG ROAD	01814859348	199200	398400.00	3984	402384.00
48	SRI NAYAN CHANDRA SARKAR	CHITTAGONG ROAD	01712794657	16600	33200.00	332	33532.00
49	MD. SUMAN	SARULIA	01916807901	49800	99600.00	996	100596.00
50	MIJAN	SARULIA	01989129870	39840	79680.00	796.8	80476.80
51	MD. KABIR HOSSAIN	SARULIA	01930453426	26560	53120.00	531.2	53651.20
52	ABDUL MUKIT	SARULIA	01922337798	83000	166000.00	1660	167660.00
53	MD. SUMON MIA	SARULIA	01916807901	274500	549000.00	5490	554490.00
54	ABDUR RAHMAN	SARULIA	01953990683	26560	53120.00	531.2	53651.20
55	AHMED ALI	RANI MOHAL, SARULIA	01317291422	83000	166000.00	1660	167660.00
56	MD. MONIR HOSSAIN	GOLAKATA, SARULIA	01727347857	33200	66400.00	664	67064.00
57	MD. SHAHIN ALAM	SARULIA MARKET	01827117677	39840	79680.00	796.8	80476.80

SL.	Name of Household	Area	Mobile number	Estimate Cost	Estimate Cost with 100% Premium	STG @ 1% of the RC	Total Cost
58	MD. ABDUS SAMAD	SARULIA MARKET	01712956360	74700	149400.00	1494	150894.00
59	SHAH ZAMAN	AMULIA	01754067744	42496	84992.00	849.92	85841.92
60	MD. MILON	BANOSREE LINK ROAD	01834800630	230580	461160.00	4611.6	465771.60
61	MD. SALAUDDIN TUTUL	CROMOHONA	01819285548	153720	307440.00	3074.4	310514.40
62	MD. BILLAH HOSSAIN	CROMOHONA	01822133644	153720	307440.00	3074.4	310514.40
63	MD. FARUK MIA	CROMOHONI	01750665613	73200	146400.00	1464	147864.00
64	SOHEL	TRIMOHONI	01918196917	457500	915000.00	9150	924150.00
65	MD. SOHEL RANA	CROMOHONI	01611536208	179280	358560.00	3585.6	362145.60
66	MD. ALI NEWAZ	MERADIA	01725120245	26560	53120.00	531.2	53651.20
67	SETARA BEGUM	MERADIA	01725095297	249000	498000.00	4980	502980.00
68	NURUL AMIN	MERADIA	01767468599	24240	48480.00	484.8	48964.80
69	ABUL BASAR	MERADIA	01718904996	24240	48480.00	484.8	48964.80
70	SHAHIN	MERADIA	01710005794	16160	32320.00	323.2	32643.20
71	SUBOR ALI	MERADIA	01660182569	28280	56560.00	565.6	57125.60
72	ABIR HOSSAIN AKASH	MERADIA	01952912227	24240	48480.00	484.8	48964.80
73	ALAUDDIN BHUIYA	MERADIA	01952912227	24240	48480.00	484.8	48964.80
74	MD. FIROZ MIA	MODDO NONDI PARA	01717833588	26560	53120.00	531.2	53651.20
75	MD. RASEL MOLLA	MIRPARA	01782246921	153720	307440.00	3074.4	310514.40
76	MD. ABU BAKKOR SIDDIQUE	MIRPARA	01707065945	153720	307440.00	3074.4	310514.40
77	MD. SHAFIQ	SOUTH BANOSREE	01758765491	39840	79680.00	796.8	80476.80
78	MD. HERON SHEIKH	TV CENTRE, RAMPURA	01918321538	9696	19392.00	193.92	19585.92
79	MD. FARUK MIA	MENDIPUR	01680090621	107568	215136.00	2151.36	217287.36
80	MD. RUBEL	AMULIA	01768340575	47808	95616.00	956.16	96572.16
81	MD. MIJANUR RAHMAN PATWARY	SHIMRAIL	01686921467	119520	239040.00	2390.4	241430.40
82	MAYNODDIN	SHIMRAIL	01717498669	99600	199200.00	1992	201192.00
83	MD. MOKTER HOSEN	RANI MOHAL	01851008752	31872	63744.00	637.44	64381.44
84	MUSTAKIM	RANI MOHAL	01984617199	31872	63744.00	637.44	64381.44
85	MD. SAHIN	MOSTOMAJHI	01852344381	26560	53120.00	531.2	53651.20
86	MD. KHOKON	MOSTOMAJHI	01794280763	26560	53120.00	531.2	53651.20
87	MD. SAHEB UDDIN	MD. SHAH JAMAN MIA	01825783302	38844	77688.00	776.88	78464.88

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	Name of Household	Area	Mobile number	Estimate Cost	Estimate Cost with 100% Premium	STG @ 1% of the RC	Total Cost
88	MD. AMINUL HAQUE	MD. A BASED MUNSI	01726711982	53120	106240.00	1062.4	107302.40
89	MD. MOSADDEK BILLAH	MOSTHOMAJHI	01762956440	26560	53120.00	531.2	53651.20
90	SAIFUL ISLAM	MIRPARA	01728788804	2525400	5050800.00	50508	5101308.00
91	MD. MAJHARUL ISLAM	MIRPARA	01711207180	2196000	4392000.00	43920	4435920.00
92	MD. SAHABUDDIN MINTU	MIRPARA	01917106988	475800	951600.00	9516	961116.00
93	MIZANUR RAHMAN	MIRPARA	017360480000	33200	66400.00	664	67064.00
94	MD. MORSHED ALOM	AMULIA	01687482406	8300	16600.00	166	16766.00
95	MD. IQBAL HOSSAIN	MIRPARA	01729859151	152880	305760.00	3057.6	308817.60
96	MD. MUJIB	MIRPARA	01979121106	26560	53120.00	531.2	53651.20
97	SAMSUL HAQUE	MENDIPURA, AMULIA	01921204968	26560	53120.00	531.2	53651.20
98	MD. KAMRUL HOSSAIN	GOLAKATA	01934828139	26560	53120.00	531.2	53651.20
99	MD. HAFIZUR RAHMAN	GOLAKATA	01938520570	46480	92960.00	929.6	93889.60
100	MD. HAFIZUR MOROL	GOLAKATA	01851544779	26560	53120.00	531.2	53651.20
101	MD. NUR UDDIN BABU	GOLAKATA	01850304552	15936	31872.00	318.72	32190.72
102	MD. SELIM	RANI MOHAL	01788560141	19392	38784.00	387.84	39171.84
103	ABDUL AWAL	SIMRIAL	01736550308	79680	159360.00	1593.6	160953.60
104	MD. ABUL BASAR	GOLAKATA	01735997887	18592	37184.00	371.84	37555.84
105	MD. AMIR HOSSAIN RAJIB	MERADIA	01600004086	24240	48480.00	484.8	48964.80
106	SHAFIQUUL ISLAM	MERADIA	01720066512	28280	56560.00	565.6	57125.60
107	MD. LITON MIA	MERADIA	01822288464	24240	48480.00	484.8	48964.80
108	MD. MOMTAZ MIA	MERADIA	01720066512	28280	56560.00	565.6	57125.60
109	MOHAMMAD MAZHARUL ISLAM	SARULIA	01711595759	0	0.00	0	0.00
110	MD MIZAN	NAGDARPAR	1786182940	15936	31872.00	318.72	32190.72
111	SHAHABUDDIN	MOSTAMAJI	1304743682	26560	53120.00	531.2	53651.20
112	SAIFUL ISLAM	MOSTAMAJI	1708923053	26560	53120.00	531.2	53651.20
113	REZAUL	MOSTAMAJI	1788637232	13280	26560.00	265.6	26825.60
114	MD ZIAUL HAQUE ZIA	NAGDARPAR	1938355829	18592	37184.00	371.84	37555.84
115	MD TALEB ALI	NAGDARPAR	1913789601	39840	79680.00	796.8	80476.80
116	PABEL HOSEN	NAGDARPAR	1968569540	90304	180608.00	1806.08	182414.08

SL.	Name of Household	Area	Mobile number	Estimate Cost	Estimate Cost with 100% Premium	STG @ 1% of the RC	Total Cost
117	MST MABEYA KHATUN	NAGDARPAR	1961800841	380640	761280.00	7612.8	768892.80
118	MD MONGUL ALI	NAGDARPAR	1996532429	101592	203184.00	2031.84	205215.84
119	SAHAJAHAN MIA	NAGDARPAR	1941963470	49800	99600.00	996	100596.00
120	MD MAINUDDIN	SARULIA	1962403894	23904	47808.00	478.08	48286.08
121	MD SAHIDUL ISLAM	SARULIA	1938494117	39840	79680.00	796.8	80476.80
122	MD FARID MIA	CHITTAGONG ROAD	1817604389	278880	557760.00	5577.6	563337.60
123	SOHEL MIA	MERADIA	1720121201	41840	83680.00	836.8	84516.80
124	MD CHUNNU	TRIMOHONII	1914031930	33200	66400.00	664	67064.00
125	MD TOKABBOR HOSSAIN	MERADIA	1914872053	26560	53120.00	531.2	53651.20
126	MD MIZANUR RAHMAN	TV CENTER	1717635552	33200	66400.00	664	67064.00
127	MD SHIPON	TV CENTER	1914422999	16160	32320.00	323.2	32643.20
128	ABDUR RASHID	MERADIA	1721910765	24240	48480.00	484.8	48964.80
129	SHAKIL AHMED	MERADIA	1972260069	18180	36360.00	363.6	36723.60
130	AL NAYEM	MERADIA	1777459815	12928	25856.00	258.56	26114.56
131	MD AFSAR	MERADIA	1950569232	20200	40400.00	404	40804.00
132	AL AMIN	MERADIA	1862280312	24240	48480.00	484.8	48964.80
133	SHOFIQU L ISLAM	MERADIA	1775471033	29088	58176.00	581.76	58757.76
134	AL AMIN	MERADIA	1727425939	20200	40400.00	404	40804.00
135	MD HOSEN ALI	NONDIPARA	1754295981	161040	322080.00	3220.8	325300.80
136	SREE SONJIB CHADRO	NONDIPARA	1316063271	39840	79680.00	796.8	80476.80
137	MD RUBEL	NORAIBAG	1785810903	39840	79680.00	796.8	80476.80
138	MD ZAHED ALI	NORAIBAG	1713536669	46480	92960.00	929.6	93889.60
139	MD MONIR HOSSAIN	NONDIPARA	1732337513	21248	42496.00	424.96	42920.96
140	CHANDRA NATH	CHITTAGONG ROAD	01835407237	40400	80800.00	808	81608.00
141	MD. MOHIR UDDIN	CHITTAGONG ROAD	01961723720	13332	26664.00	266.64	26930.64
142	MD. MOSAROF HOSSAIN	CHITTAGONG ROAD	01711930105	11952	23904.00	239.04	24143.04
143	TITU CHOKDAR	CHITTAGONG ROAD	01948457243	16160	32320.00	323.2	32643.20
144	BURHAN	CHITTAGONG ROAD	01914850669	79680	159360.00	1593.6	160953.60
145	MD. MOKTER HOSEN	CHITTAGONG ROAD	01912115145	27888	55776.00	557.76	56333.76
146	SHAHABUDDIN MIA	CHITTAGONG ROAD	01821736750	42496	84992.00	849.92	85841.92
147	ABDUL MOTIN	APPOLO-02	01611441816	74368	148736.00	1487.36	150223.36

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	Name of Household	Area	Mobile number	Estimate Cost	Estimate Cost with 100% Premium	STG @ 1% of the RC	Total Cost
148	MD. RAFIQUUL ISLAM	GOLAKATA-67	01923714030	15936	31872.00	318.72	32190.72
149	RAJU MIA	BHUIYA BARI -67	01922234238	15936	31872.00	318.72	32190.72
150	MD. SHAFIQ MIA	SARULIA -67	01924710147	332000	664000.00	6640	670640.00
151	MD. MUSA ALI	RANI MAHAL-67	01920826299	149400	298800.00	2988	301788.00
152	MD. SIDDIK MIA	RANI MAHAL-67	01819135771	129480	258960.00	2589.6	261549.60
153	AL MAMUN	RANI MAHAL-67	01678054451	31872	63744.00	637.44	64381.44
154	ABU TAHER	RANI MAHAL -67	01764359191	53120	106240.00	1062.4	107302.40
155	MD. MAMUN MIA	RANI NAGAR-67	01771296554	127488	254976.00	2549.76	257525.76
156	MD. RUBEL	RANI MAHAL -68	01911516920	26560	53120.00	531.2	53651.20
157	MD. HAZRAT	RANI MAHAL -68	01990955381	31872	63744.00	637.44	64381.44
158	MD. MOHSIN BEPARI	AMULIA -70	01940600307	26892	53784.00	537.84	54321.84
159	MD. SALIM HOSSEN	AMULIA -70	01922101193	53120	106240.00	1062.4	107302.40
160	SUFIA KHATUN	AMULIA -70	01706426767	84992	169984.00	1699.84	171683.84
161	MD. MONIR HOSSEN	AMULIA -70	01742766225	129480	258960.00	2589.6	261549.60
162	MD. NAZRUL ISLAM	AMULIA MENDIPUR-70	01684380505	42496	84992.00	849.92	85841.92
163	MD HASAN ALI	AMULIA MENDIPUR-70	01726806747	194220	388440.00	3884.4	392324.40
164	MD. MILON	DNT KHALPAR	01918812401	24240	48480.00	484.8	48964.80
165	MD AL AMIN	DNT KHALPAR	01859993894	34340	68680.00	686.8	69366.80
166	MD ABU HANIF	SIMRAIL	01918112244	9898	19796.00	197.96	19993.96
167	MD ABDUR RAHMAN	SIMRAIL	01814425364	26560	53120.00	531.2	53651.20
168	ABDUL JALIL AKON	SIMRAIL	018033743187	13944	27888.00	278.88	28166.88
169	HASHU MIAH	SIMRAIL	01715431148	31872	63744.00	637.44	64381.44
170	MD MOKHLASH	SIMRAIL	01627509233	29216	58432.00	584.32	59016.32
171	ESHAK ALI	SIMRAIL	01741108272	18592	37184.00	371.84	37555.84
172	MD SAHEB ALI	SIMRAIL	01627769480	116864	233728.00	2337.28	236065.28
173	MD SAHINUR HAQUE	68 SARULIA	01963898371	26560	53120.00	531.2	53651.20
174	MD SHAHIDUL ISLAM	68 SARULIA	01633579458	90304	180608.00	1806.08	182414.08
175	MD ABDUL LATIF GAZI	68 SARULIA	01971318804	89640	179280.00	1792.8	181072.80
176	MD MAMUN	68 SARULIA	01815567108	39840	79680.00	796.8	80476.80
177	MD MAMUN	68 SARULIA	01882899005	73040	146080.00	1460.8	147540.80
178	ALTAF HOSSAIN	68 SARULIA	01601777868	56440	112880.00	1128.8	114008.80

SL.	Name of Household	Area	Mobile number	Estimate Cost	Estimate Cost with 100% Premium	STG @ 1% of the RC	Total Cost
179	NASIR	68 SARULIA	01752850417	45152	90304.00	903.04	91207.04
180	TAMIM HOSSAIN	68 SARULIA	01912121060	26560	53120.00	531.2	53651.20
181	IDRISH ALI	68 SARULIA	01719639376	67728	135456.00	1354.56	136810.56
182	ABDUL LATIF SIKDAR	68 SARULIA	01689264373	21248	42496.00	424.96	42920.96
183	FOZLUR RAHMAN TALUKDAR	68, SARULIA	01715895912	42496	84992.00	849.92	85841.92
184	SIDDIQUE MIA	68, SARULIA	01952007433	58432	116864.00	1168.64	118032.64
185	S YOUSUF AZIZ	68, SARULIA	01552600317	67728	135456.00	1354.56	136810.56
186	ABUL HOSSAIN	CHITAGONG ROAD HIRAZIL	01915043990	12120	24240.00	242.4	24482.40
187	MD. YOUSUF	CHITAGONG ROAD HIRAZIL	01974817816	33200	66400.00	664	67064.00
188	MD. JAHID HOSSAIN	CHITAGONG ROAD HIRAZIL	01913434567	39840	79680.00	796.8	80476.80
189	MONIR HASAN	SARULIA BAZAR	01777752888	159360	318720.00	3187.2	321907.20
190	MD. HARUN UR RASHID	SARULIA BAZAR	01406806636	119520	239040.00	2390.4	241430.40
191	MD MOHIBULLAH	SARULIA BAZAR	01917577583	159360	318720.00	3187.2	321907.20
192	MD ANISUZZAMAN	SARULIA BAZAR	01913844541	31872	63744.00	637.44	64381.44
193	MD. NURUL ISLAM	SARULIA BAZAR	01924057591	33200	66400.00	664	67064.00
194	MD. BASED MIYA	SARULIA BAZAR	01822527513	95616	191232.00	1912.32	193144.32
195	MD. ARIF	GOLAKATA	01720963072	21248	42496.00	424.96	42920.96
196	JOYNAL HAZARI	GOLAKATA BRIDGE BOX NAGAR	01911201355	159360	318720.00	3187.2	321907.20
197	MD RASHADUL HASAN RONI	SUKURSHI	01772372233	232400	464800.00	4648	469448.00
198	MD NUR UDDIN BABU	SUKURSHI	01850304552	23240	46480.00	464.8	46944.80
199	MD. ROBIUL ISLAM	SUKURSHI	01968355139	31872	63744.00	637.44	64381.44
200	MD IDRIS ALI KHAN	SUKURSHI	0193905367	33200	66400.00	664	67064.00
201	MD ABDUR RAHMAN BEPARY	BOXES NAGAR	017396137709	99600	199200.00	1992	201192.00
202	ABUL HASAN	BOXES NAGAR	01908561228	138112	276224.00	2762.24	278986.24
203	MD. RAFIQUL ISLAM RONY	CHITTAGONG ROAD	01915373590	8484	16968.00	169.68	17137.68
204	MD. FORID HOSSAIN	SIMRAIL	01515672389	9696	19392.00	193.92	19585.92
205	MD. KAMRUZAMAN	SIMRAIL	01823307722	9696	19392.00	193.92	19585.92
206	MD. ALI	SIMRAIL	01950724718	12120	24240.00	242.4	24482.40
207	MD. KOBIR	SIMRAIL	01881127451	11312	22624.00	226.24	22850.24
208	MD. RAFIQUL ISLAM	SIMRAIL	01929132015	12120	24240.00	242.4	24482.40

SL.	Name of Household	Area	Mobile number	Estimate Cost	Estimate Cost with 100% Premium	STG @ 1% of the RC	Total Cost
209	SREE PRASHEN JID	SIMRAIL	01725684232	25452	50904.00	509.04	51413.04
210	MD. DELUAR	SIMRAIL	01670747564	162680	325360.00	3253.6	328613.60
211	MD. RIPON POWLAN	SUKORSHI	01716276496	19920	39840.00	398.4	40238.40
212	MOTIAR RAHMAN VUIYA	GOLAKATA POOL	01711682032	209000	418000.00	4180	422180.00
213	MD. MILON HOSSAIN	GOLAKATA	01934220884	74700	149400.00	1494	150894.00
214	SUMON	GOLAKATA	01818216365	31872	63744.00	637.44	64381.44
215	MD ANOWER HOSSAIN	RANIMOHOL	01918339083	24240	48480.00	484.8	48964.80
216	MST. HALIMA KHATUN	GOLAKATA	01886625531	39840	79680.00	796.8	80476.80
217	MD. ALAM KHANDAKAR	SHAKHAN JAIGA	01977861416	70280	140560.00	1405.6	141965.60
218	ASAD CHOWDHORY	SHAKHAR JAIGA 75	01951434717	366000	732000.00	7320	739320.00
219	MD. BULBUL AHAMED	MASTO MAJIR MORE 75	01811658572	39840	79680.00	796.8	80476.80
220	MD. DELUAR HOSSAIN DRUBO	MASTO MAJIR MORE 75	01682888222	239040	478080.00	4780.8	482860.80
221	MD. SHOHAG MIA	MASTO MAJIR MORE 75	01918652829	39840	79680.00	796.8	80476.80
222	MAMUN	SIMRAIL 4	01924052842	1097250	2194500.00	21945	2216445.00
223	MD. SHAH ALAM	SIMRAIL 4	01972531128	73040	146080.00	1460.8	147540.80
224	MD. SUJON	SIMRAIL 4	01773880105	66400	132800.00	1328	134128.00
225	ARIF HOSSAIN	SIMRAIL 4	01785003221	99600	199200.00	1992	201192.00
226	RAHELA BEGUM	SIMRAIL 4	01934948949	53120	106240.00	1062.4	107302.40
227	MD. KABIR	CHITTAGONG 1	01834859060	26560	53120.00	531.2	53651.20
228	MD. RAJIB	CHITTAGONG ROAD 3	01674419013	12120	24240.00	242.4	24482.40
229	MD. RAFIQUUL ISLAM	MUKTINAGAR 3	01816940287	21210	42420.00	424.2	42844.20
230	MD. YOUSUF AHAMED ABIR	CHITTAGONG ROAD 3	01978633353	16968	33936.00	339.36	34275.36
231	MD. LITON HAWLADAR	CHITTAGONG ROAD 3	01611108746	42420	84840.00	848.4	85688.40
232	MD. ABDUL MALEK	CHITTAGONG ROAD 3	01835433820	11312	22624.00	226.24	22850.24
233	TASLIMA BEGUM	NOYA ATI MUKTINAGAR 3	01887409137	99600	199200.00	1992	201192.00
234	MD. ATIK MIA	MUKTINAGAR 3	01954636718	47808	95616.00	956.16	96572.16
235	MD. WASHIM	MUKTINAGAR 3	01987712238	92960	185920.00	1859.2	187779.20
236	MD. JAHANGIR	MUKTINAGAR 3	01902938476	39840	79680.00	796.8	80476.80
237	MST. ANOWARA	MUKTINAGAR 3	01812433125	127488	254976.00	2549.76	257525.76
238	SHAMSUL HUQ	MUKTINAGAR 3	01768373172	71712	143424.00	1434.24	144858.24

SL.	Name of Household	Area	Mobile number	Estimate Cost	Estimate Cost with 100% Premium	STG @ 1% of the RC	Total Cost
239	MD IBRAHIM	MUKTINAGAR 3	01881862341	71712	143424.00	1434.24	144858.24
240	MANIK	MUKTINAGAR 3	01609734181	79680	159360.00	1593.6	160953.60
241	MD ALI	MUKTINAGAR 3	01625883681	55776	111552.00	1115.52	112667.52
242	LALMOTI KHATUN	MUKTINAGAR 3	01628383069	125496	250992.00	2509.92	253501.92
243	MD MANNAN	MUKTINAGAR 3	01839335819	65072	130144.00	1301.44	131445.44
244	MD. ALAMGIR HOSSEN	MUKTINAGAR 3	01748168104	18592	37184.00	371.84	37555.84
245	MD SOLAUDDIN SARKAR	MUKTINAGAR 3	01406896313	33200	66400.00	664	67064.00
246	MD AFSAR UDDIN SHAHIN	MUKTINAGAR 3	01732277336	39840	79680.00	796.8	80476.80
247	MD ROBIUL ISLAM	MUKTINAGAR 3	01816272939	46480	92960.00	929.6	93889.60
248	MD. RAHMAT ULLAH	MUKTINAGAR 3	01741000110	31872	63744.00	637.44	64381.44
249	MD MAHABUB ALAM	MUKTINAGAR 3	01918171538	42496	84992.00	849.92	85841.92
250	MD ABDUR ROB	MUKTINAGAR 3	01811658927	31872	63744.00	637.44	64381.44
251	MD SUJON`	MUKTINAGAR 3	01401015300	21210	42420.00	424.2	42844.20
252	MD. JAHANGIR PRAMANIK	MUKTINAGAR 3	01956043805	58432	116864.00	1168.64	118032.64
253	MD. NUR UDDIN	MUKTINAGAR 3	01639565665	65072	130144.00	1301.44	131445.44
254	MD. NASIRMIRDA	MUKTINAGAR 3	01824650259	21248	42496.00	424.96	42920.96
255	RUSTOM ALI	MUKTINAGAR 3	01993082627	84992	169984.00	1699.84	171683.84
256	MD. SOHEL	SIMRAIL	01716949898	99600	199200.00	1992	201192.00
257	MODHO	SIMRAIL 4	01890954069	102256	204512.00	2045.12	206557.12
258	SOJON	SIMRAIL 4	01635120757	102256	204512.00	2045.12	206557.12
259	MD. JALAL UDDIN	SIMRAIL 4	018175108800	1070160	2140320.00	21403.2	2161723.20
260	MD. ABDUL AZIZ	SIMRAIL 4	01683578567	268920	537840.00	5378.4	543218.40
261	SRI BISSONATH MONDOL	SHIMRAIL, SHIDDIRGONJ	01927371810	21210	42420.00	424.2	42844.20
262	NUR HOSSAIN	SHIMRAIL, SHIDDIRGONJ	01815323717	23634	47268.00	472.68	47740.68
263	MD. NURU ISLAM	SHIMRAIL, SHIDDIRGONJ	01718846118	7272	14544.00	145.44	14689.44
264	MD. RAFIQU L ISLAM	SHIMRAIL, SHIDDIRGONJ	01961465917	20200	40400.00	404	40804.00
265	MD. RAKIB HOSSAIN	SHIMRAIL, SHIDDIRGONJ	01317342420	23904	47808.00	478.08	48286.08
266	MD. BABUL SIKDER	SHIMRAIL, SHIDDIRGONJ	01790444145	109560	219120.00	2191.2	221311.20
267	MD. ANOWAR	SHIMRAIL, SHIDDIRGONJ	01714830153	59760	119520.00	1195.2	120715.20
268	NURUL HAQUE	SHIMRAIL, SHIDDIRGONJ	01828133658	201856	403712.00	4037.12	407749.12

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	Name of Household	Area	Mobile number	Estimate Cost	Estimate Cost with 100% Premium	STG @ 1% of the RC	Total Cost
269	AL AMIN	SHIMRAIL	01825833615	13280	26560.00	265.6	26825.60
270	MD. A KHALEK MIA SARDER	SHIMRAIL	01711040722	796800	1593600.00	15936	1609536.00
271	MD. SHAHIN MIA	SHIMRAIL	01829369643	21248	42496.00	424.96	42920.96
272	MD. JAKIR HOSEN	SARULIA	01624997858	21248	42496.00	424.96	42920.96
273	MD. SOHEL	SARULIA	01624997858	71712	143424.00	1434.24	144858.24
274	MD. ABDUL MANNAN	SARULIA	01778213304	21248	42496.00	424.96	42920.96
275	AL AMIN	SARULIA	01724612855	27888	55776.00	557.76	56333.76
276	MD. JAMAL HOSSAIN	SARULIA	01855568862	24442	48884.00	488.84	49372.84
277	ABDUL BREK RASHID	SARULIA	01711372741	164700	329400.00	3294	332694.00
278	MD. SAIDUR RAHMAN	SARULIA	01715299126	328680	657360.00	6573.6	663933.60
279	ABDUL BAREK	SARULIA	01711466557	53120	106240.00	1062.4	107302.40
280	HUMAYUN KABIR	SARULIA	01911120358	37184	74368.00	743.68	75111.68
281	MD. SOBUJ SARDAR	SARULIA	01750316888	23904	47808.00	478.08	48286.08
282	HABIBUR RAHMAN	SARULIA	01627756827	47808	95616.00	956.16	96572.16
283	MD. BELAL HOSSAIN	SARULIA	01612009269	14544	29088.00	290.88	29378.88
284	MD. ABDUL KARIM	SARULIA	01912913651	71712	143424.00	1434.24	144858.24
285	MD. ALAMGIR HOSSAIN	SARULIA	01863931357	15936	31872.00	318.72	32190.72
286	IDRIS ALI	SARULIA	01552430237	483120	966240.00	9662.4	975902.40
287	LOPO MIA	CHITTAGONG ROAD	01832612519	21008	42016.00	420.16	42436.16
288	MD. SHAH JALAL MOLLA	CHITTAGONG ROAD	01998096796	10100	20200.00	202	20402.00
289	MD. AL AMIN	CHITTAGONG ROAD	01777036017	39840	79680.00	796.8	80476.80
290	YOUNUS MIAH	CHITTAGONG ROAD	01829703417	31540	63080.00	630.8	63710.80
291	M.A RAHIM	CHITTAGONG ROAD	01713315553	345870	691740.00	6917.4	698657.40
292	MD. ABDUR RAHMAN	SARULIA MARKET	01727366800	32536	65072.00	650.72	65722.72
293	AMIT DAS BARMAN	SARULIA MARKET	01712958840	41832	83664.00	836.64	84500.64
294	MD. MOAZZAM HOSSAIN KHAN	SARULIA MARKET	01712881115	119520	239040.00	2390.4	241430.40
295	MD. SOHEL MIA	SARULIA MARKET	01684555101	71712	143424.00	1434.24	144858.24
296	SADDAM BISHAS	SARULIA MARKET	01704860652	59760	119520.00	1195.2	120715.20
297	MD. ARIFUL ISLAM	SARULIA MARKET	01911765337	46480	92960.00	929.6	93889.60
298	MD. NURUL HAQUE	SARULIA MARKET	01931226702	59760	119520.00	1195.2	120715.20

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	Name of Household	Area	Mobile number	Estimate Cost	Estimate Cost with 100% Premium	STG @ 1% of the RC	Total Cost
299	ABDUL MOTALEB	SARULIA MARKET	01812137511	59760	119520.00	1195.2	120715.20
300	AL MAMUN	SARULIA MARKET	01937191739	230580	461160.00	4611.6	465771.60
301	MD. ZAHIDUL HAQUE BAHAR	SARULIA MARKET	01888126141	146400	292800.00	2928	295728.00
302	MD. ABUL KASHEM	SHIMRAIL	0190573958	26560	53120.00	531.2	53651.20
303	MD. HEMAYET MOLLA	SHIMRAIL	01711462802	166000	332000.00	3320	335320.00
304	MD. FARHAD MOLLAH	SHIMRAIL	01580787880	132800	265600.00	2656	268256.00
305	MD. GIAS UDDIN	CHITTAGONG ROAD	01908320587	8484	16968.00	169.68	17137.68
306	MD. ABUL	SHIMRAIL	01915424578	32320	64640.00	646.4	65286.40
307	ABDUR RAHMAN	SHIMRAIL	01733232414	121200	242400.00	2424	244824.00
308	MD. SURUZ MIA	CHITTAGONG MOOR	01942731776	40400	80800.00	808	81608.00
309	FATEMA	CHITTAGONG ROAD	01794567812	29088	58176.00	581.76	58757.76
310	MANIK	CHITTAGONG ROAD, SHIMRAIL MOOR BRIDGE	01932511108	19392	38784.00	387.84	39171.84
311	MD. JAHANGIR ALAM	GOLAKATA	01956831043	39840	79680.00	796.8	80476.80
312	JAYNAL ABEDIN	GOLAKATA	01927381535	53120	106240.00	1062.4	107302.40
313	MD. IMAM HOSSAIN	GOLAKATA STANT	01629605264	179280	358560.00	3585.6	362145.60
314	MD. SAIFUL ISLAM	RANAMOHOL	01792480236	39840	79680.00	796.8	80476.80
315	NASIMA AKTER	GOLAKATA	01314675086	33200	66400.00	664	67064.00
316	MD. SADEK	GOLAKATA	01323856652	39840	79680.00	796.8	80476.80
317	MD. DELUAR HOSSAIN SAIDI RIPON	GOLAKATA	01712006168	55776	111552.00	1115.52	112667.52
318	MD. MOBARAK	GOLAKATA	01786262622	39840	79680.00	796.8	80476.80
319	MD. ASHRAFUL ISLAM	GOLAKATA	01982252598	26560	53120.00	531.2	53651.20
320	MD. TAHIBUR RAHMAN	RANI MOHOL	01672429924	39840	79680.00	796.8	80476.80
321	MD. ALAM	DEMRA CHOURASTHA	01944127162	26560	53120.00	531.2	53651.20
322	ATIQUR RAHMAN KHAN	DEMRA CHOURASTHA	01921384025	59760	119520.00	1195.2	120715.20
323	MD ISMAIL	MOSTOM MAJI	01938871718	33200	66400.00	664	67064.00
324	MD SHAHJAHAN	MERADIA	01608760758	39840	79680.00	796.8	80476.80
325	SIRAJUL ISLAM LITON	KAMARGOP	01991169633	15936	31872.00	318.72	32190.72
326	ABDUL BAREK	KAMARGOP	01789560559	21248	42496.00	424.96	42920.96
327	MD MOKLES	KAMARGOP	01772599931	16160	32320.00	323.2	32643.20

SL.	Name of Household	Area	Mobile number	Estimate Cost	Estimate Cost with 100% Premium	STG @ 1% of the RC	Total Cost
328	MD ALOMGIR HOSSAIN	KAMARGOP	01782880438	796800	1593600.00	15936	1609536.00
329	MD FOYSAL	SIMRAIL	1823577107	209160	418320.00	4183.2	422503.20
330	MANIK MIA	SIMRAIL	1763841689	66400	132800.00	1328	134128.00
331	MD RAHEL HOSSAIN	SIMRAIL	1771988312	53784	107568.00	1075.68	108643.68
332	MD JAMALUDDIN	SIMRAIL	1613372801	59760	119520.00	1195.2	120715.20
333	MD ELIAS	SARULIA	1716578199	23240	46480.00	464.8	46944.80
334	MD SADDAM HOSSAIN	SARULIA	1858991844	23240	46480.00	464.8	46944.80
335	MD SALAUDDIN BABU	SARULIA	1624101887	23240	46480.00	464.8	46944.80
336	MD FUL MIA	TRIMOHONI	1821976289	124500	249000.00	2490	251490.00
337	MD OSMAN GONI	SIMRAIL	1923527471	254800	509600.00	5096	514696.00
338	MD MONIR HOSSAIN	SIMRAIL	1556470058	91500	183000.00	1830	184830.00
339	MD SHAHIN BADSHA	SIMRAIL	1715334394	137250	274500.00	2745	277245.00
340	ABDUL MOTAEB	SIMRAIL	1714639532	137250	274500.00	2745	277245.00
341	MD ARIFUL HAQUE	SIMRAIL	1913803065	91500	183000.00	1830	184830.00
342	KOBIR HOSSAIN	SIMRAIL	1712818177	91500	183000.00	1830	184830.00
343	SHAKIL MAHMUD	SIMRAIL	1674154995	137250	274500.00	2745	277245.00
344	SAIDUL ISLAM	SIMRAIL	1819158777	91500	183000.00	1830	184830.00
345	HELAL UDDIN	SIMRAIL	1945840258	91500	183000.00	1830	184830.00
346	MD LITON SIKDAR	SIMRAIL	1627191017	254800	509600.00	5096	514696.00
347	MD ABED ALI	SIMRAIL	1991230602	33200	66400.00	664	67064.00
348	MD JABED ALI	SIMRAIL	1716235226	137250	274500.00	2745	277245.00
349	MD ASLAM ALI	SIMRAIL	1916588729	91500	183000.00	1830	184830.00
350	MS SHORAB HOSSAIN	SIMRAIL	1920843749	91500	183000.00	1830	184830.00
351	ABDUL KUDDUS MIA	SIMRAIL	1912641675	91500	183000.00	1830	184830.00
352	MD AKBOR ALI	SIMRAIL	1710655337	91500	183000.00	1830	184830.00
353	MD MANIK	SIMRAIL	1931630074	55776	111552.00	1115.52	112667.52
354	MD SOBUJ	SIMRAIL	1883145988	159360	318720.00	3187.2	321907.20
355	SAMSUL ALOM	SIMRAIL	1765801664	111552	223104.00	2231.04	225335.04
356	MD IMRAN	SIMRAIL	1680401545	63744	127488.00	1274.88	128762.88
357	MD HANIF	SIMRAIL	1710168270	73040	146080.00	1460.8	147540.80

SL.	Name of Household	Area	Mobile number	Estimate Cost	Estimate Cost with 100% Premium	STG @ 1% of the RC	Total Cost
358	MD YUSUF UDDIN	SIMRAIL	1913385292	63744	127488.00	1274.88	128762.88
359	BABUL ISLAM	SIMRAIL	1833629807	71712	143424.00	1434.24	144858.24
360	MD ALI HOSSAIN	NONDIPARA	1724285906	33200	66400.00	664	67064.00
361	MD NASIR	KALIMURA	1791666723	73200	146400.00	1464	147864.00
362	ADOM ALI	NOGDARPAR	1710823769	26560	53120.00	531.2	53651.20
363	MD SOHEL	MENDIPUR	1866673326	47808	95616.00	956.16	96572.16
364	SOHIDUL ISLAM	AMULIA	1712292227	183000	366000.00	3660	369660.00
365	MD MONTAZ	AMULIA	1760025024	53120	106240.00	1062.4	107302.40
366	MD ASAD	AMULIA	1905147644	33200	66400.00	664	67064.00
367	MD HAFEZ MIA	MIRPARA	1912743866	99600	199200.00	1992	201192.00
368	MD NURUL ISLAM	MIRPARA	1677915055	322080	644160.00	6441.6	650601.60
369	MD ELIAS MIA	MIRPARA	1914664505	1601250	3202500.00	32025	3234525.00
370	AKTER	MOSTOMAJHI	1879226805	19920	39840.00	398.4	40238.40
371	MD MEHEDI HASAN	MOSTOMAJHI MORE	1795805009	19920	39840.00	398.4	40238.40
372	RAFIQUL ISLAM BABU	MOSTOMAJHI MORE	1967599695	66400	132800.00	1328	134128.00
373	ISMAIL	MOSTOMAJHI MORE	1720101755	71712	143424.00	1434.24	144858.24
374	MD DELOWAR HOSSAIN	MOSTOMAJHI MORE	1682888222	199200	398400.00	3984	402384.00
375	MD HABIBUR RAHMAN	NOGDARPAR	1919488606	74368	148736.00	1487.36	150223.36
376	MD RABIUL ISLAM	NOGDARPAR	1720279484	256200	512400.00	5124	517524.00
377	SIZAJUL ISLAM	NOGDARPAR	1712126738	334400	668800.00	6688	675488.00
378	MONSUR AHMED	NOGDARPAR	1925993636	124500	249000.00	2490	251490.00
379	MD YASIN ALI	NOGDARPAR	1742253318	33200	66400.00	664	67064.00
380	OYACH KORONI	NOGDARPAR	1676943432	244608	489216.00	4892.16	494108.16
381	YOUSUF RANA	NOGDARPAR	1918536874	192150	384300.00	3843	388143.00
382	MD ANSAR ALI	MOSTOMAJHI	1933227433	39840	79680.00	796.8	80476.80
383	NASIR ALI	NOGDARPAR	1914432604	55776	111552.00	1115.52	112667.52
384	MD ABDUL MANNAN	MERADIA BAZAR	1841230862	47808	95616.00	956.16	96572.16
385	NATHO MONDAL	MERADIA BAZAR	1730965224	66400	132800.00	1328	134128.00
386	GOLAM MOSTOFA	MERADIA BAZAR	1812091764	7968	15936.00	159.36	16095.36
387	MD RAHEL ALI	MERADIA BAZAR	1888719315	45248	90496.00	904.96	91400.96

SL.	Name of Household	Area	Mobile number	Estimate Cost	Estimate Cost with 100% Premium	STG @ 1% of the RC	Total Cost
388	RUMAN	MERADIA BAZAR	1722424646	40400	80800.00	808	81608.00
389	FARUQ	MERADIA BAZAR	1611240670	45248	90496.00	904.96	91400.96
390	EBRAHIM	MERADIA BAZAR	1945541222	39592	79184.00	791.84	79975.84
391	HARUNUR RASHID	MERADIA BAZAR	1950582667	45248	90496.00	904.96	91400.96
392	MD MONIR HOSSAIN	TRIMOHONI	1710168373	549000	1098000.00	10980	1108980.00
393	MD UZZAL BHUIYA	NOYA ATI	1712587054	33200	66400.00	664	67064.00
394	MD BOSIR MIA	GOLAKATA	1773851354	274500	549000.00	5490	554490.00
395	MD KOBIR HOSSAIN KAZI	MIRPARA	1763936450	33200	66400.00	664	67064.00
396	MD JAKIR	MIRPARA	1752759049	16600	33200.00	332	33532.00
397	SARISLAM	MIRPARA	1923375058	33200	66400.00	664	67064.00
398	MD ABUL HOSSAIN	MOSTO MAJHI	1817386878	33200	66400.00	664	67064.00
399	HABIBULLAH BAHAR	MOSTO MAJHI	1891800244	26560	53120.00	531.2	53651.20
400	MD MESIR ALI	MIRPARA	1711462094	1120500	2241000.00	22410	2263410.00
401	FAYSAL PATWARY	MIRPARA	1788698772	73200	146400.00	1464	147864.00
402	MD FARUQ	MIRPARA		66400	132800.00	1328	134128.00
403	MD MONIR HOSSAIN	MIRPARA	1556470058	132800	265600.00	2656	268256.00
404	MST SAHINUR	GOLAKATA	1403696264	21248	42496.00	424.96	42920.96
405	HARUM RASHED	SARULIA	1813532265	146400	292800.00	2928	295728.00
406	MD DIN ISLAM	SARULIA	1718357996	119520	239040.00	2390.4	241430.40
407	MD ASHADUZZAMAN	SARULIA	1868362980	66400	132800.00	1328	134128.00
408	A.R ALI KHAN	SIMRAIL	1937808749	55776	111552.00	1115.52	112667.52
409	MD RASEL	NORAIBAG	1934952405	33200	66400.00	664	67064.00
410	MD LITON	CHITTAGONG ROAD	1672475300	39840	79680.00	796.8	80476.80
411	MD AMAN ULLAH AMAN	CHITTAGONG ROAD	1631937720	39840	79680.00	796.8	80476.80
412	ALIMDAR ISLAM MANI	CHITTAGONG ROAD	1974452217	49800	99600.00	996	100596.00
413	MD ISMIL HOSSAIN SELIM	CHITTAGONG ROAD	1840548073	20200	40400.00	404	40804.00
414	SREE BIKASH BABU	CHITTAGONG ROAD	1642248219	18180	36360.00	363.6	36723.60
415	MD NAZRUL ISLAM	CHITTAGONG ROAD	1822881400	16160	32320.00	323.2	32643.20
416	MD JAHANGIR ALAM	CHITTAGONG ROAD	1611470974	24240	48480.00	484.8	48964.80

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

SL.	Name of Household	Area	Mobile number	Estimate Cost	Estimate Cost with 100% Premium	STG @ 1% of the RC	Total Cost
417	MD ESMail RAHMAN	CHITTAGONG ROAD	1712012864	24240	48480.00	484.8	48964.80
418	ABDUL KAIUM	CHITTAGONG ROAD	1813081740	20200	40400.00	404	40804.00
419	MD RIPON MY	CHITTAGONG ROAD	1973265400	24240	48480.00	484.8	48964.80
420	MASUM RANA	CHITTAGONG ROAD	1676187889	20200	40400.00	404	40804.00
421	MD NAZRUL ISLAM	CHITTAGONG ROAD	1681029765	20200	40400.00	404	40804.00
422	HANNAN	CHITTAGONG ROAD	1922017277	24240	48480.00	484.8	48964.80
423	MD MOHSIN	CHITTAGONG ROAD	1613362575	20200	40400.00	404	40804.00
424	NASIRULLAH PRODHAN	CHITTAGONG ROAD	1819692079	20200	40400.00	404	40804.00
425	MD RAIHAN	CHITTAGONG ROAD	1827596316	20200	40400.00	404	40804.00
426	SIRAJUL ISLAM	CHITTAGONG ROAD	1729507175	20200	40400.00	404	40804.00
427	ALIMDAR ISLAM MANI	CHITTAGONG ROAD	1974452217	18180	36360.00	363.6	36723.60

A & BP FOR IMPROVEMENT OF THE 'HATIRJHEEL-RAMPURA-BONOSHREE IDEAL SCHOOL AND COLLEGE SHEIKHERJAIGA-AMULIA-DEMRA' HIGHWAY INTO 4-LANES INCLUDING TAGONG ROAD INTERSECTION AND ACCESS TO TARABO THROUGH PUBLIC-PRIVATE PARTNERSHIP (PPP)



List of Participants in Public Consultation/FGD

Address:

GPS:

Date: Time:

SL No.	Participant's Name	Age	Occupation	Signature
১৭.	মাক্তা: আমলিয়া	৫৫	স্বাধীন	২
২৫.	মাক্তা: মাক্তা	৫৬	১১	০
৩০.	মাক্তা: মাক্তা	৫০	স্বাধীন	১
৩০/	মাক্তা: মাক্তা	৫৫	স্বাধীন	১
২০	মাক্তা: মাক্তা	৫৫	স্বাধীন	১
২২	মাক্তা: মাক্তা	৪৬	স্বাধীন	১
২৬	মাক্তা: মাক্তা	৪৫	স্বাধীন	১
২৪	মাক্তা: মাক্তা	৫৭	স্বাধীন	১
২১.	মাক্তা: মাক্তা	৫৭	স্বাধীন	১
২৭	মাক্তা: মাক্তা	৪৬	স্বাধীন	১
২৪	মাক্তা: মাক্তা	৫২	স্বাধীন	১
২০	মাক্তা: মাক্তা	৫০	স্বাধীন	১
৬০	মাক্তা: মাক্তা	৪৬	স্বাধীন	১
৬১	মাক্তা: মাক্তা	৫২	স্বাধীন	১
৬২	মাক্তা: মাক্তা	৫২	স্বাধীন	১
৬৬	মাক্তা: মাক্তা	৫৭	স্বাধীন	১

Facilitated By:

Signature:

Dhaka RAD Elevated Expressway
Company Limited



AA & RP FOR IMPROVEMENT OF THE 'HATIRJHEEL-RAMPURA-BONOSHREE IDEAL SCHOOL AND COLLEGE SHEIKHERJAIGA-AMULIA-DEMRA' HIGHWAY INTO 4-LANES INCLUDING CHITTAGONG ROAD INTERSECTION AND ACCESS TO TARABO THROUGH PUBLIC PRIVATE PARTNERSHIP (PPP)



List of Participants in Public Consultation/FGD

Address: _____
GPS: _____
Date: _____ Time: _____

Sl. No.	Participant's Name	Age	Occupation	Signature
৬৪	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪২	স্বাধীনতা	১
৬৫	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪২	স্বাধীনতা	২
৬৬	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪২	স্বাধীনতা	৩
৬৭	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	৪
৬৮	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪২	স্বাধীনতা	৫
৬৯	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	৬
৭০	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	৭
৭১	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	৮
৭২	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	৯
৭৩	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	১০
৭৪	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	১১
৭৫	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	১২
৭৬	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	১৩
৭৭	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	১৪
৭৮	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	১৫
৭৯	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	১৬
৮০	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	১৭
৮১	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	১৮
৮২	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	১৯
৮৩	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	২০
৮৪	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	২১
৮৫	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	২২
৮৬	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	২৩
৮৭	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	২৪
৮৮	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	২৫
৮৯	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	২৬
৯০	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	২৭
৯১	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	২৮
৯২	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	২৯
৯৩	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	৩০
৯৪	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	৩১
৯৫	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	৩২
৯৬	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	৩৩
৯৭	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	৩৪
৯৮	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	৩৫
৯৯	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	৩৬
১০০	শ্রীমতী/শ্রীমতী/শ্রীমতী	৪০	স্বাধীনতা	৩৭

Facilitated By: _____

Signature: _____

Dhaka RAD Elevated Expressway
Company Limited



JA & RP FOR IMPROVEMENT OF THE 'HATIRJHEEL-RAMPURA-BONOSHREE IDEAL SCHOOL AND COLLEGE SHEIKHERJAIGA-AMULIA-DEMRA' HIGHWAY INTO 4-LANES INCLUDING CHITTAGONG ROAD INTERSECTION AND ACCESS TO TARABO THROUGH PUBLIC PRIVATE PARTNERSHIP (PPP)



List of Participants in Public Consultation/FGD

Address: _____

GPS: _____

Date: _____ Time: _____

SL No.	Participant's Name	Age	Occupation	Signature
৫০	আবুল কাশেম	৩৫	আবুল কাশেম	আবুল কাশেম
৫১	আবুল কাশেম	৫৭	আবুল কাশেম	আবুল কাশেম
৫২	আবুল কাশেম	৬৬	আবুল কাশেম	আবুল কাশেম
৫৩	আবুল কাশেম	৪২	আবুল কাশেম	আবুল কাশেম
৫৪	আবুল কাশেম	৪৪	আবুল কাশেম	আবুল কাশেম
৫৫	আবুল কাশেম	৪২	আবুল কাশেম	আবুল কাশেম
৫৬	আবুল কাশেম	৪২	আবুল কাশেম	আবুল কাশেম
৫৭	আবুল কাশেম	৪৫	আবুল কাশেম	আবুল কাশেম
৫৮	আবুল কাশেম	৩২	আবুল কাশেম	আবুল কাশেম
৫৯	আবুল কাশেম	৩৬	আবুল কাশেম	আবুল কাশেম
৬০	আবুল কাশেম	৩৬	আবুল কাশেম	আবুল কাশেম
৬১	আবুল কাশেম	৩৬	আবুল কাশেম	আবুল কাশেম
৬২	আবুল কাশেম	৫৫	আবুল কাশেম	আবুল কাশেম

Facilitated By _____

Signature _____

Dhaka RAD Elevated Expressway
Company Limited



UPDATING OF SIA & RP FOR IMPROVEMENT OF THE 'HATIRJHEEL-RAMPURA-BONOSHREE IDEAL SCHOOL AND COLLEGE SHEIKHERJAIGA-AMULIA-DEMRA' HIGHWAY INTO 4-LANES INCLUDING LINK TO CHITTAGONG ROAD INTERSECTION AND ACCESS TO TARABO THROUGH PUBLIC PRIVATE PARTNERSHIP (PPP)



consultation-2



List of Participants in Public Consultation/FGD

Address: Meradia, Demra Road, Rampura Dhaka.

GPS: 23.7612884 N 90.445014 E

Date: 01/07/2022 Time 4:00 PM

Sl. No.	Participant's Name	Age	Occupation	Signature
01	Hazi Ruhul	70	Business	[Signature]
02	Md. Ala Uddin	38	Business	[Signature]
03	Md. Nasar Hossain	62	Business	[Signature]
04	Md. Siddiqueul Islam	32	Business	[Signature]
05	Siddique	35	Business	[Signature]
06	KAZI ABUL HAKIM	65	Business	[Signature]
07	Md. Abul Kalam	52	Business	[Signature]
08	[Name in Bengali]	70	[Occupation in Bengali]	[Signature]
09	[Name in Bengali]	75	[Occupation in Bengali]	[Signature]
10	[Name in Bengali]	65	[Occupation in Bengali]	[Signature]
11	[Name in Bengali]	70	[Occupation in Bengali]	[Signature]
12	[Name in Bengali]	82	[Occupation in Bengali]	[Signature]
13	[Name in Bengali]	20	[Occupation in Bengali]	[Signature]
14	[Name in Bengali]	60	[Occupation in Bengali]	[Signature]
15	[Name in Bengali]	60	[Occupation in Bengali]	[Signature]
16	[Name in Bengali]	72	[Occupation in Bengali]	[Signature]

Facilitated By _____

Signature _____

Dhaka RAD Elevated Expressway
Company Limited



AG OF SIA & RP FOR IMPROVEMENT OF THE 'HATIRJHEEL-RAMPURA-BONOSHREE IDEAL SCHOOL AND COLLEGE SHEIKHERJAIGA-AMULIA-DEMRA' HIGHWAY INTO 4-LANES INCLUDING CHITTAGONG ROAD INTERSECTION AND ACCESS TO TARABO THROUGH PUBLIC PRIVATE PARTNERSHIP (PPP)

List of Participants in Public Consultation/FGD

Address: _____

GPS: _____

Date: _____ Time: _____

SL No.	Participant's Name	Age	Occupation	Signature
17	শ্রী রু	৬২	১০০০	০৭/১০
18	স্বামী ব্রজেন	৪০	ব্রজেন ৪	০৭/১০
19	নম্রা হোসেন	৩০	১০০০	৭/১০
20	তানজিয়া	৬০	১০০০	১/১০
21	মাকসুম হোসেন	২১	ব্রজেন	০৭/১০
22	স্বামী ব্রজেন	৩০	ব্রজেন	১২/১০
23	শ্রী: আব্দুল আজিজ	৬৬	ব্রজেন	০৭/১০
24	স্বামী ব্রজেন	৬২	ব্রজেন	০৭/১০
25	শ্রী: আব্দুল আজিজ	৪২	ব্রজেন	০৭/১০
26	শ্রী: আব্দুল আজিজ	৪৬	ব্রজেন	০৭/১০
27	শ্রী: আব্দুল আজিজ	৪৬	ব্রজেন	০৭/১০
28	শ্রী: আব্দুল আজিজ	৪৬	ব্রজেন	০৭/১০
29	শ্রী: আব্দুল আজিজ	৪৬	ব্রজেন	০৭/১০
30	শ্রী: আব্দুল আজিজ	৪৬	ব্রজেন	০৭/১০
31	শ্রী: আব্দুল আজিজ	৪৬	ব্রজেন	০৭/১০
32	শ্রী: আব্দুল আজিজ	৪৬	ব্রজেন	০৭/১০

Facilitated By: _____

Signature: _____

Dhaka RAD Elevated Expressway Company Limited

AG OF SLA & RP FOR IMPROVEMENT OF THE 'HATIRJHEEL-RAMPURA BONOSHREE IDEAL SCHOOL AND COLLEGE SHEIKHERJAIIGA-AMULIA-DEMRA' HIGHWAY INTO 4-LANES INCLUDING
O CHITTAGONG ROAD INTERSECTION AND ACCESS TO TARABO) THROUGH PUBLIC PRIVATE PARTNERSHIP (PPP)

List of Participants in Public Consultation/FGD

Address: _____

GPS: _____

Date: _____ Time: _____

Sl No.	Participant's Name	Age	Occupation	Signature
33	শ্রী রশিদ	39	চাকর	রশিদ
34	(অবস্থান বর্ণনা)	86	অবস্থান	অবস্থান
35	অবস্থান বর্ণনা	50	অবস্থান	অবস্থান
36	অবস্থান বর্ণনা	50	অবস্থান	অবস্থান
37	SHAFICOL	66	B U	অবস্থান
38	অবস্থান বর্ণনা	26	অবস্থান	অবস্থান
39	Adv. Monir Hossain	35	অবস্থান	Monir Hossain
40	অবস্থান বর্ণনা	43	অবস্থান	অবস্থান
41	অবস্থান বর্ণনা	39	অবস্থান	অবস্থান
42	অবস্থান বর্ণনা	39	অবস্থান	অবস্থান
43	অবস্থান বর্ণনা	25	অবস্থান	অবস্থান
44	অবস্থান বর্ণনা	71	অবস্থান	অবস্থান
45	অবস্থান বর্ণনা	30	অবস্থান	অবস্থান
46	অবস্থান বর্ণনা	32	অবস্থান	অবস্থান
47	অবস্থান বর্ণনা	38	অবস্থান	অবস্থান
48	অবস্থান বর্ণনা	40	অবস্থান	অবস্থান

Facilitated By: _____

Signature: _____

Dhaka RAD Elevated Expressway
Company Limited

DSCL

Appendix 13: Attendance List for Focus Group Discussion (FGD)

UPDATING OF SIA & SP FOR IMPROVEMENT OF THE HATIRJHEEL-RAMPURA-BONOSHREE IDEAL SCHOOL AND COLLEGE SHEIKHERJAIGA-AMULIA-DEMRA HIGHWAY INTO 4-LANES INCLUDING LINK TO CHITTAGONG ROAD INTERSECTION AND ACCESS TO TARABO THROUGH PUBLIC PRIVATE PARTNERSHIP (PPP)















 Shop Owner Group. 

FGD-1 **List of Participants in Public Consultation/FGD**


Address: Chittagong Road, Siddharganj,

GPS: 23.6973266 N 90.508670 E

Date: 24/06/2022 Time: 4:00 PM

SL No.	Participant's Name	Age	Occupation	Signature
1	MD. SHAHED	34	BUSINESS	
2	MD. SAIFUL ISLAM	22	"	
3	MD. KHOKON	30	"	
4	MD. SUMON	32	"	
5	MD. JAMAL	36	"	
6	MD. HARUN	38	"	
7	MASUM KHAN	39	"	
8	MD. SOHEL	37	"	
9	MD. ISLAM	45	"	
10	MD. MAMUN	37	"	
11	MD. NAZMUL	29	"	
12	MD. SHAHJAHAN	55	"	
13	ALAMEN	43	"	
14		45	"	
15	KARIM	45	"	
16	MD. JAKIR HOSSAIN	42	"	

Facilitated By _____

Signature 

Dhaka RAD Elevated Expressway Company Limited



WORK OF SHA & RP FOR IMPROVEMENT OF THE 'HATIRJHEEL-RAMPURA-BONOSHREE IDEAL SCHOOL AND COLLEGE SHEIKHERJAIGA-AMULIA-DEMRA' HIGHWAY INTO 4-LANES (INCLUDING TO CHITTAGONG ROAD INTERSECTION AND ACCESS TO TARABO) THROUGH PUBLIC PRIVATE PARTNERSHIP (PPP)

List of Participants in Public Consultation/FGD

Address: _____

GPS: _____

Date: _____ Time: _____

SL No.	Participant's Name	Age	Occupation	Signature
17	MD. YUSUF	45	BUSINESS	[Signature]
18	MD. SHAHIDUL	46	"	[Signature]
19	MD. AKTER HOSSAIN	34	"	[Signature]
20	MD. MONSUR	38	"	[Signature]
21	MD. MAHFUZ	30	"	[Signature]
22	MAHMUDUL HASAN	34	"	[Signature]
23	MD. ABBAS	32	"	[Signature]
24	MD. ALAMGIR	23	"	[Signature]
25	MD. ROBIN	42	"	[Signature]
26	MD. RONI	35	"	[Signature]
27	SHUVO	18	"	[Signature]

Facilitated By _____

Signature _____

Dhaka RAD Elevated Expressway
Company Limited



UPDATING OF SIA & RP FOR IMPROVEMENT OF THE 'HATIRJHEEL-RAMPURA-BONOSHREE IDEAL SCHOOL AND COLLEGE SHEIKHERJAIGA-AMULIA-DEMRA' HIGHWAY INTO 4-LANES INCLUDING LINK TO CHITTAGONG ROAD INTERSECTION AND ACCESS TO TARABO THROUGH PUBLIC PRIVATE PARTNERSHIP (PPP)



Fish Farmers Group.



Fisheries

FGD-02 **List of Participants in Public Consultation/FGD**

Address: Shukwashi, Golakatafa, Sarulia, Demra.

GPS: 23.70808 N 90.501988 E

Date: 25-06-2022 **Time:** 4:45 PM

SL No.	Participant's Name	Age	Occupation	Signature
01	মোজাম্মদ হান্নান	51	কৃষক	3
02	মোঃ মনির হোসেন	42	কৃষক	8
03	মোঃ বাসমত	48	কৃষক	57
04	মোঃ হেদিস আলী খান	53	কৃষক	
05	মোঃ দুলাহার হোসেন	39	কৃষক	
06	মোঃ সুলতান	54	কৃষক	Selim
07	মোঃ কামরুল	51	কৃষক	
08	মোঃ মনির	48	কৃষক	12
09	জামাল হান্নান	38	কৃষক	
10	জামাল মনির	52	কৃষক	17
11	নাজম মনির	47	কৃষক	Nazim
12	মুহাম্মদ	53	কৃষক	1 - মুহাম্মদ

Facilitated By _____

Signature _____

Dhaka RAD Elevated Expressway
Company Limited




UPDATING OF SIA & RP FOR IMPROVEMENT OF THE 'HATIRJHEEL-RAMPURA-BONOSHREE IDEAL SCHOOL AND COLLEGE SHEIKHERJAIGA-AMULIA-DEMRA' HIGHWAY INTO 4-LANES INCLUDING LINK TO CHITTAGONG ROAD INTERSECTION AND ACCESS TO TARABO THROUGH PUBLIC PRIVATE PARTNERSHIP (PPP)

Land owner Group.

List of Participants in Public Consultation/FGD

Address: Demra Staff quarter, By Pass, Kamargop

GPS: 23.723581 N 90.490574 E

Date: 26/06/2022 Time: 5:20 PM

SL No.	Participant's Name	Age	Occupation	Signature
1	আঃ নাজিম হোসেন	৫০	কৃষক	[Signature]
2	শ্রীঃ নিছাম উদ্দিন	৪০	কৃষক	[Signature]
3	শ্রীঃ সামসুজ্জামান	৫২	কৃষক	[Signature]
4	আবির হাফিজ রাশিদ	২২	শ্রমিক	[Signature]
5	শ্রীঃ মোহাম্মদ হুসেইন	২৭	কৃষক	[Signature]
6	শ্রীঃ বালুজ্জামান	৪২	কৃষক	[Signature]
7	শ্রীঃ আবুজায়েদ	৫২	কৃষক	[Signature]
8	মোহাম্মদ বিল্লাহ	৪৭	কৃষক	[Signature]
9	আবু হান্না	৫০	কৃষক	[Signature]
10	সামসুজ্জামান	৪০	কৃষক	[Signature]
11				
12				

Facilitated By _____

Signature _____

Dhaka RAD Elevated Expressway Company Limited

DSCL

UPDATING OF SIA & RP FOR IMPROVEMENT OF THE 'HATIRJHEEL-RAMPURA-BONOSHREE IDEAL SCHOOL AND COLLEGE SHEIKHERJAIGA-AMULIA-DEMRA' HIGHWAY INTO 4-LANES INCLUDING LINK TO CHITTAGONG ROAD INTERSECTION AND ACCESS TO TARABO THROUGH PUBLIC PRIVATE PARTNERSHIP (PPP)

Landowner + Businessman Group

FGD-4

List of Participants in Public Consultation/FGD

Address: Mir Para, Demra, Dhaka
 GPS: 23.730560 N 90.486024 E
 Date: 27/06/2022 Time: 2:30 PM

SL No.	Participant's Name	Age	Occupation	Signature
01	মুহাম্মদ আলম	30	ফার্মার	[Signature]
02	কাজেম	26	কৃষক	[Signature]
03	আঃ শাহান	29	কৃষক	[Signature]
04	শিখারুজ্জামান চন্দ্র	60	কৃষক	[Signature]
05	আবু হাফিজ খান	32	কৃষক	[Signature]
06	আবুল কালাম	55	কৃষক	[Signature]
07	মুহাম্মদ	26	ফার্মার	[Signature]
08	বাহেজিদ	32	কৃষক	[Signature]
09	বাহিদ	45	কৃষক	[Signature]
10	বাহিদ	25	কৃষক	[Signature]
11	বাহিদ	30	কৃষক	[Signature]
12	মুহাম্মদ	49	কৃষক	[Signature]
13	উম্মে আলম	47	কৃষক	[Signature]
14	মুহাম্মদ	45	কৃষক	[Signature]
15	মুহাম্মদ	28	কৃষক	[Signature]
16	আবু হাফিজ খান	39	কৃষক	[Signature]

Facilitated By _____

Signature _____

Dhaka RAD Elevated Expressway Company Limited

RE

DSCL

UPDATING OF SIA & RP FOR IMPROVEMENT OF THE 'HATIRJHEEL-RAMPURA-BONOSHREE IDEAL SCHOOL AND COLLEGE SHEIKHERJAIGA-AMULIA-DEMRA' HIGHWAY INTO 4-LANES INCLUDING LINK TO CHITTAGONG ROAD INTERSECTION AND ACCESS TO TARABO THROUGH PUBLIC PRIVATE PARTNERSHIP (PPP)

 Female Female Group 

FGD-5

List of Participants in Public Consultation/FGD

Address: Nagdarpar, Philgarn, Dhaka.

GPS: 23.7497966 N 90.4616642 E

Date: 29/06/2022 Time: 5:00 P.M

SL No.	Participant's Name	Age	Occupation	Signature
১	মাসুদা বেগম	50	মহিলা	মাসুদা
২	সাহিতা	48	হ	সাহিতা
৬	মোনিরা	32	হ	মোনিরা
৪	মাসুদা	38	হ	মাসুদা
৫	মাসুদা	50	হ	মাসুদা
৮	মাসুদা	46	হ	মাসুদা
৭	মাসুদা	40	হ	মাসুদা
৮	মাসুদা	32	হ	মাসুদা
৯	মাসুদা	42	মাসুদা	মাসুদা
১০	মাসুদা	48	মাসুদা	মাসুদা
১১	মাসুদা	16	হ	মাসুদা
১২	মাসুদা	38	হ	মাসুদা
১৬	মাসুদা	42	মাসুদা	মাসুদা
১৪	মাসুদা-২	36	মাসুদা	Sahinur

Facilitated By: _____

Signature: [Signature]

Dhaka RAD Elevated Expressway Company Limited

UPDATING OF STA & RP FOR IMPROVEMENT OF THE 'HATIRJHEEL-RAMPURA-BONOSHREE IDEAL SCHOOL AND COLLEGE SHEIKHERJAIGA-AMULIA-DEMRA' HIGHWAY INTO 4-LANES INCLUDING LINK TO CHITTAGONG ROAD INTERSECTION AND ACCESS TO TARABO THROUGH PUBLIC PRIVATE PARTNERSHIP (PPP)



Landowner + Business Man Group.



FGD-6

List of Participants in Public Consultation/FGD

Address: Baganbari, Metashia, Rampura, Dhaka.
GPS: 23.7613033 N 90.4453766
Date: 30/06/2022 Time: 5:30 PM

SL No.	Participant's Name	Age	Occupation	Signature
1	মো. আমান হোসেন	40	কর্মী	Amul Kalam
2	মো. আমান হোসেন	32	11	Amul Kalam
3	মো. আমান হোসেন	38	11	Amul Kalam
4	মো. আমান হোসেন	49	11	Amul Kalam
5	মো. আমান হোসেন	50	11	Mizan
6	মো. আমান হোসেন	35	11	Amul Kalam
7	মো. আমান হোসেন	26	11	Amul Kalam
8	মো. আমান হোসেন	40	11	Amul Kalam
9	মো. আমান হোসেন	40	11	Amul Kalam
10	মো. আমান হোসেন	80	11	Amul Kalam
11	মো. আমান হোসেন	86	11	Amul Kalam

Facilitated By

Signature

Dhaka RAD Elevated Expressway
Company Limited



UPDATING OF SIA & RP FOR IMPROVEMENT OF THE 'HATIRJHEEL-RAMPURA-BONOSHREE IDEAL SCHOOL AND COLLEGE SHEIKHERJAIGA-AMULIA-DEMRA' HIGHWAY INTO 4-LANES INCLUDING LINK TO CHITTAGONG ROAD INTERSECTION AND ACCESS TO TARABO THROUGH PUBLIC PRIVATE PARTNERSHIP (PPP)



Land owner + Market Committee



FGD-7

List of Participants in Public Consultation/FGD

Address: Maradiq Hat, Moradia, Rampura

GPS: 23.7619433 N 90.44433 E

Date: 30/06/2022 Time: 6:00 PM

SL No.	Participant's Name	Age	Occupation	Signature
১/	আবু হোসেন	৪২	করসা	Akter
২/	আবদুল হক	৪৬	করসা	Abdullah
৩/	কুদ্দুস হান	৪৬	করসা	Kuddus Han
৪/	মো: নূর হোসেন	৬২	করসা	Nur Hossain
৫/	নাসিম উদ্দিন	৬০	করসা	Nazim Uddin
৬/	আবদুল হোসেন	৪৭	করসা	Abdullah
৭/	জৈফিক আহমেদ	৬৬	করসা	Jaifir
৮/	আবদুল হোসেন	৫২	করসা	Abdullah
৯/	মাহাবুব হোসেন	৫৪	করসা	Mahabub
১০/	সিদ্দিক হোসেন	৫০	করসা	Siddique

Facilitated By

Signature

Dhaka RAD Elevated Expressway
Company Limited



UPDATING OF SIA & RP FOR IMPROVEMENT OF THE HATIRJHEEL-RAMPURA-BONOSHREE IDEAL SCHOOL AND COLLEGE SHEIKHERJAIGA-AMULIA-DEMRA HIGHWAY INTO 4-LANES INCLUDING LINK TO CHITTAGONG ROAD INTERSECTION AND ACCESS TO TARABO THROUGH PUBLIC-PRIVATE PARTNERSHIP (PPP)

Fisher Seller Group

List of Participants in Public Consultation/FGD

Address: Chairman Bari, Chittagong Road, Shimrail, Tekpara
 GPS: 23.6993176 N 90.5085623 E
 Date: 02/07/2022 Time: 2:00 PM

SL No.	Participant's Name	Age	Occupation	Signature
1	Abdul Motaleb	55	ফরাসি	
2	Hazi Md: Golam Hossen	52	ফরাসি	
3	MD: Nur Alam	36	ফরাসি	
4	MD: Atom Hossen	40	৷	
5	MD: Bared	57	৷	
6	MD: Monir Hossen	50	ফরাসি	
7	Hazi Md: Nozrul Islam	56	ফরাসি	
8	৷: Oroni	52	৷	
9	MD: Niton Shikdar	40	৷	
10	MD: Ariful Hossain	32	৷	
11	MD: Momen	28	৷	
12	MD: Abed ali	58	৷	
13	MD: Abdul Kaddus	60	৷	
14	MD: Aslam	41	৷	
15	MD: Shakil Mahmud	36	৷	
16	MD: Kabir Hossain	52	৷	
17	MD: Sorub Hossain	35	৷	

Facilitated By

Signature

Dhaka RAD Elevated Expressway Company Limited

UPDATING OF SIA & RP FOR IMPROVEMENT OF THE HATIRJHEEL-RAMPURA-BONOSHREE IDEAL SCHOOL AND COLLEGE SHEIKHERJAIGA-AMULIA-DEMRA HIGHWAY INTO 4-LANES INCLUDING LINK TO CHITTAGONG ROAD INTERSECTION AND ACCESS TO TARABO THROUGH PUBLIC-PRIVATE PARTNERSHIP (PPP)

Non-Title Businessman

List of Participants in Public Consultation/FGD

Address: Trimphoni, Bagambari, Khilgaon, Dhaka

GPS: 23.75806454N 90.44782355E

Date: 02/07/2022 Time: 5:30 PM

Sl. No.	Participant's Name	Age	Occupation	Signature
১।	সামসুল হামিদ	৭৪	ব্যবসা	Samuel
২।	মনির হোসেন	৫০	ব্যবসা	মনির
৩।	মোহাম্মদ	৬০	ব্যবসা	মোহাম্মদ
৪।	আবদুল মালিক	৭২	ব্যবসা	মালিক
৫।	হাসিনুর রশিদ	৭০	ব্যবসা	Rashid
৬।	ইব্রাহিম	৭৪	ব্যবসা	Illy
৭।	রাসেল	৬০	ব্যবসা	Rasul
৮।	সামসুল	৩২	ব্যবসা	সামসুল
৯।	মাহেবুব আলী	৩৭	ব্যবসা	মাহেবুব

Facilitated By _____

Signature [Signature]

Dhaka RAD Elevated Expressway Company Limited

OSCL

UPDATING OF SEA & RP FOR IMPROVEMENT OF THE HATIRJHEEL-RAMPURA-BONOSHREE IDEAL SCHOOL AND COLLEGE SHEIKHERJAIGA-AMULIA-DEMRA HIGHWAY INTO 4-LANES INCLUDING LINK TO CHITTAGONG ROAD INTERSECTION AND ACCESS TO TARABO THROUGH PUBLIC PRIVATE PARTNERSHIP (PPP)

Tenant Group

FGD -10

List of Participants in Public Consultation/FGD

Address: Mendipur, Amulia, Demra, Dhaka

GPS: 23.7401 N 90.4798 E

Date: 03/07/2022 Time: 5:20 PM

Sl. No.	Participant's Name	Age	Occupation	Signature
০১	মোঃ মোনাজ হা/?	৬৫	কাজ	মোঃ মোনাজ হা/?
০২	মিঃ মোঃ হা/?	৪৬	কাজ	মিঃ মোঃ হা/?
০৩	মোঃ ইনি হা/?	৬৬	কাজ	মোঃ ইনি হা/?
০৪	মোঃ মোঃ হা/?	৪২	কাজ	মোঃ মোঃ হা/?
০৫	মোঃ মোঃ হা/?	৬৪	কাজ	মোঃ মোঃ হা/?
০৬	মোঃ মোঃ হা/?	৪০	কাজ	মোঃ মোঃ হা/?
০৭	মোঃ মোঃ হা/?	৪০	কাজ	মোঃ মোঃ হা/?
০৮	মোঃ মোঃ হা/?	৬০	কাজ	মোঃ মোঃ হা/?
০৯	মোঃ মোঃ হা/?	৬০	কাজ	মোঃ মোঃ হা/?
১০	মোঃ মোঃ হা/?	৬২	কাজ	মোঃ মোঃ হা/?

Facilitated By _____


Signature _____


Dhaka RAD Elevated Expressway Company Limited

DB

DACL

Appendix 14: Pictures of IOL & Census Survey





Appendix 15: Pictures of Public Consultations

Public Consultation held at the Chittagong Road



Public Consultation held at the Meradia, Demra Road



Appendix 16: Pictures of Focus Group Discussions (FGD)

 Jun 24, 2022 4:07:35 PM 23.69716166666663N 90.5085633333334E FGD-01	 Jun 24, 2022 4:06:42 PM 23.69725N 90.50853333333335E FGD-01
FGD-1: Shop Owners Location Name: Chittagong Road, Shiddhirganj	FGD-1: Shop Owners Location Name: Chittagong Road, Shiddhirganj
 Jun 25, 2022 5:05:32 PM 23.70808666666667N 90.50198833333334E PG52+4XV, Dhaka 1361, Bangladesh FGD-02	 Jun 25, 2022 5:04:26 PM 23.708113333333337N 90.50199333333332E PG52+4XV, Dhaka 1361, Bangladesh FGD-02
FGD-2: Fish Farmers Location Name: Shukurshi, Sarulia, Demra	FGD-2: Fish Farmers Location Name: Shukurshi, Sarulia, Demra
 26 Jun 2022 5:22:11 pm 23.72357833333333N 90.490565E Demra Dhaka District Dhaka Division FGD 3	 26 Jun 2022 5:23:19 pm 23.72356833333333N 90.4906283333333E Shekher Jayga - Staf Quater Road Demra Dhaka District Dhaka Division FGD 3
FGD-3: Land Owners Location Name: Demra Staff Quarter	FGD-3: Land Owners Location Name: Demra Staff Quarter

 27 Jun 2022 2:38:06 pm 23.73063569N 90.4860242E Mirpur Demra Dhaka District Dhaka Division FGD-4	 27 Jun 2022 2:37:30 pm 23.73064273N 90.4860253E Mirpur Demra Dhaka District Dhaka Division FGD-4
FGD-4: Land Owner & Businessman Location Name: Mir Para, Demra	FGD-4: Land Owner & Businessman Location Name: Mir Para, Demra
 29 Jun 2022 5:06:20 pm 23.74979483N 90.46166283E Banasree - Staff Quarter - Demra Road Khilgaon Dhaka District Dhaka Division FGD-5	 29 Jun 2022 5:04:56 pm 23.7498141N 90.46166976E Banasree - Staff Quarter - Demra Road Khilgaon Dhaka District Dhaka Division FGD-5
FGD-5: Female Location Name: Nagdarpar, Khilgaon	FGD-5: Female Location Name: Nagdarpar, Khilgaon
 Jun 30, 2022 5:38:17 PM 23.76126166666663N 90.44539883333334E QC6W+G46, Dhaka, Bangladesh FGD-06	 Jun 30, 2022 5:37:44 PM 23.76106251N 90.444932E QC6V+FX5, Dhaka, Bangladesh FGD-06
FGD-6: Land Owner & Businessman Location Name: Bagan bari, Meradia	FGD-6: Land Owner & Businessman Location Name: Bagan bari, Meradia
 Jun 30, 2022 6:04:34 PM 23.76195166666665N 90.44429883333334E Meradia Bazaar, Dhaka, Bangladesh FGD-07	 Jun 30, 2022 6:04:34 PM 23.76195166666665N 90.44429883333334E Meradia Bazaar, Dhaka, Bangladesh FGD-07

FGD-7: Land Owner & Market Committee Location Name: Meradia Hat, Rampura	FGD-7: Land Owner & Market Committee Location Name: Meradia Hat, Rampura
 2 Jul 2022 2:17:04 pm 23.69934063N 90.50853308E Demra - Narayanganj Road Shimrail Narayanganj District Dhaka Division FGD-8	 2 Jul 2022 2:15:55 pm 23.69938603N 90.50852112E Demra - Narayanganj Road Shimrail Narayanganj District Dhaka Division FGD-8
FGD-8: Fish Seller Location Name: Chairman Bari, Chittagong Road	FGD-8: Fish Seller Location Name: Chairman Bari, Chittagong Road
 2 Jul 2022 5:37:27 pm 23.75806454N 90.44732355E Khilgaon Dhaka District Dhaka Division FGD-9	 2 Jul 2022 5:37:44 pm 23.75804555N 90.44732786E Khilgaon Dhaka District Dhaka Division FGD-9
FGD-9: Non-title Businessman Location Name: Trimohoni, Banganbari, Khilgaon	FGD-9: Non-title Businessman Location Name: Trimohoni, Banganbari, Khilgaon
 Jul 3, 2022 5:23:50 PM 23.7401N 90.4798E FGD-10 Index number: 162	 Jul 3, 2022 5:24:30 PM 23.7401N 90.4798E FGD-10 Index number: 167
FGD-10: Tenant Location Name: Mendipur, Amulia, Demra	FGD-10: Tenant Location Name: Mendipur, Amulia, Demra

Appendix 17: Terms of Reference for Implementing to support RHD on implementation of Resettlement Plan (RP)

Package Name	Services from Implementing NGO (INGO) to support the RHD for Implementation of Resettlement Plan (RP)
Title of the Project	Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes {including link to Chittagong Road intersection and access to Tarabo) through PPP
Assignment Duration	24 months intermittently over the project period
Location of Assignment	Within project area of Bangladesh
Contracting Entity	Project Director, RHD

Objective of the Assignment

The main objective of the FIRM's services will be to support RHD in the implementation of the RPs.

Scope of Works

The selected FIRM will assist RHD in implementing all stipulations agreed upon in the RPs. Replacement of lost assets and Resettlement of all the Project Affected Persons (PAPs), including women and the vulnerable, directly and indirectly, affected persons in re-establishing their livelihoods and incomes, will be implemented following the RP approved by RHD harmonizing with the guidelines of the AIIB and experience of best practices in similar projects implemented in Bangladesh. Services of the selected firm include but are not limited to the followings:

Assist/support RHD in implementing the project RPs.

Assist/support RHD in processing and paying resettlement benefits for lost assets and Resettlement of Project Affected Person (PAPs) to prevent impoverishment (if any be created) by the Project and provide support to improve their socio-economic conditions, or at least to restore them to pre-project levels.

Review the RPs, census, and inventory of losses, land acquisition plan (LAP), status, civil works schedule and develop RP Implementation Plan in agreement with RHD, the contractors engaged for civil works and the Project affected persons (PAPs).

Disseminate project design, resettlement policy and entitlement packages, grievance redress mechanism, and the provisions and payment of compensation and cash for resettlement assistance and other support as per the RPs.

Review and finalize the Land Acquisition Plan/s (LAPs).

Assist RHD in collecting data from DC offices on the award of compensation and payment thereof (DC data) and in identifying PAPs for compensation and assistance.

Computerize DC data, payment of cash for resettlement assistance, reconcile them and establish an electronic databank of inventory of losses.

Prepare automated system with geo-tags for reconciliation of databases containing calculations of losses and entitlements and updating, processing payment, determining progress and performance.

Assist RHD in identifying PAPs eligible for compensation and assist in issuing ID cards to the Entitled Persons (EP) as per RPs duly certified by the elected representatives.

Establish a database on rates of compensation and entitlements following the RP procedures.

Assist communities and affected persons in using the Project's GRM systems, should they have any grievances, feedback, or suggestions.

Assist RHD in mainstreaming gender in the resettlement process as per the Gender, SEA/SH Action Plan for the Project.

Set up monitoring and supervision system of the resettlement process to allow for progress reports and the instant sharing monitoring of results with the PD and the concerned PIU member and Consultant(s).

Assist RHD in implementing and supervising the PAPs' business/livelihood restoration plans. As part of this, carry out relevant activities/interventions such as Income Generating Activity (IGA) Vocational Training Program per the needs of the PAPs.

Any other services not mentioned above would be essential and related to accomplishing the target assignment.

The implementation activities for Resettlement of Project affected persons will be completed before the civil works begin and in a phased process before vacating the land for civil construction works.

Duration and Time Schedule

The implementation activities for Resettlement of Project affected persons will be completed before award of contract for civil works and in a phased process before vacating the land for civil construction. The Firms will be engaged for 24 months to provide services intermittently over the project operation. Table-1 provides the indicative requirement of professional Experts and inputs for implementing the RPs.

Table-1: Indicative Professional Staff Resources Required

Sl.	Position	No.	Input (person- month)
K-1	Team Leader/Resettlement Specialist	1	6
K-2	Legal Advisor	1	5
K-3	MIS Specialist/Database Manager	1	12
K-4.	Area Manager/Resettlement Expert	1	18
NK-1	Office Manager	1	18
NK-2	Computer Operator	3	54
NK-3	Accountants Officer HQ	1	18
NK-4	Land Surveyor	3	54
NK-5	Resettlement Worker	8	144

The firm may add personnel in their required staffing pool to accomplish the assignment, but they will not be accounted for evaluation.

Location of Assignment

Eventually, the location(s) of the assignment to be performed by the Firm will be within the project area, primarily within and nearby vicinities of civil construction works to be completed by Contractor/Vendors duly engaged by PIU of RHD. However, the venue of the reporting by the Firm will be the office of the Project Director (PD)/PIU located in Dhaka.

Reporting Obligations

Activities by the engaged Firm will be conducted at fields, whereas obligatory reporting on activities done and ongoing shall be submitted to Project Director (PD)/Project Implementing Unit (PIU). Reporting shall contain:

Inception Report: The report shall be submitted within 3 (three) weeks from the effective date of the contract.

1st Interim Report: Report covering activities done and on progress provided with suggestions/recommendations shall be submitted within 6 (six) months from the effective date of the contract.

2nd Interim Report: Report covering activities done and on progress provided with suggestions/recommendations shall be submitted within 12 (twelve) months from the effective date of the contract.

3rd Interim Report: Report covering activities done and on progress provided with suggestions/recommendations shall be submitted within 18 (eighteen) months from the effective date of the contract.

Draft Final Report: Report covering all activities are done, the status of implementation of plans and recommendations shall be submitted within 23 (twenty-three) months from the effective date of the contract. Draft Final Report shall be presented before the officials from AIIB, RHD, Consultant(s), and relevant stakeholders for suggestions/comments to make the report its final version.

Final Report: Final version and approved copy of the Final Report covering all activities are done; the status of implementation of plans and recommendation shall be submitted at the end of the contractual period.

Team Composition

Sl. No.	Position	Education	Experience and Expertise
K-1	Team Leader/Resettlement Specialist	At least a Master's in social science or relevant background from any recognized university	Minimum of 15 years post-graduate experience in the profession, of which at least 5 years working experience in the area of Land Acquisition/Resettlement or similar. Shall have experience working as Team Leader/Deputy Team Leader/Project Manager/Resettlement Specialist in two similar assignments. Shall have experience working with donor-funded projects, at least one funded by AIIB/WB/ADB/JICA
K-2	Legal Advisor	At least LL.B (Hon's), LL.M degree from any recognized University, Retired High Court Division Judge/experienced in conducting cases in the Appellate division will be given preference.	At least 5 years of relevant and proven experience in the delivery of legal services in the Corporate Sector. Expertise in PPP project, Land related Policy, Rules, Regulations, Civil, Corporate, Criminal, Revenue and Arbitration issues. Excellent skill in English both written and spoken.

Sl. No.	Position	Education	Experience and Expertise
K-3	Area Manager/Resettlement Expert	At least a Master's in any discipline from any recognized university	Minimum of 8 years post-graduate experience in the profession, of which at least 3 years working experience engaging different stakeholders in the area of Land Acquisition/Resettlement or similar. Shall have experience working as Team Leader/Deputy Team Leader/Project Manager/Resettlement Specialist in two similar (i.e. Stakeholder Engagement and/or GRM) assignments. Shall have experience working with donor-funded projects, at least one funded by AIIB/WB/ADB/JICA
K-4	MIS Specialist/Database Manager	Minimum Bachelor degree in CSE/EEE/URP from any recognized university	Shall have a minimum of 5 years professional experience and proven experience of at least 3 years in automation, GIS, of similar nature and complexity.

Type of Contact

The type of contract will be Lump Sum basis, and local taxes (AIT & VAT) will be deducted from the contract price as per the applicable law of Bangladesh.

Eligibility and Selection of the Firm

The firm has experience in land acquisition, land-related survey and RP preparation and implementation activities for development projects in Bangladesh. The prospective Service Provider firm shall have fulfilled the following required details to qualify for the Request for Proposals (RFP). Failure to meet and submit satisfactory documentary evidence will lead to a rejection of the EOI/Proposal.

The eligible Firms will be shortlisted on reviewing the following:

Firm must be registered in Bangladesh and shall have a legal establishment for a minimum of 8 years-this shall be supported by proven document(s), i.e., certification/ registration from the competent authority(ies);

Firm must have experience and capability in Land acquisition, Resettlement related Project (s) that have been completed; and summary of similar projects undertaken in Bangladesh and other countries with similar social, geographical, and economic conditions shall be provided with EOI mentioning the number of projects/ assignments in hand; all these shall be supported by proven documents including project completion certificates from respective Clients;

Support and list of permanent professional employees with essential qualifications;

Average annual turnover of the firm over the three last years that shall be supported by audited statement and report;

Financial strength supported by Bank Solvency Certificate and Bank Statement on closing balance with the name of bank, branch, account number and its type, etc.;

The Firm must submit with EOI briefed outlines on Approach and Methodology to reflect how the Firms as a Service Provider will competitively perform the target assignment.

EOIs from the individual Bangladeshi firm only will be reviewed for shortlisting. In the case of EOI submitted by a firm in association with other(s), only the Lead Partner on evaluating its eligibilities

and capabilities will be shortlisted. The EA or the Government of Bangladesh will not entertain any claim whatsoever in this respect from other partners (s) of JV or Association. Only the best qualified firm- shortlisted from EOIs will be invited to submit detailed combined Technical and Financial proposals for the assignment.

Project Representative for Communication

The firm will cooperate closely with PIU staff, including Social and Environmental Specialists working with the Project. However, the firm will be directly responsible and accountable to Project Director for their services and activities. The contract is performance-based, and payment would be based on achieving key tasks and outputs completed within the stipulated time.

Role of the Client and the Service Provider (firm)

The firm to be engaged as Consultant shall provide services with due diligence and should become familiar with the Project and the Government and the Development partner (including those relating to RPs and reporting). The Client/Project Authority will provide the Consultant all required information and facilities briefed below:

Access to all documents, correspondence, and any other information relating to the Project and deemed necessary for accomplishing the assignment;

Available copies of the Reports related to RPs, Project Implementation Manual (PIM)/Project Operational Manual (POM), Financing Agreement, related guidelines, policies and procedures of GoB and Development partner;

If necessary, guide from the RHD will be provided to be first time familiar with each site of the target assignment;

No transport facilities would be provided to the Consultant personnel; the Consultant shall have to arrange required transportation including for frequent site visit;

No computer or PC for use by individual staff working with the Consultant will be provided; the Consultant shall have to provide such logistic support to their working forces to accomplish the assignment.

Appendix 18: Questionnaire for Resettlement Survey

RESETTLEMENT ACTION PLAN (RAP) for “IMPROVEMENT OF THE HATIRJHEEL-RAMPURA-BONOSHREE IDEAL SCHOOL AND COLLEGE-SHEIKHERJAIGA-AMULIA-DEMRA HIGHWAY INTO 4-LANES THROUGH PPP”

প্রকল্প এলাকার মধ্যে অবস্থিত ব্যক্তিগণের আর্থ সামাজিক ও ক্ষতিগ্রস্ততার জরীপ

(Interviewers: নিচের অংশটি উত্তরদাতার কাছে পরিষ্কারভাবে বর্ণনা করুন এবং তার অনুমতি নিয়ে আরম্ভ করুন।)

[উত্তরদাতার অনুমতি সাপেক্ষে তথ্য নেয়া শুরু করুন]

SL. [Official use only]					HHID :				
					Picture ID:				
সাক্ষাৎকার গ্রহণের তারিখ :					সাক্ষাৎকার শুরু সময় :				
	দিন	মাস	বছর			ঘণ্টা	মিনিট		
সাক্ষাৎকার গ্রহণকারীর নাম :					কোড :				
সুপারভাইজারের নাম :					কোড :				
উত্তরদাতার নাম (খানা প্রধান/বয়স্ক/জাননী ব্যক্তি) :									
খানা প্রধানের নাম :									
খানা প্রধানের পিতার নাম :									
গ্রামের/ ওয়ার্ডের নাম ও কোড :									
বিস্তারিত ঠিকানা :	ওয়ার্ড : ----- ইউনিয়ন : ----- খানা/উপজেলা : ----- -- জেলা : ----- বিস্তারিত : ----- ----- -----								
খানা প্রধানের মোবাইল নাম্বার	[1]				[2]				
খানা প্রধানের জাতীয় পরিচয়পত্র নাম্বার:									
উত্তরদাতার মোবাইল নাম্বার:	[1]				[2]				
উত্তরদাতার জাতীয় পরিচয়পত্র নাম্বার:									
উত্তরদাতা এই এলাকায় কত বছর ধরে বসবাস করছেন? [সব সময় বসবাস করে থাকলে ১৫ দিন]									
উত্তরদাতার ধর্ম	1 = মুসলিম; 2 = হিন্দু; 3 = বৌদ্ধ; 4 = খ্রীষ্টান; অন্যান্য (উল্লেখ করুন)								
উত্তরদাতার জাতি	1 = বাঙ্গালি; 2 = বিহারি; 3 = আদিবাসী; অন্যান্য (উল্লেখ করুন)								

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

A. Household Members, main characteristics

আপনার খানার বর্তমানে যে সকল সদস্য বসবাস করছেন তাদের নাম লিখুন। [যাচাই করুন এবং সকল সদস্যদের নাম লিপিবদ্ধ করুন। লাইন নম্বর ১ এ খানা প্রধানের নাম লিখুন।]

এই খানায় সর্বমোট কতজন সদস্য আছে?

ক্র.সং.	নাম [সঠিক বানানে পূর্ণ নাম লিখুন] (মহামহা গরুর ঘাসের জন্য অনুগ্রহে নাম লিখুন)	বয়স (পূর্ণ বছর)	লিঙ্গ	খানা প্রধানের সাথে সম্পর্ক	[] প্রতিবন্ধী	[] এর বর্তমান শিক্ষাগত অগ্রগতি (যদি ১০ থেকে ১০-এ উপরে)	পাল ১০ বছরের ভিতর		(এ থেকে এ-বছরের জন্য)		[] -এর NGO-তে অংশগ্রহণ	[] - বর্তমানে কোন সরকারি সহায়তা পাচ্ছেন?
							[] গত ১ বছরে কালের উদ্দেশ্যে বাড়ির বাইরে একদমপরে অথবা ১০ মিল থেকে বেশি?	বাড়ি বাসে, কোনো একটিতে বাসে যদি পাল	[] -এর কুল যাওয়ার অর্থ	[] সর্বোচ্চ কোন শ্রেণী পাস করেছে?		
		1	2	3	4	5	6	7	8	9	10	11
01.												
02.												
03.												
04.												
05.												
06.												
07.												
08.												
09.												
10.												
11.												
12.												
13.												
14.												
15.												

2. শিক্ষার স্তর :

1 = পুরুষ

2 = নারী

3 = তৃতীয় স্তর

3. খানা প্রধানের সাথে সম্পর্ক :

01 = খানা প্রধান

02 = স্বামী/স্ত্রী

03 = ছেলে/মেয়ে

04 = মেয়ের ভাই/পুত্র

05 = পিতা/মাতা

06 = পুত্র/শাশুড়

07 = ভাই/বোন

08 = শালক/শালিকা

09 = অন্যান্য আত্মীয়

10 = নাতি/নাতনী

11 = অন্যভাবে

4. প্রতিবন্ধীর স্তর :

1 = বী; 2 = না

5. **বৈবাহিক অবস্থা :**

1 = কখনই বিয়ে করেনি/অবিবাহিত

2 = বিবাহিত (একজন বসবাস করছেন)

3 = স্বাক্ষর

4 = বিবাহ/বিবাহিত

5 = বিবাহ/পরিবর্ত

6. বাড়ির বাইরে ঘিলা কিনা :

1 = বা

2 = না

7. বাড়ির বাইরে থাকার স্তর :

1 = একই গ্রাম/এলাকা

2 = এলাকার বাইরে একই জেলায়

3 = অন্য জেলায়

4 = বড় শহর (ঢাকা/চট্টগ্রাম)

5 = দেশের বাইরে

9 = জার্মানি

8. কুল যাওয়ার অবস্থা :

1 = ভর্তি হ্যান্ড/কনটেইনার

2 = ভর্তি হয়েছে এবং নির্মিত

3 = ভর্তি হয়েছে কিন্তু নির্মিত (এক মাসে ১০ দিনের কম)

4 = ভর্তি হয়েছে অপেক্ষায় আছে

5 = কুল থেকে করে পড়া

6 = পড়াচনা শেষ করেছে

9. সর্বোচ্চ কোন শ্রেণী পাস :

00 = কোন শ্রেণী পাস হয়

01 = প্রথম শ্রেণী পাস

02 = দ্বিতীয় শ্রেণী পাস

03 = তৃতীয় শ্রেণী পাস

04 = চতুর্থ শ্রেণী পাস

05 = পঞ্চম শ্রেণী পাস

06 = ষষ্ঠ শ্রেণী পাস

07 = সপ্তম শ্রেণী পাস

09 = নবম শ্রেণী পাস

10 = এলএসসি অথবা সমমান

11 = এইচএসসি বা সমমান

12 = বিএ/বিএম/বিএসসি অথবা সমমান

13 = এমএ/এমএসসি/এমএসসি/সমমান

14 = ডিপ্লোমা/ডক্টরাল

15 = পিএইচডি

55 = গুণমান দ্বিতীয় শিক্ষা

88 = শিক্ষিত তবে কতটুকু জানি না

98 = জানি না

10. এলজিওতে অংশগ্রহণ :

1 = কখনও সদস্য হ্যান্ড

2 = আগে ছিল, এখন নাই

4 = মুক্ত, সামাজিক উন্নয়ন

5 = মুক্ত, অর্থনৈতিক বিষয়ে সহায়তা

অন্যান্য, উল্লেখ করুন

11. বর্তমানে পাওয়া সরকারি সহায়তা :

1 = কোন সাহায্য পাওয়া না

2 = VGF (গবের কার্ড)

3 = বয়স্ক ভাতা

4 = বিবাহ ভাতা

5 = মুক্তিযোদ্ধা ভাতা

6 = প্রতিবন্ধী ভাতা

7 = উপবৃত্তি

8 = দ্বিতীয় পরিবার ভাতা

9 = মাতৃদুর্ভোগ ভাতা

অন্যান্য, উল্লেখ করুন

2

08 = অর্থনৈতিক শ্রেণী পাস 3 = মুক্ত, মুক্ত স্থান

B. Particulars of land (Own Affected)

B.1 আপনার খানার মালিকানাধীন নিম্ন লিখিত জমি আছে কিনা জানতে চাইছি।

SL	জমির ধরণ	[] জমির মালিকানাধীন ধরণ	[] অবস্থান	[] মোট জমির পরিমাণ (ডেসিমেল)	কতগুলো জমির পরিমাণ (ডেসিমেল)	জমির বৈজ্ঞানিক নাম	[] কিভাবে পাওয়া	[] মালিকানা (পাইন নামের লিখুন)
		1	2	3	4	5	6	7
01.	কৃষি জমি							
02.	বসবাসের ঘর							
03.	সেতান/বাড়ি							
04.	পুকুর							
05.	জোলা							
06.	পুকুর/বাড়ি পড়ে আছে							
07.	জঙ্গল							
08.	বাগান							
09.	বিশ্রাম							
10.	কবচ/শুশন							
11.	সরকারি সেতু							
12.	সড়ক/সড়ক সেতু							
13.	বাড়ি সেতু							
14.	সড়ক (মসজিদ/কুল)							
15.	সড়ক (বাস/সড়ক/সড়ক)							
16.	অন্য জমি, নিজস্ব ব্যবহার (বাড়ি/সরকারি/সড়ক/সড়ক সেতু)							
17.	অন্যান্য (উল্লেখ করুন)							

1. জমির মালিকানাধীন

১ = নিজস্ব

২ = সরকারি/খানা

৩ = সরকারি/বৈবাহিক

2. জমির অবস্থান :

১ = এই শহরে (বর্তমান পাশে/সাথে/এই বর্তমান)

২ = এই শহরে (বর্তমান থেকে দূরে)

৩ = এই জেলার অন্য খানা সড়কে

৪ = এই জেলার গ্রামে

৫ = অন্য জেলায়

৬ = অন্য জেলার খানা সড়কে

৭ = অন্য জেলার গ্রামে

অন্যান্য (উল্লেখ করুন)

6. সরকারি পাওয়া :

১ = উত্তরাধিকার সূত্রে

২ = অন্য কয়

৩ = উপহার হিসাবে পাওয়া

৪ = বৈবাহিক হিসাবে পাওয়া

৫ = সান হিসাবে পাওয়া

৬ = সন হিসাবে পাওয়া

অন্যান্য (উল্লেখ করুন)

3

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

B.2 About Sublease land/lease/Mortgage / Rental (out)

আপনার বানার মালিকানাধীন জমি বণ্টন/শীজ/বন্ধক/ভাড়া দিয়েছেন? 1= হ্যাঁ; 2= না ☐ (না হলে পরের সেকশনে যান)
জমি বণ্টন/শীজ/বন্ধক/ভাড়া দেয়ার ধরণ 1= বণ্টন দেওয়া; 2= শীজ; 3= বন্ধক; 4= ভাড়া; অন্যান্য (উল্লেখ করুন)

জমিদারের বিদ্যমান বিবরণ দিন:

ক্রমিক নং	জমিদার নাম	জমিদার ধরণ	জমিদার ঠিকানা	জমিদার জাতীয় পরিচয়পত্র নাম্বার	জমিদার মোবাইল নাম্বার	জমিদার যোজা	জমিদার প্লট নং	জমিদার পরিমাণ (শতাংশ)	উৎপাদনের প্রাপ্তি কত অংশ পান (শতাংশ)	বরফের ক্ষেত্রে পৃথক এককালীন টাকার পরিমাণ	শীজ/ভাড়া ক্ষেত্রে প্রাপ্ত বৎসরিক টাকার পরিমাণ	কত বছর যাবৎ কাঁচা/শীজ/বন্ধক/ভাড়া দেওয়া আছে?
0	1	2	3			4	5	6	7	8	9	
1												
2												
3												
4												
5												

B.3 About Sublease land/lease/Mortgage / Rental (In)

আপনার বা অন্যর মালিকানাধীন জমি বণ্টন/শীজ/বন্ধক/ভাড়া হিসেবে নিচ্ছে কি? 1= হ্যাঁ; 2= না ☐ (না হলে পরের সেকশনে যান)

জমি বণ্টন/শীজ/বন্ধক/ভাড়া দেয়ার ধরণ 1= বণ্টন দেওয়া; 2= শীজ; 3= বন্ধক; 4= ভাড়া; অন্যান্য (উল্লেখ করুন)

জমিদারের বিদ্যমান বিবরণ দিন:

ক্রমিক নং	জমিদারের নাম	জমিদার ধরণ	জমিদারের ঠিকানা	জমিদার জাতীয় পরিচয়পত্র নাম্বার	জমিদার মোবাইল নাম্বার	জমিদার যোজা	জমিদার প্লট নং	জমিদার পরিমাণ (শতাংশ)	উৎপাদনের প্রাপ্তি কত অংশ পরিমাণ করেন (শতাংশ)	বরফের ক্ষেত্রে প্রাপ্ত এককালীন টাকার পরিমাণ	শীজ/ভাড়া ক্ষেত্রে প্রাপ্ত বৎসরিক টাকার পরিমাণ	কত বছর যাবৎ কাঁচা/শীজ/বন্ধক/ভাড়া দেওয়া আছে?
0	1	2	3			4	5	6	7	8	9	
1												
2												
3												
4												
5												

4

C.1 House-ownership status (Common)

আপনার ঘরের মালিকানাধীন ঘর কি? (কোড দেখুন)। ভাড়া হলে প্রশ্ন 3 এ যান।	ঘর নিজের হলে, বর্তমান মূল্য (কিউ বাসে শুধু ঘরের মূল্য) (টাকা)। এই প্রশ্ন পূরণ করে 6নং প্রশ্নে যান।	ভাড়া দেওয়া হলে ভাড়া কিসে দেওয়া হয়? 1 = মাসে; 2 = বছরে	কত টাকা?	(নিজস্ব ঘর না হলে) আপনার সাথে ঘর মালিকের সম্পর্ক কি?	বাড়ির মালিকের নাম (নিচের বক্সে নাম লিখুন)
1	2	3	4	5	6

C.1 - ঘরের মালিকানাধীন বক্স 1

1 = ভাড়া দেওয়া
2 = নিজস্ব, তৈরীকৃত
3 = নিজস্ব, অস্বত্ব

B1: 5. সম্পর্কের কোড 1

1 = নিকটাত্মীয়
2 = পূর সম্পর্কের অতীত
3 = অনাত্মীয়
অন্যান্য (উল্লেখ করুন)

D. Description of Damaged Infrastructure (Homestead/Business) For Affected Person/ Household Only

D.1 Description of Infrastructure

SI no.	প্রশ্ন	কোড	কোড লিখুন
D.1	আপনার বা আপনার বানার মালিকানাধীন কোনো হাউস/ অবকাঠামো প্রকল্প দ্বারা ক্ষতিগ্রস্ত হয়েছে কি? (যদি 'হ্যাঁ' হয়, তাহলে নিচের টেবিল পূরণ করুন)	1= হ্যাঁ 2= না	

ক্রমিক নং	কাঠামোর অবস্থান	অবকাঠামোর ব্যবহার	অবকাঠামোর বিবরণ			পরিমাণ		অবকাঠামোটি কয় তলা মিশি?	1= নিজে বসবাস/ ব্যবহার 2= ভাড়া দিয়েছে 3= নিজস্ব এবং ভাড়া 4= শেয়ার করে ব্যবহার করা
			চাল/ ছাউনি	বেড়া	যেখ	একক	পরিমাণ/ সংখ্যা		
0	1	2	3	4	5	6	7	8	9
1									
2									
3									
4									
5									
6									
7									

5

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

D1.1 1= নিরক্ষর 2=সরকারী/ স্বাস 3= অন্যান্য	D1: 2 কার্যসমার খরচ 1 = বসন্ত ঘর 2 = বসন্ত ঘর সেতান একরে 3 = রাস্তাঘর 4 = বারান্দা 5 = গোলমাবনা 6 = সানিট্রি টয়লেট 7 = গ্লাস টয়লেট 8 = কাচা টয়লেট 9 = সোতান/ ব্যবসা প্রতিষ্ঠান	10 = গরু-ছাগল/ বাস- মুরগি রাখার ঘর 11 = মাগপের রাখার ঘর/ কুলাস 12 = গোলমাবনা, টয়লেট একসাথে 13 = গ্রামান ফটক/ মেইন গেট 14 = সীমানা প্রাচীর (৫ ইঞ্চি) 15 = সীমানা প্রাচীর (১০ ইঞ্চি) 16 = সীমানা প্রাচীর (টিন)	17 = গ্রিল 18 = ট্রেইন 19 = গ্যাস লাইন 20 = টিউবওয়েল/ কলকূপ (গভীর) 21 = টিউবওয়েল/ কলকূপ (আতীর) 22 = পানির পাম্প 23 = আরসিসি পিলার 24 = মোবাইল টাওয়ার 25 = পাকা পুরুর ঘাট 26 = পানির ট্যাক অন্যান্য (উল্লেখ করুন)	D1:3: 4; 5 কিসের তৈরি 1 = খাস/খড়/পাটকাঠি/পাতা/প্রাকৃতিক/চুই 2 = বাঁশ 3 = কালামাটি 4 = টাইল/চিইলস 5 = ইট/সিমেন্ট/বড	6 = কাই 7 = টিন 8 = সেতান/ স্থান নাই অন্যান্য (উল্লেখ করুন)	৪. একক কোড : 1 = এস.এফ.টি (খড়কাঠি) 2 = আর.এফ.টি (হালি ফুট) 3 = সাইবা 4 = সি.এফ.টি (ঘন ফুট)	
---	---	---	---	--	--	--	--

E. Business Activities; Savings; Loan

লাইন নং	পেশা/ কোড সেখুনা	লিং	প্রতি মাসে গড়ে কত টাকা আয় করে লিংগ রন?	প্রতি মাসে গড়ে কত টাকা ব্যয় করেন?	[] কাজকে জিজেস না করে কত সময়ে এই টাকা খরচ করতে পারে?	যদি সমস্ত করে থাকেন (টাকায় লিখুন)				যদি ঋণ থাকে			যদি কাজকে ঋণ দিয়ে থাকেন		
						ঘরে	ব্যাংক/পোস্ট অফিস/বীমা	NGO	অন্যর কাছে/ মোট সমিতি	কত টাকা	উৎস কোড সেখুনা	মূল মেয়াদ	কত টাকা	সম্পর্ক	মূল মেয়াদ
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
01															
02															
03															
04															
05															
06															
07															

6

01. পেশা কোড : 01 = কৃষিকার 02 = কৃষি নিয়ন্ত্রণ (অংশের মাঠে) 03 = অকৃষি নিয়ন্ত্রণ (সেতান/লিঙ্গ প্রক্রিয়া/ সম্পদ প্রতিষ্ঠান) 04 = সেতান / যম চাষ 05 = কাবোলা প্রক্রিয়া (সেতান/লিঙ্গ প্রক্রিয়া) 06 = গোলমাবনা 07 = বাস/ মুন্সীর সামান্য 08 = সর্বাধিক/ বারান্দা 09 = সেতান/ মোটেল এর কলকূপ 10 = অংশের বাড়ীতে কাচা/ ডাকের 11 = বিভিন্ন অংশ খাসের প্রতিষ্ঠান/কলকূপ (সেতান মুন্সি বাস, স্বা. কাচা, বাস অংশ)	12 = সেতান/কাচা/ কুটির নির্মাণ/খাসের কাচা (অংশে বিনিয়ে) 13 = বিজ্ঞান/কলকূপ/বাস ড্রাইকার 14 = খাসের / সেতান/কলকূপ 15 = বাড়ীতে বসে বিভিন্ন কাচা 16 = সেতান/ মোটেল এর মালিক 17 = বাড়ি কাচা (পাইকারী কাচা/ কাচামাল) 18 = লক্ষ বাস্তু (কার্টমিউ, কামের, ফুসার, পুর্বার, বেরলি) 19 = বর্নিতনিষ্ঠা কলকূপ (সাই, ফালু সেবিকা) 20 = শিক্ষণ/ প্রশিক্ষণ 21 = সেতান/বীমা (ডাকের/পার/প্রতিষ্ঠান/অংশ) 22 = সেতান/বীমা/কলকূপ 23 = সরকারী কলকূপ 24 = বারান্দা/কলকূপ (কোট মেয়াদ/ অংশেরাংশ)	25 = ইমাম/পুর্নোচিত 26 = চিকিৎসা 27 = লম্বি কাঠ/কাঠ সেতান 28 = সেতান (সমি বসে) কাচা ঘরে (সেতান সেতান, টাইল) 29 = গরু/ ছাগল কাঠ 30 = বাস কলকূপ 31 = খাসের বিক্রেতা (মাম, সর্বাধিক, বাস্তু, কাঠ ইত্যাদি) 32 = অংশ মোট কাচা 33 = শিক্ষণ/বীমা 34 = বারান্দা 35 = মালিক 36 = কৃষি 37 = NGO ভাড়া 38 = সেতান/অংশেরাংশ/অংশ/ ডি	02. লিঙ্গ কোড: 01 = পুরুষ 02 = মহিলা	05. টাকা খরচ 1 = সমস্ত; 2 = কিছুটা সমস্ত; 3 = অংশ; 4 = অংশ না 10. খাসের উৎস 01 = খাসের 1৫ = পলকেশ 0২ = মামান 1৬ = জাপানী 0৩ = সেতান/বীমা 1৭ = শিত সিল 0৪ = আদায় 1৮ = প্রকৃত খাসেরাংশ 0৫ = পলক/বীমার 1৯ = আস-বাস 0৬ = প্রাক 1৯ = Ars BD 0৭ = প্রায়শ খাসের 1৯ = শিত 0৮ = অংশ ২০ = সুসমী 0৯ = TMSS ২১ = CSS	12, 15. মূল সেম/ পাল 1 = বা: 2 = পা: 14. সম্পর্কের কোড : 1 = নিকটাতীয়: 2 = পূর সম্পর্কের আদায়: 3 = অনায়া
--	--	--	---	--	---

F. HH Assets

ক্রমিক নং	নিচের সম্পদগুলোর মধ্যে আপনার খাসের কোনটি কতগুলো আছে?	পরিমাণ (সংখ্যা)	বর্তমান মূল্য (টাকা)	আপনার খাসা কিভাবে এই সম্পদ অর্জন করেছে? 1 = অর্থ 4 = সেতান 2 = উত্তরাধিকার 5 = বাসনা/ উপার্জনিত 3 = উপহার/ বাস 3 (একটি কোড করতে পারে)
01.	ভেঁটি/ সিঁতি প্রায়	1	2	
02.	টেলিভিশন			
03.	বৈদ্যুতিক পাখা			
04.	ফ্রিজ			
05.	মোবাইল ফোন			
06.	সাইকেল			
07.	মোটরসাইকেল			
08.	সেলাই মেশিন			

7

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

ক্রমিক নং	নিম্নের সম্পদগুলোর মধ্যে আপনার খানায় কোনটি কতগুলো আছে?	পরিমাণ (সংখ্যা)	বর্তমান মূল্য (টাকা)	আপনার খানা কিভাবে এই সম্পদ জরীদ করেছে? 1 = জমি 2 = উত্তরাধিকার 3 = উপহার/ দান 4 = পৌরস্ব 5 = বাসনা/ উৎপাদিত
		1	2	3 (একটিকে কোড মতে পড়ে)
09.	আলনা/আলমোদা/কেবিনেট/শেয়েকস			
10.	অলংকার (সোনা ও রূপা) আনায়ে			
11.	রিজা/খান			
12.	গরু/মহিষ			
13.	ছাগল/ভেড়া			
14.	কবুতর/ বাস/ মুরগী			
15.	সিএনজি/ অটো রিক্সা/ করিমন/ ইজি বাইক			
16.	বাট			
17.	চৌহাট			
18.	লৌক			
19.	ট্রিশার/দৌকা/নৌযান			
20.	ক্রান্ত			
21.	গ্যাসের চুলা			
22.	পানির গ্যাস/ গ্যাসের মেশিন			
23.	কম্পিউটার (ডেস্কটপ/ ল্যাপটপ)			
24.	বৈদ্যুতিক ইঞ্জিন			
25.	অন্য সম্পদ (১)			
26.	অন্য সম্পদ (২)			
27.	অন্য সম্পদ (৩)			

8

G. Fisheries- জীবিত এলাকার মধ্যে আপনার মৎস চাষের খামার আছে কিনা? 1= হ্যাঁ; 2= না ☐ [না হলে পরের সেকশনে যান] (Fish business)

কি মাছ চাষ করা হয় (মাছের নাম লিখুন)	জমির মালিকানা 1= নিজস্ব 2= সরকার 3= নিজ ও সরকার 4= অন্যান্য	সরকারী জমি হলে কত পরিমাণ করেন কি মাছ? 1= হ্যাঁ 2= না	কত পরিমাণের কোন রপ্তানি আছে কিনা? 1= হ্যাঁ 2= না	বাৎসরিক কতের টাকার পরিমাণ	গত ১ বছরে কি পরিমাণ করেছেন? (টাকায়)	গত ১ বছরে কি পরিমাণ ক্রয়/বিক্রয় করেছেন? (টাকায়)
1	2	3	4	5	6	7

H Information about plants (Own/social/government/others)

Sl no.	কোড	কোড লিখুন					
H.1	1= বা 2= না						
ক্রমিক নং	গাছের নাম	1= ফল 2= বন 3= উদ্ভিদ	জাতগার মালিকানা 1= নিজ 2= সরকার	গত ১২মাসে জমি/অন্য গাছের সংখ্যা ও মূল্য			
				বট	মাকড়ী	ছোট	চারা
	1	2	3	4	6	8	10
01.							
02.							
03.							
04.							
05.							
06.							
07.							
মোট গাছের সংখ্যা							

বট = উচ্চতা ১৫+ ফুট ও বৈদ্য ০০-৪০+ টাকা; মাকড়ী = উচ্চতা ১১-১৫ ফুট ও বৈদ্য ২০-৪০ টাকা; ছোট = উচ্চতা ৬-১০ ফুট ও বৈদ্য ১০-২০ টাকা; চারা = উচ্চতা ১-৫ ফুট ও বৈদ্য ০১-১০ টাকা.

9

Improvement of the Hatirjheel-Rampura-Bonoshree Ideal School and College Sheikherjaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through PPP

I. Damaged Crop ফসল সম্পর্কিত তথ্য (গুরুত্বপূর্ণ ক্ষতিগ্রস্ত)

প্রকল্প এলাকায় আপনার খানার মালিকানাধীন জমির মধ্যে কতটুকু ক্ষতিগ্রস্ত হয়েছে এমন কোন ফসলী জমি আছে কি? ☐ 1 = হ্যাঁ; 2 = না (ভিত্তর না হলে পরের সেকশনে যান)

ক্রমিক নং	জমির মালিকানা 1= নিজস্ব 2= অন্যের জমি, নিজে ব্যবহার	ফসলের নাম	জমির পরিমাণ (শতকে)	মোট উৎপাদন (বিঘা প্রতি মণ)
1	2	3		4
01.				
02.				
03.				
04.				
05.				

J.1 Description of Business Organization (Only Damaged)

SI no.	প্রশ্ন	কোড	কোড শিফট
J.1	আপনার/ আপনার খানার মালিকানাধীন কোনো ব্যবসা/ ব্যবসায়িক অবকাঠামো প্রকল্প দ্বারা ক্ষতিগ্রস্ত হয়েছে কি? (যদি 'হ্যাঁ' হয়, তাহলে নিম্নের টেবিল পূরণ করুন)	1= হ্যাঁ 2= না	

ক্রমিক নং	J.1 প্রশ্নের ক্রম হতে	ব্যবসা প্রতিষ্ঠানের নাম	বর্তমান ঠিকানা	ব্যবসার ধরন 1= খেতি 2= মালিকানা 3= বড়	ব্যবসার পুঁজির পরিমাণ	ব্যবসা থেকে ব্যবসায়িক আয় (টাকা)	কর্মচারীর সংখ্যা	অবকাঠামোর মালিকানা [1= নিজস্ব 2= ভাড়া]	জমির ব্যবসার জন্য (টাকা)	মাসিক কত ভাড়া দিতে হয়? (টাকা)
0	1	2	4	5	6	7	8	9	10	11
1										
2										
3										
4										
5										

10

J.2 Information about workers working in affected Business/ Enterprise (Only Damaged) (Non-titleholder)

আপনার ক্ষতিগ্রস্ত হয়েছে/ ক্ষতির সম্ভাবনা থাকা ব্যবসা প্রতিষ্ঠানে কর্মরত কোন শ্রমিক আছে কি? ☐ 1 = হ্যাঁ; 2 = না (ভিত্তর না L.4 এ যান)

ক্রমিক নং	J.2 প্রশ্ন হতে	শ্রমিকের নাম	বয়স	পিতার নাম	বর্তমান ঠিকানা	লিঙ্গ 1= পুরুষ 2= মহিলা	কাজের ধরন	মাসিক বেতন	কত মাস ব্যবসায় নিয়োজিত আছে
0	1	2	3	4	5	6	7	8	9
1									
2									
3									
4									
5									

J.3 Information on rent/ lease related issues of damaged Business infrastructure/ Infrastructure (House rent/ Business purpose rent) (Only Damaged) (Non-titleholder)

Sl no.	প্রশ্ন						কোড	কোড শিফট
L.3	আপনার/ আপনার খানার মালিকানাধীন কোনো বাড়ি/ঘর/বাসা/কক্ষ/ ব্যবসা/ ব্যবসায়িক অবকাঠামো বা, অন্য কোনো বাড়ি বা প্রতিষ্ঠানকে ভাড়া দেয়া হয়েছে প্রকল্প কোনো অবকাঠামো প্রকল্প দ্বারা ক্ষতিগ্রস্ত হয়েছে কি? (যদি 'হ্যাঁ' হয়, তাহলে নিম্নের টেবিল পূরণ করুন)						1= হ্যাঁ 2= না	☐
ক্রমিক নং	J.1 থেকে ক্রমিক নং	ভাড়াটিয়ার নাম	কি কাজে ব্যবহার করা হয়? 1= বসবাস 2= ব্যবসা	ভাড়াটিয়ার মোবাইল নং	ভাড়াটিয়ার পিতার নাম	ভাড়াটিয়ার ঠিকানা	মাসিক ভাড়া	জমির ব্যবহার জন্য (টাকা)
0	1	2			3	4	5	7
1								
2								
3								
4								
5								
6								
7								

11

K. Rehabilitation Related (If infrastructure is damaged or any risk of damage)

ক্রম	প্রশ্ন	কোডের তালিকা	কোড লিখুন
01.	জমির মালিকানা	1= নিজ 2= সরকারী 3= সামাজিক প্রতিষ্ঠান অন্যান্য (নির্দিষ্ট করুন)	
02.	ক্ষতির ধরণ	1= আংশিক 2= সম্পূর্ণ	
03.	অধিগ্রহণকৃত জমি ব্যতীত বিকল্প বা অন্যকোন জমির ব্যবস্থা আছে কি না?	1= হ্যাঁ 2= না [05 নং প্রশ্নে যান]	
4.	অবশিষ্ট জমির ধরণ	জমির অবস্থান মৌজা	পরিমাণ (ডেসিমেল)
			দূরত্ব (কি. মি)
			0-1
			1-2
			2-3
			3-4
			4-5
			5+
	1	2	3
	4	5	6
	7	8	9
4.1	বসতিবাড়ী		
4.2	ভিলা		
4.3	নাল/ফসলী		
4.4	বৈশাখ্য		
4.5	ফলের বাগান/কাঠেরবাগান		
4.6	পুকুর		
4.7	জলাশয়/ভেড়া		
4.8	অনাবাসি/পতিত জমি		
4.9	অন্যান্য (উল্লেখ করুন)		
SL.	প্রশ্ন	কোডের তালিকা	কোড লিখুন
05.	আপনার পরিবারের কতজন উপার্জনকারী আছেন? (সংখ্যা)		
06.	আপনার পুনর্বাসনের ব্যবস্থা কিভাবে হবে বলে মনে করেন?	1= নিজেই করবেন 2= প্রকল্পের মাধ্যমে পুনর্বাসিত হতে চান 3= প্রতিবেশীদের সাথে মিলবদ্ধভাবে অন্যান্য (উল্লেখ করুন)-	
07.	নিজেই পুনর্বাসিত হলে কোথায় যাবেন?	1= আশেপাশে 2= অন্য গ্রামে 3= শহরে অন্যান্য (উল্লেখ করুন)	
08.	পুনর্বাসনে আপনি সরকারের সহযোগিতা কমনা করেন কি?	1= হ্যাঁ 2= না (না হলে প্রশ্ন নং 9 এ যান)	
09.	উত্তর হ্যাঁ হলে কিভাবে?	1. 2.	
10.	ক্ষতিপূরণ হিসেবে কি চান?	1= নগদ অর্থ 2= মৎস্য [12 নং প্রশ্নে যান]	
11.	ক্ষতিপূরণ ব্যবদ প্রাপ্তনগদ অর্থ ব্যায়ে আপনার কি কি ধরনের পরিকল্পনা রয়েছে?	1= জমি ক্রয়ের ক্ষেত্রে 2= ঘর স্থানান্তরের ক্ষেত্রে 3= ঘর তৈরীর ক্ষেত্রে 4= নতুন পেশা শিক্ষার ব্যাপারে 5= চাকুরী পাওয়ার ব্যাপারে 6= ব্যবসার ক্ষেত্রে 7= বাজারজাতকরণের ক্ষেত্রে 8= কর্ম-সাহায্যের ক্ষেত্রে 9= স্বপ্ন পরিশোধ অন্যান্য (উল্লেখ করুন)	
12.	প্রথম তিনটি পরিকল্পনা অসাধিকার ভিত্তিতে বলুন	1. 2. 3.	
13.	অত্র প্রকল্প এলাকায় কর্মসাহায্যের কি ধরনের সুবিধা আছে বলে আপনি মনে করেন?	1. 2. 3.	
14.	নতুন পেশা বা দক্ষতা বৃদ্ধির জন্য, আপনার/ বাবা সদস্যগণের কোন প্রশিক্ষণের প্রয়োজন আছে কি?	1= হ্যাঁ 2= না	
15.	উত্তর, 'হ্যাঁ' হলে প্রয়োজনীয় প্রশিক্ষণের নাম	1= বাসমুদ্রণি পালন 2= গরু মোটাজাকরণ 5= মৎস্য চাষ 6= কারিগরী (উল্লেখ করুন) অন্যান্য (উল্লেখ করুন)	

	3= সেশাই 4= শাক-সজিচায়	
--	----------------------------	--

L. Poverty status : (Common)

ক্রম	প্রশ্ন	কোড	কোডের তালিকা
1	2	3	
01.	এই ঘরের সদস্যরা কি পরস্পর পায়বানো ব্যবহার করেন?		1= বোলা মটর, 2= কাঁচা 3= স্যানিটারি
02.	আপনার ঘরের কোনো সদস্য কি সিমেন্টের সাথে মৃত?		1= হ্যাঁ 2= না
03.	আপনার ঘরের ৬ থেকে ১৭ বছর বয়সের সর্বশ শিশু কি ভুলে যায়?		1= হ্যাঁ 2= না 99= প্রযোজ্য নয়
04.	আপনার ঘরায় কি কিছুই সংযোগ আছে?		
05.	আপনার ঘরায় কি নিম্নলিখিত কোনো গরমি পুত আছে?		1= হ্যাঁ
06.	আপনার ঘরায় কি কোনো আসনা রক্তাক্ত আছে?		2= না
07.	আপনার ঘরের ঘরের পানির প্রবাহ উৎস কি?		1= সাপ্লাই/ পাইপের পানি (বাড়িতে) 2= সাপ্লাই/ পাইপের পানি (বাড়ির বাইরে) 3= সরকারি কল 4= খণ্ড 5= মলমূত্র 6= পুকুর/নদী/খাল 7= কুয়া/ কূপ অন্যান্য (নির্দিষ্ট করুন)
08.	আপনার ঘরের পানির জলসিঁদে প্রবাহ উৎস কি?		1= শাকড়ি/ কাঠ/ খড় 2= কয়লা 3= পাট, বড়, ঘুটে ইত্যাদি 4= গ্যাস/ প্রোপেন/ এলপিগ্যাস 5= কেবেরিন 6= বিদ্যুৎ অন্যান্য (নির্দিষ্ট করুন)
09.	আপনার ঘরের আয় এবং ব্যয়ের বর্তমান হিসেব করে আপনি আপনার ঘরকে কোন অবস্থানে রাখবেন?		1= সবসময় ঘরটি ঘরটি থাকে 2= মাঝেমধ্যে ঘরটি ঘরটি থাকে 3= ঘরটি ও না উভয় ও না 4= ঘরটি উভয় থাকে
10.	বিশত ৬ মাসে এ অবস্থার কোন পরিবর্তন হয়েছে?		1= উন্নতি হয়েছে, 2= অবনতি হয়েছে 3= একই রকম আছে
11.	বিশত ৬ মাসের গড় আয় বিবেচনা করলে একটি সাধারণ মাসে আপনার ঘরের মোট আয় কত?		
12.	বিশত ৬ মাসের গড় ব্যয় বিবেচনা করলে একটি সাধারণ মাসে আপনার ঘরের মোট ব্যয় কত?		
13.	বিশত ৬ মাসে ঘরটি সদস্য বাস্তবিক অংশ কালো দিকটি ঘটে আপনার ঘরায়, কোনো টাক/ অর্থ এসেছে? (দেশের ভিতরে কলসকারী বা প্রবাসী কোনো পরিবারের সদস্য, আত্মীয়, অপর্যায় যে কোনো দিকটি ঘটে আসতে পারে কিন্তু স্বয়ং হিসেবে নয়)		1= হ্যাঁ 2= না
14.	হ্যাঁ হলে, অর্থের পরিমাণ উল্লেখ করুন		
15.	আপনি আপনার বর্তমান জীবন মনকে কীভাবে মূল্যায়ন করেন?		1= উচ্চ 2= মাঝারি 3= নিম্ন
16.	আপনি ৬ মাসে আপনার প্রত্যাশিত জীবন মনকে কীভাবে মূল্যায়ন করেন?		1= উচ্চ 2= মাঝারি 3= নিম্ন

M. Health: (Common)

M.1. Health Center:

ক্রম	প্রশ্ন	কোড	কোডের তালিকা
1.	গত ৫ বছরে এই এলাকায়/ কমিউনিটিতে কোনো নতুন স্বাস্থ্যসেবা কেন্দ্র গড়ে উঠেছে অথবা বিদ্যমান স্বাস্থ্যসেবা কেন্দ্রগুলোর যানের কোনো উল্লেখযোগ্য উন্নতি হয়েছে?		1= হ্যাঁ 2= না
2.	এই এলাকার স্বাস্থ্যসেবা কেন্দ্রগুলো সপ্তাহে সাধারণত কয়দিন সেবা প্রদান করে থাকে?		1= প্রতিদিন 2= সপ্তাহে কয়েকদিন 3= সপ্তাহে একদিন অন্যান্য (উল্লেখ করুন)
3.	স্বাস্থ্যসেবা কেন্দ্রগুলোতে চাহিদানুযায়ী পর্যাপ্ত পরিমাণে যন্ত্রপাতি এবং উপকরণ আছে?		1= হ্যাঁ, পর্যাপ্ত 3= কিছুই নেই

		2= না, পর্যাপ্ত নয়	
4.	স্বাস্থ্যসেবা কেন্দ্রগুলোতে চাহিদানুযায়ী পর্যাপ্ত চিকিৎসক/ নার্স (চিকিৎসা সম্পৃক্ত শোকবল) আছে?	1= হ্যাঁ, পর্যাপ্ত 2= না, পর্যাপ্ত নয়	3= কিছুই নেই
5.	আপনার মতে, আপনার কমিউনিটিতে বা এলাকায় সবচেয়ে বেশি প্রচলিত তিনটি রোগ/অসুস্থতা কী কী? (একাধিক উত্তর আসতে পারে)	1= নিউমোনিয়া 2= স্বর্দি/ কশি 3= ডায়েরিয়া 4= তায়রিয়া 5= কৃমি 6= ডেংগু 7= টাইফয়েড	8= ডায়েরিয়া জনিত জ্বর 9= অ্যালাার্জি 10= বিভিন্ন ধরনের ইনফেকশন 11= এইচআইভি/ এইডস/ যৌনবাহিত রোগ 12= কোভিড-১৯ 13= কোনটিই নয় অন্যান্য (উল্লেখ করুন)
6.	গত ১ বছরে আপনার বানার সদস্যদের মধ্যে কোন রোগে আক্রান্ত হবার হার বেশি ছিল? (একাধিক উত্তর আসতে পারে)		
7.	গত ১ বছরে আপনার পরিবারের কোনো সদস্য কী করোনা আক্রান্ত হয়েছেন?	1= হ্যাঁ 2= না	
8.	করোনা মহামারীর প্রকোপ শুরু হবার পর থেকে করোনা ব্যতীত অন্যান্য রোগের চিকিৎসা গ্রহণের ক্ষেত্রে কী ধরনের প্রতিবন্ধকতার সম্মুখীন হয়েছেন/হয়েছেন? (একাধিক উত্তর আসতে পারে)	1= ডায়েরিয়া আক্রান্ত হওয়ার ভয়ে চিকিৎসাকেন্দ্রে যাওয়া হয়নি 2= স্বাস্থ্যকেন্দ্র অনেক ব্যস্ত ছিল 3= চিকিৎসা না দিয়ে খিরিয়ে দিয়েছিল 4= প্রতিবন্ধকতার সম্মুখীন হইনি অন্যান্য (নির্দিষ্ট করুন)	
9.	আপনার বানার সকল সদস্য কি করোনার টিকা গ্রহণ করেছে?	1= হ্যাঁ 2= না	
10.	না হলে, কেন? (প্রধান ৩টি কারণ আনুন)	1= স্বল্পমানে টিকা নেওয়ার অনুপস্থিতি 2= কাছাকাছি কোনো টিকাগ্রনাল কেন্দ্র নাই 3= কিভাবে টিকা নিতে হয়/ নিবন্ধন করতে হয় জানা নাই 4= ভরসা নাই/ স্বল্পমানে যে টিকা পাওয়া যাচ্ছে তা কার্যকরী বলে মনে করিনা 5= টিকা নেওয়ার কোনো পরিকল্পনা নাই 6= অর্থনৈতিক সঙ্কটের কারণে 7= নির্দিষ্ট না/ পর্যাপ্ত তথ্য জানিনা 8= নিবন্ধন করেছি, টিকা গ্রহণের তারিখ সনাক্ত করে অন্যান্য (উল্লেখ করুন)-	

M.2. Access to Health Services: (Common)

স্বাস্থ্যসেবা প্রদানকারী প্রতিষ্ঠানের নাম	আছে কিনা? 1= হ্যাঁ 2= না 3= জানি না	দূরত্ব (কিমি :)	সেবা নেয়া হয় কিনা? 1= হ্যাঁ 2= না 3= প্রয়োজন নেই	যাতায়াতের বাহন/ মাধ্যম (সর্বাধিক ব্যবহৃত)	যাতায়াত খরচ (সর্বাধিক ব্যবহৃত)
কমিউনিটি হেলথ ক্লিনিক					
ইউনিয়ন পর্যায়ে হেলথ কমপ্লেক্স					
নগর স্বাস্থ্যসমন কেন্দ্র (ম্যাটামনিটি ক্লিনিক)					
উপজেলা স্বাস্থ্যকেন্দ্র					
সদর হাসপাতাল					
এনাটিও পরিচালিত স্বাস্থ্যকেন্দ্র					
বেসরকারী হাসপাতাল					
স্বাস্থ্যকেন্দ্র চিকিৎসক					
স্বাস্থ্যকেন্দ্রে ডাক্তার					
অন্যান্য (উল্লেখ করুন)					
যাতায়াত বাহন: 1=পায়ে হেঁটে, 5=অটো-ভ্যান, 2=সাইকেল, 6=বাস, 3=রিকশা, 7=ট্রেন, 4=ভ্যান, অন্যান্য (উল্লেখ করুন)					

N. Eviction Threat(Common)

ক্রম	প্রশ্ন	কোড	কোড শিটুন
1	বর্তমানে আপনি যেখানে বসবাস করছেন সেখান থেকে বাসস্থান পরিবর্তনের চিন্তা-ভাবনা আছে কি?	1= হ্যাঁ 2= না [না হলে প্রশ্ন নং 3 এ যান]	
2	বাসস্থান পরিবর্তনের পরিকল্পনা থাকলে কেন পরিবর্তন করবেন? (প্রধান দুইটি কারণ আনুন)	01 = খন্যা 02 = সাইক্লোন/টর্নেডো 03 = নদী-ভাঙ্গন 04 = অতিবৃষ্টি 05 = অতিরিক্ত গরম 06 = অতিরিক্ত ঠান্ডা 07 = জলাবদ্ধতা 08 = ভূমিকম্প 09 = ভূমিকম্প/ মঠাৎ বন্যা 10 = খৃষ্টাব্দ 11 = অগ্নিসংযোগ 12 = খরা 13 = কোনো মৌসুমে পানি ফড়তা 14 = অপেক্ষাকৃত ভালো জীবন-যাপন 15 = অন্যদের সাথে কণ্ডা বা সংঘর্ষ 16 = শিক্ষা 17 = উচ্ছেদ হওয়া/ আশংকা 18 = বাবা-মায়ের/ স্বামীর সাথে কণ্ডা 19 = ভাড়া বেশি/বৃদ্ধির কারণে 20 = ব্যবসায় ক্ষতি হওয়ার কারণে 21 = আর-রোজগার/কাজির কারণে 22 = স্বামীর অসুস্থতা/মৃত্যুর কারণে 23 = চাকুরীর কারণে/বদলী 24 = ক্ষমতাবাদীদের প্রভাবের জন্য 25 = বাচ্চা ভবিষ্যত চিন্তা করে 26 = বাবা-মার সাথে এসেছে অন্যান্য (উল্লেখ করুন)	
3	বর্তমানে যেখানে বসবাস করছেন, সেখান থেকে উচ্ছেদের আশংকা/ভয় কতটুকু/ কেমন? (কোড 1 হলে 4 নং প্রশ্নে যান, 2 ও 3 হলে 5 নং প্রশ্নে যান)	1 = খুবই আতঙ্কিত; 2 = তেমন আশংকা নেই 3 = সন্দেহ নেই;	
4	উচ্ছেদের আশংকা থাকার কারণ? (প্রধান দুইটি কারণ আনুন এক 6 নং প্রশ্নে যান)	1= আগেও উচ্ছেদ হয়েছে 2= উচ্ছেদের নোটিশ পেয়েছে 3= উচ্ছেদ প্রতিরোধে স্থানীয় প্রভাবশালী ব্যক্তিদের হস্তক্ষেপ রয়েছে 4= জমি নিয়ে মানসা/বন্দ রয়েছে 5= সরকারি অধিগ্রহণের আশংকা 6= নতুন বিদ্যুৎ তৈরীর জন্য জমিটি ডেভেলপারদের হস্তগত হওয়া 7= জমিটির ভবিষ্যত সম্পর্কে সঠিক জ্ঞান না; অন্যান্য (উল্লেখ করুন)	
5	উচ্ছেদের আশংকা না থাকার কারণ? (প্রধান দুইটি কারণ আনুন)	1= আগে কোনো উচ্ছেদ হয়নি 2= প্রভাবশালী/ রাজনৈতিক ব্যক্তিবর্গের আশ্বাস 3= নিয়মিত কর দেয়া হয়/হোল্ডিং নম্বর /কলজপত্র আছে 4= বৈধ দলিলপত্র আছে 5= সংগঠন/সমিতি/সমন্বিত প্রতিরোধ 6= উচ্ছেদের বিরুদ্ধে আদালতের হুঁজুতাদেশ আছে 7= নতুন বিদ্যুৎ তৈরীর জন্য জমিটি ডেভেলপারদের হস্তগত হওয়া অন্যান্য (উল্লেখ করুন)	
6	প্রকল্পের কারণে যদি আপনার বসতিভিত্তি/ জমির ক্ষতি হয় তাহলে এই ব্যাপারটিকে আপনি কিভাবে দেখবেন/দেখবেন? (একমুখিক উত্তর আসতে পারে)	1= আর কমে যাবে 2= জমি/ বাড়ি/ অবকাঠামো হারাবে হবে বা ক্ষতিগ্রস্ত হবে 3= খরচ/ ব্যয় বৃদ্ধি 4= আর্থিক ক্ষতি হবে 5= কিছুই করার নেই অন্যান্য (উল্লেখ করুন)-	
7	প্রকল্পের কারণে যদি আপনাকে অন্যত্র সরে যেতে হয় তাহলে নতুন এলাকায় স্থানান্তরিত হওয়ার ক্ষেত্রে আপনাকে কি ধরনের চ্যালেঞ্জের সম্মুখীন হতে হবে বলে মনে করবেন? (একমুখিক উত্তর আসতে পারে)	1= খরচ/ ব্যয় বৃদ্ধি 2= নতুন জমি/ বাড়ি/ দোকান পেতে সমস্যা 3= নতুন জমি/ বাড়ি/ দোকান করা সম্ভবপক্ষে 4= নতুন পরিবেশের সাথে বাপ খাওয়ানো সমস্যা 5= আর কমে যাবে 6= মানসিকভাবে ক্ষতিগ্রস্ত হওয়া 7= বাসা ভাড়া করে থাকা 8= সমস্যা হবে না অন্যান্য (উল্লেখ করুন)-	
8	সম্মুখীন হওয়া চ্যালেঞ্জগুলো নিরসনে আপনি কি কি উদ্যোগ গ্রহণ করবেন? (একমুখিক উত্তর আসতে পারে)	1= ঋণ নেয়া 2= সরকারী সহায়তা নেয়া 3= ঋণ ব্যতীত অর্থ যোগাড় করা	

		4= নতুন বাড়ি/ সোকান/ অবকাঠামো নির্মাণ 5= নতুন জমি ক্রয়/ নতুন জমির বোজা করা 6= বাসা ভাড়া করে থাকা 7= আত্মীয়/ প্রতিবেশী/ এলাকার গণ্যমান্য ব্যক্তির সহায়তা নেয়া 8= নতুন পরিবেশের সাথে খাপ খাওয়ানোর চেষ্টা 9= জািনা অন্যান্য (উল্লেখ করুন)-	
--	--	--	--

O. Involvement with govt. social safety net and agriculture subsidy program: (Common)

আপনার বাসা সদস্যদের কেউ ভিজিডি/ভিজিএফ কার্ড, বয়স্ক ভাতা, মাতৃদ্বকালীন ভাতা অথবা কাঁচাখা প্রোগ্রাম ইত্যাদির সুবিধা পায় কি না? **1= হ্যাঁ; 2= না** ☐
 (না হলে, পরবর্তীতে সেকশনে যান)

1	2	3	4	5	6
লাইন নম্বর	সরকারী সেবার ধরন	টাকা	সময়কাল (কয় মাস অথবা পায়)	সরকারী সুবিধা পাওয়ার ক্ষেত্রে আপনার খানার বাইরের কারো সহযোগিতা নিয়েছেন	কর কাছ থেকে

সরকারী সেবার ধরন: 1= ভিজিডি কার্ড, 2= বয়স্ক ভাতা, 3= মাতৃদ্বকালীন ভাতা, 4= কাঁচাখা/চিআর, 5= প্রতিবন্ধী ভাতা, 6= বিধবা ভাতা, 7= মুক্তিযোদ্ধা ভাতা, 8= কৃষি/উপকৃষি, 9= ভিজিএফ কার্ড, 10= ওএমএস, 11= Poriposok allowance, 12= পরিত্যক্ত নারী ভাতা, 13= আর্মি কল্যাণ ভাতা;
 খানার বাইরের কারো সহযোগিতা 1= হ্যাঁ 2= না

কর কাছ থেকে: 1= আত্মীয়, 2 = বন্ধু/প্রতিবেশী, 3= চেয়ারম্যান/মেম্বর/প্রতাপশালী, 4 = রাজনৈতিক নেতা, 5= এলজিও কর্মী, 6= সরকারী কর্মকর্তা, অন্যান্য

P. Perception on prevalent social cultural practices: (Common)

SL No	মন্তব্য 1	কোড 2	কোড পিছন 3
01.	হামীর সাথে একমত না হলেও ঊঁর নিজস্ব মত প্রকাশ করার অধিকার থাকা উচিত	1 = সম্পূর্ণ একমত 2 = একমত 3 = নিরপেক্ষ 4 = ঘিমত 5= সম্পূর্ণ ঘিমত	
02.	যদি কোন ঊঁ ভুল করে, তার হামীর তাকে অপমান, অপসং করায় বা ভয়ভীতি দেখানোর অধিকার আছে		
03.	যদি কোন হামী তার ঊঁর সাথে খারাপ আচরণ করেন তাকে বাইরের কারো হস্তক্ষেপ করা উচিত		
04.	হামীর তার ঊঁকে মারধর করার অধিকার আছে		
05.	শিক্ষা ক্ষেত্রে নারী ও পুরুষের সমান সুযোগ থাকা উচিত		
06.	নারীদের ঘরের বাইরে গিয়ে উপার্জন করতে দেয়া উচিত		
07.	নারীর ইচ্ছা অনুযায়ী ঘরের বাইরে যেতে দেয়া উচিত		
08.	নারী যে অর্থ উপার্জন করে তা তাদের ব্যয় করতে দেয়া উচিত		
09.	একমাত্র ছেলেরাই পৈত্রিক সম্পত্তি পাওয়ার অধিকার থাকা উচিত		
10.	ঊঁর ইচ্ছা না থাকা স্বত্বেও হামীর সাথে সৈনিক মিলন করা তার কর্তব্য		
11.	নারীদের নির্ধারিত মুক্ত/শাঙ্কিতে থাকার অধিকার আছে		
12.	নির্বাসিত হলে একজন মহিলার সেবা পাওয়ার অধিকার আছে		
13.	নারীকে কারো নির্বাসন করার অধিকার নেই		
14.	জননিরাপত্ত পদ্ধতি ব্যবহারের ক্ষেত্রে হামীর সিদ্ধান্তকেই প্রাধান্য দেয়া উচিত?		
15.	ঊঁর, হামীকে অলাক দেয়ার কোনো অধিকার নেই, শুধুমাত্র হামীরই অলাক দেয়ার অধিকার আছে		
16.	হামী তালুক দিলে ঊঁর সেনমোহর পাওয়ার কোনো অধিকার নেই		

Q. Development Participation (Common)

ক্রম	প্রশ্ন	কোড	কোড লিখুন
1.	আপনি কী মনে করেন যে, প্রকল্পের উন্নয়নের বিভিন্ন পর্যায়ে বা পরিকল্পনায় স্থানীয় জনগণ/ কমিউনিটির বসবাসকারীদের সম্পৃক্ত করা উচিত?	1 = হ্যাঁ 2 = না	
2.	হ্যাঁ হলে, কোন পর্যায়ে?	1= পরিকল্পনা পর্যায়ে 2= ডিজাইন পর্যায়ে 3= প্রকল্প বাস্তবায়নের সময় অন্যান্য (উল্লেখ করুন)-----	
3.	প্রকল্পের কোনো কাজে আপনি অংশগ্রহণ করতে ইচ্ছুক? (না হলে, পরের সেকশনে যান)	1 = হ্যাঁ 2 = না	
4.	আপনি কী ধরনের কাজে অংশগ্রহণ করতে ইচ্ছুক?		

R. General Opinion (Common)

ক্রম	প্রশ্ন	কোড	কোড লিখুন
1.	আপনার বানা কত বছর ধরে এই এলাকা/ কমিউনিটিতে বসবাস করছেন? (উত্তরদাতা যত বছর ধরে কমিউনিটিতে বসবাস করছেন সেই সময় বছরে লিখুন)		
2.	প্রকল্প এলাকায় কি কোনো কবরস্থান/ শ্মশান/ সৎকার করার আয়তন পড়েছে? (না হলে এম্ব বক্সে যান)	1 = হ্যাঁ 2 = না	
3.	যদি থাকে, কতগুলো?		
4.	কবরস্থান/ শ্মশান বা সৎকার করার আয়তনগুলোর অবস্থান উল্লেখ করুন:		
5.	প্রকল্প এলাকায় কোনো ঐতিহাসিক/ দর্শনীয় / সাংস্কৃতিকভাবে গুরুত্বপূর্ণ স্থান আছে? (না হলে এম্ব বক্সে যান)	1 = হ্যাঁ 2 = না	
6.	যদি থাকে, তাহলে সেই স্থানগুলোর নাম, অবস্থান এবং প্রকৃতি সম্পর্কে লিখুন।		
7.	প্রকল্পের সাথে সংশ্লিষ্ট কোনো পার্টি/ দল বা গ্রুপের মধ্যকার নিয়ন্ত্রণ সংক্রান্ত কোনো অসুবিধা/কোম্পল হবে বলে মনে করেন কি? (না হলে ১০ নং বক্সে যান)	1 = হ্যাঁ 2 = না	
8.	যদি হ্যাঁ হয়, তাহলে কাদের মধ্যে সেই কোম্পল? (এককিক উত্তর আসতে পারে)	1= শ্রমিক দলের মধ্যে 2= স্থানীয় নেতাদের মধ্যে 3= নির্মাণ উপকরণ সরবরাহকারীদের মধ্যে 4= ঠিকাদারদের মধ্যে 5= ক্ষতিগ্রস্ত ব্যক্তিদের মধ্যে 6= নারী শ্রমিকদের মধ্যে অন্যান্য (উল্লেখ করুন)	
9.	কি কারণে কোম্পল ঘটে থাকে? (এককিক উত্তর আসতে পারে)	1= কর্মপরিবেশ নিয়ে 2= শ্রম বন্টন নিয়ে 3= মজুরী বন্টন নিয়ে 4= নির্মাণ উপকরণ সরবরাহ নিয়ে অন্যান্য (উল্লেখ করুন)	
10.	প্রকল্পের কারণে কারা সবচেয়ে বেশি ক্ষতিগ্রস্ত হতে পারে বলে আপনি মনে করেন?	1= শিশু 2= বয়োঃষষ্ঠ 3= নারী 4= প্রতিবন্ধী 5= সমগ্র কমিউনিটি 6= পরিবহন ব্যবসায়ী 7= রাস্তার নিকটে অবস্থিত ভূমির মালিক 8= ভূমির মালিক অন্যান্য (উল্লেখ করুন)	

11.	প্রকল্পের কারণে কারা সবচেয়ে বেশি উপকৃত হতে পারে বলে আপনি মনে করেন?	1= শিশু 2= বয়োবৃদ্ধ 3= নারী 4= প্রতিবন্ধী 5= সমগ্র কমিউনিটি 6= পরিবহন ব্যবসায়ী অন্যান্য (উল্লেখ করুন)	
12.	প্রকল্প এলাকায় ভূমি ব্যবহারের উপর কোনো ধরনের বাধ্যবাধকতা আছে? (না হলে ১৪ নং প্রশ্নে যান)	1 = হ্যাঁ 2 = না	
13.	যদি থাকে, তাহলে কি ধরনের বাধা?		
14.	আপনি কি মনে করেন যে, প্রকল্পে নির্মাণ কাজের স্বার্থে যে কাঁচামাল এবং অন্যান্য উপকরণ ব্যবহার করা হবে সেগুলো সর্বোচ্চ উপযোগীতা মাথায় রেখে ব্যবহার করা হবে?	1 = হ্যাঁ 2 = না 3= জানি না	
15.	এগুলো ব্যবহারের ক্ষেত্রে প্রকল্পের নির্দিষ্ট বজর ব্যবস্থাপনা থাকবে/ থাকে উচিত? (না হলে, ১৭ নং প্রশ্নে যান)	1 = হ্যাঁ 2 = না	
16.	যদি বজর ব্যবস্থাপনা থাকে, তাহলে সঠিক বজর ব্যবস্থাপনা করার জন্য আপনার পরামর্শ কি?		
17.	প্রকল্প এলাকায় কোনো সুপ্র নৃ-গোষ্ঠীর বসবাস আছে? (না হলে ২০ নং প্রশ্নে যান)	1 = হ্যাঁ 2 = না 3= জানি না	
18.	বসবাসকারী সুপ্র নৃ-গোষ্ঠীর নাম কি?		
19.	আপনি কি মনে করেন, প্রকল্প দ্বারা কোনো সুপ্র নৃ-গোষ্ঠীর ক্ষতি হবার সম্ভাবনা আছে?	1 = হ্যাঁ 2 = না	
20.	প্রকল্পের স্বার্থে অন্য এলাকা হতে শ্রমিকদের আগমনের কারণে আপনার কমিউনিটি/ এলাকাতে কোনো প্রভাব পড়বে? (যদি না হয় তাহলে প্রশ্ন নং ২২ এ যান)	1 = হ্যাঁ 2 = না	
21.	কি ধরনের প্রভাব? (একধিক উত্তর আসতে পারে)	1= কমিউনিটিতে জনসংখ্যা বৃদ্ধি 2= বিশৃঙ্খলা/ কোলাহল বৃদ্ধি 3= জীবনযাত্রার ব্যয় বৃদ্ধি 4= ইচ্ছা/ চিহ্ন/ মৌন হরফ 5= শ্রমিকদের মধ্যে অসন্তোষ 6= চুরি/ হিন্দাই/ রাস্তাজানি বৃদ্ধি অন্যান্য (উল্লেখ করুন)	
22.	যদি না হয়, কি কারণে বলে মনে করেন? (একধিক উত্তর আসতে পারে)	1= প্রকল্প কর্তৃপক্ষের সঠিক শ্রমিক ব্যবস্থাপনা আছে 2= আমাদের কমিউনিটি যথেষ্ট বস্তুত্বাবাদ/ আন্তরিক 3= অভিযোগ নিরসন কমিটি (জিআরএম) 4= স্থানীয় নেতাদের সঠিক পর্যবেক্ষণ 5= প্রকল্পের কর্ম এলাকা কমিউনিটি থেকে দূরে অন্যান্য (উল্লেখ করুন)	
23.	কমিউনিটি থেকে কেউ কি প্রকল্পের কাজে শ্রমিক হিসেবে দৃত হতে চাইবে বলে মনে করেন? (যদি না হয় তাহলে প্রশ্ন নং ২৫ এ যান)	1 = হ্যাঁ 2 = না	
24.	যদি হয়, কেন?	1= আয়মূলক কাজের সুযোগ	

		2= দক্ষ শ্রমিকের সহজলভ্যতা 3= স্থানীয়দের প্রকল্পে শ্রমিক হিসেবে সংযুক্ত করা প্রকল্পের জন্য উপকারী 4= ভাল মজুরী লাভের আশা অন্যান্য (উল্লেখ করুন)	
25.	যদি না হয়, কেন?	1= কর্তৃপক্ষ নিজস্ব শ্রমিক নিয়োগ দেয় 2= দক্ষতার অভাব 3= স্থানীয় শ্রমিকদের নিয়োগ করা কঠিন 4= মজুরী কম অন্যান্য (উল্লেখ করুন)	
26.	আপনি কি মনে করেন, প্রকল্প এলাকার আওতাধীন কোনো বাজার ক্ষতিগ্রস্ত হবে? (না হলে, ২৮ নং প্রশ্নে যান)	1 = হ্যাঁ 2 = না	
27.	যদি হ্যাঁ হয়, কোন বাজার ক্ষতিগ্রস্ত হবে বলে আপনি মনে করেন? (বাজারের নাম লিখুন)		
28.	আপনি কি মনে করেন, প্রকল্পের কারণে কোনো স্কুল/ কলেজ / মাদ্রাসা ক্ষতিগ্রস্ত হবে? (না হলে, ৩০ নং প্রশ্নে যান)	1 = হ্যাঁ 2 = না	
29.	যদি হ্যাঁ হয়, তাহলে কোন স্কুল/ কলেজ / মাদ্রাসা ক্ষতিগ্রস্ত হবে বলে আপনি মনে করেন? (স্কুল/ কলেজ / মাদ্রাসার নাম লিখুন)		
30.	প্রকল্প এলাকায় কোনো মসজিদ/মন্দির/গীর্জা/উপাসনালয় ক্ষতিগ্রস্ত হবে বলে আপনি মনে করেন? (না হলে, ৩২ নং প্রশ্নে যান)	1 = হ্যাঁ 2 = না	
31.	যদি হ্যাঁ হয়, তাহলে তাদের অবস্থান উল্লেখ করুন:		
32.	প্রকল্প এলাকায় অবস্থিত কোনো পুকুর/ জলাশয় আছে কী?	1 = হ্যাঁ 2 = না	
33.	যদি থাকে, তাহলে কোন তাদের অবস্থান উল্লেখ করুন:		
34.	আপনাদের এলাকায় স্থাপিত ডিউবলডেয়েলগুলোর গভীরতা কেমন?	1 = গভীর 2 = অগভীর	
35.	গণপরিবহনে যাত্রীদের সময় মনুষ্য প্রণামত নগরী নিয়ন্ত্রণ বোধ করেন কিনা?	1 = হ্যাঁ 2 = না	
36.	প্রকল্প এলাকায় হযরতের শিকার কোনো রেকর্ড আছে কিনা?	1 = হ্যাঁ 2 = না	
37.	প্রকল্প এলাকায় সরকারি/বেসরকারি GBV পরিবেশা কেন্দ্রের উপস্থিতি দেখা যায়?	1 = হ্যাঁ 2 = না	
38.	এই এলাকায় এমন কোনো প্রাণী/মাছ/পাখি আছে যা, ১০ বছর পূর্বেও দেখা যেত কিন্তু বর্তমানে খুবই কম দেখা যায় বা প্রায় নেই বললেই চলে?	1 = হ্যাঁ 2 = না	
39.	'হ্যাঁ' হলে, তাদের নাম উল্লেখ করুন:		

সাক্ষাৎকারের সময়:.....

for "IMPROVEMENT OF THE HATIRHEEL-RAMPURA-BONOSHREE IDEAL SCHOOL AND COLLEGE-SHEIKHERIAIGA-AMULIA-DEMRA HIGHWAY INTO 4-LANES THROUGH PPP"

এরিয়ার নাম:	চেইনেজ:	মৌজা:	থানা:
জেলা:			

[illegible]

Page 232

Structure Price

ক্রমিক নং.	কাঠামোর ধরন	কাঠামোর বর্ণনা			পরিমাপ		বনামের খরচ (টাকা)	উৎস/ টিকানা সহ
		ছাদ	প্রাচীর	মেঝে	মান	ইউনিট		
1	পাকা	পাকা	পাকা	পাকা		সী		
2	আধা-পাকা	টিন	পাকা	পাকা		সী		
3	কচা	টিন	টিন	পাকা		সী		
		টিন	টিন	কাঠ		সী		
		টিন	কাঠ	কাঠ		সী		
		টিন	খড়	মটি		সী		
4	খ্যাচেত	খড়	খড়	মটি		সী		
		খড়	বাদামাটি	মটি		সী		
		টিন	শূন্য	মটি		সী		
						সী		
						সী		
আনুষঙ্গিক কাঠামো								
1	সীমানা প্রাচীর					অগ্রএকটি		
2	ল্যান্ট্রিন (কীচা)					সংখ্যা		
3	ল্যান্ট্রিন (স্টারক)					সংখ্যা		
4	ল্যান্ট্রিন (প্যাকা)					সী		
5	টিউবওয়েল (মেঝে কীচা)					সংখ্যা		
6	টিউবওয়েল (ফোর প্যাকা)					সংখ্যা		
7	চাতাল (পাকা ফ্লোর)					সী		
8	খোঁট					সী		
9	প্রাচীর (টিন)					অগ্রএকটি		
10	খনন-কূপ					সংখ্যা		
11	অন্যান্য (উল্লেখ করুন)							

Crop Price Survey

মিক নং	ফসলের নাম	উৎপাদিত ফসলের মূল্য (মণ প্রতি)	বিখ্য প্রতি উৎপাদিত ফসলের মোট মূল্য
1	বোনা আউস (উফশী)		
2	বোনা আউস (দেশী)		
3	রোপা আউস (উফশী)		
4	রোপা আউস (দেশী)		
5	বোনা আমন (উফশী)		
6	বোনা আমন (দেশী)		
7	রোপা আমন (উফশী)		
8	রোপা আমন (দেশী)		
9	বোরো (উফশী)		
10	বোরো (দেশী)		
11	পাট		
12	গম		
13	ছত্রী		
14	সরিষা		
15	ভিল		
16	মসুর		
17	বেসারী		
18	ছোলা		
19	মুগ		
20	মরিচ		
21	পিঁয়াজ		
22	রসুন		
23	গোল আলু		
24	আখ		
25	পান		
26	বেউন		
27	ধানিয়া পাতা		
28	খইঞ্চা		
29	বটুল		
30	কলা		
31	পেঁপে		
32	কালোজিরা		
33	মটরভর্তি		
34	মিষ্টি কুমড়া		
35	আঁদা		
36	শসা		
37	অন্যান্য		

Tree Price Survey

ক্রমিক নং.	গাছের প্রজাতির নাম	আকার অনুযায়ী গাছের বাজার মূল্য ^১ (টাকা/পি.এস)				সূত্র/ ঠিকানা সহ
		বড়	মাঝারী	ছোট	চারা	
1						
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						

^১বড়=বয়স>20 বছর, মাঝারি=বয়স 5 বছর থেকে 20 বছর, ছোট=বয়স 1 বছর থেকে 5 বছর, চারা=বয়স 1 বছরের নিচে।

^২1=বিহীন, 2= ক্রান্ত, 3= কায়মি, 4= ব্যবসায়ী, 5= স মিলের মালিক, 6= স্থানীয় মানুষ